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EXECUTIVE SUMMARY 

This Feasibility Study (FS) Report presents the development, screening and evaluation of remedial alternatives 
to address Operable Unit (OU)-1 (soil/fill material) at the Wastebeds 1 through 8 Site (Site). Development of this 
OU-1 FS follows the completion of the Remedial Investigation (RI) for the Site, in which the nature and extent of 
the contamination at and emanating from the Site, and the potential risk that this contamination poses to public 
health and the environment were evaluated. The focus of the OU-1 FS is to address potential risks to human and 
ecological receptors associated with certain constituents in soil/fill material at the Site, and to protect nearby 
remedies implemented in Ninemile Creek (NMC) and Onondaga Lake. This FS was conducted pursuant to the 
Administrative Consent Order (ACO) (D-7-0002-02-08) between the New York State Department of 
Environmental Conservation (NYSDEC) and Honeywell dated January 22, 2004, as described in the Revised 
RI/FS Work Plan (O’Brien & Gere 2006), and in accordance with NYSDEC’s Division of Environmental 
Remediation Technical Guidance for Site Investigation and Remediation (DER-10) (NYSDEC 2010a), the National 
Oil and Hazardous Substances Contingency Plan (NCP) (40 CFR Part 300.430), and United States Environmental 
Protection Agency’s (USEPA’s) Guidance for Conducting Remedial Investigations and Feasibility Studies under the 
Comprehensive Environmental Response, Compensation and Liability Act (CERCLA) (USEPA 1988). 

According to the NYSDEC and USEPA in the Onondaga Lake Record of Decision (ROD), “the control of 
contamination migrating from…upland sub-sites to Onondaga Lake is an integral part of the overall remediation 
of Onondaga Lake.” This statement reinforces remediation of adjacent sites as a necessary element for the lake 
cleanup. The ROD also acknowledges the importance of coordinating the work at these upland sites with the 
lake bottom activities.  

Introduction 
The Wastebeds 1 through 8 Site is a 404-acre property situated along the southwestern shore of Onondaga Lake 
(Figure 1-1) that is owned by New York State and Onondaga County. Environmental conditions observed at the 
Site are related to historical industrial activities, as well as former and current land uses, including:  
  Solvay waste - The historic use of the site was primarily as a settling basin for Solvay waste, an inert material 

consisting largely of calcium carbonate, calcium silicate, and magnesium hydroxide. The settling basins were 
in active operation from approximately 1916 to 1943.  In addition over the operating time frame there was 
periodic co-disposal of former Allied Chemical Main Plant byproducts including benzene, toluene, ethyl 
benzene, and xylenes (BTEX). These activities resulted in impacts to lakeshore surface soil/fill, subsurface 
soil/fill, groundwater, and surface water. The impacts to Onondaga Lake and Ninemile Creek are being 
addressed by the Integrated Interim Remedial Measure (IRM) that has been implemented at the Site.  

 Crucible Landfill - The disposal of waste materials containing chromium, nickel and other metals from 
Crucible Specialty Metals (Crucible) in an on-site Landfill from 1973 until its regulated closure in 1988. This 
activity resulted in impacts to surface soil/fill, subsurface soil/fill, and groundwater.  

 Municipal Sewage Sludge - The placement of municipal sewage sludge from the City of Syracuse and 
Onondaga County generally containing metals, PAHs, Pesticides, and polychlorinated biphenyls (PCBs) in the 
Biosolids Area from 1925 to 1978. This activity resulted in impacts to surface soil/fill, subsurface soil/fill, and 
groundwater.  

 Other - Portions of the Site are used as parking lots for the New York State (NYS) Fairgrounds and the Site is 
transected by Interstate 690 (I-690) and New York State Route 695 (NY-695) interchange. Storm water run-
off from the parking areas, I-690 and NY-695, and upstream areas (i.e., Bridge Street and Crucible Parking 
lots) have resulted in impacts to site surface water and sediment in Ditch A. These impacts include 
constituents ubiquitous to the environment and general urban run-off such as BTEX, PAHs, pesticides, and 
metals, which are also constituents of concern at the Site.  
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As part of this FS, an assessment of reasonably anticipated future land use was completed. Notable land uses 
include: 

 Parking lots that support the nearby NYS Fairgrounds are present over approximately 77 acres of the 
property.  

 The Onondaga County West Shore Trail Extension, an approximately 9-acre public recreation trail, has been 
constructed at the Site by Onondaga County.  

 Onondaga County plans to construct an amphitheater complex at the Site in 2015.  

This assessment concluded that the reasonably anticipated future land uses for the Site are commercial, 
recreational, and ecological. The alternatives considered in this FS will be protective for these Site uses. Further, 
the implementation of the components of the OU-1 remedy will be performed using a phased approach to adapt 
the remedy to varying Site uses as they are identified. 

Interim Remedial Measure 
Remediation at the Site began in 2011, in accordance with a 2011 Response Action Document (RAD) (NYSDEC 
and USEPA 2011) that called for an IRM to address shallow and intermediate groundwater and seeps, removal of 
sediments in a portion of a ditch, and shoreline stabilization that were evaluated in a Focused Feasibility Study 
(FFS) (O’Brien & Gere 2010a). Also relevant to remediation at the Site is the establishment and construction of 
mitigation wetlands along the eastern shore of the Site. The mitigation wetlands will consist of an integrated 
diverse wetland complex on 9.5 acres of the Site’s eastern shore, which is part of a larger 30-acre integrated 
habitat restoration component of the Integrated IRM that includes both the wetlands and the associated 
terrestrial habitat. The IRM, hydraulic containment of groundwater along the Site’s northern shoreline, and 
wetlands (collectively referred to as the Integrated IRM) have been under construction since 2011, and will be 
substantially completed in 2014. The benefits of the IRM have been incorporated in the development of this FS. 
Specifically, the cover system, consisting of vegetated cover and wetlands, addresses potential exposures to and 
migration of soil/fill material along the shoreline of Onondaga Lake.  

Feasibility Study Remedial Action Objectives 
As part of the FS process, Remedial Action Objectives (RAOs) for soil/fill material at the Site were developed to 
be protective of human health and the environment, while providing for continued effectiveness of the 
Onondaga Lake Sediment Management Unit (SMU)-3 and SMU-4, and NMC Operable Unit 2 (OU-2) remedies. 
The RAOs for the FS are the following: 

RAOs for Public Health Protection 
 Prevent, or reduce to the extent practicable, ingestion/direct contact with contaminated soil/fill material.  

 Prevent, or reduce to the extent practicable, inhalation of or exposure to contaminants volatilizing from 
contaminated soil/fill material. In the event that buildings are constructed at the Site, mitigate impacts to 
public health resulting from existing, or potential for, soil vapor intrusion into buildings at the Site. 

RAOs for Environmental Protection 
 Prevent, or reduce to the extent practicable, adverse ecological impacts to biota from ingestion/direct contact 

with contaminated soil/fill material causing toxicity or impacts from bioaccumulation through the terrestrial 
food chain. 

 Prevent, or reduce to the extent practicable, the migration of contaminants to surface water that would result 
in groundwater, sediment or surface water contamination. 
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Consistent with 6 NYCRR Part 375, promulgated soil cleanup objectives (SCOs) for the protection of human 
health and ecological resources were used to ascertain acceptable soil/fill material concentrations for a given 
anticipated site use. Attainment of these SCOs constitutes acceptable protectiveness and, therefore, was used as 
a measure for achievement of the corresponding RAOs. 

Development of Remedial Alternatives 
As part of the development of remedial alternatives, the following steps were followed: 

 Development of general response actions (GRAs), which are media-specific actions which may, either alone 
or in combination, form alternatives to satisfy the RAOs and SCOs 

 Identification of areas and volumes of media, which define the material(s) to be addressed 

 Identification and screening of remedial technologies and process options, which result in a series of 
potential remediation technologies for addressing Site media of concern. 

 Evaluation of technologies and process options for effectiveness, implementability, and cost 

During the screening and evaluation of technologies containment, in situ treatments, removal, ex situ treatments, 
disposal and reuse technologies and process options to address soil/fill material were screened and evaluated. 
Once these steps were completed, remediation alternatives were assembled based on the findings of the 
screening processes. Assembled alternatives included a no action alternative, as required by the NCP, and a 
complete removal alternative, as required by DER-10. The alternatives evaluated in the FS were: 

 Alternative 1 - No Action 

 Alternative 2 – Vegetated Cover System 

 Alternative 3 – Enhanced Vegetated Cover System 

 Alternatives 4A and 4B – Excavation (Full and Partial) and Off-Site Disposal/Treatment/Reuse.  

Detailed Analysis of Remedial Alternatives 
Following the development of remedial alternatives, Alternatives 1, 2, 3, 4A, and 4B were analyzed in detail 
using the evaluation criteria as required by state and federal regulations and guidance. The detailed analysis of 
alternatives shows the following: 

 Alternative 1 does not fully comply with applicable regulatory requirements. 

 Alternative 2 is a containment alternative that includes implementation of a vegetated cover system that 
would meet regulatory requirements as it would be protective of human health and the environment, comply 
with applicable or relevant and appropriate requirements (ARARs), be effective in both the short- and long-
term, reduce the mobility of constituents, and would be implementable.  

 Alternative 3 is an enhanced containment alternative and, similar to Alternative 2, would meet the regulatory 
requirements. The difference between Alternatives 2 and 3 is that Alternative 3 would provide more robust 
covers in areas of anticipated future active and passive recreational use than those included in Alternative 2. 
The additional cover thickness provided in Alternative 3 would provide added protectiveness over covers 
proposed in Alternative 2. 

 Alternatives 4A and 4B, the removal alternatives, attain the RAOs; however, they are likely not 
implementable given these alternatives would be extremely difficult to construct, there would likely be no 
viable disposal/management options, and there would be significant impacts to the surrounding community. 
Specifically, Alternatives 4A and 4B would require excavation of approximately 23 to 26 million cy of soil/fill 
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material over approximately 27 to 30 years. These volumes would require 50,000 truck loads per year (180 
truck loads per day during the construction season) resulting in significant negative impacts to the 
surrounding community (e.g., heavy truck traffic, potential accidents, rerouting of traffic, noise and odors) 
and substantial greenhouse gas emissions from fuel consumption. Further, there is a lack of current landfill 
capacity, new landfills are difficult to site, and viable reuse options for the material may not exist.  

In addition, Alternatives 4A and 4B would not support current, intended, or anticipated land use.  These 
currently include NYS Fairgrounds overflow parking, the existing Onondaga County West Shore Trail 
Extension, and the proposed Onondaga County amphitheater. Alternative 4A would also involve significant 
construction on Interstate 690 and interchanges to NYS Route 695 for a significant period of time. 

Together with the vegetated covers and wetlands included in the Integrated IRM, the vegetated cover systems 
and institutional controls in both Alternative 2 and Alternative 3 would protect human health and the 
environment. While Alternative 2 has the lower cost of the two alternatives, Alternative 3 would provide added 
protectiveness as compared to Alternative 2 through added thickness of vegetated covers for areas of the Site 
reasonably anticipated to be used for active and passive use.  

Following review of the evaluations documented in this FS Report, NYSDEC and USEPA will document the 
preferred remedial action in a Proposed Plan. Following receipt of public comments on the Proposed Plan, the 
selected remedial alternative will be documented in a ROD. Groundwater at the Site will be addressed in a 
separate FS Report as OU-2. The groundwater medium was separated from site-wide soil/fill material to allow 
for an accelerated schedule for the soil/fill material remedy selection in advance of planned site redevelopment. 
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1. INTRODUCTION 

As part of the continuing progress toward achieving the goals of the Wastebeds 1 through 8 Administrative 
Consent Order (ACO) and the community’s vision for a restored Onondaga Lake, this report documents the 
Operable Unit 1 (OU-1) Feasibility Study (FS) that was conducted to develop and evaluate remedial alternatives 
to address soil/fill material1

This report documents the development and evaluation of remedial alternatives to address Wastebeds 1 
through 8 OU-1 (soil/fill material at the Site). Portions of Site groundwater are being addressed by elements of 
an ongoing Interim Remedial Measure (IRM); the long-term remedy for Site groundwater and Ditch A will be 
addressed in a separate FS as Wastebeds 1 through 8 Operable Unit 2 (OU-2). The OU-2 FS is anticipated to 
include discussion of a site water balance which would consider factors such as the permeability of surface 
materials, evapotranspiration rates associated with vegetated cover systems, and the collection rates of 
groundwater and seep collection systems included in the IRM. 

 at the Site. The Wastebeds 1 through 8 Site (Site) is located in Geddes, New York; a 
Site location plan is included as Figure 1-1. This FS was conducted pursuant to the ACO (D-7-0002-02-08) 
between the New York State Department of Environmental Conservation (NYSDEC) and Honeywell 
International, Inc. (Honeywell) dated January 22, 2004 and as described in the Revised RI/FS Work Plan (O’Brien 
& Gere 2006). This FS was performed on behalf of Honeywell, by a project team consisting of local and nationally 
recognized experts from various universities, research institutions, and specialty engineering firms to meet 
Honeywell’s overall goal to provide long-lasting protection to the local community and environment, and restore 
the Onondaga Lake shoreline. 

This FS Report contains five sections. The remainder of this section presents a brief description of the Site and 
its history. In addition, background information relevant to this FS as it relates to the Onondaga Lake Site, 
Ninemile Creek (NMC) Site remedies, IRMs, and pilot studies completed at the Site is also provided in this 
section. Section 2 presents a summary of previous environmental investigations and studies, including a 
summary of the Remedial Investigation (RI), human health and ecological risk evaluations, Focused Feasibility 
Study (FFS) and resulting IRM. The development and screening of remedial alternatives and the detailed 
analysis of alternatives are documented in Sections 3 and 4, respectively. The alternative that represents the 
best balance with respect to the evaluation criteria is presented in Section 5. 

1.1 SITE DESCRIPTION 

The Site is located on the southwestern shore of Onondaga Lake in Geddes, New York. A Site Plan is included as 
Figure 1-2. The Wastebeds consist primarily of inorganic materials resultant from the production of soda ash 
using the Solvay process. The irregularly shaped beds include eight delineated cells that are approximately 315 
acres in size, and extend roughly 1.5 miles along the shore, with a maximum width of 0.5 miles. The Site, in its 
entirety, and inclusive of the Solvay wastebeds, covers approximately 404 acres. 

The Site is situated between the New York State (NYS) Fairgrounds and the shoreline of Onondaga Lake. The 
outlet of NMC defines the westernmost boundary of the Site, while the eastern end of the Site is generally 
bounded by roadways. A surface water drainage feature, Ditch A, runs along the southern and eastern Site 
boundaries and discharges stormwater from roads, parking areas and overland surface flow from the Site to 
NMC and Onondaga Lake.  

                                                                 

 

1 The Site was used historically as a settling basin for Solvay waste, an inert material consisting largely of calcium 
carbonate, calcium silicate, and magnesium hydroxide.  Additional wastes that were periodically co-disposed (from 
approximately 1916 to 1943) during settling basin operations include former Allied Chemical Main Plant byproducts 
including benzene, toluene, ethyl benzene, and xylenes (BTEX); naphthalene and other polycyclic aromatic 
hydrocarbons (PAHs); and phenol. The term “soil/fill material” throughout this document refers to Solvay waste, 
other Allied wastes as described above, fill materials (e.g., gravel) that have been placed at the Site, and soil that has 
formed above the Solvay waste. 
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Transportation features bisect the Site and include Interstate 690 (I-690) (which is situated between the 
lakeshore and State Fair Boulevard) and interchanges associated with New York State Route 695 (NY-695), NYS 
Fairgrounds parking lots, access roads for the parking lots, and foot bridges. The existing NYS Fairgrounds 
parking lots (approximately 77 acres) consist of over two feet of gravel and fill material over Site soil/fill 
material. Other infrastructure and development present at the Site include the approximately 9-acre Onondaga 
County West Shore Trail Extension (public recreation trail) and a 20-acre closed, permitted landfill operated by 
Crucible Specialty Metals (Crucible). An approximately 17-acre area that was a formal disposal site for County 
biosolids material (Biosolids Area) is located near the southeastern end of the Site over portions of Wastebeds 1 
and 2. Lakeview Point, which generally comprises Wastebed 6, forms one of the Site’s more prominent features - 
a peninsula that extends into Onondaga Lake near the northern end of the Site. Adjacent to the northwest of 
Lakeview Point is a region of the Site that contains historic NMC channel deposits that are referred to in Site 
documentation as the NMC Deltaic Deposits. 

The portion of the property that is developed as parking lots and roadways is, in general, owned by the People of 
the State of New York. The remaining portion of the Site is currently owned by Onondaga County. The County-
owned portion of the Site is largely undeveloped, characterized by varying degrees of vegetation ranging from 
sparsely vegetated areas to stands of mature trees. Both property deeds restrict property use to park purposes. 
Figure 1-2 depicts the approximate property boundaries.  

In general, the Site consists of variable terrain with numerous topographic highs and lows that range from 
approximately 362.9 feet (ft) above mean sea level (MSL) at the shore of Onondaga Lake, to 430 ft above MSL, at 
the highest point. Steeply-sloped berms define the outer-most boundaries of the delineated Wastebed cells, as 
well as interior boundaries (e.g., between Wastebeds 5 and 6). As presented on Figure 1-2, two wetland areas 
have been identified and delineated along the eastern shore. These wetlands encompass a total of approximately 
0.7 acres and are further described in the Wetland Delineation and Floodplain Assessment for Wastebeds 1-8 
(O’Brien & Gere 2009a). 

1.2 SITE HISTORY 

The wastebeds were constructed by predecessor companies of Honeywell over the Geddes Marsh, which 
resulted from the lowering of the lake level in 1822 to the same level as the Seneca River (Blasland, Bouck & Lee 
[BBL] 1989). The wastebeds are composed primarily of Solvay waste consisting of particles of insoluble 
residues, hydroxides, calcium carbonate, sodium chloride (salt), and calcium chloride. These wastes were 
generated at the former Solvay Process Main Plant as part of soda ash production using the Solvay process. Soda 
ash production began in 1884 and continued until 1986. The Solvay waste was hydraulically placed in the 
wastebeds in slurry form (90 to 95% water and 5 to 10% solid material) (BBL 1989).  

The nature of the material used to construct the perimeter berms is expected to be variable depending on 
location. Containment of the wastebeds consisted of perimeter berms constructed of wooden piles, sheeting, 
and/or earth. Earthen berms likely consisted of a mixture of urban fill including slag, bricks, gravel, sand, and 
silt. Remnants of bulkheads that were installed prior to filling the wastebeds are evident along the lakeshore. 
Wooden weir box structures were constructed to allow water to decant into the structures and be conveyed 
using metal pipes through the perimeter berms. Remnants of collapsed weir boxes and associated pipes have 
been encountered at various locations at the Site.  

Chlorinated benzene production at the Willis Avenue plant occurred between 1918 and 1977. Additional 
operations reportedly took place at the Willis Avenue plant from 1918 to 1977 including production of 
hydrochloric acid, caustic soda, caustic potash, and chlorine gas (O’Brien & Gere 1990). The Benzol plant 
operated from 1915 to 1970. This plant produced benzene, toluene, xylenes, and naphthalene by the fractional 
distillation of coke “light oil”. The Solvay Process Company operated a coke plant from 1892 through 1923. A 
phenol production plant operated from 1942 to 1946 [PTI Environmental Services, Inc. (PTI) 1992]. Materials 
associated with these operations may have been disposed of in Wastebeds 1 through 8 with the Solvay waste 
slurry or by alternative means, although there are no records or reports to indicate this occurred. 

Wastebeds 1 through 6 were in use before 1926 and may have become operational as early as 1916, although no 
definitive construction date is available. NMC was rerouted to the north to permit the construction of Wastebeds 
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5 and 6. Wastebeds 7 and 8 were not utilized until after 1939 and remained in use with Wastebeds 1 through 6 
until 1943 (BBL 1989).  

A dike along Wastebed 7 failed, and an area along State Fair Boulevard was flooded with Solvay waste on 
November 25, 1943. This led to the cessation of operations of Wastebeds 1 through 8. The location of each 
wastebed is presented on Figure 1-2. 

Subsequent uses of the Site included construction of I-690 prior to 1958, construction of the I-690 and NY-695 
interchange between 1973 and 1978, and the operation of a landfill on a portion of Wastebed 5 by Crucible from 
1973 to 1988 [Calcerinos & Spina (C&S) 1986]. The Crucible Landfill covers an area of approximately 20 acres 
and contains an estimated volume of 225,100 cubic yards (cy) of non-hazardous and hazardous wastes (C&S 
1986). The NYSDEC approved the revised Crucible Landfill closure plan in 1986, and the landfill was closed with 
a cap in 1988. Long-term monitoring of the Crucible Landfill is performed annually consistent with the landfill 
closure requirements. The City of Syracuse and Onondaga County utilized a portion of the wastebeds (Biosolids 
Area) from 1925 to 1978 for sewage sludge disposal. The approximate boundary of the Biosolids Area, as 
depicted on Figure 1-2, is based on soil borings and test pits completed to date. 

The New York State Fair uses a portion of the Site for parking. While (except for access roads and lanes) the 
parking lots are not paved, they have received gravel and fill over the years, and currently over 2 ft of gravel and 
fill overlay the Site soil/fill material in these areas. The remainder of the Site is currently vegetated, except for 
the wastebed slopes along the shore of Onondaga Lake and east of the mouth of NMC where soil/fill material is 
exposed due to wind/wave erosion. These areas are being vegetated as part of the Integrated IRM.  

1.3 FS BACKGROUND 

The FS activities have been conducted in alignment with the schedules for remediation of Onondaga Lake and a 
portion of NMC, and future redevelopment plans for the Site. As a result, portions of the Site were addressed in 
an FFS and subsequent Integrated IRM. In addition, further investigations and pilot studies have been conducted 
since the RI. It is necessary to consider these various activities during identification of media to be considered in 
the FS and during the technology evaluation phase of the FS. Relevant background information regarding these 
efforts is provided below. 

Remedial Actions Adjacent to the Site 
Components of the Onondaga Lake remedy that are adjacent to the Site are those in-lake remedial elements to 
be completed in Onondaga Lake Site sediment management unit (SMU)-3 and SMU-4. Figures showing the 
locations of SMU-3 and SMU-4 are presented in Exhibit A. As described in the July 2005 Record of Decision 
(ROD) [NYSDEC and United States Environmental Protection Agency (USEPA) 2005], these consist of: 

 Targeted dredging and capping in SMU-3 and SMU-4 

 Shoreline stabilization along SMU-3 and portions of SMU-4 

Also of interest are Onondaga Lake Remediation Areas A, B and C located within SMU-3 and SMU-4. An 
illustrative summary of the proposed remedial approach for SMU-3 and SMU-4 is provided as Exhibit A to this 
report (NYSDEC and USEPA 2005).  

Components of the NMC OU-2 remedy that are adjacent to the Site are those in-creek remedial elements to be 
completed in the lower reach of NMC (reach AB) and in the floodplain along NMC reach AB. The location of NMC 
reach AB is presented in Exhibit B. The remedy for the NMC reach AB as described in the ROD for OU-2 of the 
Geddes Brook/NMC Site (NYSDEC 2009a) consists of: 
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 Sediment removal within the NMC AB Channel 

 Restoration of NMC AB Channel by installation of a sand base layer and habitat layer 

 Removal of floodplain soil/sediment between the NMC waterline and the 370 ft contour on the shore of the 
Wastebed 1 through 8 Site 

 Restoration of floodplain between the NMC waterline and the 370 ft contour on the shore of the Wastebed 1 
through 8 Site by placement of a vegetated habitat layer 

 Removal of soil/sediment within Wetland SYW-10 at the eastern spit of NMC  

 Restoration of excavated area within Wetland SYW-10. 

An illustrative summary of the remedial approach for OU-2 is provided as Exhibit B to this report (NYSDEC 
2009a). 

Focused Feasibility Study 
A FFS was conducted to develop and evaluate IRM alternatives to mitigate groundwater flow, seep discharge, 
and shoreline soil/fill material erosion from the Site to Onondaga Lake, and groundwater and seep discharge 
from the Site to NMC. The FFS was conducted pursuant to the ACO (D-7-0002-02-08) between the NYSDEC and 
Honeywell dated January 22, 2004 and as described in the Shallow and Intermediate Groundwater FFS Work Plan 
(O’Brien & Gere 2008a). It was conducted to accelerate the development and evaluation of IRM alternatives so 
that implementation of the preferred IRM could be conducted in alignment with the schedules for remediation 
of NMC OU-2 and Onondaga Lake, and thus provide for continued effectiveness of the NMC OU-2 and Onondaga 
Lake remedies.  

The FFS generally focused on the portions of the shallow and intermediate groundwater discharging to 
Onondaga Lake and NMC. In addition, erosion of soil/fill material at the eastern shore to Onondaga Lake, wind 
and wave erosion of soil/fill material along the surf zone of Onondaga Lake, erosion of soil/fill material 
substrate and sediment in the lower reaches of Ditch A, and seep discharges from the upper reach of Ditch A to 
NMC were also addressed in the FFS.  

Remedial action objectives (RAOs) were developed in the FFS for the protection of human and environmental 
health and in consideration of the final Site-wide and nearby Site remedies. Based on these considerations, FFS 
RAOs were to mitigate, to the extent necessary and practicable, and within the context of the IRM, the following: 

 Direct contact with and ingestion of exposed Solvay waste along the eastern shore and other contaminated 
soil along the eastern shore  

 Discharge of NMC Sand and Gravel (NMCSG)(Deltaic Deposits) unit and eastern shore groundwater to 
Onondaga Lake and NMC 

 Discharge of shallow and intermediate groundwater to Ditch A  

 Direct contact with and discharge of NMC bank seep water, and eastern and northern shore seep water to 
Onondaga Lake and NMC 

 Erosion of Solvay waste from the eastern shore to Onondaga Lake 

 Erosion of Solvay waste along the surf zone of Onondaga Lake SMU-4 and portions of SMU-3 due to wind and 
wave action  

 Erosion of Solvay waste substrate and sediment from the lower reach of Ditch A to Onondaga Lake 

 Discharge of seep water from the upper reach of Ditch A to NMC. 

Technologies and process options to address the FFS RAOs were identified and evaluated. Four IRM alternatives 
were developed and evaluated in detail. These evaluations were documented in the FFS Report (O’Brien & Gere 
2010a). Following completion of the FFS, NYSDEC issued a Proposed Response Action Document in 2010. 
Following public comment, NYSDEC issued the Response Action Document (RAD) in 2011, which presented the 
selected IRM alternative, Vegetative Cover with Lakeshore Groundwater Collection.  
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Integrated Interim Remedial Measures 
Following the FFS, the selected IRM alternative was documented in the NYSDEC’s RAD (NYSDEC and USEPA 
2011). In addition to groundwater, the Integrated IRM addressed soil/fill material in the following areas: 

 Surface water erosion of soil/fill material at the Site’s eastern shore to Onondaga Lake 

 Wind and wave erosion of soil/fill material along the surf zone of Onondaga Lake 

 Soil/fill material substrate and sediment in the lower reaches of Ditch A  

Site soil/fill material addressed by the Integrated IRM and FS are summarized and depicted on Table 1-1 and 
Figure 1-3, respectively. As described in the August 2011 RAD, Integrated IRM remedy components addressing 
soil/fill material include: 

 Vegetative cover on eastern shore to Onondaga Lake 

 Shoreline stabilization of soil/fill material along the surf zone 

 Ditch A sediment removal 

As part of construction activities, soil/fill material has been staged on-site in three staging areas, Staging Areas 
A, B and C. Shoreline stabilization elements of the Integrated IRM are under construction. The Integrated IRM 
cover systems and Ditch A sediment removal and associated restoration will be constructed in 2014. Integrated 
IRM remedial components, design and implementation are further described below in Section 1.4. 

Existing Infrastructure 

Approximately 77 acres of existing parking lots currently used for NYS Fairground parking are located over portions 
of Wastebeds 1, 2, 3, 4, 7 and 8. In addition, approximately 55 acres associated with I-690 and interchanges to NY-695 
are located over portions of these Wastebeds as depicted on Figure 1-2. Together, these transportation-related 
facilities make up approximately 28% of the Site. Gravel and fill have been placed in the parking areas over Wastebed 
materials. Based on boring logs, the thickness of this layer is approximately 2 to 7 ft thick. Similarly, areas adjacent to 
I-690 and NY-695 have well-established vegetation.  

Pilot Studies 
To aid in remedial technology evaluation for the soil/fill material at the Site, a series of cover system pilot 
studies has been conducted. A brief summary of preliminary findings is provided below. Reporting on the pilot 
studies will be provided in a separate report following completion of the studies. 

As described above, much of the surface of the Site is composed of soil/fill material. Cover system pilot studies 
were initiated in 2011, as part of the FS process to aid in the evaluation of OU-1 cover system remedial 
technologies.  

Pilot study activities have focused on evaluating vegetation management strategies (i.e., fertilizer addition and 
species introduction) for undeveloped and NYS Fairground parking areas on the Site in accordance with the 
Cover System Pilot Study Work Plan (O’Brien & Gere 2011a) and Cover System Pilot Study Work Plan Addendum 
(O’Brien & Gere 2013a). These were approved by NYSDEC in its letters dated August 30, 2011 and March 7, 
2013 (NYSDEC 2011 and 2013) The objective of these pilot studies was to develop information on cover 
systems, based on vegetation enhancement of substrate cover and stabilization. This information was used to 
evaluate the efficacy of nutrient addition and re-vegetation to establish a suitable and sustainable vegetative 
treatment/cover system for evaluation in the OU-1 FS.  

Pilot testing conducted to date in the undeveloped areas has identified materials and seed mixes that provide 
successful vegetation enhancement and erosion control for the various terrains at the Site. Pilot testing also 
showed positive evapotranspiration results for this technology. Specifically, preliminary results show that use of 
an organic matter treatment was superior to hydromulch in enhancing substrate stabilization and ET. While the 
organic matter had a longer structural lifespan (0% exposed soil/fill material after three winters and two 
growing seasons), organic matter also appeared to facilitate greater vegetation productivity in terms of cover 
and ET. In general, this study demonstrates that simple vegetation management measures, such as the addition 
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of nutrients and seed, can be implemented to increase Site cover and ecological services such as soil stabilization 
and ET. 

In addition to the pilot testing described above for undeveloped areas, a series of vegetated structural fill plots 
(for parking areas) were constructed in the fall of 2013. Results of these studies will be utilized for the remedial 
design where vegetated structural fill covers are proposed as part of a remedial alternative for the Site. 

1.4 INTERIM REMEDIAL MEASURES 

As described in Section 1.3, following completion of the FFS, NYSDEC issued a RAD that identified a selected 
IRM. The IRM was implemented together with hydraulic containment of Site groundwater discharging to 
Onondaga Lake Remediation Area A, and construction of mitigation wetlands. These actions were collectively 
referred to as the Integrated IRM. The design for the Integrated IRM for the Wastebeds 1 through 8 Site was 
performed pursuant to the Order on Consent (Index # D7-0002-02-08) between Honeywell and the NYSDEC. 
The Integrated IRM was developed to mitigate groundwater and seep discharges from the Site that had the 
potential to adversely affect the NMC and Onondaga Lake remedies, mitigate erosion of soil/fill material along 
the Onondaga Lake Shoreline, and also reduce groundwater upwelling velocities for cap effectiveness in adjacent 
Onondaga Lake Remediation Area B and a portion of Onondaga Lake Remediation Areas A and C. The Integrated 
IRM is documented in the NYSDEC’s RAD (NYSDEC and USEPA 2011). The Integrated IRM design is presented in 
detail within the Integrated IRM, Mitigation Wetlands, and Remediation Area A Hydraulic Control System 100% 
Design Report submitted to the NYSDEC in January 2013 (O’Brien & Gere 2013b). 

The Integrated IRM included the following elements, as depicted on Figure 1-4:  

 Shoreline stabilization 

 Vegetative cover 

 Groundwater and seep collection systems 

 Lower Ditch A restoration 

 Upper, Middle, and Lower Ditch A sediment removal and maintenance 

 Mitigation wetlands along the Wastebeds 1 through 8 shoreline 

During the selection and design of these remedial elements, careful consideration was given to potential Site-
wide remedies in areas addressed by the Integrated IRM. Specifically, surface restoration features over soil/fill 
material were selected to enhance habitat features at the site and address potential risks associated with 
exposures and erosion of this material. 

Elements of the Integrated IRM that address soil/fill material include the shoreline stabilization, vegetated 
cover, mitigation wetlands, Lower Ditch A restoration, Upper Ditch A remediation, and Ditch A sediment 
removal and maintenance. These elements are described below: 

Shoreline Stabilization 

Two areas of the site required stabilization to mitigate erosion: a steep embankment area and a shallow sloped 
shoreline area located along the northern and eastern shorelines of the Site as depicted on Figure 1-4. A 
vegetated on-shore revetment was used to stabilize approximately 1,700 ft of steep embankment area adjacent 
to Onondaga Lake SMUs 3 and 4.  

A portion of the on-shore revetment consists of 2 ft of stone (i.e., approximately 18 inch rip rap) to provide 
protection from erosion caused by wind-wave action. A 1 ft layer of filter soil underlies the stone and provides a 
rooting zone for revetment vegetation. Between the elevation of 365 ft and the upper limit of slope disturbance, 
site materials are covered with 4 inches of topsoil and seeded with the Successional Old Field seed mix.  

Vegetated Cover 

The vegetative cover system was selected for areas of the eastern shoreline not occupied by other elements of 
the Integrated IRM (i.e., inland wetlands, the connected wetland, stormwater features, berms, and access 
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pathways). The vegetative cover system is being installed to minimize direct contact with, and ingestion and 
erosion of exposed soil/fill material along the eastern shoreline of the Site. The vegetative cover system also 
provides ecological value to the Site by providing habitat diversity complementary to the mitigation wetlands 
and by introducing locally native species. The Integrated IRM vegetated cover system areas are depicted on 
Figure 1-4. 

The vegetated cover system comprises the following, from the bottom up: geotextile placed on existing 
materials, 12 inches of silty bank run, and 12 inches of topsoil. Typically, the vegetative cover is vegetated with 
the Successional Forest treatment (O’Brien & Gere, 2013b). On the lake-side of the Eastern Shoreline Access 
Pathway, the vegetative cover, which is typically 24 inches thick, transitions to the Onondaga Lake shoreline 
stabilization treatment, which is 18 inches thick. This shoreline area is vegetated with a Shoreline Meadow plant 
community. 

Mitigation Wetlands 

The Mitigation Wetlands consist of the construction of 9.5 acres of wetlands, of which 2.3 acres are connected 
wetlands and 7.2 acres are inland wetlands. The inland wetland substrate consists of 12 inches of topsoil, and 12 
inches of habitat subgrade (i.e., a silty bank run), and a geomembrane liner system. The topsoil and habitat 
subgrade will provide sufficient rooting area for wetland plants as well as soil habitat for wetland animals. 
Below the geomembrane, a liner pad/gas venting layer was placed, consisting of 6 inches of sand and a layer of 
geotextile placed on site material.  

Integrated IRM Staging Areas 

Soils that were excavated during the construction of the Integrated IRM were consolidated and staged in one of 
three staging areas on the Site (Staging Areas A, B, and C). Analytical results for staged material are summarized 
in Appendix A. In accordance with the IRM design, restoration for each of the staging areas consists of 
placement of 6 inches of vegetated, clean fill placed over staged materials. These covers are further evaluated in 
this FS. 

In addition to Staging Areas A, B, and C, a clean fill staging area was constructed using 6 inches of crushed stone. 
In accordance with the IRM design, restoration for this clean fill staging area will consist of placement of 6 
inches of vegetated, clean fill. Final thickness of material over soil/fill material will be evaluated during design.  
Similarly, an additional clean fill staging area associated with NMC and Onondaga Lake remedies is situated on 
the western portion of Wastebed 5. Restoration for this clean fill staging area is anticipated to consist of 6 inches 
of vegetated, clean fill. Final thickness of material over soil/fill material will be evaluated during design.    

Lower Ditch A 

The existing soil/fill material substrate of the lower reach of Ditch A, approximately 380 ft spanning from the I-
690 culvert to the confluence with Onondaga Lake, was addressed by removal of the existing substrate and 
subsequent placement of a low permeability habitat cover. The lower Ditch A cover consists of a geomembrane 
liner system installed beneath a 24 inch layer of erosion protection and habitat restoration stone. The most 
downstream portion of Ditch A (approximately 100 ft) is vegetated with a successional shrubland comprising 
live stakes, potted shrubs and seed mix. 

In addition to the elements that address soil/fill material, the following elements were constructed as part of the 
Integrated IRM: 

Groundwater and Surface Water Collection Systems 

The hydraulic control systems designed to control the movement of shallow and intermediate groundwater 
were installed as part of the Integrated IRM. Specifically, four collection systems were constructed. These 
include the eastern shoreline seep collection system, eastern shoreline shallow and intermediate groundwater 
collection system, Onondaga Lake Remediation Area A (located within Onondaga Lake SMU-4, see Exhibit A) 
hydraulic control system, and the NMC collection system. The groundwater collection systems consist of a 
combination of collection trenches and passive wells.  Collected groundwater is conveyed to pump stations that 
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direct collected groundwater to the Willis Ave Groundwater Treatment Plant (GWTP). Groundwater elevations 
will be monitored to assess the effectiveness of the collection systems. 

Seep aprons were constructed at the toe of the eastern shoreline Site slope to divert groundwater discharge to a 
collection trench. These seep aprons consist of the following, starting at existing materials: a geogrid, six inches 
of rounded river rock, geotextile, a geomembrane, a geotextile, and 12 inches of silty bank run. Where the apron 
is installed on steeper slopes, an additional geogrid is installed with the seep apron system. The seep aprons 
were seeded with the Successional Old Field seed mix.  Collected seep water is conveyed to pump stations that 
direct collected water to the Willis Ave GWTP. 

NMC seep aprons comprise a 6 inch geocell filled with topsoil and 8 inches of silty bank run above a geotextile. 
Where the seep apron is to be installed on steep slopes an additional geogrid is installed with the seep apron 
system. Below the geotextile, a 6 inch deep Gabion or Reno mattress is placed; these structures are filled with 
rounded river rock, typically 4 inches in size. The seep apron is seeded with the Successional Old Field Mix. 
Collected seep water is conveyed to pump stations that direct collected water to the Willis Ave GWTP. 

Upper and Middle Ditch A 

Approximately 320 linear ft of the culvert, originating in the upper portion of Ditch A and terminating at NMC 
(referred to as the Upper Reach of Ditch A), was rehabilitated as part of the Integrated IRM. This culvert was 
lined with cured-in-place pipe (CIPP) and the existing manhole associated with this system was rehabilitated 
with Epoxytech liner. 

Sediment removal and maintenance of the Middle Reach of Ditch A to mitigate transport of soil/fill material 
substrate and sediment to Onondaga Lake and to NMC was included as part of the Integrated IRM. This was 
accomplished by promoting the controlled settlement of sediment and calcium carbonate precipitate, 
accompanied by on-going maintenance activities, as necessary, to remove accumulated sediment from the 
Middle Reach of Ditch A. 

1.5 ASSESSMENT OF LAND USE 

The reasonably anticipated future land use for the Site was evaluated consistent with the USEPA’s Office of Solid 
Waste and Emergency Response Directives 9355.7-06 and 9355.7-04 (USEPA 1995). Consistent with these 
directives, a “reuse assessment assists in developing assumptions regarding the types or broad categories of 
reuse that might reasonably occur at a Superfund site. Examples of land use assumptions that appear likely 
based on the conclusions of a reuse assessment include, but are not limited to, residential, 
commercial/industrial, recreational and ecological.” Based on the assessment, the reasonably anticipated future 
land uses for the Site are commercial, ecological and recreational. The implementation of the components of the 
OU-1 remedy will be performed using a phased approach that will provide the flexibility to adapt the remedy to 
varying Site uses as they are identified. 

The property consists of a total of 404 acres, and contains gravel-covered overflow parking lots for the NYS 
Fairgrounds, the recently constructed public recreation trail, and vegetated/wooded areas. The public 
recreation trail serves as an extension to the progressing Onondaga County Loop the Lake Trail as well as the 
Erie Canalway Trail. The Site is located in an area zoned for industrial use in the Town of Geddes and is 
immediately bounded by commercial and industrial properties to the south and west, that include the NYS 
Fairgrounds, Crucible, and State Fair Boulevard. 

A portion of the property is owned by Onondaga County, and was deeded to Onondaga County for use as 
parkland. The remainder of the property is owned by the People of the State of New York. The deed includes 
property easements for highway and stormwater drainage features.  

Intended future use for the portion of the Site owned by Onondaga County will include the existing public 
recreation trail. In addition to the trail, in early 2014, Onondaga County announced plans to construct an 
amphitheater on the northwestern portion of the Site, near Lakeview Point, as part of a community 
revitalization effort that is supported by New York State. The proposed construction for the Onondaga County 
Lakeview Amphitheater and Community Revitalization Project is estimated to start in late 2014, with a 
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proposed completion date of the Fall of 2015. The remainder of the property currently owned by Onondaga 
County may be subject to potential future development as opportunities become available; in the meantime this 
portion of the land will remain undeveloped, wooded/vegetated land. Intended future use of the portion of the 
property currently owned by the State of New York will include continued use as overflow parking for the NYS 
Fairgrounds, as well as a venue for outdoor events such as recreational vehicle vendor shows.  

 

 



REVISED FINAL FEASIBILITY STUDY REPORT – WASTEBEDS 1 THROUGH 8, OPERABLE UNIT 1 

 
 

 

10 | Revised Final: September 15, 2014 
I:\Honeywell.1163\45176.Wb-1-8-Site-Wid\Docs\Reports\FS\Text\2014 Soil-Fill Material FS\WB 1-8 OU-1 Rev Final FS Report.doc 

 

2. SITE CHARACTERIZATION 

This section presents the Site conditions as they relate to this FS. As described in Section 1, this FS addresses 
OU-1 soil/fill material.  

As summarized below, Site conditions have been evaluated during a series of investigations that are described in 
detail in the Revised RI Report (O’Brien & Gere 2014).  

2.1 PREVIOUS INVESTIGATIONS 

Several investigations have been previously undertaken at or adjacent to the Site and include:  

 Crucible applications for NYSDEC Part 360 and 364 permits and landfill closure, including supporting 
documents Phase II Geotechnical Investigations, Crucible Inc., Solid Waste Management Facilities and Phase I 
Hydrogeological Investigations, Crucible Inc., Solid Waste Management Facilities (Thomsen 1982a; Thomsen 
1982b), and the Revised Landfill Closure Plan Volumes 1 & 2 (C&S 1986)  

 Hydrogeologic Assessment of the Allied Waste Beds in the Syracuse Area (BBL 1989)  

 Onondaga Lake Project Waste Beds Investigation Report performed by TAMS Consultants, Inc. (TAMS) on 
behalf of the NYSDEC (TAMS 1995) 

 Geddes Brook/Ninemile Creek Remedial Investigation (NYSDEC 2003a) and Ninemile Creek Supplemental 
Sampling Program (O’Brien & Gere 2002)  

 Onondaga Lake Remedial Investigation Report (NYSDEC 2002)  

 Supplemental Wastebeds 1 through 8 Seeps, Sediment, and Water Sampling performed by NYSDEC in May 
2003 (NYSDEC 2003b) 

 Wastebeds 1 through 8 Preliminary Site Assessment (PSA) Data Summary (O’Brien & Gere 2005a) 

 Environmental Sampling Along the Proposed Onondaga Canalways Trail Section 1 (Parsons 2004) 

 Wastebeds 1 through 8 Focused Remedial Investigation (FRI) (O’Brien & Gere 2005b) 

 Chromium Speciation Investigation (O’Brien & Gere 2008b) 

 Supplemental Remedial Investigation (SRI) (O’Brien & Gere 2009b and 2010b) 

In addition to the reports referenced above, the data and results of these studies are discussed in the Revised RI 
Report (O’Brien & Gere 2014) for the Site. 

2.2 REMEDIAL INVESTIGATION AND RISK ASSESSMENT 

The RI was performed pursuant to the ACO (D-7-002-02-08) between NYSDEC and Honeywell dated January 22, 
2004, and is documented in the Revised RI Report (O’Brien & Gere 2014). The data generated during the RI were 
used to evaluate the nature and extent of chemical parameters of interest (CPOIs) and identify potential source 
areas. This information was used to develop interim remedial alternatives for the FFS and subsequent designs 
for the Integrated IRM. The RI information was also used in the development of the alternatives in this FS. 

As described in the Revised RI Report, four geologic cross-sections have been developed to present the Site 
geology (Figures 2-2 through 2-5). The cross-section locations are shown on Figure 2-1. Based on the Site 
geologic and hydrogeologic data collected during the PSA, FRI, RI, Chromium Speciation Investigation, SRI, and 
other investigations conducted, the following conclusions have been developed: 

 The Site geology consists of seven distinct layers including soil/fill material, marl/peat, silt and clay, silt and 
fine-grained sand, basal sand and gravel, basal till, and bedrock 

 The marl layer pinches out to the south away from the lake and transitions to alternating layers of marl and 
peat 
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 The Site hydrogeology consists of two groundwater zones, an Upper Groundwater System (also referred to as 
shallow and intermediate groundwater) and a Lower Groundwater System separated by a confining silt and 
clay layer. Site groundwater will be addressed under a subsequent OU-2 FS. 

 CPOIs at the Site include benzene, toluene, ethylbenzene, xylenes (BTEX), naphthalene and assorted 
polycyclic aromatic hydrocarbons (PAHs), phenolic compounds, pesticides, and inorganics.  

 Two areas of stained soil/fill material are present along the lakeshore, which are located on the eastern side 
of Lakeview Point and southeastern lakeshore of the Site and extend roughly 5 ft below ground surface (bgs) 
and these areas are currently being mitigated through cover systems and the collection of shallow and 
intermediate groundwater by the on-going Integrated IRM. 

 A layer of stained soil/fill material is present at the base of Wastebeds 1 through 4 approximately 60 ft below 
the surface. This layer may be a source of BTEX, naphthalene and other PAHs, and phenol concentrations in 
groundwater along the lakeshore and southeastern portion of the Site including deep and bedrock 
groundwater beneath both the Site and the adjacent Onondaga Lake. It should be noted that a separate Deep 
Groundwater Investigation is being conducted to evaluate other potential sources of benzene in deep and 
bedrock groundwater encountered along the lakeshore and beneath Onondaga Lake. 

Analytical results for Site media were also evaluated in the Revised Human Health Risk Assessment Report 
(O’Brien & Gere 2011b) and the Revised Baseline Ecological Risk Assessment Report (O’Brien & Gere 2011c). 
These risk assessments identified potential risks to human and ecological receptors. Specifically, potential risks 
related to human exposures to soil/fill material were limited to non-cancer risks driven by inhalation of metals 
in dust or the accidental ingestion of PCBs in surface soil. The estimated risks to human health are similar to 
those risk levels estimated for typical background concentrations or were associated with concentrations only 
detected in a relatively small area proximal to the Crucible Landfill.  

Although risks and hazards from vapor intrusion were not quantitatively evaluated in the Human Health Risk 
Assessment (HHRA), based on the vapor intrusion screening presented in the HHRA and the vapor pressure of 
many of the compounds detected, a vapor intrusion evaluation should be conducted prior to the construction of 
occupied buildings at the Site. Based on the vapor intrusion evaluation, preventative measures may be included 
in the design and construction of buildings at the Site to mitigate the potential for exposure to constituents that 
may be present in soil vapor. Such measures may include the use of a vapor barrier or the installation of a 
venting system. 

With respect to ecological receptors, potential risks related to terrestrial ecological receptor exposures to 
soil/fill material were primarily driven by metals for which detected concentrations do not exceed background 
concentrations in New York State, are associated with a single outlier, or are associated with the Biosolids Area 
at the Site. To a lesser extent than metals, organic constituents including BTEX compounds, naphthalene, 
phenols, and several other compounds detected at low frequencies but retained for their bioaccumulative 
properties, presented potential risk to terrestrial ecological receptors exposed to soil/fill material. In addition, 
potential risks to ecological receptors were identified related to exposure of aquatic ecological receptors to 
soil/fill material substrate in one location at the Site (lower Ditch A). 

2.3 NATURE AND EXTENT OF CONTAMINATION  

This section presents a summary of the nature and extent of contamination of soil/fill material at the Site to be 
used in the FS.  

As described in Section 1, the wastebeds are composed primarily of Solvay waste, an inert material consisting 
largely of calcium carbonate, calcium silicate, and magnesium hydroxide.  Additional wastes including BTEX; 
naphthalene and other PAHs; and phenol were periodically co-disposed. In addition to the Solvay waste, waste 
materials containing chromium, nickel and other metals associated with Crucible operations and PAHs, 
pesticides and PCBs associated with placement of municipal sewage sludge from the City of Syracuse and 
Onondaga County have impacted surface and subsurface material at the Site. 

Based on anticipated future development of the Site, assumptions of the reasonably anticipated land use, as 
described in Section 1.5, have been considered in the FS to facilitate the development and evaluation of 
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remedial alternatives. In addition, for the purpose of identifying areas to be addressed in this FS and to support 
the development and evaluation of remedial alternatives, analytical results presented in the Revised RI Report 
(O’Brien & Gere 2014) were compared to the respective New York State’s 6 NYCRR 375 soil cleanup objectives 
(SCOs) applicable to each land use type.  

Consistent with the reasonably anticipated future uses described in Section 1.5, the analytical results were 
compared to the restricted residential use SCOs (which includes active recreational uses), the commercial use 
SCOs (which includes passive recreational uses), and the SCOs for the protection of ecological resources. 
Constituents that exceed these SCOs are considered constituents of concern (COCs) for the FS. Based on these 
considerations, the nature and extent of contamination discussion below is presented in the context of these 
SCOs and reasonably anticipated future land uses.  

Surface Soil/Fill Material (0 to 2 ft bgs) 
Surface soil/fill samples were collected as part of the PSA [including the public recreation trail (West Shore Trail 
Extension) surface soil sampling], RI, Chromium Speciation Investigation, and SRI. Surface soil/fill samples are 
considered any sample collected between 0 and 2 ft bgs. Based on Site data, volatile organic compounds (VOCs), 
semi-volatile organic compounds (SVOCs), PCBs and inorganics were detected in surface soil/fill material on the 
Site.  Figure 2-6 illustrates sample locations where SCOs were exceeded. 

In existing NYS Fairground parking lot areas, where the anticipated land use will remain as parking, data were 
compared to the 6 NYCRR 375 SCOs for commercial use (which includes passive recreational use). COC 
exceedances in surface soil/fill material of commercial use SCOs in parking lot areas consisted of metals and 
SVOCs. Given the location and extent of commercial SCO exceedances and the areas of anticipated passive 
recreational, commercial land use, a total of approximately 24 acres of the Site would be subject to evaluation 
for remedial action based on commercial SCOs.  

In areas of the Site that include proposed development (e.g., lawn seating areas within the amphitheater 
footprint), data were compared to the 6 NYCRR 375 SCOs for restricted residential use (which includes active 
recreational use). Based on information provided as of the date of this report, it is understood that the proposed 
amphitheater may be constructed within/proximal to the Lakeview Point portion of the Site. Because the exact 
location of the amphitheater is unknown, samples within the footprint of wastebed 6 and areas extending to the 
shorelines of Onondaga Lake around wastebed 6 were evaluated using these SCOs. There were no COC 
exceedances in surface soils over restricted residential use SCOs in this area.  

In areas of the Site that are heavily wooded or steeply sloped, data was compared to the 6 NYCRR 375 SCOs for 
protection of ecological resources. With the exception of parking areas or proposed access corridors (which 
would not be subject to these SCOs), the majority of the SCO exceedances, which consisted of metals, pesticides, 
PCBs and SVOCs, are located within the footprint of the former County Biosolids Area (including Integrated IRM 
Staging Area C, described below) and within the footprint of the Integrated IRM (eastern shoreline, staging 
areas, and clean fill staging area near the upper parking lot). Given the location and extent of ecological SCO 
exceedances and the areas of anticipated undeveloped land use, a total of approximately 30 acres of the Site 
would be subject to evaluation for remedial action based on SCOs for the protection of ecological resources. 

Subsurface Soil/Fill Material (at depths greater than 2 ft bgs) 
During the PSA, FRI, RI, Chromium Speciation Investigation, and SRI, subsurface soil samples (> 2 ft) were 
collected from soil borings and test pits. Based on Site data, VOCs, SVOCs, pesticides, PCBs and inorganics were 
detected in subsurface soil/fill materials at the Site. The highest VOC concentrations were found at depths of 
over 70 ft bgs. Location and depth of SVOCs vary by individual compound; however, in general the higher 
concentrations of SVOCs found at the Site were located in excess of 40 ft bgs. The samples that exhibit the 
highest concentrations of organic COCs are found within a layer of stained soil/fill material that is located within 
the footprints of Wastebeds 1-4. Further description of the stained soil/fill material is discussed in Section 3.3. 

Integrated IRM Staging Areas 
As discussed in Section 1.4, excavation spoils were staged in three designated staging areas on the Site during 
construction of the Integrated IRM. Staging Areas A, B and C are situated near the northern shoreline, NMC 
shoreline, and within the former County biosolids area, respectively (see Figure 1-4). Further description of the 
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characteristics of the Integrated IRM staging areas is included in Section 3.3. Characterization sampling and 
analysis were performed throughout the duration of the placement of materials within the staging areas to 
document that materials being placed within these footprints did not exceed hazardous characteristics, as per 
the Integrated IRM Design. Data that has been collected to date from staging area soils is summarized in 
Appendix A. Soil/fill material that was placed within Staging Areas A, B and C contained COC concentrations 
that exceeded the 6 NYCRR 375 SCOs for protection of ecological resources, as well as restricted use SCOs. These 
areas are therefore included in the surface soil exceedances described above. As described in Section 3.3, these 
areas have been or will be covered with 6-inches of vegetated clean fill as part of the IRM. The thickness of these 
covers will be further evaluated in this FS. 
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3. DEVELOPMENT OF REMEDIAL ALTERNATIVES 

This section documents the development of remedial alternatives for soil/fill at the Site. Consistent with the 
Guidance for Conducting Remedial Investigation and Feasibility Studies Under CERCLA (Comprehensive 
Environmental Response, Compensation, and Liability Act; USEPA 1988), NYSDEC’s Division of Environmental 
Remediation Technical Guidance for Site Investigation and Remediation (DER-10) (NYSDEC 2010a), and the 
Revised RI/FS Work Plan (O’Brien & Gere 2006), this section describes RAOs and general response actions 
(GRAs) that were identified for the FS. This section also describes the areas and volumes of media to be 
addressed by the remedial alternatives and identifies specific remedial technologies that, following screening, 
were used to develop the range of remedial alternatives evaluated in this FS. In addition, consistent with 
NYSDEC’s DER-31 – Green Remediation (NYSDEC 2011) and USEPA’s Superfund Green Remediation Strategy 
(September 2010), green remediation concepts were considered during the development of alternatives in this 
FS. 

3.1 DEVELOPMENT OF REMEDIAL ACTION OBJECTIVES 

RAOs are media-specific goals for protecting human health and the environment. RAOs form the basis for the FS 
by providing overall goals for site remediation. The RAOs are considered during the identification of appropriate 
remedial technologies and development of remedial alternatives for the Site, and later during the evaluation of 
remedial alternatives.  

RAOs are based on engineering judgment, risks identified in the HHRA and Baseline Ecological Risk Assessment 
(BERA) Reports (O’Brien & Gere 2011b and 2011c, respectively), potentially applicable or relevant and 
appropriate requirements (ARARs), and migration potential. Additionally, the current, intended and reasonably 
anticipated future land use of the Site and its surroundings; the nature and extent of COCs exceeding chemical-
specific ARARs and potential impact(s) to nearby Sites were considered during the development of the RAOs. 
Documentation of the rationale employed in the development of RAOs for Site media is presented below. 

3.1.1 Identification of ARARs 
There are three types of ARARs: chemical-specific, location-specific, and action-specific. Chemical-specific 
ARARs are health- or risk-based numerical values, or methodologies which when applied to site-specific 
conditions result in numerical values. These values establish the acceptable amount or concentration of a 
chemical that may be found in, or discharged to the ambient environment. Location-specific ARARs set 
restrictions on activities based on the characteristics of the land on which the activity is to be performed. Action-
specific ARARs set controls or restrictions on particular types of remedial actions once the remedial actions have 
been identified as part of a remedial alternative. The identification of potential ARARs is documented in Table 
3-1. The rationale for the selection of chemical-specific ARARs related to New York State’s 6 NYCRR 375 SCOs 
and land use is further described below. 

3.1.2 Land Use and Selection of Soil Cleanup Objectives 
Consistent with 6 NYCRR 375-1.8 (f) and DER-10 4.2 (i) the current, intended and reasonably anticipated future 
uses of the Site are considered when selecting SCOs. As described in Section 1.1, the Site is owned by Onondaga 
County and the People of the State of New York. The following property use information is relevant to these 
areas: 

 The property deeds for the Site restrict Site use to park purposes 

 Onondaga County has constructed a public recreation trail across the Site 

 Onondaga County has proposed to construct an amphitheater on its property  

 The portion of the Site owned by the People of the State of New York is currently used for parking lots to 
support the nearby NYS Fairgrounds and is also occupied by I-690 and highway interchanges associated with 
NY-695 

 It is reasonably anticipated that similar commercial and recreational property uses will continue in the 
foreseeable future. 
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Based on habitat, portions of the Site represent areas of value to ecological resources; however, certain portions 
of the Site would not be preferred habitat for ecological resources. These include: 

 Parking areas used for NYS Fairgrounds overflow parking 

 Interstate and other roadways  

 Future Buildings and support structures. 

Given that the reasonably anticipated future use for the Site includes current and planned commercial and 
recreational uses, and that certain areas are viable habitat for ecological resources, the following 6 NYCRR Part 
375 Restricted Use SCOs are identified as appropriate SCOs for the Site: 

 6 NYCRR Part 375 SCOs for Commercial Use 

» Commercial use, as defined in 6 NYCRR Part 375-1.8(g)(2)(iii) includes passive recreational uses, which 
are public uses with limited potential for soil contact.  

» SCOs for Commercial Use are proposed for areas identified for parking lot use and other areas where 
passive recreation might be anticipated. Existing parking lots and the public recreation trail are 
considered in this FS to be passive recreational use areas.  

 6 NYCRR Part 375 SCOs for Restricted Residential Use  

» Restricted-residential use, as defined in 6 NYCRR Part 375-1.8(g)(2)(ii) includes active recreational uses, 
which are public uses with a reasonable potential for soil contact.  

» SCOs for Restricted Residential Use are proposed for areas where active recreation might be anticipated. 
Lawn areas within the footprint of proposed amphitheater are considered in this FS to be an active 
recreational use area. 

 6 NYCRR Part 375 SCOs for the Protection of Ecological Resources  

» Consistent with 6 NYCRR Part 375-6.6, SCOs for protection of ecological resources must be considered and 
applied for the upland soils at sites where terrestrial flora and fauna and the habitats that support them 
are identified.  

» Also consistent with 6 NYCRR Part 375-6.6, the SCOs for protection of ecological resources do not apply to 
sites or portions of sites where the condition of the land (e.g., paved, covered by impervious surfaces, 
buildings and other structures) precludes the existence of an ecological resource, or to landscaping in 
developed areas. 

» SCOs for the Protection of Ecological Resources are proposed for portions of the Site exclusive of parking 
areas, building and other structures, the public recreation trail, or landscaped areas.  

3.1.3 RAOs for Soil/Fill Material 
Potential chemical-specific ARARs and human health and ecological risks identified for soil/fill material at the 
Site were considered during the development of RAOs and remedial alternatives. As described in Section 2.3, 
soil/fill material samples exhibit concentrations above SCOs in certain areas at the Site. In addition, potential 
risks related to human exposures to soil/fill material were limited to non-cancer risks driven by inhalation of 
metals in dust. The estimated risks to human health are similar to those risk levels estimated for typical 
background concentrations, or were associated with concentrations only detected in a relatively small area 
proximal to the Crucible Landfill. 

 Potential risks related to terrestrial ecological receptor exposures to soil/fill material were primarily driven by 
metals for which detected concentrations do not exceed background concentrations in New York State, are 
associated with a single outlier, or are associated with the Biosolids Area at the Site. Potential risks to aquatic 
ecological receptors were related to exposure to soil/fill material substrate in one location at the Site (lower 
Ditch A). Accordingly, the following RAOs were developed. 
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RAOs for Public Health Protection 
Based on consideration of potential chemical-specific ARARs, nature and extent of contamination, potentially 
unacceptable risks, and the current, intended and reasonably anticipated future use of the Site and its 
surroundings, the following RAOs for soil/fill material were developed for the protection of human health: 

 Prevent, or reduce to the extent practicable, ingestion/direct contact with contaminated soil/fill material. 

 Prevent, or reduce to the extent practicable, inhalation of or exposure to contaminants volatilizing from 
contaminated soil/fill material. In the event that buildings are constructed at the Site, mitigate impacts to 
public health resulting from existing, or potential for, soil vapor intrusion into buildings at the Site. 

RAOs for Environmental Protection 
Based on consideration of potential chemical-specific ARARs, nature and extent of contamination, potentially 
unacceptable risks, and the current, intended and reasonably anticipated future use of the Site and its 
surroundings, the following RAOs for soil/fill material were developed for protection of the environment: 

 Prevent, or reduce to the extent practicable, adverse impacts to biota from ingestion/direct contact with 
contaminated soil/fill material causing toxicity or impacts from bioaccumulation through the terrestrial food 
chain. 

 Prevent, or reduce to the extent practicable, the migration of contaminants to surface water that would result 
in groundwater, sediment or surface water contamination. 

As presented in NYSDEC and New York State Department of Health’s (NYSDOH) New York State Brownfield 
Cleanup Program Development of Soil Cleanup Objectives Technical Support Document (NYSDEC and NYSDOH 
2006), the document that presents the assumptions, rationale, algorithms and calculations utilized to develop 
the SCOs, the SCOs were developed by NYSDEC and NYSDOH based on health effects to human and ecological 
receptors, rural soil background concentrations, and maximum acceptable soil concentrations. Thus, the 
promulgated SCOs for the protection of human health and ecological resources were used to ascertain 
acceptable concentrations for a given anticipated site use. Attainment of these SCOs was assumed to constitute 
acceptable protectiveness and, therefore, the SCOs were used as a measure for achievement of the 
corresponding RAOs. 

3.2 DEVELOPMENT OF GENERAL RESPONSE ACTIONS (GRAS) 

GRAs are media-specific actions which may, either alone or in combination, form alternatives to satisfy the RAOs 
and SCOs. GRAs identified for soil/fill material, based on the RAOs, are summarized as follows: 

 No action. No action must be considered in the FS, as specified in the National Oil and Hazardous Substances 
Contingency Plan (NCP) (40 CFR Part 300.430).  

 Institutional controls/limited actions. Actions that provide site access and use restrictions and provisions for 
continued operation of the remedy. 

 Containment actions. Actions that minimize the potential for direct contact with and erosion of surface 
soil/fill material.  

 In situ treatment actions. Actions that treat soil/fill material in place to reduce mobility or toxicity. 

 Removal actions. Actions to excavate soil/fill material. 

 Ex situ treatment actions. Actions that treat soil/fill material following removal, to reduce mobility or toxicity. 

 Disposal actions. Actions that dispose of soil/fill material on-site or off-site. 

 Reuse actions. Actions that provide for the beneficial reuse of soil/fill material. 

The GRAs for each medium of concern for this FS are identified in Table 3-2. 
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3.3 IDENTIFICATION OF VOLUMES OR AREAS OF MEDIA 

Volumes and areas of soil/fill material to be addressed in this FS were estimated based on Site conditions, the 
nature and extent of contamination, RAOs, and potential chemical-specific ARARs. For purposes of discussion in 
this FS, media is discussed as soil/fill material, stained soil and Integrated IRM staging areas. The areal extents of 
these media are described below. 

Soil/Fill Material 
The Wastebeds 1 through 8 Site includes an area of approximately 404 acres. Approximately 315 acres of the 
Site are within the delineated Wastebeds 1 through 8 cells (see Figures 3-1 and 3-2); however, soil/fill material 
is present on areas of the Site beyond the limits of the wastebed cells. The thickness of soil/fill material across 
the Site ranges from approximately 5 to 70 ft in thickness; site elevation across this area ranges from 363 to 430 
ft above MSL. The total estimated volume of soil/fill material at the Site is approximately 26 million cy. The basis 
for the total estimated volume of soil/fill material is presented in Appendix B. 

As described in Section 2.3, certain surface areas at the site exhibit concentrations of COCs that are greater than 
potential chemical-specific ARARs. In addition, erosion of surface soil/fill has the potential to affect surrounding 
surface water bodies. The areas that are not currently addressed by cover systems associated with the 
Integrated IRM or existing infrastructure constitute a total of approximately 171 acres of the Site (See Figures 
3-1 and 3-2). The remaining approximately 233 acres include: approximately 71 acres of surfaces addressed by 
the Integrated IRM (including clean fill staging areas), approximately 58 acres addressed by existing NYS 
Fairgrounds parking lot surfaces, approximately 20 acres currently occupied by the Crucible Landfill, 9 acres of 
the Onondaga County West Shore Trail Extension (public recreation trail), and approximately 75 acres 
addressed by the vegetated covers and roadways associated with the I-690 and NY-695 corridor and other Site 
roads/infrastructure.  

As described in Section 2.3, the approximately 171 acres of areas to be addressed by cover systems can be 
categorized as follows:  

 Given the location and extent of commercial SCO exceedances and the areas of anticipated passive 
recreational, commercial land use, a total of approximately 24 acres of the Site would be subject to evaluation 
for remedial action based on commercial SCOs. 

 Given the location and extent of ecological SCO exceedances and the areas of anticipated undeveloped land 
use, a total of approximately 30 acres of the Site would be subject to evaluation for remedial action based on 
SCOs for the protection of ecological resources. 

 Approximately 118 acres exhibit concentrations below corresponding SCOs. 

Some areas within the above-identified 118 acres of the Site may receive vegetated soil covers based on areas of 
anticipated active or passive recreational use. 

An area of subsurface stained soil/fill exists within the wastebeds. As described in Section 2, this material 
consists of soil/fill material containing elevated VOC and SVOC concentrations. The area of subsurface stained 
soil/fill includes approximately 140 acres within the 315 acres of soil/fill material located within Wastebeds 1 
through 8. The approximate areal extent of stained soil/fill is generally within the footprint of Wastebeds 1 
through 4, which are shown on Figure 1-2. The thickness of the stained soil/fill ranges from 3 to 17 ft, and it is 
located at a depth range of approximately 40 to 70 ft bgs. An estimate of the total volume of stained soil/fill, 
based on an average thickness of 10 ft, is 2.3 million cy. 

Integrated IRM Staging Areas 
Soil/fill that was excavated during the construction of the Integrated IRM was consolidated and staged in one of 
three staging areas on the Site (Staging Areas A, B, and C). Staging Area A is located near the Northern 
Shoreline/SMU-4 collection system and is approximately 2 acres in size; Staging Area B is located near the NMC 
collection system and is approximately 2 acres in size; and Staging Area C is located within the southeastern 
portion of the Biosolids Area and is approximately 6 acres in size. Analytical results associated with material 
consolidated in these areas are presented in Appendix A. In addition, two clean fill staging areas were 
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established for temporary storage of backfill materials. Figure 1-4 depicts the locations of the Integrated IRM 
staging areas. One of the staging areas, the Integrated IRM clean fill staging area, is located along the northern 
boundary of the New York State Fairgrounds Orange parking lot, within the footprint of Wastebeds 3 and 4, and 
is approximately 5 acres in size. The second clean fill staging area is associated with Onondaga Lake remediation 
efforts, is approximately 6 acres in size and is located immediately adjacent to Staging Area B near NMC on 
Wastebed 5. The Integrated IRM staging areas cover approximately 21 acres of the Site in total. 

In accordance with the IRM design, restoration for each of the staging areas consists of placement of 6 inches of 
vegetated, clean fill. Restoration cover for clean fill staging areas will be placed directly over the gravel subbase 
that was established for the staging area, whereas restoration cover in Staging Areas A, B and C will be placed 
directly over staged soil/fill material.  

3.4 IDENTIFICATION AND SCREENING OF REMEDIAL TECHNOLOGIES AND PROCESS OPTIONS 

Potentially applicable remedial technologies and process options for each general response action (GRA) were 
identified and then screened on the basis of technical implementability. Technical implementability for each 
identified process option was evaluated with respect to contaminant information, physical characteristics, and 
areas and volumes of affected media summarized in Section 3.3. 

Descriptions for technologies and process options identified for the FS are presented in Table 3-2. Technologies 
and process options that were viewed as not implementable were not considered further in the FS. The 
technologies and process options retained for further consideration for Site soil/fill material are presented 
below. 

Soil/Fill Material 
 No action 

 Access/use restrictions/administrative control(s) (institutional controls) 

 Site controls (Site management plan) 

 Periodic reviews (periodic site reviews) 

 Vegetated cover systems (vegetation enhancement, vegetated cover, vegetated structural fill) 

 Removal (mechanical excavation) 

 Ex situ treatment (thermal treatment)  

 Disposal (off-site commercial facility) 

 Reuse (beneficial reuse off-site). 

3.5 EVALUATION OF REMEDIAL TECHNOLOGIES AND PROCESS OPTIONS 

The remedial technologies and process options remaining after the initial screening were evaluated further 
according to the criteria of effectiveness, implementability, and cost. The effectiveness criterion included the 
evaluation of: 

 Potential effectiveness of the process option in meeting the RAOs and handling the estimated lengths, areas 
and/or volumes of media summarized in Section 3.3 

 Potential effects on human health and the environment during implementation (including, as appropriate, 
construction and operation) 

 Reliability of the process options for Site COCs and conditions. 

Technical and institutional aspects of implementing the process options were assessed for the implementability 
criterion. The capital and operation and maintenance (O&M) costs of each process option were evaluated as to 
whether they were high, medium, or low relative to the other process options of the same technology type. 
Based on the evaluation, the more favorable process options of each technology type were chosen as 
representative process options. The selection of representative process options simplifies the assembly and 
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evaluation of alternatives, but does not eliminate other process options for consideration. The representative 
process option provides a basis for conceptual design during the FS, without limiting flexibility during the 
remedial design phase. An alternative process option may be selected during the remedial design phase as a 
result of design evaluations or testing. The screening and evaluation of technologies is summarized in Table 3-2.  

As a result of the screening and evaluation of technologies, the following technologies/process options were not 
retained: soil amendment; 6 NYCRR Part 360 solid waste landfill cover; in situ chemical, physical, and thermal 
treatments; and ex situ chemical and biological treatments. Soil amendment was not retained because of the 
large amount of clearing of existing established vegetation that would be required. The part 360 solid waste 
landfill cover was not retained because it was not considered implementable for the Site and would require 
significant regrading of the Site which would be incompatible with current and reasonably anticipated land use. 
In situ chemical treatment technologies were generally not retained because of limited implementability and/or 
effectiveness due to low permeability conditions of subsurface materials and the depths at which materials 
requiring treatment are located. Ex situ technologies were not retained because of limitations in 
implementability due to the excessive volumes of material requiring treatment and associated restoration. 

A description of the representative process options for retained technologies, by GRA and technology for soil/fill 
material, is presented in the following sections. 

No Action 
The no action alternative must be considered in the FS, as required by the NCP (40 CFR Part 300.430) and DER-
10 Section 4.4(b)3 (NYSDEC 2010a). Under this alternative, no remedial actions addressing Site soil/fill material 
would be conducted, and O&M of the Integrated IRM would be discontinued. 

Institutional Controls/Limited Actions 
Institutional controls, site management plan, and periodic reviews were identified as representative process 
options associated with the institutional controls/limited actions GRA for soil/fill material. 

 Institutional controls. Access/use limitations (e.g., institutional controls) would be recorded for the Site 
documenting land use restrictions, and requiring that activities that would potentially expose contaminated 
materials (and require health and safety precautions) be performed in accordance with the site management 
plan. The institutional controls would also provide provisions to evaluate and address, if necessary, potential 
soil vapor intrusion if buildings are constructed at the Site. 

 Site management plan. A site management plan would document Site institutional and engineering controls 
and any physical components of the selected remedy requiring operation, maintenance and monitoring to 
provide for continued effectiveness of the remedy. The site management plan would also present provisions 
for periodic site reviews. 

 Periodic site reviews. Periodic reviews are required by 6 NYCRR Part 375 where institutional and engineering 
controls, monitoring and/or O&M activities are required at the Site. The purpose of the periodic reviews is to 
evaluate the Site with regard to the continuing protection of human health and the environment and to 
document remedy effectiveness. In accordance with 6 NYCRR Part 375-1.8(h)(3), the frequency of periodic 
reviews should be annual, unless a different frequency is approved by NYSDEC. Periodic site review would 
also include the performance of Five Year Reviews in accordance with 40 CFR 300.430(f)(4)ii. 

Containment 
Vegetation enhancement, vegetated cover, and vegetated structural fill were identified as representative process 
options associated with the containment GRA for soil/fill material. Containment systems provide a sustainable 
means of minimizing erosion of soil/fill material on the Site resultant from surface water flow, minimize the 
potential for contact with the soil/fill material on the Site, and would also serve to enhance the habitat. 

 Vegetation enhancement. Vegetation enhancement would reduce erosion of surface soil/fill material. 
Vegetative plantings can be applied using pneumatic processes and/or hydroseeding techniques and can be 
mixed with wood or paper mulch during application. Pilot testing conducted to date has identified mulch 
materials and seed mixes (including native species) that provide successful vegetation enhancement and 
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erosion control for the various terrains at the Site. Pilot testing also showed positive ET enhancement results 
for this technology. 

 Vegetated cover. A vegetated cover would consist of a soil layer of an appropriate thickness over existing 
soil/fill material, followed by a top restoration layer of vegetation, to enhance ET properties of the cover. The 
vegetation would consist of native vegetation (e.g., native successional old field species mix). As in prior 
restoration design work for Onondaga Lake and adjacent areas, vegetation experts and ecologists from ESF 
and other local universities will provide technical input and review of restoration plans, including seed mixes. 
Grading and cover installation would be performed such that drainage is promoted, erosion is minimized, 
and cover integrity is protected. Routine cover maintenance, consisting of mowing of vegetation and 
inspections for integrity, would be necessary. A vector control program, to minimize disturbance of the cover 
that could jeopardize its integrity by burrowing animals, may also be of benefit. A vegetated cover functions 
by maintaining a balance between the water stored in the topsoil layer and the water used by the vegetation 
supported on the cover. A vegetated cover would be used on the Site to prevent erosion of and exposure to 
surface soil/fill material through direct contact and inhalation of dust. It is anticipated that an added benefit 
of a vegetated cover would be reduction in infiltration. The effectiveness of this will be evaluated during the 
OU-2 FS. 

 Vegetated structural fill. A vegetated structural fill cover would serve as a structural base for parking and 
traffic areas. The structural fill cover could consist of a structural fill layer of an appropriate thickness over 
existing soil/fill material, followed by a top restoration layer of native vegetation, where possible, to enhance 
ET properties of the cover. The structural fill material provides water holding capacity, rooting volume and 
growing conditions to support vegetation. Routine cover maintenance, consisting of mowing of vegetation 
and inspections for integrity, would be necessary. A vegetated structural fill cover would be used on the Site 
to prevent erosion of and exposure to surface soil/fill material through direct contact and inhalation of dust. 
It is anticipated that an added benefit of a vegetated structural fill would be reduction in infiltration. The 
effectiveness of this will be evaluated during the OU-2 FS. A pilot test is currently under way to evaluate 
optimum thickness of structural fill, seed mixtures for parking activities, and enhancement of ET. 

Removal 
Mechanical excavation was identified as the representative process option associated with the removal GRA for 
soil/fill material. 

 Mechanical excavation. Mechanical excavation of soil is generally implemented using construction equipment 
such as backhoes and front-end loaders. Excavated areas are backfilled, graded, and restored based on 
restoration requirements. Sloping techniques, benching, and/or engineering controls (i.e., sheet piling) would 
be necessary during excavation to maintain stability of excavation walls. Geotechnical stability evaluations 
would need to be conducted to evaluate implementability and safe methods for excavation. Dewatering of 
excavations and management of water would also be necessary.  

Ex situ Treatment 
Thermal treatment of excavated soil was identified as the representative process option associated with the 
treatment GRA for soil/fill material. 

 Thermal treatment. Coupled with mechanical removal, excavated soil/fill material exhibiting elevated 
concentrations of organic compounds would be treated using thermal treatment. Thermal treatment would 
consist of combustion of organic contaminants present in soil/fill material in a commercial incinerator at 
temperatures generally between 1,600° F and 2,200° F. Such an incinerator might be located at the Site, 
pending permitting. 

Disposal 
Disposal at off-site commercial facilities was identified as the representative process option associated with the 
disposal GRA for soil/fill material. 

 Off-site commercial facility. Coupled with mechanical removal, excavated soil/fill material would be 
transported to regulated, commercial off-site facilities for subsequent treatment/disposal. Excavated soil/fill 
material identified as non-hazardous would be disposed at an off-site facility, while excavated soil/fill 



REVISED FINAL FEASIBILITY STUDY REPORT – WASTEBEDS 1 THROUGH 8, OPERABLE UNIT 1 

 
 

 

21 | Revised Final: September 15, 2014 
I:\Honeywell.1163\45176.Wb-1-8-Site-Wid\Docs\Reports\FS\Text\2014 Soil-Fill Material FS\WB 1-8 OU-1 Rev Final FS Report.doc 

 

material identified as hazardous may require treatment to meet land disposal restrictions (LDRs) prior to 
disposal. Waste characterization sampling and analysis would be completed, and a Waste Manifest would be 
submitted to, and approved by the landfills prior to disposal. Due to the exceedingly large volume of soil/fill 
material, multiple transportation mechanisms and off-site disposal facilities would need to be identified.  

Reuse 
Beneficial reuse was identified as the representative process option associated with the reuse GRA for soil/fill 
material. 

 Reuse off-site. Coupled with mechanical excavation, excavated soil/fill material would be transported to off-
site facilities to be repurposed as fill material, landfill cover, landfill construction grading material, aggregate, 
or other beneficial use.  

3.6 ASSEMBLY OF REMEDIAL ALTERNATIVES 

Four remedial alternatives were developed by assembling GRAs and representative process options into 
combinations that address RAOs for soil/fill material. A summary of the alternatives and their components is 
presented in Table 3-3. The four remedial alternatives discussed in this section of the FS report are as follows: 

 Alternative 1 is the no action alternative. This alternative is required to be considered by the NCP (40 CFR 
Part 300.430) and NYSDEC DER-10 Section 4.4(b)3 (NYSDEC 2010a) and serves as a benchmark for the 
evaluation of action alternatives. 

 Alternative 2 is vegetated cover system alternative and includes vegetation enhancement, vegetated cover, 
and vegetated structural fill; institutional controls; a site management plan; and periodic reviews. The 
thickness of the vegetated cover system in Alternative 2 for areas exceeding SCOs would be consistent with 
cover thickness requirements for the corresponding anticipated land use. 

 Alternative 3 is an enhanced vegetated cover system alternative and includes vegetation enhancement, 
vegetated cover, and vegetated structural fill; institutional controls; a site management plan; and periodic 
reviews. In addition to areas addressed under Alternative 2, the enhanced vegetated cover system in 
Alternative 3 would include additional thickness for covers to prevent direct contact exposures in areas not 
exceeding SCOs that are anticipated to have active or passive uses. 

 Alternative 4 includes soil/fill material excavation and off-site transportation and management, with 
subsequent Site restoration. Two options for removal were evaluated under excavation Alternatives 4A and 
4B. Alternative 4A reflects excavation to pre-disposal conditions. Alternative 4B reflects an excavation option 
that retains the existing I-690 and NY-695 infrastructure, which are built on soil/fill material, and includes 
restoration, institutional controls, a site management plan, and periodic reviews. Both Alternatives 4A and 4B 
also includes off-site management via ex situ treatment and/or beneficial reuse. 

A description of each alternative is included in the following subsections. 

3.6.1 Alternative 1 – No Action 
Alternative 1 is the no action alternative. The no further action alternative is required to be considered by the 
NCP and NYSDEC DER-10 Section 4.4(b)3 (NYSDEC 2010a) and serves as a benchmark for the evaluation of 
action alternatives. This alternative provides for an assessment of the environmental conditions if no remedial 
actions are implemented and existing/ongoing actions are ceased. Under Alternative 1, operation and 
maintenance of the Integrated IRM elements would be discontinued. Because this alternative would result in 
contaminants remaining above levels that allow for unrestricted use and unlimited exposure, CERCLA requires 
that the Site be reviewed at least once every five years. If justified by the review, remedial actions may be 
implemented to remove, treat, or contain the contaminated soils. 

3.6.2 Alternative 2 – Vegetated Cover System 
Alternative 2 is a containment alternative that includes implementation of a vegetated cover system based on 
potential chemical-specific ARARs and reasonably anticipated future land uses at the Site. The vegetated cover 
system would consist of vegetation enhancement and vegetated soil covers based on land use and land form. It 
would be applied over approximately 171 acres of the Site for the purpose of minimizing erosion and potential 
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exposure of human and ecological receptors to contaminants in soil/fill material. As depicted on Figure 3-1, 
implementation of the vegetated cover system is proposed for a portion of the Site, extending from the shore of 
Onondaga Lake and Integrated IRM boundaries, to the south and southwest, including portions of Wastebeds 1 
through 5. The anticipated percentages and corresponding acreages of the Site assumed for the different cover 
types listed on Figure 3-1 are based on exceedances of SCOs that correspond to the anticipated recreational use 
and suitability of areas for ecological resources. Alternative 2 also includes long-term maintenance, institutional 
controls, site management plan, and periodic site reviews. The vegetated cover system and institutional controls 
in Alternative 2 would support reasonably anticipated future land uses for the Site. In addition to maintenance 
of the vegetated cover system, continued maintenance and inspection activities associated with the wetland and 
vegetated cover system being implemented as part of the Integrated IRM are expected to continue under 
Alternative 2. Existing parking lot surfaces and areas of established vegetation (e.g., I-690/NY-695 corridor) will 
also be maintained under this alternative. The remedial components of Alternative 2 are described in this 
Section.  

Institutional Controls 
Under Alternative 2, soil/fill material would be covered with vegetated soil covers and vegetation enhancement. 
Administrative control(s) such as an institutional control (e.g., environmental easements, deed restrictions, and 
environmental notices) would be recorded for the Site to require the continued management of engineering 
controls to maintain protectiveness of human health and the environment. The institutional controls would limit 
site use and require maintenance of remedial elements such as covers. Evaluation and possible mitigation of 
potential vapor intrusion would be required under provisions specified in the institutional controls, depending 
on building(s) constructed and type of occupation on the Site. Where necessary, preventative measures may be 
included in the design and construction of buildings at the Site to mitigate the potential for exposure to 
constituents that may be present in soil vapor. Such measures may include the use of a vapor barrier or the 
installation of a venting system. Restrictions would preclude activities that would potentially expose soil/fill 
materials and soil vapor that might cause vapor intrusion, or impair the integrity of the engineered cover 
systems without prior review and approval by NYSDEC. Based on the assessment of land use described above in 
Section 1.5, the reasonably anticipated future land uses for the Site are commercial, recreational and ecological. 
The institutional controls would reflect these Site uses.  

Site Management Plan 
A site management plan would guide future activities at the Site by documenting institutional and engineering 
controls and by developing requirements for periodic site reviews, the implementation of required O&M 
activities for the selected remedy, and future development on the Site. In addition, consistent with 6 NYCRR Part 
375-1.8(h)(3), annual certification of institutional and engineering controls would be required in the site 
management plan.  

Periodic Site Reviews 
Periodic site reviews would be conducted in accordance with the site management plan to evaluate the Site with 
regard to continuing protection of human health and the environment as evidenced by information such as 
documentation of field inspections. 6 NYCRR Part 375-1.8(h)(3) specifies that the frequency of periodic site 
reviews should be annual, unless a different frequency is approved by NYSDEC; it is assumed that annual 
reviews would be conducted at the Site. Because this alternative would result in contaminants remaining above 
levels that allow for unrestricted use and unlimited exposure, CERCLA requires that the Site be reviewed at least 
once every five years. If justified by the review, remedial actions may be implemented to remove, treat, or 
contain the contaminated soils. 

Vegetated Cover System 
Consistent with the current and reasonably anticipated future land uses for the Site, a series of vegetated covers 
would be implemented in areas at the Site, as illustrated on Figure 3-1. As described in Section 1.5, the current 
and reasonably anticipated future land uses for the Site are commercial (passive recreational use), restricted 
residential (active recreational use), and ecological. Given current and anticipated development plans, Site 
recreational usage can be expected to be either active or passive recreational use. Accordingly, vegetated cover 
systems would include vegetated soil covers, vegetated structural fill covers, and vegetation enhancements for 
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the purposes of mitigating potentially unacceptable exposure risks and surface erosion in support of the 
reasonably anticipated future use of the Site and its surroundings. The following vegetated covers are 
anticipated to be utilized for areas with corresponding usages: 

Areas below SCOs 
Vegetated covers in areas where surface soil concentrations are below SCOs for commercial use (passive 
recreational use), restricted residential use (active recreational use), or for the protection of ecological 
receptors, will consist of the following for the purpose of erosion control: 

 Vegetation enhancement. Vegetation enhancement would consist of supplementing existing vegetation to 
reduce erosion of surface soil/fill material. Seeds would be mixed with wood fiber mulch/compost and 
fertilizer as appropriate. Native species would be applied. In an effort to minimize disturbance to established 
vegetation at the Site, the application of vegetation enhancements would be conducted with minor clearing 
and grubbing of existing mature vegetation. For the purpose of the FS, vegetation enhancements are 
anticipated to be applied to areas of the Site with steep terrain or areas that are heavily wooded. Pilot testing 
conducted to date has identified mulch materials and seed mixes that provide successful vegetation 
enhancement and erosion control for the various terrains at the Site. For the purposes of cost estimation, the 
thickness of the mulch and seed application is anticipated to be approximately 4 inches. The thickness of this 
application would be evaluated during design. 

Areas of Passive Recreational Use 
Consistent with 6 NYCRR Part 375-1.8(g)(2)(iii), passive recreational uses are public uses with limited potential 
for soil contact. As described in Section 1.5, passive recreational use is included in the commercial land use 
category as defined in 6 NYCRR Part 375-1.8(g)(2)(iii). Consistent with NYSDEC’s DER-10, soil covers in such 
areas are required to be 1 ft in thickness where SCOs for commercial use are exceeded. As such, for passive 
recreational use areas, a site cover will be required to allow for commercial use of the Site. The cover will consist 
either of structures such as buildings, pavements, sidewalks comprising the site development or a soil cover in 
areas where the upper 1 ft of exposed surface soil exceeds the commercial SCO. Where the cover is required it 
will be a minimum of 1 ft of soil, meeting the SCOs for cover material as set forth in 6 NYCRR Part 375 6.7(d) for 
commercial use. Accordingly, vegetated soil covers in areas of passive recreational use (such as parking lots and 
an area directly west of the upper parking lot), where surface soil/fill material concentrations are above SCOs 
would consist of the following: 

 Vegetated soil cover. A vegetated soil cover would consist of a vegetated soil layer having a thickness of 1 ft 
over existing soil/fill material. Native species would be applied. For the purpose of developing cost estimates, 
the seed application is anticipated to consist of a grassland seed mix native to New York State and selected 
for its ability to attain relatively high growth rates and ecological function. Note that, for passive recreational 
use areas also identified as areas of ecological resources (e.g., Biosolids Area), the thickness of vegetated soil 
cover would be 2 ft, as described below. 

 Vegetated structural fill. In areas where NYS Fairgrounds overflow parking is anticipated, a vegetated 
structural fill cover would be installed. The structural fill cover would consist of a 1 ft vegetated structural fill 
layer over existing soil/fill to support vehicle traffic and provide water holding capacity, rooting volume and 
growing conditions to support vegetation. Structural fill consists of a compacted mixture of aggregate and 
soil. For cost purposes, the structural fill mixture is assumed to consist of 1-ft of crushed stone and 20% clay 
loam topsoil. The thickness of the structural fill would be evaluated during design. The structural fill will be 
mixed and placed according to design specifications. Native species will be applied. For the purpose of 
developing cost estimates, the seed application is anticipated to consist of a grassland seed mix native to New 
York State and selected for its ability to attain relatively high growth rates and ecological function.  

Areas of Active Recreational Use 
Consistent with 6 NYCRR Part 375-1.8(g)(2)(ii), active recreational uses are public uses with the potential for 
soil contact. As described in Section 1.5, active recreational use is included in the restricted residential use land 
category as defined in 6 NYCRR Part 275-1.8(g)(2)(ii). Consistent with NYSDEC’s DER-10, soil covers in such 
areas are required to be 2 ft in thickness where SCOs for restricted residential use are exceeded. As such, for 
active recreational use areas, a site cover will be required to allow for restricted residential use of the Site. The 
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cover will consist either of structures such as buildings, pavements, sidewalks comprising the site development 
or a soil cover in areas where the upper 2 ft of exposed surface soil exceeds the restricted residential SCO. 
Where the cover is required it will be a minimum of 2 ft of soil, meeting the SCOs for cover material as set forth 
in 6 NYCRR Part 375 6.7(d) for restricted use. Accordingly, vegetated soil covers in active recreational use areas 
where soil/fill material concentrations are above SCOs would consist of the following: 

 Vegetated soil cover. A vegetated soil cover would consist of a 2 ft vegetated soil layer over existing soil/fill 
material. Native species will be applied. For the purpose of developing cost estimates, the seed application is 
anticipated to consist of a grassland seed mix native to New York State and selected for its ability to attain 
relatively high growth rates and ecological function.  

Areas of Ecological Resources Value 
As described above in Sections 1.5 and 3.1.2, the ecological resources cover type applies to areas that are 
upland portions of the Site where flora and fauna and the habitats that support them have been identified and 
for which there are no currently anticipated changes in use. Consistent with NYSDEC’s DER-10, soil covers in 
such areas are required to be 2 ft in thickness where SCOs for the protection of ecological resources are 
exceeded. Accordingly, vegetated soil covers in such areas would consist of the following: 

 Vegetated soil cover. A vegetated soil cover would consist of a soil layer over existing soil/fill material 
followed by a top restoration layer of vegetation having a minimum total thickness of 2 ft. The need for a 
demarcation layer would be evaluated during design. Grading and cover installation would be performed to 
promote drainage and minimize erosion. Native species will be applied. For the purpose of developing cost 
estimates, the seed application is anticipated to consist of a grassland seed mix native to New York State and 
selected for its ability to retain relatively high growth rates and ecological function.  

Based on the current anticipated future use and exceedances to SCOs, the vegetated cover system included in 
Alternative 2 is anticipated to include vegetation enhancement, 1 ft thick vegetated structural fill over portions 
of parking lots, 1 ft thick vegetated soil cover immediately west of the upper parking lot, and a 2 ft thick 
vegetated cover over the Biosolids Area. Staging Areas A, B, and C would receive an additional 18 inches of 
vegetated cover over Integrated IRM restoration covers (6-inches).  Routine cover maintenance, including 
erosion repairs and inspections for integrity, would be implemented for each of the vegetated covers. A vector 
control program, to minimize disturbance of the cover that could jeopardize its integrity by burrowing animals, 
would also be implemented, if necessary.  

Because development plans are yet unknown for the whole Site, the exact boundaries of the vegetated covers 
and seed application mixes within the anticipated footprint illustrated on Figure 3-1 are unknown; however, for 
the purposes of cost estimation in this FS, assumptions for the extent of vegetation enhancements and vegetated 
covers have been made and are summarized on Figure 3-1. The assumptions used are presented in Appendix 
B. The extent of covers will be revisited during the design phase, at which time site use and corresponding 
surface concentrations will be revisited for consistency.  Similarly, the thicknesses of covers that have been 
assumed will be revisited during design (e.g., depending on site use).  Implementation of the vegetated cover 
system would be conducted over several construction seasons consistent with the availability of materials and 
optimum growing seasons and to allow for adjustment in cover type as development plans dictate. The 
Alternative 2 cost estimate, presented in Section 4.2, reflects this phased construction approach. 

Future IRM Staging Areas 

As addressed above in the discussion of IRMs, Honeywell is constructing a 2.3 ‐acre lake‐connected wetland at 
the Wastebeds 1‐8 site.  The construction includes the hydraulic dredging of materials from the lakeshore area 
(see Figure 3).  Materials that are hydraulically dredged will be managed at the Sediment Consolidation Area as 
part of the Onondaga Lake remedy.  As needed, materials that cannot be hydraulically dredged (estimated to be 
approximately 17,500 CY) will be excavated and consolidated in an upland area of the Site and a 2-foot 
vegetated soil cover will be installed.  Consistent with what was done under the IRM, prior to covering, 
characterization sampling and analysis will be performed to ensure that materials that exhibit hazardous waste 
characteristics are not left on-site.  If materials are determined to be hazardous, they will be disposed of at an 
off-site permitted facility. 
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Existing Infrastructure and Cover Elements of the Integrated IRM 

As described in Section 1.3, there are several surface covers associated with existing infrastructure. Specifically, 
vegetated covers associated with the I-690/NY-695 corridor exist at the Site. These covers would be retained in 
Alternative 2, and consistent with the vegetated cover system described above for vegetated areas, these areas 
would not require further action. However, the extent of existing vegetation would be confirmed during design. 

Also as described in Section 1.3, imported fill ranging in thickness from 2 to 7 ft has been placed in parking lots 
associated with the NYS Fairground. These covers would be retained in Alternative 2. These areas are 
anticipated to remain in commercial use (passive recreational use). While surface soil samples do not indicate 
widespread constituents over commercial SCOs in these areas, over 1 ft of gravel/fill material covers wastebed 
materials in these areas. The extent and thickness of gravel and imported fill material would be confirmed 
during design.  

As described in Section 1.4, the Integrated IRM along the shorelines includes vegetated covers, seep aprons, 
shoreline stabilization and constructed wetlands. Vegetated covers and constructed wetlands incorporate cover 
or liner thicknesses that are 2 ft thick and are located in areas considered viable ecological habitat. Seep aprons 
consist of a total thickness of 18 inches of material (rock and soil), geotextile and geomembrane. Soil/fill 
material in these areas exhibits concentrations above SCOs for the protection of ecological resources. Consistent 
with the vegetated covers described above, the vegetated covers and wetland liners result in 2 ft of vegetated 
soil in these areas. While the seep aprons located in areas consist of thicknesses of less than 2 ft, the presence of 
stone, geotextile and geomembrane are considered adequate barriers to ecological receptors. Thus, elevated 
concentrations in these areas do not pose an unacceptable risk to ecological receptors as concentrations are 
below vegetated cover and wetland liners. 

In addition to the shoreline areas, three staging areas associated with the Integrated IRM are located in upland 
areas. Restoration of these areas consisted of 6-inches of topsoil. These areas are considered potentially viable 
ecological habitat. Consistent with the vegetated cover types described above, an additional 18 inches would be 
placed over these areas to meet the vegetated cover requirements for such areas. 

Clean fill staging areas were constructed using a minimum of 6 inches of crushed stone. Restoration for these 
areas will consist of placement of 6 inches of vegetated, clean fill. Additional cover thickness, if any, in these 
areas will be evaluated during design.   

Continued Maintenance and Inspection of Integrated IRM Cover Elements  

Cover system O&M for Integrated IRM elements would include monitoring to document that success criteria are 
met and to identify the need for corrective action(s), as warranted. Corrective actions for cover types/zones may 
consist of repair of cover cross-sections in areas of disturbance or re-application of vegetation in areas of non-
survivorship. Maintenance of access roadways would be included in the cover system maintenance.  

3.6.3 Alternative 3 – Enhanced Vegetated Cover System  
Alternative 3 is a containment alternative that includes implementation of a vegetated cover system in addition 
to the other elements described for Alternative 2. Under this alternative, an enhanced cover system would be 
utilized, even though SCOs are achieved (as in Alternative 2). The enhanced vegetated cover system is based on 
reasonably anticipated future land uses at the Site. The enhanced vegetated cover system, which would consist 
of a collection of vegetation enhancement and vegetated soil covers based on land use and land form, would be 
applied over approximately 171 acres of the Site for the purpose of minimizing erosion and potential exposure 
of human and ecological receptors to contaminants in soil/fill material. As depicted on Figure 3-2, 
implementation of the enhanced vegetated cover system is proposed for a portion of the Site, extending from the 
shore of Onondaga Lake and Integrated IRM boundaries, to the south and southwest, including portions of 
Wastebeds 1 through 5. The anticipated percentages and corresponding acreages of the Site for the assumed 
different cover types listed on Figure 3-2 are based on exceedances to SCOs and on land use. Similar to 
Alternative 2, Alternative 3 also includes long-term maintenance, institutional controls (e.g., environmental 
easements, deed restrictions, and environmental notices), site management plan, periodic site reviews, and 
continued maintenance and inspection activities associated with the wetland and vegetated cover system being 
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implemented as part of the Integrated IRM. Existing parking lot surfaces and areas of established vegetation 
(e.g., I-690/NY-695 corridor) will also be maintained under this alternative. The remedial components of 
Alternative 3 are the same as those described above for Alternative 2, however, in addition to areas addressed 
under Alternative 2, the enhanced vegetated cover system in Alternative 3 would include additional thickness 
for vegetation covers in areas not exceeding SCOs. Specifically, in certain areas identified for passive recreational 
use, a 1-ft vegetated cover would be used, even if corresponding SCOs are not exceeded. Similarly, in certain 
areas identified for active recreational use, a 2-ft vegetated cover would be used, even if corresponding SCOs are 
not exceeded. The specific differences are described below.  

Vegetated Cover System 
Consistent with the current and reasonably anticipated future land uses for the Site, a series of vegetated covers 
would be implemented in areas at the Site, as illustrated on Figure 3-2. As described in Section 1.5, the current 
and reasonably anticipated future land uses for the Site are commercial (passive recreational use), restricted 
residential (active recreational use), and ecological. Given current and anticipated development plans, Site 
recreational usage can be expected to be either active or passive recreational use. In addition, there are areas at 
the Site that given the steep terrain and heavy wooded nature, little, if any recreational use can be expected. 
Accordingly, vegetated cover systems would include vegetated soil covers, vegetated structural fill covers, and 
vegetation enhancements for the purposes of mitigating potentially unacceptable exposure risks and surface 
erosion in support of the reasonably anticipated future use of the Site and its surroundings. The following 
vegetated covers are anticipated to be utilized for areas with corresponding usages: 

Vegetation Cover System in Areas of Passive Recreational Use 
Vegetated soil covers in areas of passive recreational use (parking lots, areas surrounding the amphitheater and 
a buffer around the public recreation trail and parking lots), regardless of surface soil/fill material 
concentrations, would consist of the following: 

 Vegetated soil cover. A vegetated soil cover would consist of a vegetated soil layer having a thickness of 1 ft 
over existing soil/fill material. Native species would be applied. For the purpose of developing cost estimates, 
the seed application is anticipated to consist of a grassland seed mix native to New York State and selected 
for its ability to attain relatively high growth rates and ecological function.  

 Vegetated structural fill. In areas where NYS Fairgrounds overflow parking is anticipated, a vegetated 
structural fill cover would be installed. The structural fill cover would consist of a 1 ft vegetated structural fill 
layer over existing soil/fill to support vehicle traffic and provide water holding capacity, rooting volume and 
growing conditions to support vegetation. Structural fill consists of a compacted mixture of aggregate and 
soil. For cost purposes, the structural fill mixture is assumed to consist of 1 ft of crushed stone and 20% clay 
loam topsoil. The thickness of structural fill would be evaluated during the design. The structural fill will be 
mixed and placed according to design specifications. Native species will be applied. For the purpose of 
developing cost estimates, the seed application is anticipated to consist of a grassland seed mix native to New 
York State and selected for its ability to attain relatively high growth rates and ecological function.  

Vegetated Covers in Areas of Active Recreational Use 
Vegetated soil covers in areas of active recreational use (e.g., lawn areas within the amphitheater), regardless of 
surface soil/fill material concentrations, would consist of the following: 

 Vegetated soil cover. A vegetated soil cover would consist of a 2 ft vegetated soil layer over existing soil/fill 
material. Native species will be applied. For the purpose of developing cost estimates, the seed application is 
anticipated to consist of a grassland seed mix native to New York State and selected for its ability to attain 
relatively high growth rates and ecological function.  

Areas with Steep Slopes and/or Well-Established Vegetation 
Vegetated covers in areas with steep slopes and/or well established vegetation where surface soil 
concentrations are below SCOs for commercial use or SCOs for the protection of ecological receptors, such as 
undeveloped upland areas and steep slopes, will consist of the following for the purpose of erosion control: 
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Vegetation enhancement. Vegetation enhancement would consist of supplementing existing vegetation and 
reduce erosion of surface soil/fill material. Seeds would be mixed with wood fiber mulch/compost and fertilizer 
as appropriate. Native species would be applied. In an effort to minimize disturbance to established vegetation 
at the Site, the application of vegetation enhancements would be conducted with minor clearing and grubbing of 
existing mature vegetation. For the purpose of the FS, vegetation enhancements are anticipated to be applied to 
areas of the Site with steep terrain or areas that are heavily wooded. Pilot testing conducted to date has 
identified mulch materials and seed mixes that provide successful vegetation enhancement and erosion control 
for the various terrains at the Site. For the purposes of cost estimation, the thickness of the mulch and seed 
application is anticipated to be approximately 4 inches. The thickness of application would be evaluated during 
the design. 

Future IRM Staging Areas 

As addressed above in the discussion of IRMs, Honeywell is constructing a 2.3‐acre lake‐connected wetland at 
the Wastebeds 1‐8 site.  The construction includes the hydraulic dredging of materials from the lakeshore area 
(see Figure 3).  Materials that are hydraulically dredged will be managed at the Sediment Consolidation Area as 
part of the Onondaga Lake remedy.  As needed, materials that cannot be hydraulically dredged (estimated to be 
approximately 17,500 CY) will be excavated and consolidated in an upland area of the Site and a 2-foot 
vegetated soil cover will be installed.  Consistent with what was done under the IRM, prior to covering, 
characterization sampling and analysis will be performed to ensure that materials that exhibit hazardous waste 
characteristics are not left on-site.  If materials are determined to be hazardous, they will be disposed of at an 
off-site permitted facility. 

Based on the current anticipated future use, the enhanced vegetated cover system included in Alternative 3 is 
anticipated to include vegetation enhancement, 1 ft thick vegetated structural fill over portions of parking lots, a 
2 ft thick vegetated cover over the Biosolids Area, 2 ft thick vegetated cover over active recreational areas within 
the proposed amphitheater, and a 1 ft vegetated cover for passive recreational areas such as areas in the vicinity 
of the proposed amphitheater and buffer areas around the public recreation areas and parking lots. Routine 
cover maintenance, including erosion repairs and inspections for integrity, would be implemented for each of 
the vegetated covers. A vector control program, to minimize disturbance of the cover that could jeopardize its 
integrity by burrowing animals, would also be implemented, if necessary. Because this alternative would result 
in contaminants remaining above levels that allow for unrestricted use and unlimited exposure, CERCLA 
requires that the Site be reviewed at least once every five years. If justified by the review, remedial actions may 
be implemented to remove, treat, or contain the contaminated soils. 

Because development plans are yet unknown for the whole Site, the exact boundaries of covers and seed 
application mixes within the anticipated footprint illustrated on Figures 3-1 and 3-2 are unknown; however, 
for the purposes of cost estimation in this FS, assumptions for the extent of vegetation enhancements and 
vegetated covers have been made. These assumptions are presented in Appendix B. The extent of covers will be 
revisited during the design phase, at which time site use and corresponding surface concentrations will be 
revisited for consistency.  Similarly, the thicknesses of covers that have been assumed will be revisited during 
design (e.g., depending on site use). Implementation of vegetated cover systems would be conducted over 
several construction seasons in keeping with the availability of materials and optimum growing seasons, and to 
allow for adjustment in cover type as development plans dictate. The Alternative 3 cost estimate, presented in 
Appendix B, reflects this phased construction approach. 

As described for Alternative 2, there are areas of the site where exceedances to SCOs do not pose unacceptable 
risks to receptors due to the presence of existing infrastructure or covers associated with the Integrated IRM 
cover or wetlands.  Also, as described for Alternative 2, the extent of existing vegetation and the extent and 
thickness of gravel and imported fill material associated with existing infrastructure would be confirmed during 
design.  In the event that sufficient thickness is not present in these areas, appropriate covers will be added, as 
appropriate. In addition, consistent with the vegetated cover types described above, an additional 18 inches 
would be placed over Integrated IRM staging areas to meet the vegetated cover requirements for such areas. 
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3.6.4 Alternative 4 – Excavation and Off-Site Disposal/Treatment/Reuse  
Alternative 4 is an excavation and off-site management alternative that includes mechanical excavation of 
soil/fill material. The presence of I-690 and NY-695 over portions of the Site merit evaluation of full removal and 
partial removal. Additionally, the exceedingly large volume of material warrants evaluation of several options 
for management of the excavated material, including off-site disposal, treatment and/or reuse. These options are 
explored in variations of Alternative 4, as Alternatives 4A and 4B, as follows: 

 Alternative 4A is intended to evaluate restoration to pre-disposal conditions through the excavation of 
soil/fill material. This alternative also includes the removal of the portions of I-690 and interchanges 
associated with NY-695 that traverse the Site. Management of excavated materials for this alternative could 
include off-site disposal and treatment and/or beneficial reuse of portions of the excavated volume of 
material. Restoration of the excavated area would constitute replacement of the pre-existing marshes (that 
existed prior to the creation of Wastebeds 1-8) along this shoreline of Onondaga Lake and replacement of 
removed portions of I-690 and interchanges associated with NY-695. Long-term maintenance of vegetated 
areas would be included in this option. A site management plan and periodic reviews would also be included 
in this option. No institutional controls related to soil/fill material would be envisioned with this option. 

 Alternative 4B represents partial removal of soil/fill material, as the highways traversing the site would 
remain in place allowing continued, undisturbed use of these transportation features. Management of 
excavated materials for this option could include off-site disposal, treatment and/or beneficial reuse of 
portions of the excavated volume of material. Restoration of the excavated area would constitute 
replacement of the pre-existing salt marshes along this shoreline of Onondaga Lake and vegetated soil covers 
over soil/fill material remaining in the vicinity of the highway features. Long-term maintenance of vegetated 
areas would be included in this option. In the event that materials exhibiting concentrations greater than 
SCOs were to remain, this option would include institutional controls (e.g., environmental easements, deed 
restrictions, and environmental notices) in addition to site management plan and periodic reviews. 

Institutional controls, a site management plan and periodic reviews would be the same as those described 
under Alternatives 2 and 3.  

Excavation, management, restoration and O&M components for Alternative 4 are described below. 

Mechanical Excavation of Soil/Fill Material for Alternative 4A 
Mechanical excavation would be conducted to remove soil/fill material. Additionally, to support OU-1 
excavation, approximately 6 miles of four lane interstate highway and several exit/entrance ramps would be 
removed and re-routed.  

For cost estimating purposes, it was assumed that soil/fill material ranging in thickness from 8 to 75 ft would be 
removed from existing grade to the top of marl (a native material), which ranges from 356 to 362.5 ft above 
MSL, but generally lies at approximately 361 to 362 ft above MSL over the majority of the excavation area. Based 
on these approximate elevations, the total volume of soil/fill material in Alternative 4A is estimated at 
approximately 26 million cy in situ. Sloping techniques, benching, and/or engineering controls (i.e., sheet piling) 
would be necessary during excavation to maintain stability of excavation walls. It has been assumed that 
dewatering of some of the soil/fill material would be required prior to off-site transportation. In addition, for 
remedial alternative cost estimate purposes, it was assumed that a portion of the excavated soil/fill material 
would require stabilization, due to anticipated liquid content, prior to transportation. It is anticipated that a total 
of 26.6 million cy (estimated to be approximately 32.0 million tons) of stabilized excavated soil/fill material 
would require off-site management. 

In addition to Site soil/fill material to be excavated, approximately 70,000 cy of construction and demolition 
(C&D) material associated with the highways is also assumed to require removal and off-site management.  

As part of Alternative 4A, it is also assumed that Integrated IRM components would be removed; however, 
Integrated IRM pump stations and conveyance piping could be utilized for the purpose of excavation dewatering 
during construction. Treatment of construction water is anticipated to be necessary. For purposes of this FS, the 
Sediment Consolidation Area (SCA) treatment plant would be repurposed to treat this construction water. 
Viability of this option would need to be further evaluated. In addition, it was assumed that for a portion of the 
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duration of excavations, the Integrated IRM components would remain in place.  For purposes of this FS, 
operation and maintenance of the Integrated IRM is assumed for the first 15 years of the duration of excavation 
activities. 

Off-Site Transportation and Disposal for Alternative 4A 
Excavated material would be disposal off-site, or if a reuse opportunity were available, all or a portion of 
excavated material could be beneficially reused.   For remedial alternative cost estimation purposes, it was 
assumed a total of 26.6 million cy (estimated to be approximately 32.0 million tons) of excavated and stabilized 
soil/fill material would be transported off-site. Based on a daily production rate of 3,200 cy per day for 10 
months of the year, it is estimated that approximately 896,000 cy of material would be shipped off-site each year 
in 50,000 truck loads (180 truck loads per day) over a period of approximately 30 years. For remedial 
alternative cost estimation purposes excavated material was assumed to be disposed off-site as described below. 

Due to concentrations of VOCs, it was assumed that a portion of the stained soil, would be treated prior to 
disposal or reuse. For remedial alternative cost estimate purposes, ex situ treatment using thermal treatment 
was assumed for a volume of approximately 1.7 million cy. Treated material was assumed to require disposal in 
an off-site non-hazardous waste landfill. This volume was assumed to be transported by truck to facilities within 
200 miles of the Site. 

For purposes of cost estimation, it was assumed that approximately 24.9 million cy of excavated soil/fill material 
would be suitable for disposal at a non-hazardous waste landfill. This volume was assumed to be transported by 
truck within 200 miles of the Site. It should be noted, that based on certain subsurface concentrations detected 
at the Site, some of the stained soil/fill may be hazardous. In addition, due to the exceedingly large volume of 
soil/fill, landfill capacity may not be available within the timeframe of anticipated construction. These factors 
would add to the implementability and cost of this alternative. In addition to the soil/fill being removed under 
this alternative, it was assumed that 70,000 cy of C&D material associated with the removal of portions of I-690 
and NY-695 would be transported to an in-state C&D landfill for disposal. Based on the total estimated volumes 
of material to be transported off-site, it is estimated that a total of 1.5 million truckloads would be required.  

Site Restoration for Alternative 4A 
The portions of I-690 and NY-695 that were removed to support Site-wide excavation would be replaced. In 
addition, clean backfill would be transported via trucks from off-site borrow sources to the Site, requiring an 
estimated 1.9 million cy (approximately 85,000 truck trips), to restore excavated areas to an approximately 
362.5 ft above MSL. Excavated areas would be restored with salt marsh vegetation or freshwater wetland 
vegetation, depending on optimum post-excavation conditions. Because this alternative would result in 
contaminants remaining above levels that allow for unrestricted use institutional controls may be necessary. 

Cost estimate assumptions are presented in Appendix B. Implementation of Alternative 4A is estimated to 
require 31 construction seasons. Removal of soil/fill material from the Site would be limited by the number of 
trucks available to transport soil/fill material and their capacity. Additionally, it is anticipated that multiple 
landfills would be required due to the volume of material landfills would be able to accept annually. The 
Alternative 4A cost estimate, presented below in Appendix B, reflects this phased construction approach. 

Mechanical Excavation of Soil/Fill Material Alternative 4B 
Mechanical excavation would be conducted to remove Site-wide soil/fill material, while retaining existing I-690 
and NY-695.  

For cost estimating purposes, it was assumed that soil/fill material ranging in thickness from 8 to 75 ft would be 
removed from existing grade to the top of marl, which ranges from Elevation 356 to 362.5 ft above MSL, but 
generally lies at approximately 361 to 362 ft above MSL over the majority of the excavation area except where 
material must remain either directly below or adjacent to highways necessary for support of those facilities. No 
removal is assumed within 30-ft of highway structures, and excavation would be conducted to achieve a 
temporary slope of 1:2 until an elevation of 362.5 ft above MSL is achieved, beyond which full depth of removal 
would occur. Based on these approximate elevations, the total volume of soil/fill material in Alternative 4B is 
estimated at approximately 23 million cy in situ. It is assumed that sloping techniques and/or engineering 
controls (i.e., sheet piling) would be necessary during excavation to maintain stability of excavation walls. It has 
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been assumed that dewatering of some of the soil/fill material would be required prior to off-site transportation. 
In addition, for remedial alternative cost estimate purposes, it was assumed that a portion of the excavated 
soil/fill material would require stabilization prior to transportation resulting in a total of 23.4 million cy 
(equivalent to approximately 28.1 million tons) requiring off-site management. 

As part of Alternative 4B, it is also assumed that Integrated IRM components would be removed; however, 
Integrated IRM pump stations and conveyance piping could be utilized for the purpose of excavation dewatering 
during construction. Treatment of construction water is anticipated to be necessary. For purposes of this FS, the 
SCA treatment plant would be repurposed to treat this construction water. Viability of this option would need to 
be further evaluated. In addition, it was assumed that for a portion of the duration of excavations, the Integrated 
IRM components would remain in place.  For purposes of this FS, operation and maintenance of the Integrated 
IRM is assumed for the first 15 years of the duration of excavation activities. 

Off-Site Transportation for Alternative 4B 
For remedial alternative cost estimation purposes, it was assumed a total of 23.4 million cy (estimated to be 
approximately 28.1 million tons) of excavated and stabilized soil/fill material would be transported off-site. 
Based on a daily production rate of 3,200 cy per day for 10 months of the year, it is estimated that approximately 
896,000 cy of material would be shipped off-site each year in 50,000 truck loads (180 truck loads per day) over 
a period of approximately 27 years. 

Due to concentrations of VOCs, it was assumed that a portion of the stained soil would be treated prior to 
disposal or reuse. For remedial alternative cost estimate purposes, ex situ treatment using thermal treatment 
was assumed for a volume of approximately 1.7 million cy. Treated material was assumed to be beneficially 
reused off-site. This volume was assumed to be transported by truck to facilities within 400 miles of the Site. 

For purposes of cost estimation, it was assumed that approximately 21.7 million cy of excavated soil/fill material 
would be suitable for reuse at an off-site facility. Potential beneficial reuses might include fill material, landfill 
cover, aggregate, or other beneficial use. However, beneficial reuse demand is highly project specific and, given 
the volumes of material to be re-used, it is assumed numerous beneficial reuse projects would need to be 
identified each year. For remedial cost estimating purposes, it has been assumed that suitable capacity would be 
identified within 400 miles of the New York State border, with transportation and disposal provided by trucking 
and evaluated on a ton-mile basis. Based on this assumption, 1.1 million truck trips would be generated from the 
assumed volume.  

Site Restoration for Alternative 4B 
Clean backfill would be transported via trucks from an off-site borrow source to the Site, requiring an estimated 
1.4 million cy (approximately 63,000 truck trips), to restore excavated areas of Wastebeds 1-6 and associated 
shoreline areas to salt marsh or freshwater wetland vegetation, depending on optimum post-excavation 
conditions, at an approximate Elevation of 362.5 ft above MSL and excavated areas over Wastebeds 7 and 8 to an 
elevation of 380 ft above MSL and provide a stable sloping cover (1:3) outboard of existing Wastebeds 2, 3 and 4. 
Restoration of the slopes would be a 1 ft thick vegetated cover. The remainder of the outboard areas would be 
restored with salt marsh vegetation or freshwater wetland vegetation, depending on optimum post-excavation 
conditions. Because this alternative would result in contaminants remaining above levels that allow for 
unrestricted use and unlimited exposure, CERCLA requires that the Site be reviewed at least once every five 
years. If justified by the review, remedial actions may be implemented to remove, treat, or contain the 
contaminated soils. 

Cost estimate assumptions are presented in Appendix B. Implementation of Alternative 4B is estimated to 
require 27 construction seasons. Removal of soil/fill material from the Site would be limited by the number of 
trucks available to transport soil/fill material and their capacity. Additionally, it is anticipated that multiple 
reuse opportunities would be required due to the volume of material generated annually. 
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4. DETAILED ANALYSIS OF ALTERNATIVES 

This section documents the detailed analysis of the four remedial alternatives that were developed during the FS 
for soil/fill material. The detailed analysis of the remedial alternatives was conducted consistent with NYSDEC’s 
DER-10 Technical Guidance for Site Investigation and Remediation (NYSDEC 2010a), the Guidance for Developing 
Remedial Investigation and Feasibility Studies under CERCLA (USEPA 1988) and consistent with the Revised RI/FS 
Work Plan (O’Brien & Gere 2006). This section describes the individual and comparative analysis of the remedial 
alternatives with respect to nine evaluation criteria that embody the specific statutory requirements that must 
be evaluated to satisfy the CERCLA remedy selection process. 

4.1 INDIVIDUAL ANALYSIS OF ALTERNATIVES 

The preamble to the NCP (Federal Register 1990) indicates that, during remedy selection, nine criteria should be 
categorized into three groups: threshold criteria, primary balancing criteria, and modifying criteria. The two 
threshold criteria, overall protection of human health and the environment, and compliance with ARARs, must 
be satisfied in order for an alternative to be eligible for selection. Long-term effectiveness and permanence; 
reduction of toxicity, mobility, or volume through treatment; short-term effectiveness; implementability; and 
cost are primary balancing criteria that are used to balance the differences between alternatives. The modifying 
criteria are state and community acceptance; they are formally considered by NYSDEC after public comment is 
received on the Proposed Plan.  

The objective of the detailed analysis of alternatives was to analyze and present sufficient information to allow 
the alternatives to be compared and a remedy selected. The analysis consisted of an individual assessment of 
each alternative with respect to the evaluation criteria that encompass statutory requirements and overall 
feasibility and acceptability. The following evaluation criteria used in the detailed analysis of alternatives for this 
FS are: 

 Overall protectiveness of human health and the environment 

 Compliance with ARARs 

 Long-term effectiveness and permanence 

 Reduction of toxicity, mobility, or volume through treatment 

 Short-term effectiveness 

 Implementability 

 Cost 

Consistent with NYSDEC DER-10, land use was also evaluated for each alternative. The evaluation of land use 
was included in the first criterion, overall protectiveness of human health and the environment. In the individual 
analysis of alternatives, each of the remedial alternatives was evaluated with respect to the above-listed 
evaluation criteria. The criteria are described below and the summary of this analysis is presented in Table 4-1.  

4.1.1 Overall Protection of Human Health and the Environment 
The analysis of each alternative with respect to this criterion provides an evaluation of whether the alternative 
would achieve and maintain adequate protection and a description of how Site risks would be eliminated, 
reduced, or controlled through treatment, engineering, or institutional controls.  

In addition, pursuant to NYSDEC DER-10 Section 4.2(i), each alternative was assessed relative to the current, 
intended and reasonably anticipated future use of the Site and its surroundings by considering the following 
factors, as appropriate: 

 Current land use and historical and/or recent development patterns 

 Consistency of proposed land use with applicable zoning laws and maps 

 Brownfield opportunity areas 
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 Consistency of proposed land use with applicable comprehensive master plans or any other applicable land-
use plan formally adopted by a municipality 

 Proximity to property currently used for residential use and to urban, commercial, industrial, agricultural 
and recreational areas 

 Written and oral comments submitted by the public as part of citizen participation activities on the proposed 
land use 

 Environmental justice concerns 

 Proximity of the Site to cultural and natural resources 

 Vulnerability of groundwater to contamination that might migrate from the Site 

 Final use determination of the Site. 

The evaluation of each alternative with respect to overall protection of human health and the environment and 
land use is presented in Table 4-1. 

4.1.2 Compliance with Site-Specific Applicable or Relevant and Appropriate Requirements   
Each alternative was evaluated to assess whether it would attain ARARs or provide grounds for invoking a 
waiver. Potential ARARs for the Site are presented in Table 3-1. 

4.1.3 Long-Term Effectiveness and Permanence 
Each alternative was evaluated to assess the long-term effectiveness and permanence it would afford. Factors 
considered, as appropriate, include: 

 The magnitude of potential residual risk from materials remaining at the conclusion of the remedial 
activities. The characteristics of the remaining materials are considered to the degree that they remain 
hazardous, taking into account their mobility, toxicity and volume, as well as their propensity to 
bioaccumulate. 

 The adequacy and reliability of controls, such as containment systems and institutional controls, necessary to 
manage materials left on Site. This factor addresses the uncertainties of remedial components, the 
assessment of the potential need to replace components of the alternative, and the potential exposure 
pathways and risks posed should the remedial action need replacement. 

4.1.4 Reduction of Toxicity, Mobility or Volume through Treatment 
For each alternative, the degree to which the alternative results in the reduction of mobility, toxicity or volume 
was assessed. Factors considered, as appropriate, include: 

 The treatment or recycling processes the alternative would employ and the materials it would treat 

 The amount of hazardous substances, pollutants, or contaminants that would be treated or recycled 

 The degree of expected reduction of mobility, toxicity or volume of the waste due to treatment or recycling 
and the specification of which reduction(s) would occur 

 The degree to which treatment would be irreversible 

 The type and quantity of residuals that would remain following treatment, considering the persistence, 
toxicity, mobility and propensity to bioaccumulate such hazardous substances and their constituents 

 The degree to which treatment would reduce the inherent hazards posed by the Site. 

4.1.5 Short-Term Effectiveness 
The short-term impacts of each alternative were assessed, considering the following: 

 Short-term potential risks that might be posed to the community during implementation of the alternative 
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 Potential impacts to workers during implementation of the remedy and the effectiveness and reliability of 
protective measures 

 Potential environmental impacts of the remedial action and the effectiveness and reliability of mitigative 
measures during implementation 

 Time until protection would be achieved. 

4.1.6 Implementability 
Each alternative was assessed relative to the ease or difficulty of implementation by considering the following 
types of factors, as appropriate: 

 Technical feasibility, including technical difficulties and unknowns associated with the construction and 
operation of a technology, the reliability of the technology, the ease of undertaking additional remedial 
actions, and the ability to monitor the effectiveness of the remedy 

 Administrative feasibility, including activities needed to coordinate with other offices and agencies  

 Ability and time required to obtain any necessary approvals and permits from agencies 

 Availability of services and materials, including the availability of adequate off-Site treatment, storage and 
disposal capacity and services; the availability of necessary equipment and specialists, provisions to obtain 
necessary additional resources; and the availability of prospective technologies. 

4.1.7 Cost 
Detailed cost estimates for Alternatives 1 through 4 are included as Tables 4-2 through 4-6. Assumptions used 
for the cost estimates are presented in Appendix B. 

4.2 COMPARATIVE ANALYSIS OF ALTERNATIVES 

The detailed analysis of alternatives also included a comparative evaluation designed to consider the relative 
performance of the alternatives and identify major trade-offs among them. The comparative evaluation of 
alternatives is presented in the following subsections. In the comparative analysis of alternatives, the 
performance of each alternative relative to the others was evaluated for each criterion.  

As discussed in the following subsections, with the exception of Alternative 1, each alternative would satisfy the 
threshold criteria by providing protection to human health and the environment, and by addressing the 
identified ARARs. Therefore, Alternatives 2, 3, 4A, and 4B would be eligible for selection as the final remedy, 
however, Alternatives 4A and 4B would not be consistent with the current or anticipated future use of the Site. 
The relative comparison based on the primary balancing criteria (long-term effectiveness and permanence; 
reduction of toxicity, mobility, or volume through treatment; short-term effectiveness; implementability; and 
cost) concludes that Alternatives 2 and 3 would satisfy the primary balancing criteria, as both alternatives would 
provide for adequate and reliable means of mitigating potentially unacceptable risks to human health and the 
environment through the implementation of vegetated cover systems. Additionally, vegetated cover systems and 
institutional controls in Alternatives 2 and 3 are readily implementable and cost effective. Alternatives 4A and 
4B would provide for adequate and reliable means of mitigating potentially unacceptable risks to human health 
and the environment through excavation and off-site management of soil/fill material. However, the relative 
comparison based on the primary balancing criteria also concluded that Alternatives 4A and 4B would not 
satisfy the primary balancing criteria of implementability and cost. Due to the volume of soil associated with 
Alternatives 4A and 4B, there are significant implementability limitations associated with excavation, 
transportation, disposal and reuse capacity of this volume of material. Additionally, Alternatives 4A and 4B are 
not cost effective, with estimated capital present worth costs in the billions of dollars. In addition to not being 
implementable or cost-effective, Alternatives 4A and 4B also have limited effectiveness, primarily due to 
significant impacts to the surrounding community (e.g., heavy truck traffic and associated safety hazards, 
significant rerouting of traffic, noise and odors), the substantial environmental footprint (i.e., carbon footprint 
due to greenhouse gas emissions and fuel consumption) associated with the 27 to 30-year duration of remedy 
construction, and use of greenspace for off-site disposal. 
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As described in Section 4.1, the detailed evaluation with respect to the FS criteria for each of the alternatives is 
presented in Table 4-1. 

4.2.1 Overall Protection of Human Health and the Environment 
Alternative 1, the no action alternative, would not provide protection of human health and the environment, 
whereas Alternatives 2, 3, 4A, and 4B would each be protective of human health and the environment. Though 
Alternatives 4A and 4B provide protectiveness through removal of the soil/fill material, as opposed to 
Alternatives 2 and 3 that provide protectiveness through covering the soil/fill material, Alternatives 4A and 4B 
would be significantly disruptive to the surrounding community for over 25 years of remedy implementation.  
As described below, Alternative 3 would provide added protectiveness as compared to Alternative 2 through 
added thickness of vegetated covers for areas of the Site reasonably anticipated to be used for active and passive 
use.  

Consistent with 6 NYCRR-1.8(f) and DER-10 4.2(i), the current, intended and reasonably anticipated future use 
of the Site was considered when selecting SCOs. Specifically, recreational uses are planned for portions of the 
Site, and the consideration of both active and passive recreational use was included in the evaluation of 
appropriate SCOs. The vegetated cover system features in Alternatives 2 and 3 were selected to address soil/fill 
material exceeding SCOs consistent with current, intended and reasonably anticipated future use of the Site. The 
cover system proposed in Alternative 3 includes cover thicknesses of 1 ft in passive recreational use areas and 2 
ft in active recreational use areas, even where surface soil/fill material concentrations are below SCOs. The 
vegetated cover systems included in Alternatives 2 and 3 would be consistent with current, intended, and 
reasonably anticipated future land uses 

Alternatives 1, 4A and 4B would not be consistent with current, intended and reasonably anticipated future use 
of the Site. Specifically, Alternative 1 would not be protective of human health and the environment and would 
therefore not be consistent. Alternatives 4A and 4B would not support current, intended, or anticipated future 
land use, since removal of the soil/fill material would eliminate NYS Fairgrounds overflow parking, the existing 
Onondaga County West Shore Trail Extension, the proposed Onondaga County amphitheater, and under 
Alternative 4A, the removal of Interstate 690 and interchanges to NYS Route 695 for a significant period of time. 

Alternatives 2 and 3, in conjunction with existing parking lot surfaces and the actions taken on shoreline and 
near-shoreline areas including cover systems, mitigation wetlands and shoreline stabilization actions included 
in the Integrated IRM would be protective of human health and the environment through the use of vegetative 
cover systems which would control erosion of, and direct contact with soil/fill material. Institutional controls, 
site management plan, and continued inspection and maintenance of the cover systems would further preclude 
direct contact with soil/fill material and provide a means to evaluate continued protectiveness. Alternatives 2 
and 3 would meet the RAOs by controlling erosion of soil/fill, and exposures to constituents in soil/fill materials 
that are above SCOs. 

Alternatives 4A and 4B (full/partial restoration to pre-disposal conditions) would be protective of human health 
and the environment through removal and off-site management of soil/fill material and institutional controls. 
Both Alternatives 4A and 4B would meet RAOs through the removal of soil/fill materials and/or implementation 
of institutional controls. However, as described further in Section 4.2.5, implementation of Alternatives 4A and 
4B would result in significant human hazards related to 27 to 30 years of heavy truck traffic and transportation 
miles and resultant roadway accidents and truck emissions.  In addition, implementation of Alternatives 4A and 
4B would result in significant impacts to the environment with greenhouse gas emissions and fuel consumption 
by construction equipment and transportation vehicles. 

In summary, Alternatives 2, 3, 4A, and 4B would each be protective of human health and the environment and 
would address RAOs.  Alternatives 4A and 4B would present significant long-term impacts to the surrounding 
community (e.g., heavy truck traffic and associated hazards, significant rerouting of traffic, noise and odors), 
result in substantial environmental impacts (i.e., large carbon footprint due to greenhouse gas emissions and 
fuel consumption), and would not be consistent with current, intended, and reasonably anticipated future land 
uses. While Alternatives 2 and 3 would both achieve protectiveness of human health and the environment and 
achieve RAOs, and are consistent with current, intended and reasonably anticipated future use of the Site, the 
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added cover thicknesses in Alternative 3 would provide some added protectiveness. Alternative 1 would not 
provide a similar level of protectiveness or achievement of RAOs.  

4.2.2 Compliance with ARARs 
Chemical-, location-, and action-specific ARARs identified for consideration in the FS are summarized in Table 
3-1. Alternative 1 does not achieve chemical-specific ARARs. Exposures to soil/fill material exceeding chemical-
specific ARARs would be managed through the vegetated cover systems, site management plan and institutional 
controls in Alternatives 2 and 3. In conjunction with existing parking lot surfaces and the actions taken on 
shoreline and near-shoreline areas including cover systems, mitigation wetlands and shoreline stabilization 
actions included in the Integrated IRM, exposures to OU-1 soil/fill material exceeding chemical-specific ARARs 
are fully addressed in these alternatives. Under Alternatives 4A and 4B, exposures to soil/fill material exceeding 
chemical-specific ARARs would be managed through excavation of soil/fill material to pre-disposal conditions or 
partial excavation in conjunction with site management and institutional controls. If SCOs for the protection of 
groundwater are applicable, vegetated covers in Alternatives 2 and 3, in addition to the cover systems included 
under the Integrated IRM, would address these through increased evapotranspiration rates and associated 
reduction in infiltration and the potential for Site soil to impact groundwater (this will be evaluated under OU-
2). Alternatives 4A and 4B would address these SCOs through removal of the soil/fill material at the Site. 

Construction methods and safety procedures would be implemented to adhere to the location- and action-
specific ARARS identified for Alternatives 2, 3, 4A, and 4B. No action- or location-specific ARARs were identified 
for Alternative 1, the no action alternative. Alternatives 2, 3, 4A, and 4B would comply with the action-specific 
ARARs. Specifically, institutional controls would be implemented in Alternatives 2, 3, and 4B in general 
conformance with NYSDEC’s guidance DER-33. Additionally, vegetated cover systems in Alternatives 2, 3 and 4B 
would prevent erosion and exposure to soil/fill material. Vegetated cover systems would be implemented in 
general conformance with NYSDEC’s guidance DER-10. The additional cover thicknesses provided in Alternative 
3 would provide added protectiveness over covers proposed in Alternative 2. Construction and O&M activities in 
Alternatives 2, 3, 4A, and 4B would be conducted in compliance with Occupational Safety and Health 
Administration requirements.  

4.2.3 Long-term Effectiveness and Permanence 
Alternative 1 would not provide long-term effectiveness and permanence, whereas Alternatives 2, 3, 4A, and 4B 
would. With respect to the magnitude of residual risk, potentially unacceptable human health risk associated 
with soil/fill material exceeding SCOs would remain in Alternative 1. In conjunction with existing parking lot 
surfaces and the actions taken on shoreline and near-shoreline areas including cover systems, mitigation 
wetlands and shoreline stabilization actions included in the Integrated IRM, potentially unacceptable human 
health risk associated with soil/fill material exceeding SCOs would be addressed in Alternatives 2 and 3 through 
vegetation cover systems, institutional controls, site management plan, and periodic reviews. Under Alternatives 
4A and 4B, residual risks would be eliminated or addressed through the removal of soil/fill material (full and 
partial removal of soil/fill material, respectively) in conjunction with institutional controls, site management 
plan, periodic reviews and O&M. 

No controls are included in Alternative 1. Maintained vegetated cover systems, institutional controls, site 
management, and periodic reviews included in Alternatives 2 and 3 would be adequate and reliable controls of 
potential risks associated with erosion of and exposure to constituents in soil/fill material at the Site. 
Additionally, the vegetated cover systems in Alternatives 2 and 3 and the removal of soil/fill material in 
Alternatives 4A and 4B would provide an adequate and reliable means to support the long-term effectiveness 
and permanence of the Onondaga Lake and NMC OU-2 remedies. Institutional controls, site management, and 
periodic reviews included in Alternative 4B would provide an adequate and reliable means of addressing 
potential risks associated with erosion of and exposure to constituents in soil/fill material remaining at the site 
below and in the immediate vicinity of I-690 and NYS Route 695. Institutional controls included in Alternatives 
4A and 4B would provide an adequate and reliable means of addressing potential risks associated with residual 
groundwater contamination. 

Alternatives 1, 2, and 3 offer long-term sustainability. Long-term O&M requirements in Alternatives 2 and 3 
would result in minimal impact to the environment. The significant volume of soil/fill material requiring 
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excavation and off-site management in Alternatives 4A and 4B and the associated duration of 27 to 30 years to 
complete the removals would result in far greater long-term fuel consumption and greenhouse gas emissions as 
compared to the importing of construction materials and construction of vegetated covers in Alternatives 2 and 
3. Alternatives 4A and 4B are significantly less sustainable over the long-term compared to Alternatives 2 and 3. 

Alternatives 2, 3, 4A, and 4B would provide long-term effectiveness and permanence, while Alternative 1 would 
not. Residual risks in Alternatives 2, 3, and 4B are adequately and reliably addressed through institutional 
controls. Alternatives 1, 2, and 3 offer long-term sustainability, while Alternatives 4A and 4B is are less 
sustainable due to the long-term consumption of fuel (and associated emissions) and long-term negative 
impacts to the community. 

4.2.4 Reduction of Toxicity, Mobility, or Volume through Treatment 
There would be no reduction in toxicity, mobility or volume provided in Alternative 1. Alternatives 2 and 3 
would reduce mobility (e.g., associated with erosion and infiltration) of COCs in soil/fill material through 
vegetated cover systems. Alternative 3 provides for greater reduction in mobility of soil/fill material 
constituents as compared to Alternative 2 due to placement of a vegetated cover in portions of the Site where 
only vegetation enhancement is included in Alternative 2.  It should be noted that groundwater and seep 
collection systems implemented as part of the Integrated IRM also provide for reduction of mobility of COCs in 
groundwater. Alternatives 4A and 4B would reduce toxicity, mobility, and volume of COCs in soil/fill material 
through the excavation and off-site management of materials. 

4.2.5 Short-term Effectiveness 
Alternative 1, the no action alternative, does not provide short-term effectiveness. Alternatives 2, 3, and 4 would 
be constructed using proper protective equipment to manage potential risks to on-site workers, and proper 
precautions and monitoring to be protective of the general public and the environment. Alternatives 2 and 3 will 
meet RAOs for areas of the Site where vegetation is applied within 3 years of application, which is the estimated 
timeframe for vegetation to reach maturity. Alternatives 2 and 3 are anticipated to meet RAOs on a Site-wide 
basis within 6 to 8 years, the estimated timeframe for construction of vegetated cover systems. Alternatives 4A 
and 4B would require a significantly longer timeframe to implement as complete excavation is estimated to take 
place over approximately 30 years and 27 years, respectively. Due to the volume of soil/fill material requiring 
excavation and off-site management and the estimated construction duration, Alternatives 4A and 4B would 
result in substantial impacts to the community and the environment.  

As it relates to short-term sustainability, there is an environmental footprint inherent to implementation of each 
alternative as it relates to construction and operation as well as impacts to the community. The implementation 
of the excavation and off-site disposal/reuse included in Alternatives 4A and 4B would result in far greater 
direct emissions and fuel consumption, as compared to importing construction materials and construction of 
covers included in Alternatives 2 and 3. Additionally, the vegetation associated with Alternatives 2 and 3, would 
sequester carbon which would off-set the environmental footprint associated with implementation. It is 
estimated that greenhouse gas emissions associated with transportation needs for Alternatives 4A and 4B would 
be approximately 1,495,000 and 850,000 metric tons of carbon dioxide equivalent (MTCO2e), respectively, as 
compared to an estimated 1,000 MTCO2e for Alternatives 2 and 3. Alternative 2 and 3 represent the equivalent 
of the annual emissions of approximately 210 cars, however, excavation of materials in Alternatives 4A and 4B 
would represent adding an additional 180,000 to 315,000 cars.  

Dust, emissions and surface water runoff controls would be implemented during construction phase activities 
associated with each of the active remedial alternatives. Only limited clearing and grubbing would be required 
under Alternative 2, while Alternative 3 would require additional clearing and grubbing of existing vegetation to 
support the implementation of vegetated soil cover systems. However, much of this work would need to be 
performed as part of the construction of the amphitheater. Comparatively, Alternatives 4A and 4B would require 
nearly site-wide clearing and grubbing of existing vegetation to support excavation activities. Installation of 
vegetated cover systems in Alternatives 2 and 3 and replacement of the pre-existing marshes (that existed prior 
to the creation of Wastebeds 1-8) in Alternatives 4A and 4B, would result in enhancements to existing ecological 
habitats.  
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Short-term environmental impacts resulting from construction of Alternatives 2 and 3 would be minimal, 
however, due to the increased quantity of materials and increased acreage of surfaces requiring clearing under 
Alternative 3, there is a slightly increased environmental footprint associated with Alternative 3 as compared to 
Alternative 2. However, much of this work would need to be performed as part of the construction of the 
amphitheater. Substantial negative short-term environmental impacts would result from soil/fill material 
excavation, transportation and off-site management activities associated with Alternatives 4A and 4B, compared 
to vegetated cover system construction activities associated with Alternatives 2 and 3. Alternative 4A would 
results in a greater environmental impact as compared to Alternative 4B due to the removal and reconstruction 
of portions of I-690 and NYS Route 695 which transect the Site. 

Impacts to the community resulting from the construction of Alternatives 2, 3, 4A, and 4B would primarily be 
due to increased truck traffic and noise for the duration of construction. Because of the increased quantity of 
materials and enhanced vegetation cover associated with Alternative 3, there could be slightly increased impacts 
to the community relative to truck traffic and noise during the construction of Alternative 3 as compared to 
Alternative 2. Construction of Alternatives 4A and 4B would result in substantial long-term community impacts 
due to construction-related noise, odors, dust, and most notably traffic. As it relates to traffic, transportation of 
excavated materials in Alternatives 4A and 4B is anticipated to result in 1.3 to 1.5 million trucks trips to and 
from the Site as compared to 9,000 to 12,000 large trucks necessary for construction of Alternatives 2 and 3. 
Notably, according to the Insurance Institute for Highway Safety (IIHS) (IIHS 2014a), approximately one in ten 
highway deaths occur in an accident involving a large truck. Large truck drivers and drivers of passenger 
vehicles were involved in 1.3 fatal crashes per 100 million miles traveled in 2012 (IIHS 2014b). It is assumed 
that an estimated 500 to 590 million miles would be associated with transportation for Alternatives 4A and 4B. 
The increased traffic associated with Alternatives 4A and 4B presents a significant risk to worker and 
community safety.  

Green remediation techniques, as detailed in NYSDEC’s Green Remediation Program Policy - DER-31 (NYSDEC 
2011), would be considered for each alternative to reduce short-term environmental impacts. Green 
remediation best practices such as the following may be considered: 

 Use of renewable energy and/or purchase of renewable energy credits to power energy needs during 
construction and/or operation and maintenance of the remedy  

 Reduction in vehicle idling, including both on and off road vehicles and construction equipment during 
construction and/or operation and maintenance of the remedy 

 Design of cover systems, to the extent possible, to be usable for alternate uses, require minimal maintenance 
(e.g. less mowing), allow for infiltration of storm water and/or be integrated with the planned use of the 
property. For example, the use of vegetated structural fill to create parkable surfaces as identified in both 
Alternatives 2 and 3, will address stormwater management in these areas, while resulting in a surface usable 
for current and intended land use in these area. 

 Beneficial reuse of material that would otherwise be considered a waste 

 Use of Ultra Low Sulfur Diesel (ULSD). 

The vegetated cover system included in Alternatives 2 and 3 would be consistent with current and reasonably 
anticipated future use. Alternatives 1, 4A, and 4B would not be consistent with current and reasonably 
anticipated future use. Specifically, Alternative 1 would not be protective and would therefore not be consistent. 
Alternatives 4A and 4B would require removal of land mass that is currently occupied by NYS Fairgrounds 
parking lots, public recreation trail and the proposed amphitheater. 

While excavation and removal of soil/fill material included in Alternatives 4A and 4B would attain RAOs, the 
impacts to the community and environment, anticipated future land use, and the duration of these alternatives 
as compared to Alternatives 2 and 3 make them highly undesirable means to attain the RAOs. 



REVISED FINAL FEASIBILITY STUDY REPORT – WASTEBEDS 1 THROUGH 8, OPERABLE UNIT 1 

 
 

 

38 | Revised Final: September 15, 2014 
I:\Honeywell.1163\45176.Wb-1-8-Site-Wid\Docs\Reports\FS\Text\2014 Soil-Fill Material FS\WB 1-8 OU-1 Rev Final FS Report.doc 

 

4.2.6 Implementability 
Alternatives 2 and 3 can be readily constructed and operated; the materials necessary for the construction of 
Alternatives 2 and 3 are reasonably available. Vegetated cover systems in Alternatives 2 and 3 would 
incorporate constructible and reliable technologies. Monitoring the effectiveness of Alternatives 2 and 3 would 
be accomplished through vegetated cover systems inspections and maintenance to verify continued cover 
integrity, visual signs of erosion, and condition of the vegetative cover. Alternatives 4A and 4B are likely not 
implementable. Specifically, the following factors demonstrate that Alternatives 4A and 4B would be extremely 
difficult to implement: 

Excavation and off-site management of 23 to 26 million cy of soil/fill material associated with Alternatives 4A 
and 4B would be much more difficult to implement than the cover placement contemplated in Alternatives 2 and 
3. Specifically, there are significant implementability limitations associated with excavation, transportation, 
disposal and reuse capacity of this volume of material. These are discussed as follows: 

 Excavation of anticipated volumes would be very difficult. Excavation considerations that limit the 
implementability of Alternatives 4A and 4B include construction water management, air quality and odors. 
Construction water management is anticipated to be significant during excavation of the approximately 5 to 
70-ft thick area of 280 to 340 acres (including excavation below the groundwater table) anticipated in 
Alternatives 4A and 4B. Treatment capacity is assumed to be available through repurposing of the SCA 
Treatment Plant, however, viability of this option would require further evaluation. Air quality and odors are 
anticipated to be controlled during construction, however, given the elevated concentrations of VOCs in the 
stained material, volatilization of VOCs and generation of odors may hinder productivity and, thus, may result 
in significant delays to the implementation timeframe of this alternative. 

 Transportation of anticipated volumes presents significant hazards and disruption to community. 
Transportation considerations that severely limit the implementability of Alternatives 4A and 4B include 
significantly increased traffic, fuel usage and adverse effects on air quality and community safety. It is 
estimated that approximately 896,000 cy of material would be shipped off-site each year in 50,000 truck 
loads (180 truck loads per day). During an 8-hour work day, this would equate to approximately 1 truck 
entering or leaving the Site every 3 minutes. In addition to the potentially significant effects on local air 
quality and community traffic patterns, traffic of this magnitude is anticipated to result in significant effects 
on conditions of roadways.  

 Sufficient capacity for disposal of anticipated volumes may not exist. Due to the volume anticipated to be 
excavated, off-site disposal capacity for excavated materials would be a critical factor for Alternatives 4A and 
4B and significantly limit the implementability of these alternatives. An estimated 23.4 to 26.6 million cy 
(estimated to be approximately 28.1 to 32.0 million tons) would require off-site disposal under Alternatives 
4A and 4B. Given the magnitude of this volume, multiple commercial landfill facilities would be necessary. 
While disposal within 200 miles of the Site has been assumed for cost estimation purposes, given the 
timeframe of approximately 27 to 30 years to implement Alternatives 4A and 4B, it is not possible to reliably 
predict that disposal capacity for this volume of material would exist within the assumed distance from the 
Site. Lack of landfill capacity would result in significant delays to the implementation timeframe of this 
alternative. 

 Limited reuse options for anticipated volumes of material. Due to the volume anticipated to be excavated, reuse 
opportunities for excavated materials are anticipated to be a critical factor for Alternatives 4A and 4B and 
significantly limits the implementability of these alternatives. It should be noted that the physical and 
geotechnical characteristics of this material would restrict potential options for its reuse. Notwithstanding 
these limitations based on physical characteristics and given the magnitude of this volume, it is anticipated 
that multiple end-use facilities would be necessary. While reuse within 400 miles of the Site has been 
assumed for cost estimation purposes, it is unlikely that reuse capacity for this volume of material would 
exist given the timeframe of approximately 27 to 30 years to implement Alternatives 4A and 4B. Lack of reuse 
capacity would result in an even longer timeframe for implementation of this alternative. 

Each alternative would require coordination with other agencies, including NYSDEC, NYSDOH, USEPA, New York 
State Department of Agriculture and Markets (NYS Fairgrounds), Onondaga County, and the Town of Geddes. 
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The necessary equipment and specialists would be available for each alternative. Cover system construction 
materials are anticipated to be available; however, material sources and availability of cover system materials 
would be further evaluated during the design. 

4.2.7 Cost 
Detailed cost estimates for Alternatives 2, 3, 4A, and 4B are included as Tables 4-2 through 4-6. Associated cost 
assumptions are presented in Appendix B. The costs associated with Alternatives 1, 2, 3, 4A, and 4B are 
summarized as follows: 

Alternative Total estimated capital 
present worth cost 

Total estimated present 
worth of O&M (30 yrs)  

Total estimated net 
present worth cost 

1 – No Action $0 $0 $0 

2 – Vegetated Cover System $14.3 Million $2.3 Million $16.6 Million 

3 – Enhanced Vegetated 
Cover System 

$17.8 Million  $2.2 Million $20.0 Million 

4 – Excavation and Off-site 
Disposal/Treatment/Reuse 

   

4A – Full Removal $6,135 Million (6.1 Billion) $7.0 Million $6,142 Million (6.1 Billion) 

4B – Partial Removal $5,124 Million (5.1 Billion) $6.0 Million $ 5,130 Million (5.1 Billion) 
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5. CONCLUSIONS 

To provide long-lasting protection to human health and environment, and restore the Onondaga Lake shore to 
the community, four remedial alternatives were developed and evaluated for OU-1 in this FS Report. Specifically, 
this FS Report documents the development of RAOs for the protection of human health and the environment to 
address contaminants identified for WB 1-8 OU-1.  Consistent with DER-10 and the NCP, the four remedial 
alternatives developed to address these RAOs were evaluated based on required evaluation criteria and in 
sufficient detail such that risk management decision makers may select a remedy for the site. 
 
As part of the process established for remedial alternatives under the ACO, following review of the evaluations 
documented in this FS Report, NYSDEC and USEPA will identify an alternative to propose as the preferred 
remedy to be documented in a Proposed Plan for OU-1. Following receipt of public comments on the Proposed 
Plan, the selected remedial alternative will be documented in a ROD of OU-1. 
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Site Media Integrated IRM NMC OU-2 Remedy OL Remedy OU-2 FS OU-1 FS

Shoreline Areas Area IRM-A, IRM-B, IRM-C
• Mitigation wetlands,  cover systems, and shoreline 
stabilization address erosion and potential exposure to COCs 

Area NMC-A
• Shoreline stabilization addressees 
erosion along NMC shoreline  

Area OL-A
• Shoreline stabilization addresses 
erosion along Eastern and Northern 
shorelines

None. Erosion potential and direct 
contact addressed by Integrated IRM

Upland Areas Area IRM-A
• Shoreline stabilization revetment (Lakeview Point), and 
lower Ditch A/lower middle reach Ditch A restoration 
address erosion and potential exposure to COCs 
Area IRM-D
• Restoration of clean fill staging areas addresses erosion and 
potential exposure to COCs. Restoration of Integrated IRM 
staging areas for excavation spoils will be included in the OU-
1 FS

None None Area FS-A
• Erosion and potential risk over upland 
portions of the Site not addressed by 
Integrated IRM
Area FS-B
• Erosion and potential risk along middle 
reach of Ditch A sloped areas  not 
addressed by Integrated IRM
Area FS-C
• Restoration of Integrated IRM staging 
areas with Part 375 Ecological 
exceedances addresses erosion and 
potential exposure to COCs 

Shallow and Intermediate 
Groundwater

Areas IRM-A, IRM-B, IRM-C
• Groundwater collection along Eastern shoreline, Northern 
shoreline, and along NMC  address potential migration

Intermediate Groundwater 
(Deltaic Deposits)

Area IRM-B
• Groundwater collection along Northern shoreline partially 
addresses potential migration 

Deep Groundwater None Site-wide
• Potential risk and potential migration, 
if any,  to be addressed in OU-2 FS

Notes:
COC - Constituent of Concern NMC - Ninemile Creek
IRM - Interim Remedial Measures OL - Onondaga Lake
FS - Feasibility Study OU - Operable Unit

TABLE 1-1. INTERIM REMEDIAL MEASURE AND FEASIBILITY STUDY MEDIA SUMMARY

Site Area

Soil/Fill Material

Groundwater Site-wide
• Potential risk to be addressed in OU-2 
FS
Area FS-D
• Potential migration for areas, if any, 
not addressed in Integrated IRM around 
Lakeview point and at the mouth of 
NMC
Area FS-E
• Groundwater collection along section 
of Ditch A (lower middle reach Ditch A) 
behind Crucible parking area address 
potential migration

Refer to Figure 1-3, IRM and FS Site Media, for graphical depiction of remedy areas (e.g., "Area FS-A") where noted below.

None

None

None None
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Medium/Location/ Action Citation Requirements Comments
Potential

ARAR
 Potential

TBC

Soil/fill material  6 NYCRR Part 375-6  Remedial Program Soil Cleanup Objectives Promulgated state regulation that provides guidance for soil cleanup objectives for various restricted 
property uses (industrial, commercial, restricted residential, and residential), for the protection of 
groundwater and ecological resources, and for unrestricted property use. Commercial use includes passive 
recreational use that refers to recreational uses with limited potential for soil contact, such as: (1) artificial 
surface fields; (2) outdoor tennis or basketball courts; (3) other paved recreational facilities used for roller 
hockey, roller skating, shuffle board, etc.; (4) outdoor pools; (5) indoor sports or recreational facilities; (6) golf 
courses; and (7) paved (raised) bike or walking paths (DER-10 (NYSDEC 2010)). Restricted residential includes 
active recreational use that refers to recreational activities with a reasonable potential for soil contact, such 
as: (1) designated picnic areas; (2) playgrounds; or (3) natural grass sports playing fields, including 
surrounding unpaved spectator areas (DER-10 (NYSDEC 2010)). 

Soil cleanup objectives for restricted use (Restricted residential and commercial) are potentially relevant and 
appropriate to site soil/fill material for areas where reasonably anticipated future property use includes 
active recreational use and passive recreational use, respectively. Soil cleanup objectives for the protection 
of ecological resources are potentially relevant and appropriate to site soil/fill material for areas other than 
where conditions of the land (e.g. , paved, covered by impervious surfaces, buildings or other structures) 
preclude the existence of ecological resources.  Soil cleanup objectives for the protection of groundwater 
may not be applicable, relevant or appropriate because migration of shallow/intermediate groundwater is 
currently being controlled, however, they are being considered for this FS.

Yes No

Construction of Buildings NYSDOH’s October 2006 Guidance for Evaluating 
Soil Vapor Intrusion in the State of New York

Guidance document that provides thresholds for indoor air and subslab soil vapor above which vapor 
mitigation is required.

Not currently applicable, because no buildings are present on the Site.  Potentially applicable if future 
buildings are constructed at the Site.

No Yes

Water Bodies 33 CFR 320 - 330 Regulatory policies and permit requirements for work affecting waters of the United States and navigable 
waterways.

Substantive, non-administrative requirements potentially applicable to work affecting Ninemile Creek or 
Onondaga Lake.

Yes No

6 NYCRR 663 - Freshwater wetland permit requirements Actions occurring in a designated freshwater wetland (within 100 ft) must be approved by NYSDEC or its 
designee. Activities occurring adjacent to freshwater wetlands must: be compatible with preservation, 
protection, and conservation of wetlands and benefits; result in no more than insubstantial degradation to or 
loss of any part of the wetland; and be compatible with public health and welfare.

Delineated wetlands at the site are on the eastern shore, and are not within the footprint of upland portions 
of the site to be addressed in the FS.  However, substantive requirements are potentially  applicable for 
activities being implemented in proximity of delineated wetlands at the site. 

Yes No

Clean Water Act Section 404 
33 CFR Parts 320 - 330 

Regulatory policies and permit requirements for work affecting waters of the United States, including 
wetlands.

Delineated wetlands at the site are on the eastern shore, and are not within the footprint of upland portions 
of the site to be addressed in the FS.  However, substantive requirements are potentially  applicable for 
activities being implemented in proximity of delineated wetlands at the site. 

Yes No

Clean Water Act Section 404 
40 CFR Parts 230-231

Provides for restoration and maintenance of integrity of waters of the United States, including wetlands, 
through the control of dredged or fill material discharge.

Delineated wetlands at the site are on the eastern shore, and are not within the footprint of upland portions 
of the site to be addressed in the FS.  However, substantive requirements are potentially  applicable for 
activities being implemented in proximity of delineated wetlands at the site. 

Yes No

Executive Order 11990 - Protection of Wetlands Executive order requires federal agencies to avoid, to the extent possible, the long- and short-term adverse 
impacts associated with the destruction or loss of wetlands if a practical alternative exists.

Delineated wetlands at the site are on the eastern shore, and are not within the footprint of upland portions 
of the site to be addressed in the FS.  However, potentially applicable for activities being implemented in 
proximity of delineated wetlands at the site.

Yes No

Policy on Floodplains and Wetland Assessments for CERCLA Actions (OSWER Directive 9280.0-2; 
1985)

Policy and guidance requiring Superfund actions to meet substantive requirements of Executive Orders 11988 
and 11990.  Describes requirements for floodplain assessment during remedial action planning.    

Not applicable or relevant and appropriate if during OU-1 remedy design it is confirmed that all OU-1 
remedial activities will occur outside the 100-year and 500-year floodplains as defined by FEMA.  A 
floodplain and wetland assessment was completed for the shorelines of the site. If an additional floodplain 
assessment is required for the OU-1 remedy area based on remedial design findings, a floodplain assessment 
would be completed. The assessment would document a description of the proposed OU-1 remedial actions 
and other remedial alternatives considered, the effects of the proposed action and other remedial 
alternatives on the floodplain, and measures to mitigate potential impacts to the floodplain. Upland 
portions of the site addressed in the FS are not within the 100-year floodplain or delineated wetlands at the 
site. 

No Yes

Policy on Flood Plains and Wetland Assessments for CERCLA Actions (OSWER Directive 9280.0-
02)

Federal guidance that provides requirements for wetlands and floodplain assessments. Not applicable or relevant and appropriate if during OU-1 remedy design it is confirmed that all OU-1 
remedial activities will occur outside the 100-year and 500-year floodplains as defined by FEMA.  A 
floodplain and wetland assessment was completed for the shorelines of the site.  If an additional floodplain 
assessment is required for the OU-1 remedy area based on remedial design findings, a floodplain assessment 
would be completed consistent with OSWER Directive 9280.0-02). Upland portions of the site addressed in 
the FS are not within the 100-year floodplain or delineated wetlands at the site. 

No No

Potential chemical-specific ARARs and TBCs

Wetlands

Potential location-specific ARARs and TBCs

Wetlands & Floodplains

TABLE 3-1. POTENTIAL APPLICABLE OR RELEVANT AND APPROPRIATE REQUIREMENTS 
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Medium/Location/ Action Citation Requirements Comments
Potential

ARAR
 Potential

TBC

TABLE 3-1. POTENTIAL APPLICABLE OR RELEVANT AND APPROPRIATE REQUIREMENTS 

6 NYCRR 373-2.2 - Location standards for hazardous waste treatment, storage, and disposal 
facilities -100-yr floodplain

Hazardous waste treatment, storage, or disposal facilities located in a 100-yr floodplain must be designed, 
constructed, operated and maintained to prevent washout of hazardous waste during a 100-yr flood.

Not applicable or relevant and appropriate.   Wetland and 100-yr floodplain are not present within upland 
portions of the site to be addressed in the FS. Further, no hazardous waste treatment, storage, or disposal 
facilities are planned to be located on site.

No No

40 CFR Part 264.18(b) -  Location Standards - Floodplains Hazardous waste treatment, storage, or disposal facilities located in a 100-yr floodplain must be designed, 
constructed, operated and maintained to prevent washout of hazardous waste during a 100-yr flood.

Not applicable or relevant and appropriate.   Wetland and floodplain are not present within upland portions 
of the site to be addressed in the FS. Further, no hazardous waste treatment, storage, or disposal facilities 
are planned to be located on site.

No No

Executive Order 11988 - Floodplain Management USEPA is required to conduct activities to avoid, to the extent possible, the long- and short-term adverse 
impacts associated with the occupation or modification of floodplains. The procedures also require USEPA to 
avoid direct or indirect support of floodplain development wherever there are practicable alternatives and 
minimize potential harm to floodplains when there are no practicable alternatives.

Not applicable or relevant and appropriate if during OU-1 remedy design it is confirmed that all OU-1 
remedial activities will occur outside the 100-year and 500-year floodplains as defined by FEMA and 
wetlands.   Wetland and floodplain are not believed to be present within upland portions of the site to be 
addressed in the FS.  If, during design, portions of the OU-1 remedy are found to be within the floodplain or 
a wetland, remedial activities will be conducted in a manner so as to avoid, to the extent possible, the long- 
and short-term adverse impacts associated with the occupation or modification of floodplains.

No No

6 NYCRR 500 - Floodplain Management Regulations Development Permits Promulgated state regulations providing permit requirements for development in areas of special flood 
hazard (floodplain within a community subject to a one percent or greater chance of flooding in any given 
year).

Not applicable or relevant and appropriate if during OU-1 remedy design it is confirmed that all OU-1 
remedial activities will occur outside the 100-year and 500-year floodplains as defined by FEMA and 
wetlands.   Wetland and floodplain are not believed to be present within upland portions of the site to be 
addressed in the FS.    If, during design, portions of the OU-1 remedy are found to be within the floodplain or 
a wetland, remedial activities would be conducted in accordance with the statutory requirements of flood-
associated permits.

No No

Town of Geddes Flood Protection Ordinance Permit requirements for work in areas of special flood hazard. Not applicable or relevant and appropriate if during OU-1 remedy design it is confirmed that all OU-1 
remedial activities will occur outside the 100-year and 500-year floodplains as defined by FEMA and 
wetlands.   Floodplain is not believed to be present within upland portions of the site to be addressed in the 
FS.    If, during design, portions of the OU-1 remedy are found to be within the floodplain or a wetland, 
remedial activities would be conducted in accordance with the statutory requirements of Town of Geddes 
Flood Protection Ordinances.

No No

Within 61 meters (200 ft) of a fault 
displaced in Holocene time

40 CFR Part 264.18(a) - Location Standards - Seismic considerations New treatment, storage, or disposal of hazardous waste is not allowed. Not applicable or relevant and appropriate.  Site is not located within 200 ft of a fault displaced in Holocene 
time, as listed in 40 CFR 264 Appendix VI.  None listed in New York State.

No No

Within salt dome or bed formation, 
underground mine, or cave

40 CFR Part 264.18 (c) - Location standards; salt dome formations, salt bed formations, 
underground mines and caves.

Placement of non-containerized or bulk liquid hazardous waste is not allowed. Not applicable or relevant and appropriate.   No salt dome formations, salt bed formations, underground 
mines or caves present at site.

No No

6 NYCRR 182 Promulgated state regulation that provides requirements to minimize damage to habitat of an endangered 
species.

Not applicable or relevant and appropriate.  No endangered or threatened wildlife species, rare plants or 
significant habitats were identified at the site.  One threatened plant within 2 miles of site on north shore of 
Onondaga Lake not anticipated to be impacted by site activities.

No No

Endangered Species Act Provides a means for conserving various species of fish, wildlife, and plants that are threatened with 
extinction.

Not applicable or relevant and appropriate.  No endangered or threatened wildlife species, rare plants or 
significant habitats were identified at the site.  One threatened plant within 2 miles of site on north shore of 
Onondaga Lake not anticipated to be impacted by site activities.

No No

50 CFR Part 17 - Endangered and Threatened Wildlife and Plants
and
50 CFR Part 402 - Interagency Cooperation

Promulgated federal regulation that requires that federal agencies ensure authorized, funded, or executed 
actions will not destroy or have adverse modification of critical habitat.

Not applicable or relevant and appropriate.  No endangered or threatened wildlife species, rare plants or 
significant habitats were identified at the site.  One threatened plant within 2 miles of site on north shore of 
Onondaga Lake not anticipated to be impacted by site activities.

No No

Floodplains

Habitat of an endangered or 
threatened species

Potential location-specific ARARs and TBCs (continued)
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Medium/Location/ Action Citation Requirements Comments
Potential

ARAR
 Potential

TBC

TABLE 3-1. POTENTIAL APPLICABLE OR RELEVANT AND APPROPRIATE REQUIREMENTS 

National Historic Preservation Act
36 CFR 800- Preservation of Historic Properties Owned by a Federal Agency

Remedial actions are required to account for the effects of remedial activities on any historic properties 
included on or eligible for inclusion on the National Register of Historic Places.

Potentially applicable.  A draft Phase 1 assessment identified the potential for prehistoric and historic 
resources in and in the vicinity of the Site.

Yes No

National Historic Preservation Act
36 CFR Part 65 - National Historic Landmarks Program

Promulgated federal regulation requiring that actions must be taken to preserve and recover 
historical/archeological artifacts found.

Potentially applicable.  A draft Phase 1 assessment identified the potential for prehistoric and historic 
resources in and in the vicinity of the Site.

Yes No

 New York State Historic Preservation
Act of 1980
9 NYCRR Parts 426 - 428

State law and regulations requiring the protection of  historic, architectural, archeological and cultural 
property. 

Potentially applicable.  A draft Phase 1 assessment identified the potential for prehistoric and historic 
resources in and in the vicinity of the Site.

Yes No

Wilderness area Wilderness Act
50 CFR Part 35 - Wilderness Preservation and Management

Provides for protection of federally-owned designated wilderness areas. Not applicable or relevant and appropriate.  Site not located in wilderness area. No No

Wild, scenic, or recreational river Wild and Scenic Rivers Act Provides for protection of areas specified as wild, scenic, or recreational. Not applicable or relevant and appropriate.  Site not located near wild, scenic or recreational river. No No

Coastal zone Coastal Zone Management Act Requires activities be conducted consistent with approved State management programs. Not applicable or relevant and appropriate.  Site not located in coastal zone. No No

Coastal barrier Coastal Barrier Resources Act Prohibits any new Federal expenditure within the Coastal Barrier Resource System. Not applicable or relevant and appropriate.  Site not located in coastal barrier. No No

Protection of waters 33 U.S.C. 1341 - Clean Water Act Section 401, State Water Quality Certification Program States have the authority to veto or place conditions on federally permitted activities that may result in water 
pollution.

Potentially applicable to site. Yes Yes

Institutional controls NYSDEC DER-33 Institutional Controls: A Guide to Drafting and Recording Institutional Controls, 
December 2010

Technical guidance document that provides guidelines for proper development and recording of institutional 
controls as part of a site remedial program.

Potentially applicable TBC when institutional controls are implemented as a component of the selected 
remedy.

No Yes

Cover systems NYSDEC DER-10 Technical Guidance for Site Investigation and Remediation, May 2010 Technical guidance document that provides guidelines for cover thicknesses as they relate to property use in 
areas where exposed surface soil exceeds NYCRR Part 375 soil cleanup objectives. Specifically, where the 
exposed surface soil at the site exceeds the applicable SCO for protection of human health and/or ecological 
resources, the soil cover for restricted residential use, is to be two feet; for commercial or industrial use, is to 
be one foot; or when an ecological resource has been identified is to be a minimum of two feet; and when 
such a concern is identified by DEC, consideration should be given to supplementing the demarcation layer to 
serve as an impediment to burrowing.

Potentially applicable TBC for cover alternatives. No Yes

Landfilling of solid wastes 40 CFR Part 257 - Criteria for Classification of Solid Waste Disposal Facilities and Practices Promulgated federal regulation that provides criteria for solid waste disposal facilities to protect health and 
the environment.

Landfilling of wastes may be applicable for the site. Yes No

Generation and management of 
solid waste 

6 NYCRR 360 - Solid Waste Management Facilities Promulgated state regulation that provides requirements for management of solid wastes, including disposal 
and closure of disposal facilities.

Potentially applicable to alternatives including disposal of residuals generated by treatment processes as 
well as capping alternatives.

Yes No

Potential action-specific ARARs and TBCs

Historical property or district
Potential location-specific ARARs and TBCs (continued)
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Medium/Location/ Action Citation Requirements Comments
Potential

ARAR
 Potential

TBC

TABLE 3-1. POTENTIAL APPLICABLE OR RELEVANT AND APPROPRIATE REQUIREMENTS 

6 NYCRR 376 - Land Disposal Restrictions

40 CFR Part 268 - Land Disposal Restrictions

62 CFR 25997 - Phase IV Supplemental Proposal on Land Disposal of Mineral Processing Wastes

6 NYCRR 360 - General Provisions, Beneficial Use

60 CFR 261 - Solid Waste Recycling/Reuse

NYSDEC DER-31 Green Remediation Program Policy, January 2011

Superfund Green Remediation Strategy, September 2010

6 NYCRR 257 - Air Quality Standards Promulgated state regulation that provides specific limits on generation of SO2, particulates, CO2, 
photochemical oxidants, hydrocarbons (non-methane), NO2, fluorides, beryllium and H2S from point sources.

No air emissions sources anticipated as part of alternatives. No No

40 CFR Part 50.1 - 50.12 - National Ambient Air Quality Standards Promulgated federal regulation that provides air quality standards for pollutants considered harmful to public 
health and the environment.  The six principle pollutants are carbon monoxide, lead, nitrogen dioxide, 
particulates, ozone, and sulfur oxides.

Potentially applicable to alternatives during which dust generation may result, such as during earth moving, 
grading, and excavation.

Yes No

NYS TAGM 4031 - Dust Suppressing and Particle Monitoring at Inactive Hazardous Waste 
Disposal Sites

State guidance document that provides limitations on dust emissions. To be considered material where more stringent than air-related ARARs. No Yes

29 CFR Part 1910.120 - Occupational Safety and Health Standards - Hazardous Waste Operations 
and Emergency Response

Promulgated federal regulation requiring that remedial activities must be in accordance with applicable OSHA 
requirements.

Potentially applicable for construction activities. Yes No

29 CFR Part 1926 - Safety and Health Regulations for Construction Promulgated federal regulation requiring that remedial construction activities must be in accordance with 
applicable OSHA requirements.

Potentially applicable for construction activities. Yes No

6 NYCRR 364 - Waste Transporter Permits Promulgated state regulation requiring that hazardous waste transport must be conducted by a hauler 
permitted under 6 NYCRR 364.

Potentially applicable. Yes No

49 CFR 107, 171-174 and 177-179 - Department of Transportation Regulations Promulgated federal regulation requiring that hazardous waste transport to offsite disposal facilities must be 
conducted in accordance with applicable DOT requirements.

Potentially applicable. Yes No

Notes:
OU - Operable Unit
RI - Remedial Investigation
SCO - Soil Cleanup Objectives
SPDES - State Pollutant Discharge Elimination System

FEMA - Federal Emergency Management Agency SVOCs - Semi Volatile Organic Compounds
TAGM - Technical and Administrative Guidance Memorandum

FT - Feet or Foot TBC - To be Considered
IRM - Interim Remedial Measure TOGS - Technical and Operational Guidance Series
NYCRR - New York Code of Rules and Regulations USC - United States Code
NYSDEC - New York State Department of Environmental Conservation USEPA or EPA - United States Environmental Protection Agency
NYSDOH - New  York State Department of Environmental Conservation USFWS - United States Fish and Wildlife Service
OSHA - Occupational Safety and Health Administration Shaded cells -  not identified as Potential ARARs or TBCs
OSWER - Office of Solid Waste and Emergency Response

FS - Feasibility Study

General excavation

Beneficial use

DOT - Department of Transportation

Construction

Potential action-specific ARARs and TBCs (continued)
No

NoYes

Promulgated federal and state regulations that provide treatment standards to be met prior to land disposal 
of hazardous wastes.

Promulgated federal and state regulations that provide criteria for beneficial use and recycling of solids 
wastes and soils. Provisions for case-specific beneficial use and recycling are also identified.

Potentially applicable to alternatives including beneficial use of excavated soil/fill material.

Green remediation YesNoPotentially applicable TBCState and federal technical guidance documents that provide guidelines for the development of site 
remediation strategies in a manner that minimizes environmental impacts and applies green remediation 
concepts (e.g., reduction in green house gas emissions, energy consumption and resource use, promotion of 
recycling of materials and conservations of water, land and habitat).

YesLand disposal

CFR - Code of Federal Regulations

Potentially applicable.

ARARs - Applicable or Relevant and Appropriate Requirements

Transportation

CERLA - Comprehensive Environmental Response, Compensation, and Liability Act
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GENERAL RESPONSE ACTION REMEDIAL TECHNOLOGY PROCESS OPTION DESCRIPTION IMPLEMENTABILITY EFFECTIVENESS RELATIVE COST SCREENING COMMENTS
RETAINED FOR 

FURTHER 
CONSIDERATION

No Action No action No action* No action. Discontinuation of O&M for existing Integrated IRM elements. Implementable Not effective in mitigating potential for erosion 
of, or contact with exposed soil/fill material in 
areas not addressed by the IRM.

No capital
No O&M 

Required for consideration by the NCP 
(40 CFR Part 300.430) and NYSDEC DER-
10 Technical Guidance for Site 
Investigation and Remediation.

Yes

Access/use restrictions/administrative 
control(s)

Institutional controls Implementation and documentation of access and land use restrictions 
that would require activities that would potentially disturb or expose 
contaminated soil/fill material (and require health and safety precautions) 
be conducted in accordance with the site management plan. Institutional 
controls would also provide provisions to evaluate and address potential 
soil vapor intrusion if a new building(s) is constructed at the Site.

Implementable. Requires property owner 
agreement/implementation.

Effective means of controlling site use. Low capital cost
No O&M cost

Potentially applicable Yes

Site controls Site management plan* Documentation of site restrictions and provisions for continued operation 
and maintenance of the remedy. Presents site engineering and 
institutional controls and physical components of the selected remedy 
requiring operation, maintenance and monitoring to provide continued 
effectiveness. The site management plan would also present provisions for 
periodic site reviews.  

Implementable Effective means of controlling site use. Low capital cost
No O&M cost

Potentially applicable Yes

Periodic reviews Periodic site reviews* Periodic reviews are required by DER-10 where institutional and 
engineering controls, monitoring plans, and/or operations and 
maintenance activities are implemented on a site. The purpose of the 
reviews is to evaluate the areas in regard to the continuing protection of 
human health and the environment and to provide documentation of 
remedy effectiveness. Periodic site reviews would include the 
performance of Five Year Reviews in accordance with 40 CFR 
300.430(f)(4)ii.

Readily implementable. Effective means of evaluating continued 
protection to human health and the 
environment.

No capital
Low O&M 

Potentially applicable Yes

Vegetation enhancement* Use of enhanced vegetative growth to reduce erosion of surface soil/fill 
material.  Can be applied using hydroseeding techniques (i.e., blown or 
sprayed on), and can be mixed with wood or paper mulch during 
application.

Implementable. Site pilot testing has demonstrated 
successful vegetation enhancement using mulch and 
seed application.

Effective for reducing surface soil/fill material 
erosion due to  surface water/storm water flow 
or wind. Thick vegetation is effective at 
inhibiting contact with soil/fill material.  Pilot 
testing indicates vegetation enhancement also 
improves evapotranspiration.

Medium capital
Low O&M

Potentially applicable. Yes

Soil amendment Soil amendments are materials that are added to surface soil/fill material 
to improve its physical, chemical or biological properties to provide 
conditions necessary to enhance vegetative growth. Soil amendments 
would support vegetation and reduce erosion.

Implementable with substantial clearing and Site 
work.

Effective for sustaining vegetation which, in 
turn, provides effective erosion control.
Thick vegetation is effective at inhibiting  
contact with soil/fill material.  Pilot testing 
indicates vegetation enhancement also 
improves evapotranspiration.

Medium to high capital
Low O&M

Potentially applicable for portions of 
Site.

No

Vegetated cover* Use of vegetated soil cover to minimize erosion of surface soil/fill material 
and prevent direct contact with soil/fill material.

Implementable Effective means of minimizing erosion of, and 
contact with exposed surface soil and soil/fill 
material. Vegetation also improves 
evapotranspiration. It is anticipated that an 
added benefit of a vegetated cover would be 
reduction in infiltration.

Medium capital
Low O&M

Potentially applicable. Yes

Vegetated structural fill* Use of engineered structural fill material as a structural base for parking 
and traffic areas. The structural fill is vegetated to enhance 
evapotranspiration properties of the cover. The structural fill material 
provides water holding capacity, rooting volume and growing conditions to 
support vegetation.  

Implementable Effective means of minimizing erosion of, and 
contact with exposed soil/fill material. Water 
holding capacity and vegetation effective for 
surface water management through promotion 
of evapotranspiration. It is anticipated that an 
added benefit of a vegetated cover would be 
reduction in infiltration.

Medium capital
Low O&M

Potentially applicable Yes

Low permeability cover Use of a low permeability vegetated cover (NYCRR Part 360 landfill cover) 
designed to isolate solid waste and limit infiltration that generates 
leachate.

Not implementable due to substantial regrading 
required to meet NYCRR Part 360 grade 
requirements and incompatibility with current and 
reasonably anticipated land use. Extensive clearing 
required would not be consistent with ecological use 
of the Site. Specifically, clearing would require 
removal of vegetation and trees that currently 
provide important habitat for birds and other 
wildlife.  Not compatible with future use.

Effective means of minimizing erosion of, and 
contact with exposed soil/fill material.

Very high capital
High O&M

Not applicable for this Site. GW control 
measures are in place and will control 
discharges of site GW.

No

TABLE 3-2. SCREENING OF REMEDIAL TECHNOLOGIES AND PROCESS OPTIONS FOR SOIL/FILL MATERIAL

Institutional controls/Limited 
actions

Vegetated cover systemContainment
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TABLE 3-2. SCREENING OF REMEDIAL TECHNOLOGIES AND PROCESS OPTIONS FOR SOIL/FILL MATERIAL

Chemical Chemical oxidation In situ  treatment of contaminated soil/fill material (e.g ., stained soil/fill 
material) using oxidants such as ozone, hydrogen peroxide, hypochlorites, 
permanganate, and/or sodium persulfide. Oxidation reactions chemically 
convert constituents to non-hazardous or less toxic compounds that are 
more stable, less mobile, and/or inert.

Limited implementability, due to low permeability 
conditions and the depths of stained soil/fill 
material at the Site. A treatability study would be 
necessary to evaluate implementability.  

Limited effectiveness for oxidizing VOCs in the 
saturated zone due to low permeability and 
the nature of the soil/fill material (e.g ., 
cemented layers and chemical properties of fill 
material).  A treatability study would be 
necessary to evaluate effectiveness.  

Medium capital
Low O&M

Limited implementability and  
effectiveness over large-scale area with 
low permeability conditions.

No

Physical Soil-vapor extraction (SVE) Vacuum is applied through extraction wells within the vadose zone to 
create a pressure/concentration gradient that induces organics sorbed on 
the soil/fill material, dissolved in pore water and/or present as vapor to 
volatilize. Extracted vapors are removed through extraction wells and 
treated ex situ  as needed. 

Limited implementability, due to low permeability 
conditions and the depths of stained soil/fill 
material at the Site (large portions of stained soil in 
saturated zone). A treatability study would be 
necessary to evaluate implementability.  

Limited effectiveness for VOCs in the 
unsaturated zone due to low permeability and 
the overall heterogeneous nature of soil/fill 
material.  A treatability study would be 
necessary to evaluate effectiveness.  Not 
effective for soil/fill material below the 
groundwater table.

High capital
High O&M

Limited implementability and  
effectiveness over large-scale area with 
low permeability conditions.

No

Soil heating Heating of soil using various techniques, including heating wells,
thermal blankets, injection points, electrodes, or electromagnetic
energy to heat and volatilize organic contaminants. Volatilized
contaminants are removed by vapor extraction and treated ex situ as
needed

Potentially applicable for smaller areas of higher 
concentration of contaminants; however, 
implementability is limited due to low permeability 
of site soil and site-specific groundwater 
characteristics. Geotechnical study necessary to 
evaluate effects on soil/fill material. Pilot study 
necessary to evaluate implementability.

Effective for treating VOC and SVOC.  
Collection of volatilized contaminants would 
be difficult due to low permeability of Site 
soils. Pilot study necessary to evaluate 
effectiveness.

High capital
High O&M

Limited implementability and  
effectiveness over large scale area with 
low soil permeability conditions.

No

Hot air or steam injection Injection of hot air or steam through injection wells to enhance the 
recovery of organic contaminants. The injected steam heats the 
surrounding subsurface, volatilizing organic contaminants, with 
subsequent collection and treatment through a series of extraction wells.

Limited implementability, due to low permeability 
conditions, and the depths of stained soil/fill 
material at the Site. Geotechnical study would be 
necessary to evaluate effects on soil/fill material. A 
treatability study would be necessary to evaluate 
implementability.  

Limited effectiveness for treating VOCs and 
SVOCs due to low permeability and the overall 
heterogeneous nature of soil/fill material.  A 
treatability study would be necessary to 
evaluate effectiveness.  

High capital
Medium O&M

Limited implementability and  
effectiveness over large-scale area with 
low permeability conditions.

No

Enhanced Bioremediation Injection of microbial populations, nutrient sources, or electron donors 
into groundwater to enhance biological degradation of organic 
constituents.

Limited implementability, due to low permeability 
conditions, and the depths of stained soil/fill 
material at the Site. A treatability study would be 
necessary to evaluate implementability.  

Results of the Site-specific microcosm study 
performed showed a lack of biological 
degradation of COCs in microcosms 
constructed using Site groundwater and solids.

High capital 
Low O&M

Not effective. No

Bioventing Induction of low air flow rates in the subsurface to provide enough oxygen 
to sustain microbial activity, thereby stimulating the natural in situ 
biodegradation of aerobically degradable compounds in shallow soil

Limited implementability, due to low permeability 
conditions, and the depths of stained soil/fill 
material at the Site. A treatability study would be 
necessary to evaluate implementability.  

Results of the Site-specific microcosm study 
performed showed a lack of biological 
degradation of COCs in microcosms 
constructed using Site groundwater and solids. 
Not effective for soil/fill material below the 
groundwater table.

High capital 
Low O&M

Not effective. No

Phytoremediation Use of plants to remove, transfer, stabilize, or destroy contaminants in 
shallow soil.

Implementable Effective for reducing contamination at shallow 
depths.  

High capital
Low O&M

Not effective at depth. No

Removal Excavation Mechanical excavation* Use of construction equipment to remove soil/fill material. Due to physical 
characteristics of soil/fill material and presence below groundwater table, 
dewatering would likely be required.  It is anticipated that in addition to 
dewatering, stabilization may also be required to render the excavated 
material sufficiently dry for management and transportation. Excavated 
areas would be backfilled, graded and restored based on restoration 
requirements. 

Implementability limited by presence of interstate 
highways, proximity to lake, need for sloping and 
shoring, quantities of soil/fill material, and depths of 
excavation.

Effective technology for removal of soil/fill 
material. It is anticipated that in addition to 
dewatering, stabilization may also be required 
to render the excavated material sufficiently 
dry for management and transportation. 
Treatability studies necessary to evaluate 
stabilization of material.

Very high capital
No O&M

Potentially applicable. Yes

Biological

In situ  treatment 

Thermal
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Oxidation Ex situ treatment of contaminated soil/fill material using oxidants such as 
ozone, hydrogen peroxide, hypochlorites, permanganate, and/or sodium 
persulfide. Oxidation reactions chemically convert constituents to non-
hazardous or less toxic compounds that are more stable, less mobile, 
and/or inert.

Implementability limited for large quantities of 
soil/fill material.

Effective technology for treating ex situ  soil/fill 
material containing volatiles.  Volume of OU-1 
soil/fill material to be treated would require an 
excessively large treatment area and/or 
duration to treat OU-1 soil/fill material in 
smaller batches.

High capital
Low O&M

Limited implementability given the 
quantity of OU-1 soil/fill material.

No

Extraction/washing Soil/fill material and extractant are mixed in an extractor, thereby 
dissolving the contaminants. The extracted solution is then placed in a 
separator, where the contaminants and extractant are separated for 
treatment and further use.

Implementability limited for large quantities of 
soil/fill material.

Effective technology for treating ex situ  soil/fill 
material containing volatiles.  Volume of OU-1 
soil/fill material to be treated would require an 
excessively large treatment area and/or 
duration to treat OU-1 soil/fill material in 
smaller batches.

High capital
Low O&M

Limited implementability given the 
quantity of OU-1 soil/fill material.

No

Incineration* Combustion of organic contaminants present in soil/fill material in 
commercial incinerator at temperatures generally between 1600° F and 
2200° F.

Implementability limited for large quantities of 
soil/fill material.

Effective technology for treating ex situ soil/fill 
material containing volatiles.  Volume of OU-1 
soil/fill material to be treated would require 
use of multiple commercial incinerators and  
extended duration to treat OU-1 soil/fill 
material in smaller batches.

High capital
Low O&M

Potentially applicable for limited 
quantities of OU-1 soil/fill material.

Yes

Low temperature thermal desorption Use of direct or indirect heat to volatilize organic contaminants at temperatures 
generally between 90 and 300 °C, creating a physical separation (volume 
reduction) process.  The volatilized contaminants from the thermal desorption 
process are typically directed to a secondary system for destruction via 
incineration, catalytic oxidation, adsorption on activated carbon, or recovery by 
condensation. If volatilized contaminants are incinerated, further treatment of 
acid gases and particulates would be required.

Implementability limited for large quantities of 
soil/fill material.

Effective technology for treating ex situ soil/fill 
material containing volatiles.  Volume of OU-1 
soil/fill material to be treated would require 
use of multiple commercial incinerators and  
extended duration to treat OU-1 soil/fill 
material in smaller batches.

High capital
Low O&M

Potentially applicable for limited 
quantities of OU-1 soil/fill material.

Yes

Biopiles Excavated soil/fill material is mixed with soil amendments and placed in 
aboveground enclosures. Compost is formed into piles and aerated with 
blowers or vacuum pumps using an aerated static pile composting process.

Implementability limited for large quantities of 
soil/fill material.

Effective technology for treating ex situ  soil/fill 
material containing volatiles.  Volume of OU-1 
soil/fill material to be treated would require an 
excessively large treatment area and/or 
duration to treat OU-1 soil/fill material in 
smaller batches.

High capital
Medium O&M

Limited implementability given the 
quantity of OU-1 soil/fill material.

No

Landfarming Contaminated soil/fill material is excavated, applied into lined beds, and 
periodically turned over or tilled to aerate the waste.

Implementability limited for large quantities of 
soil/fill material.

Effective technology for treating ex situ  soil/fill 
material containing volatiles.  Volume of OU-1 
soil/fill material to be treated would require an 
excessively large treatment area and/or 
duration to treat OU-1 soil/fill material in 
smaller batches.

High capital
Medium O&M

Limited implementability given the 
quantity of OU-1 soil/fill material.

No

Disposal Off-site disposal Disposal at a commercial facility* Excavated soil/fill material would be transported to a permitted  
commercial landfill, if it meets land disposal restriction requirements.

Implementability limited for large quantities of 
soil/fill material.

Effective technology for management of 
materials for disposal.

Very high capital
No O&M

Potentially applicable. Yes

Reuse Beneficial reuse Reuse off-site* Excavated soil/fill material would be screened for repurposing and, 
provided it met off-site reuse screening criteria, used as fill material, 
landfill cover, landfill grading material, aggregate, or other beneficial 
reuse.

Implementability limited for large quantities of 
soil/fill material. Implementability limited for some 
of the material due to COCs and physical 
characteristics of soil/fill material. 

Effective technology for management of 
soil/fill materials off-site.

High capital
No O&M

Potentially applicable. Yes

Notes: O&M - Operation and Maintenance
* Representative Process Option NCP - National Oil and Hazardous Substances Contingency Plan
CFR - Code of Federal Regulations NYCRR - New York Code of Rules and Regulations
COCs - Constituents of Concern NYSDEC - New York State Department of Environmental Conservation
DER - Division of Environmental Remediation SVOC - Semi-volatile organic compound
IRM - Interim remedial measure VOC - Volatile organic compound

Ex situ  treatment Chemical

Biological

Thermal
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Alternative 1 Alternative 2 Alternative 3 Alternative 4A Alternative 4B

No Action
Vegetated Cover 

System

Enhanced 
Vegetated Cover 

System

Removal with 
Disposal/Treatment/Reuse

Partial Removal with 
Disposal/Treatment/Reuse

No Action No action No action
X

Access/use 
restrictions/administrative 
control(s)

Institutional controls
X X X X

Government controls Site management plan
X X X

Periodic reviews Periodic site reviews
X X X

Vegetation enhancement
X X

Vegetated cover
X1 X1

Vegetated structural fill
X X

Removal Excavation Mechanical excavation
X X

Ex situ  treatment Thermal Thermal

Disposal Off-site disposal Disposal at a commercial facility

Reuse Beneficial reuse Reuse off-site

Notes: 
1 Extent of vegetated cover for Alternative 2 is limited to areas where surface soil/fill material exhibits concentrations above corresponding soil cleanup objectives (SCOs).  Extent of vegetated cover for Alternative 3 is
  greater than Alternative 2 and includes anticipated passive and active recreational use areas where surface soil/fill material exhibits concentrations below corresponding SCOs.
2 Alternatives 4A and 4B  assume excavated soil/fill material would be managed off-site through a combination of ex situ  treatment, disposal, and/or reuse.

X2

Institutional controls/Limited actions

Containment Vegetated Cover System

X2

TABLE 3-3. COMPONENTS OF REMEDIAL ALTERNATIVES FOR SOIL/FILL MATERIAL

PROCESS OPTIONREMEDIAL TECHNOLOGYGENERAL RESPONSE ACTION
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Criterion Alternative 1 - No  Action Alternative 2 - Vegetated Cover System Alternative 3 - Enhanced Vegetated Cover System Alternative 4A - Removal and Off-Site Disposal/Ex situ Treatment
Alternative 4B - Partial Removal with Off-Site Disposal/Ex situ 

Treatment/Beneficial Reuse

Overall protection of human health and the environment
Overall protection of human health Not protective of human health. Alternative would not provide 

for mitigation of potentially unacceptable risks to human health 
associated with inhalation of dust and soil exceeding commercial 
SCOs in passive recreational use areas and restricted residential 
SCOs in active recreational use areas.

Protection of human health would be provided. Vegetated cover system would address 
potentially unacceptable risks to human health associated with inhalation of dust and direct 
exposure to soil exceeding commercial SCOs in passive recreational use areas and restricted 
residential SCOs in active recreational use areas. Maintenance of vegetated cover system, 
access restrictions, site management plan, and periodic reviews would limit site use and 
minimize potentially unacceptable risks to human health associated with soil exceeding SCOs.

Protection of human health would be provided. Vegetated cover system would address 
potentially unacceptable risks to human health associated with inhalation of dust and direct 
exposure to soil in passive recreational use areas and in active recreational use areas. 
Maintenance of vegetated cover system, access restrictions, site management plan, and 
periodic reviews would limit site use and minimize potentially unacceptable risks to human 
health associated with soil exceeding SCOs.

Protection of human health would be provided. Removal of Site soil/fill material would address 
potentially unacceptable risks to human health associated with soil exceeding unrestricted use 
SCOs. Groundwater use restrictions, wetland maintenance, and periodic reviews would limit 
groundwater use until such a time that potentially unacceptable risks to human health 
associated with groundwater do not remain at the Site.

Protection of human health would be provided. Removal of Site soil/fill material would address 
potentially unacceptable risks to human health associated with soil exceeding unrestricted use 
SCOs. Access restrictions, maintenance, site management plan, and periodic reviews would 
limit site use and minimize potentially unacceptable risks to human health associated with 
soil/fill material remaining at the Site.

Overall protection of the environment Not protective of the environment. Alternative would not provide 
for mitigation of potentially unacceptable risks to ecological 
resources associated with soil exceeding SCOs for the  protection 
of ecological resources in habitat areas at the Site.

Protection of ecological receptors and the environment would be provided. Vegetated cover 
system would address potentially unacceptable risks to ecological receptors associated with 
direct exposure to soil exceeding SCOs for the protection of ecological receptors in habitat 
areas. Vegetated cover system would also address potential erosion of soil/fill material to NMC 
and Onondaga Lake.  Maintenance of cover systems, site management plan, and periodic 
reviews would minimize potential for erosion and potentially unacceptable risks to ecological 
resources associated with soil/fill material exceeding SCOs.

Protection of ecological receptors and the environment would be provided. Vegetated cover 
system would address potentially unacceptable risks to ecological receptors associated with 
direct exposure to soil in habitat areas. Vegetated cover system would also address potential 
erosion of soil/fill material to NMC and Onondaga Lake.  Maintenance of cover systems, site 
management plan, and periodic reviews would minimize potential for erosion and potentially 
unacceptable risks to ecological resources associated with soil/fill material exceeding SCOs.

Protection of ecological receptors and the environment would be provided. Removal of Site 
soil/fill material would address potentially unacceptable risks to ecological receptors. 
Groundwater use restrictions and periodic reviews would minimize potentially unacceptable 
risk to human receptors associated with residual groundwater contamination at the Site.

Protection of the environment would be provided through removal of Site soil/fill material. Site 
maintenance, site management plan, and periodic reviews would minimize potentially 
unacceptable risk to ecological receptors associated with soil/fill material remaining at the Site.

Attainment of Remedial Action Objectives (RAOs) Alternative would not attain RAOs. Alternative would attain RAOs by controlling erosion of soil/fill material and exposures to 
constituents in soil/fill materials that are above SCOs via vegetated cover systems and 
institutional controls.

Alternative would attain RAOs by controlling erosion of soil/fill material and exposures to 
constituents in soil/fill materials that are above SCOs via vegetated cover systems and 
institutional controls.

Alternative would attain RAOs by removing soil/fill materials that are above SCOs. Alternative would attain RAOs  by removing soil/fill materials that are above SCOs. Alternative 
would also attain RAOs for soil/fill material remaining at the Site (below and under vegetated 
covers in the immediate vicinity of I-690/NY-695) by controlling erosion of and exposure to 
constituents via vegetated cover systems and institutional controls.

Compliance with applicable, relevant and appropriate requirements (ARARs) and to be considered material (TBCs)
Compliance with chemical-specific ARARs and TBCs Alternative does not comply with ARARs for all areas. Institutional controls would be implemented in general conformance with NYSDEC DER-33. 

Installation of the vegetative cover system over areas of surface soil/fill material that exhibit 
exceedances of SCOs, institutional controls, site management plan and periodic reviews would 
address soil ARARs by minimizing the potential for erosion of soil/fill material and the potential 
for direct contact with Site soil/fill material. 

Institutional controls would be implemented in general conformance with NYSDEC DER-33. 
Installation of the vegetative cover system over areas of surface soil/fill material that exhibit 
exceedances of SCOs, institutional controls, site management plan and periodic reviews would 
address soil ARARs by minimizing the potential for erosion of soil/fill material and the potential 
for direct contact with Site soil/fill material. 

Removal of Site soil/fill material would address soil ARARs by removing the potential for direct 
contact with Site soil/fill material. Unrestricted use SCOs would be attained through removal 
and off-Site management of excavated soil/fill material. 

Removal of Site soil/fill material would address soil ARARs by removing the potential for direct 
contact with Site soil/fill material. Unrestricted use SCOs would be attained for much of the Site 
through removal and off-Site management of excavated soil/fill material. Institutional controls, 
site management plan and periodic reviews would address soil ARARs for soil/fill material 
remaining at the Site (below and in the immediate vicinity of I-690/NY-695). 

Compliance with location-specific ARARs and TBCs No location-specific ARARs triggered. Proposed actions would be conducted in a manner consistent with federal and state floodplain 
and wetland requirements.  Activities would also be conducted consistent with federal and 
state requirements for cultural, archeological, and historical resources.

Proposed actions would be conducted in a manner consistent with federal and state floodplain 
and wetland requirements.  Activities would also be conducted consistent with federal and 
state requirements for cultural, archeological, and historical resources.

Proposed actions would be conducted in a manner consistent with federal and state floodplain 
and wetland requirements.  Activities would also be conducted consistent with federal and 
state requirements for cultural, archeological, and historical resources.

Proposed actions would be conducted in a manner consistent with federal and state floodplain 
and wetland requirements.  Activities would also be conducted consistent with federal and 
state requirements for cultural, archeological, and historical resources.

Compliance with action-specific ARARs and TBCs No actions. Proposed vegetated cover system activities would be conducted consistent with applicable 
standards. Solid wastes, if any, would be managed in accordance with applicable State 
regulations. Proposed actions would be conducted in a manner consistent with Fish and 
Wildlife Coordination Act requirements for protection of Onondaga Lake and NMC. Earth 
moving activities would be conducted consistent with air quality standards. Transportation 
activities would be completed in accordance with applicable State and Federal requirements, 
by licensed and permitted haulers. Site construction activities would be conducted in 
accordance with OSHA safety requirements. 

Proposed vegetated cover system activities would be conducted consistent with applicable 
standards. Solid wastes, if any, would be managed in accordance with applicable State 
regulations. Proposed actions would be conducted in a manner consistent with Fish and 
Wildlife Coordination Act requirements for protection of Onondaga Lake and NMC. Earth 
moving activities would be conducted consistent with air quality standards. Transportation 
activities would be completed in accordance with applicable State and Federal requirements, 
by licensed and permitted haulers. Site construction activities would be conducted in 
accordance with OSHA safety requirements. 

Generated solid waste would be managed and disposed of in accordance with applicable State 
and Federal requirements. Proposed actions would be conducted in a manner consistent with 
Fish and Wildlife Coordination Act requirements for protection of Onondaga Lake, NMC and 
Ditch A.  Beneficial reuse would be coordinated and executed under promulgated State and 
Federal regulations. Excavation activities would be conducted consistent with air quality 
standards.  Transportation activities would be completed in accordance with applicable State 
and Federal requirements, by licensed permitted haulers. Federal guidance for sediment 
management/remediation would be considered.  Site construction activities would be 
conducted in accordance with OSHA safety requirements. 

Generated solid waste would be managed and disposed of in accordance with applicable State 
and Federal requirements. Proposed actions would be conducted in a manner consistent with 
Fish and Wildlife Coordination Act requirements for protection of Onondaga Lake, NMC and 
Ditch A.  Beneficial reuse would be coordinated and executed under promulgated State and 
Federal regulations. Excavation activities would be conducted consistent with air quality 
standards.  Transportation activities would be completed in accordance with applicable State 
and Federal requirements, by licensed permitted haulers. Federal guidance for sediment 
management/remediation would be considered.  Site construction activities would be 
conducted in accordance with OSHA safety requirements. 

Long-term effectiveness and permanence
Magnitude of residual risk Residual risks associated with soil exceeding SCOs would remain. 

The effectiveness of the Onondaga Lake and NMC OU-2 remedies 
would not be supported by a no action alternative.

Minimal residual risk. Residual risks associated with soil exceeding SCOs would be mitigated 
through the vegetated cover system, institutional controls, site management plan, periodic 
reviews and O&M. The effectiveness of the Onondaga Lake and NMC OU-2 remedies are 
supported  through placement and maintenance of a vegetated cover system and Integrated 
IRM.

Minimal residual risk. Residual risks associated with soil exceeding SCOs would be mitigated 
through the vegetated cover  system, institutional controls, site management plan, periodic 
reviews and O&M. The effectiveness of the Onondaga Lake and NMC OU-2 remedies are 
supported  through placement and maintenance of a vegetated cover system and Integrated 
IRM.

No residual risk associated with soil/fill material. The effectiveness of the Onondaga Lake and 
NMC OU-2 remedies are supported  through removal of Site soil/fill material. 

Minimal residual risk associated with soil/fill material remaining at the Site as a result of 
retaining I-690/NY-695. Residual risks associated with soil exceeding SCOs would be mitigated 
through institutional controls, site management plan, periodic reviews and O&M. The 
effectiveness of the Onondaga Lake and NMC OU-2 remedies are supported  through removal 
of Site soil/fill material. 

Adequacy and reliability of controls No controls are included in this alternative. Placement and maintenance of vegetated cover system would provide adequate and reliable 
means of controlling erosion of and exposures to soil/fill material.  Institutional controls are an 
adequate and reliable means of controlling site use and direct contact with Site soil/fill 
material. The vegetated cover system would be an adequate and reliable control to support the 
effectiveness of the Onondaga Lake and NMC OU-2 remedies.

Placement and maintenance of vegetated cover system would provide adequate and reliable 
means of controlling erosion of and exposures to soil/fill material.  Institutional controls are an 
adequate and reliable means of controlling site use and direct contact with Site soil/fill 
material. The vegetated cover system would be an adequate and reliable control to support the 
effectiveness of the Onondaga Lake and NMC OU-2 remedies.

Removal of Site soil/fill material would be adequate and reliable means of controlling 
exposures soil/fill material and adequate and reliable means for supporting the effectiveness of 
the Onondaga Lake and NMC OU-2 remedies.   

Removal of Site soil/fill material would be adequate and reliable means of controlling 
exposures soil/fill material and adequate and reliable means for supporting the effectiveness of 
the Onondaga Lake and NMC OU-2 remedies. Institutional controls are an adequate and 
reliable means of controlling site use and direct contact with residual Site soil/fill material 
associated with soil/fill material remaining at the Site as a result of retaining I-690/NY-695.

Long-term sustainability No fuel/energy consumption, greenhouse gas or pollutant 
emissions, no water or resource use, no impacts to water, 
ecology, workers or community.

No long-term fuel/energy consumption or pollutant emissions, no water or resource use, no 
impacts to water, ecology, workers or community. Minimal fuel/energy use/greenhouse gas 
emissions for long-term maintenance .

No long-term fuel/energy consumption or pollutant emissions, no water or resource use, no 
impacts to water, ecology, workers or community. Minimal fuel/energy use/greenhouse gas 
emissions for long-term maintenance .

Substantial long-term fuel/energy consumption and pollutant emissions anticipated due to the 
volume of soil/fill material requiring excavation and transport and associated construction 
duration of 30 years.

Substantial long-term fuel/energy consumption and pollutant emissions anticipated due to the 
volume of soil/fill material requiring excavation and transport and associated construction 
duration of 27 years.

TABLE 4-1. DETAILED ANALYSIS OF REMEDIAL ALTERNATIVES FOR SOIL/FILL MATERIAL

•  Institutional Controls/Limited Actions
•  Vegetated Cover System based on current, intended, and reasonably 
anticipated future land uses Including:
    ▪ Vegetated Soil Cover
    ▪ Vegetated Structural Fill
    ▪ Vegetation Enhancement
•  Vegetated cover system O&M
•  Continued O&M of Integrated IRM Components

•  Institutional Controls/Limited Actions
•  Vegetated Cover System based on SCOs Including:
    ▪ Vegetated Soil Cover
    ▪ Vegetated Structural Fill
    ▪ Vegetation Enhancement
•  Vegetated cover system O&M
•  Continued O&M of Integrated IRM Components

•  Institutional Controls/Limited Actions
•  Temporary Re-Routing/Replacement of I-690/NY-695
•  Sequential Excavation of Site Soil/Fill Material to Pre-Disposal Conditions 
(Including Removal of I-690/NY-695)
•  Off-Site Management of Excavated Soil/Fill Material via Disposal at Permitted 
Landfills, Ex situ Treatment, and/or Beneficial Reuse at Permitted/Approved 
Locations
•  Site Restoration and Replacement of I-690/NY-695

•  Institutional Controls/Limited Actions
•  Sequential Partial Excavation of Site Soil/Fill Material (Retains I-690/NY-695)
•  Off-Site Management of excavated Soil/Fill Material via Disposal at Permitted 
Landfills, Ex situ Treatment, and/or Beneficial Reuse at Permitted/Approved 
Locations
•  Site Restoration

•  No action
•  Discontinued O&M of Integrated IRM
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Criterion Alternative 1 - No  Action Alternative 2 - Vegetated Cover System Alternative 3 - Enhanced Vegetated Cover System Alternative 4A - Removal and Off-Site Disposal/Ex situ Treatment
Alternative 4B - Partial Removal with Off-Site Disposal/Ex situ 

Treatment/Beneficial Reuse

TABLE 4-1. DETAILED ANALYSIS OF REMEDIAL ALTERNATIVES FOR SOIL/FILL MATERIAL

•  Institutional Controls/Limited Actions
•  Vegetated Cover System based on current, intended, and reasonably 
anticipated future land uses Including:
    ▪ Vegetated Soil Cover
    ▪ Vegetated Structural Fill
    ▪ Vegetation Enhancement
•  Vegetated cover system O&M
•  Continued O&M of Integrated IRM Components

•  Institutional Controls/Limited Actions
•  Vegetated Cover System based on SCOs Including:
    ▪ Vegetated Soil Cover
    ▪ Vegetated Structural Fill
    ▪ Vegetation Enhancement
•  Vegetated cover system O&M
•  Continued O&M of Integrated IRM Components

•  Institutional Controls/Limited Actions
•  Temporary Re-Routing/Replacement of I-690/NY-695
•  Sequential Excavation of Site Soil/Fill Material to Pre-Disposal Conditions 
(Including Removal of I-690/NY-695)
•  Off-Site Management of Excavated Soil/Fill Material via Disposal at Permitted 
Landfills, Ex situ Treatment, and/or Beneficial Reuse at Permitted/Approved 
Locations
•  Site Restoration and Replacement of I-690/NY-695

•  Institutional Controls/Limited Actions
•  Sequential Partial Excavation of Site Soil/Fill Material (Retains I-690/NY-695)
•  Off-Site Management of excavated Soil/Fill Material via Disposal at Permitted 
Landfills, Ex situ Treatment, and/or Beneficial Reuse at Permitted/Approved 
Locations
•  Site Restoration

•  No action
•  Discontinued O&M of Integrated IRM

Reduction of toxicity, mobility, or volume through treatment
Treatment process used and materials treated No treatment processes are used in this alternative. No treatment processes are used in this alternative. No treatment processes are used in this alternative. Groundwater (excavation water) collected as part of this remedy would be treated off site at 

the SCA treatment plant. Ex situ  treatment using thermal treatment was assumed for a portion 
of the stained soil exhibiting elevated VOC concentrations.

Groundwater (excavation water) collected as part of this remedy would be treated off site at 
the SCA treatment plant. Ex situ  treatment using thermal treatment was assumed for a portion 
of the stained soil exhibiting elevated VOC concentrations.

Amount of hazardous material destroyed or treated No treatment processes or removal are used in this alternative. No treatment processes or removal are used in this alternative. No treatment processes or removal are used in this alternative. Groundwater (excavation water) collected as part of this remedy would be treated off site at 
the SCA treatment plant. Ex situ  treatment using thermal treatment was assumed for a portion 
of the stained soil exhibiting elevated VOC concentrations.

Approximately 23.4 million cy of soil/fill material would be excavated, stabilized, and 
transported off-site. It was assumed, due to VOC concentrations in stained soil, that 
approximately 1.7 million cy of excavated soil/fill material would require ex situ  thermal 
treatment prior to disposal at a non-hazardous waste landfill. It was assumed that 
approximately 21.7 million cy of excavated soil/fill material would be suitable for reuse at an off-
site facility.

Degree of expected reduction in toxicity, mobility, or 
volume

No treatment processes or removal are used in this alternative. The mobility of COCs (e.g. , associated with erosion and enhanced evapotranspiration effects 
on infiltration) in surface soil/fill material would be reduced by installation of the vegetated 
cover systems.  It should be noted that groundwater and seep collection systems implemented 
as part of the Integrated IRM also provide for reduction of mobility of COCs in groundwater.

The mobility of COCs (e.g. , associated with erosion and enhanced evapotranspiration effects 
on infiltration) in surface soil/fill material would be reduced by installation of the vegetated 
cover systems. Additional protectiveness and reduction in mobility of COCs may be provided 
through added vegetated cover thickness for areas of the Site reasonably anticipated to be 
used for active and passive use. Additional reduction in mobility of COCs in soil/fill material 
would be provided by placement of a vegetative cover in portions of the Site where vegetation 
enhancement is included in Alternative 2. It should be noted that groundwater and seep 
collection systems implemented as part of the Integrated IRM also provide for reduction of 
mobility of COCs in groundwater.

Approximately 26.6 million cy of soil/fill material would be removed under this alternative, 
thereby reducing the toxicity, volume and mobility of COCs in soil/fill material at the Site.

Approximately 23.4 million cy of soil/fill material would be removed under this alternative, 
thereby reducing the toxicity, volume and mobility of COCs in soil/fill material at the Site.

Degree to which treatment is irreversible No treatment processes are used in this alternative. No treatment processes are used in this alternative. No treatment processes are used in this alternative. Treatment of groundwater would be irreversible. Treatment and removal of soil/fill material is 
considered irreversible. 

Treatment of groundwater would be irreversible. Treatment and removal of soil/fill material is 
considered irreversible. 

Type and quantity of residuals remaining after treatment No treatment processes or removal are used in this alternative. No treatment processes are used in this alternative. No treatment processes are used in this alternative. Treatment residuals including precipitates and spent carbon would be anticipated related to 
groundwater treatment. Solid treatment residuals would also be anticipated related to ex situ 
thermal treatment.

Treatment residuals including precipitates and spent carbon would be anticipated related to 
groundwater treatment. Solid treatment residuals would also be anticipated related to ex situ 
thermal treatment.

Short-term effectiveness
Protection of community during remedial actions No active components are related to this alternative. Dust and volatile emissions, if any, would be controlled during construction activities. Effects to 

community such as traffic and noise related to construction of Alternative 2.
Dust and volatile emissions, if any, would be controlled during construction activities. 
Additional cover construction in Alternative 3 could result in slightly increased impacts to the 
community relative to truck traffic and noise during the construction on Alternative 3 as 
compared to Alternative 2.

Construction-related noise, odors, dust, and traffic would be generated as a result of 
excavation and off-site soil/fill material transport and management activities. Dust and volatile 
emissions would be controlled during construction/excavation activities.  Transportation of 
excavated materials is anticipated to result in 50,000 truck loads per year (180 truck loads per 
day) during 10 months of the year for 30 years, resulting in a significant risk of vehicle accidents 
and risk to community safety. Substantial traffic control measures for construction traffic would 
be required to provide protection of the community.

Construction-related noise, odors, dust, and traffic would be generated as a result of 
excavation and off-site soil/fill material transport and management activities. Dust and volatile 
emissions would be controlled during construction/excavation activities.  Transportation of 
excavated materials is anticipated to result in 50,000 truck loads per year (180 truck loads per 
day) during 10 months of the year for 27 years, resulting in a significant risk of vehicle accidents 
and risk to community safety. Substantial traffic control measures for construction traffic would 
be required to provide protection of the community.

Protection of workers during remedial actions No active components are related to this alternative. Proper health and safety measures would be established and implemented during remedial 
activities, and would be effective in protecting workers from exposure to contaminants.

Proper health and safety measures would be established and implemented during remedial 
activities, and would be effective in protecting workers from exposure to contaminants.

Proper health and safety measures would be established and implemented during remedial 
activities, and would be effective in protecting workers from exposure to contaminants.

Proper health and safety measures would be established and implemented during remedial 
activities, and would be effective in protecting workers from exposure to contaminants.

Environmental impacts No active components are related to this alternative. Dust, volatile emissions and surface runoff controls would be instituted to minimize impacts to 
the environment during implementation of this alternative. Limited clearing and grubbing 
would be required prior to cover installation due to extensive application of vegetation 
enhancements.  Vegetated cover system placement would result in enhancements to existing 
habitats.

Dust, volatile emissions and surface runoff controls would be instituted to minimize impacts to 
the environment during implementation of this alternative.  Clearing and grubbing would be 
required prior to vegetated soil cover and vegetated structural fill installation. Vegetated cover 
system placement would result in enhancements to existing habitats.

Dust, volatile emissions, surface runoff controls, and sediment control measures would be 
instituted to minimize impacts to the environment during implementation of this alternative. 
The restoration component of this remedy would result in enhancements to existing habitats. 
Transportation of excavated materials is anticipated to result in 1.3 million truck trips to and 
from the Site, resulting in significant emissions and fuel consumption over the course of an 
estimated 30 construction seasons. 

Dust, volatile emissions, surface runoff controls, and sediment control measures would be 
instituted to minimize impacts to the environment during implementation of this alternative.  
The restoration component of this remedy would result in enhancements to existing habitats. 
Transportation of excavated materials is anticipated to result in 1.5 million truck trips to and 
from the Site, resulting in significant emissions and fuel consumption over the course of an 
estimated 27 construction seasons.

Time until remedial action objectives are achieved Remedial action objectives would not be met with this 
alternative. 

Remedial action objectives would be achieved upon completion of the remedy. The remedy 
would be completed in approximately 6 construction seasons.

Remedial action objectives would be achieved upon completion of the remedy. The remedy 
would be completed in approximately 8 construction seasons.

Remedial action objectives would be achieved upon completion of the remedy.  The remedy is 
anticipated to be completed over an estimated 30 construction seasons.

Remedial action objectives would be achieved upon completion of the remedy.  The remedy is 
anticipated to be completed over an estimated 27 construction seasons.

Short-term sustainability No fuel/energy consumption, greenhouse gas or pollutant 
emissions, no water or resource use, no impacts to water or 
ecology.

Greenhouse gas emissions associated with construction equipment fuel/energy use during 
cover installation. Minimal fuel/energy consumption, pollutant emissions, water and resource 
use, and impacts to water or ecology.

Greater greenhouse gas emissions associated with construction equipment fuel/energy use 
during cover installation as compared to Alternative 2 due to additional cover thicknesses. 
Minimal fuel/energy consumption, pollutant emissions, water and resource use, and impacts to 
water or ecology.

Substantial greenhouse gas emissions associated with construction equipment fuel/energy use 
during excavation and transportation of excavated material to off-site facilities. Given the 
anticipated volume of removal, substantial fuel/energy consumption and pollutant emissions 
are associated with this alternative. Greenhouse gas emissions associate with transportation 
needs for this alternative would result in an estimated 1,495,000 metric tons of carbon dioxide 
equivalent, equal to the annual emissions of approximately 315,000 cars. Moderate 
consumption of water and resource use, and impacts to water or ecology. Substantial impacts 
to community and safety as a result of anticipated truck traffic. According to the Insurance 
Institute for Highway Safety, large truck drivers and drivers of passenger vehicles were involved 
in 1.3 fatal crashes per 100 million miles traveled in 2012 (IIHS 2014). It is assumed than an 
estimated 500 to 590 million miles of truck travel would be required for this alternative. 
Additional traffic impacts would result from rerouting of traffic to local streets during removal 
and replacement of a portion of I-690/NY-695.

Substantial greenhouse gas emissions associated with construction equipment fuel/energy use 
during excavation and transportation of excavated material to off-site facilities. Given the 
anticipated volume of removal, substantial fuel/energy consumption and pollutant emissions 
are associated with this alternative. Greenhouse gas emissions associate with transportation 
needs for this alternative would result in an estimated 850,000 metric tons of carbon dioxide 
equivalent, equal to the annual emissions of approximately 180,000 cars. Moderate 
consumption of water and resource use, and impacts to water or ecology. According to the 
Insurance Institute for Highway Safety, large truck drivers and drivers of passenger vehicles 
were involved in 1.3 fatal crashes per 100 million miles traveled in 2012 (IIHS 2014). It is 
assumed than an estimated 500 to 590 million miles of truck travel would be required for this 
alternative. Substantial impacts to community and safety as a result of anticipated truck traffic.
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Criterion Alternative 1 - No  Action Alternative 2 - Vegetated Cover System Alternative 3 - Enhanced Vegetated Cover System Alternative 4A - Removal and Off-Site Disposal/Ex situ Treatment
Alternative 4B - Partial Removal with Off-Site Disposal/Ex situ 

Treatment/Beneficial Reuse

TABLE 4-1. DETAILED ANALYSIS OF REMEDIAL ALTERNATIVES FOR SOIL/FILL MATERIAL

•  Institutional Controls/Limited Actions
•  Vegetated Cover System based on current, intended, and reasonably 
anticipated future land uses Including:
    ▪ Vegetated Soil Cover
    ▪ Vegetated Structural Fill
    ▪ Vegetation Enhancement
•  Vegetated cover system O&M
•  Continued O&M of Integrated IRM Components

•  Institutional Controls/Limited Actions
•  Vegetated Cover System based on SCOs Including:
    ▪ Vegetated Soil Cover
    ▪ Vegetated Structural Fill
    ▪ Vegetation Enhancement
•  Vegetated cover system O&M
•  Continued O&M of Integrated IRM Components

•  Institutional Controls/Limited Actions
•  Temporary Re-Routing/Replacement of I-690/NY-695
•  Sequential Excavation of Site Soil/Fill Material to Pre-Disposal Conditions 
(Including Removal of I-690/NY-695)
•  Off-Site Management of Excavated Soil/Fill Material via Disposal at Permitted 
Landfills, Ex situ Treatment, and/or Beneficial Reuse at Permitted/Approved 
Locations
•  Site Restoration and Replacement of I-690/NY-695

•  Institutional Controls/Limited Actions
•  Sequential Partial Excavation of Site Soil/Fill Material (Retains I-690/NY-695)
•  Off-Site Management of excavated Soil/Fill Material via Disposal at Permitted 
Landfills, Ex situ Treatment, and/or Beneficial Reuse at Permitted/Approved 
Locations
•  Site Restoration

•  No action
•  Discontinued O&M of Integrated IRM

Implementability
Ability to construct and operate the technology There are no technologies to be constructed in this alternative. Vegetated cover systems are readily constructible; however, it is anticipated that the 

availability of materials and weather-related construction constraints for these systems will 
impose limitations on construction timeframes/durations.

Vegetated cover systems are readily constructible; however, it is anticipated that the 
availability of materials and weather-related construction constraints for these systems will 
impose limitations on construction timeframes/durations. Additional topsoil volume required 
under this alternative due to added cover thickness.

Likely not implementable, based on volume of soil/fill material (26.6 million cy) requiring 
excavation, management and disposal off-site. Availability of off-site disposal and/or reuse 
facilities is uncertain for the anticipated volume of soil/fill material requiring management.

Likely not implementable, based on volume of soil/fill material (23.4 million cy) requiring 
excavation, management and disposal off-site. Availability of off-site disposal and/or reuse 
facilities is uncertain for the anticipated volume of soil/fill material requiring management.

Reliability of technology There are no technologies to be constructed in this alternative. A vegetated cover system is a reliable technology.  These technologies provide a reliable means 
of supporting the effectiveness of the Onondaga Lake and NMC OU-2 remedies.

A vegetated cover system is a reliable technology.  These technologies provide a reliable means 
of supporting the effectiveness of the Onondaga Lake and NMC OU-2 remedies.

Excavation and off-site disposal are reliable technologies. These technologies provide a reliable 
means of supporting the effectiveness of the Onondaga Lake and NMC OU-2 remedies.

Excavation and beneficial reuse are reliable technologies. These technologies provide a reliable 
means of supporting the effectiveness of the Onondaga Lake and NMC OU-2 remedies.

Ease of undertaking additional remedial actions, if 
necessary

Additional remedial actions, if necessary, would be readily 
implementable.

Additional remedial actions, if necessary, may be implementable. Additional remedial actions, if necessary, may be implementable. Additional remedial actions, if necessary, may be implementable.   Additional remedial actions, if necessary, may be implementable.   

Ability to monitor effectiveness of remedy Remedy effectiveness could be monitored with periodic site 
inspection.

Effectiveness of remedy could be monitored through inspection and maintenance of the 
vegetated cover system to verify continued cover integrity, visual signs of erosion, and 
condition of the vegetated cover.

Effectiveness of remedy could be monitored through inspection and maintenance of the 
vegetated cover system to verify continued cover integrity, visual signs of erosion, and 
condition of the vegetated cover.

Effectiveness of remedy could be monitored through inspection. Effectiveness of remedy could be monitored through inspection.

Coordination with other agencies and property owners None required. Coordination with other agencies including NYSDEC, USEPA, NYSDOH, NYSDAM (NYS 
Fairgrounds), Onondaga County, and the Town of Geddes would be necessary.

Coordination with other agencies including NYSDEC, USEPA, NYSDOH, NYSDAM (NYS 
Fairgrounds), Onondaga County, and the Town of Geddes would be necessary.

Extensive permitting, site preparation, and agency coordination efforts would be required. 
Coordination with other agencies including NYSDEC, USEPA, NYSDOH, NYSDAM (NYS 
Fairgrounds), Onondaga County, and the Town of Geddes would be necessary.

Extensive permitting, site preparation, and agency coordination efforts would be required. 
Coordination with other agencies including NYSDEC, USEPA, NYSDOH, NYSDAM (NYS 
Fairgrounds), Onondaga County, and the Town of Geddes would be necessary.

Availability of off-site treatment storage and disposal 
services and capacities

None required. None required. None required. Off-site treatment of construction water is available.  Availability of off-site disposal and/or 
treatment facilities for the anticipated volume of soil/fill material is uncertain. Coordination 
with off-site disposal facilities would be required to accommodate the quantities of materials 
that would be generated under this alternative.

Off-site treatment of construction water is available.  Availability of off-site disposal, treatment 
and/or beneficial reuse facilities for the anticipated volume of soil/fill material is uncertain. 
COCs in soil/fill material and physical characteristics would limit beneficial reuse options. 
Coordination with off-site disposal/reuse facilities would be required to accommodate the 
quantities of materials that would be generated under this alternative.

Availability of necessary equipment, specialists, and 
materials

None required. Equipment, specialists and materials are available, however, it is anticipated that the 
availability of materials and weather-related construction constraints for these systems will 
impose limitations on construction timeframes/durations.

Equipment, specialists and materials are available, however, it is anticipated that the 
availability of materials and weather-related construction constraints for these systems will 
impose limitations on construction timeframes/durations.

Equipment, specialists and materials are readily available. Equipment, specialists and materials are readily available.

Costs
Present worth of capital cost $0 $14.3 Million1 $17.8 Million2 $6,135 Million ($6.1 Billion) $5,124 Million ($5.1 Billion)

Present worth of operation and maintenance cost (30 
years, 7% discount factor)

$0 $2.3 Million $2.2 Million $7.0 Million $6.0 Million

Approximate total net present worth cost $0 $16.6 Million $20.0 Million $6,142 Million ($6.1 Billion) $5,130 Million ($5.1 Billion)

Land Use
Consistency with proposed future use Not consistent with current, intended and reasonably anticipated 

future use uses on all areas of the Site.
Vegetated cover system would be consistent with current, intended and reasonably 
anticipated future uses of the Site.

Vegetated cover system would be consistent with current, intended and reasonably 
anticipated future uses of the Site.

Removal of soil/fill material is not compatible with current, intended and reasonably 
anticipated future use.  Specifically, current NYS Fairgrounds parking lots, public recreation trail 
and proposed amphitheater would need be relocated from the Site.

Removal of soil/fill material is not compatible with current, intended and reasonably 
anticipated future use.  Specifically, current NYS Fairgrounds parking lots, public recreation trail 
and proposed amphitheater would need be relocated from the Site.

Notes:
1. Capital cost for Alternative 2 reflects phased implementation over 6 construction seasons (present worth calculated using 7% discount factor)
2. Capital cost for Alternative 3 reflects phased implementation over 8 construction seasons (present worth calculated using 7% discount factor)
ARAR - Applicable or Relevant and Appropriate Requirement NYSDOH - New York State Department of Health
COC - Constituent of Concern NY-695 - New York State Route 695
cy - cubic yards O&M - Operation and Maintenance
I-690 - Interstate 690 OSHA - Occupational Safety and Health Administration
IRM - Interim Remedial Measure OU - Operable Unit
NMC - Ninemile Creek SCA - Sediment Consolidation Area
NYS - New York State SCO - Soil Cleanup Objective
NYSDAM - New York State Department of Agriculture and Markets TBC - To Be Considered
NYSDEC - New York State Department of Environmental Conservation USEPA - United States Environmental Protection Agency

Reference:
Insurance Institute for Highway Safety (IIHS). 2014. Topics - Large Trucks, Fatality Facts. http://www.iihs.org/iihs/topics/t/large-trucks/fatalityfacts/large-trucks#Trends. April 2014.
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TABLE 4-2. ALTERNATIVE 1 NO ACTION COST ESTIMATE

Site: Honeywell Wastebeds 1 - 8 0 Acres
Location: Geddes, NY 0 Construction Seasons
Phase: Feasibility Study 
Base Year: 2014

ESTIMATED ESTIMATED ESTIMATED
ITEM UNIT QUANTITY UNIT COST COST NOTES

Direct Capital Costs

SUBTOTAL (rounded): $0

TOTAL DIRECT CAPITAL COST (rounded): $0

ENGINEERING/MANAGMENT, CONSTRUCTION OVERSIGHT, OBG OH&P $0 6%, 8%, and 5% respectively

CONTINGENCY (15%) $0 Scope Contingency

TOTAL  CAPITAL COST (rounded): $0

Annual Operation and Maintenance Costs

Present Worth Analysis Years (1-30) Discount Factor Present Worth ($)
Cost Type Cost Df=7 (rounded)

Capital Cost - Year 0 0 $0.877 $0 Over 5 construction seasons; average discount years 0-4
Annual O&M - Years 1-30 0 $0.433 $0 Average discount factor for years 1-30

TOTAL PRESENT WORTH ESTIMATED ALTERNATIVE COST (rounded): $0

COST ESTIMATE SUMMARY
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TABLE 4-3. ALTERNATIVE 2 VEGETATED COVER COST ESTIMATE

Site: Honeywell Wastebeds 1 - 8 171 Acres
Location: Geddes, NY 6 Construction Seasons
Phase: Feasibility Study 
Base Year: 2014

ESTIMATED ESTIMATED ESTIMATED
ITEM UNIT QUANTITY UNIT COST COST NOTES

Direct Capital Costs
General Conditions WK 172 $9,500 $1,634,000 Trailer, fuel, small tools, consumables and safety
Mobilization LS 6 $54,000 $324,000 One per construction season
Air Monitoring WK 114 $7,500 $855,000 Active construction periods only
Surveys WK 114 $3,000 $342,000 Active construction periods only
Irrigation WK 24 $5,000 $120,000 Germination periods only/ 4 wks per year
Environmental Easement LS 1 $30,000 $30,000
Site Management Plan LS 1 $50,000 $50,000

Site Preparation
Access Roadways LF 3,000 $20 $60,000 For currently  inaccessible areas only
Clearing and Grubbing AC 25 $3,200 $80,000 2-ft and 1-ft Vegetative cover areas
Rough Grading AC 54 $800 $43,200
Mixing Area EA 3 $32,000 $96,000 50-ft by 50-ft 

QA/QC
Materials QA/QC Testing - Topsoil EA 65 $230 $14,996 1/500 cy of imported materials
Materials QA/QC Testing - Fill and Stone EA 198 $70 $13,832 1/500 cy of imported materials
Erosion and Sediment Control LF 145,000 $2.75 $398,750 Reinforced silt fence

Structural Soil Cover - 1-ft Assume 19 acres total parking and travel lanes
Seeding AC 14.0 $13,000 $182,000 Modified old field successional with fertilizer and hydromulch
Structural Stone - 1-ft thickness CY 22,700 $30 $681,000 NYSDOT Type 3A Stone
Topsoil CY 4,550 $28 $127,400 20% by volume of 1-ft thickness
Structural Soil Mixing CY 27,250 $6 $163,500 Mechanically mix stone and topsoil by loader/excavator
Structural Soil Placement CY 22,700 $8 $181,600 Includes placement and compaction
Geogrid SY 24,000 $3.25 $78,000 Placed beneath travel areas only
Travel Lanes CY 8,000 $28 $224,000 12-inches Crusher Run gravel, Geogrid; 15-ft width; approx 5.0 acres

Vegetative Soil Cover, 2-ft Assume 20 acres total
Place Topsoil  to 6-inch depth CY 16,000 $45 $720,000 Placement by conventional equipment in 6-inch lifts
Place Imported Fill to 18-inch depth CY 48,000 $32 $1,536,000 Placement by conventional equipment in 6-inch lifts
Seeding AC 20 $13,000 $260,000 Modified old field successional with fertilizer and hydromulch

Vegetative Soil Cover, 1.5-foot Assume 10 acres total
Place Topsoil  to 6-inch depth CY 8,050 $45 $362,250 Placement by conventional equipment in 6-inch lifts
Place Imported Fill to 12-inch depth CY 16,100 $32 $515,200 Placement by conventional equipment in 6-inch lifts
Seeding AC 10 $13,000 $130,000 Modified old field successional with fertilizer and hydromulch

Vegetative Soil Cover, 1-foot Assume 8 acres total
Place Topsoil  to 6-inch depth CY 4,000 $45 $180,000 Placement by conventional equipment in 6-inch lifts
Place Imported Fill to 6-inch depth CY 4,000 $32 $128,000 Placement by conventional equipment in 6-inch lifts
Seeding AC 5 $13,000 $65,000 Modified old field successional with fertilizer and hydromulch (5 ac > SCOs, 3 ac < SCOs)

Vegetative Enhancement, 4-inches Assume 114 acres total
Hydromulch installation CY 62,900 $42 $2,641,800 Mulch/Seed placement by blown-in methods
Seeding AC 117 $3,000 $351,000 Raw seed cost only; installed with solid media. 

SUBTOTAL (rounded): $12,590,000

COST ESTIMATE SUMMARY
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TABLE 4-3. ALTERNATIVE 2 VEGETATED COVER COST ESTIMATE

Site: Honeywell Wastebeds 1 - 8 171 Acres
Location: Geddes, NY 6 Construction Seasons
Phase: Feasibility Study 
Base Year: 2014

ESTIMATED ESTIMATED ESTIMATED
ITEM UNIT QUANTITY UNIT COST COST NOTES

COST ESTIMATE SUMMARY

TOTAL DIRECT CAPITAL COST (rounded): $12,590,000

ENGINEERING/MANAGMENT, CONSTRUCTION OVERSIGHT, OBG OH&P $2,392,100 6%, 8%, and 5% respectively

CONTINGENCY (15%) $1,888,500 Scope Contingency

Annual Operation and Maintenance Costs
Annual

Cover inspection - vegetated covers MH 128 $120 $15,360 Assumes 2 scientists/engineers, 4 days, 8 hours/day; Twice annually
Reporting EA 1 $10,000 $10,000

Years 1-5
Vegetation maintenance AC 16.6 $3,000 $49,800 Spot seeding; 10% of all areas annually
Soil Cover maintenance and incidental repairs AC 35 $225 $7,875 Topsoil repair, 5 cy per acre annually
Vegetative enhancement maintenance/repair AC 1.2 $25,600 $29,952 Reinstallation over eroded areas; 4-inches of hydromulch over 1% enhanced areas annually
Structural cover maintenance/repair AC 14.0 $1,100 $15,400 Spot stone fill  10 cy per acre annually; regrade/reseed 10% annually
Structural cover travel lane repair AC 0.10 $4,600 $460 Resurface (1-inch crushed stone) and regrade travel lanes; 10% annually

Years 6-30
Cover inspection - veg. covers and Int. IRM MH 224 $120 $26,880 Assumes 2 scientists/engineers, 7 days, 8 hours/day; Twice annually
Vegetation Maintenance AC 1.7 $3,000 $4,980 Spot seeding; 1% of all areas annually
Soil Cover maintenance and incidental repairs AC 35 $225 $7,875 Topsoil repair, 5 cy per acre annually
Vegetative enhancement maintenance/repair AC 1.2 $25,600 $29,952 Reinstallation over eroded areas; 4-inches of hydromulch over 1% enhanced areas annually
Structural Cover maintenance/repair AC 14.0 $1,100 $15,400 Spot stone fill  10 cy per acre annually; regrade/reseed 10% annually
Structural Cover travel lane repair AC 0.10 $4,600 $460 Resurface (1-inch crushed stone) and regrade travel lanes; 10% annually
Spot Repair of Integrated IRM covers SF 31,365 $0.12 $3,764 5% of cover annually; years 1-5 carried in 2010 FFS 

Years 5, 10, 15, 20, 25, 30
Five Year Review EA 1 $15,000 $15,000
Maintenance of Integrated IRM paths SY 57,525 $10 $575,250 Place and grade 6-inch resurface; 20% of Total Area; commencing Yr 10

Present Worth Analysis Years (1-30) Discount Factor Present Worth ($)
Cost Type Cost Df=7 (rounded)

Capital Cost - Year 0 16,870,000 $0.850 $14,340,000 Phased construction. Assumed over 6 construction seasons; average discount years 0-5
Annual O&M - Years 1-5 128,847 $0.820 $530,000 Average discount factor for years 1-5
Annual O&M - Years 6-30 99,311 $0.332 $830,000 Average discount factor for years 6-30
Periodic O&M - Years 5, 10, 15, 20, 25, 30 15,000 $0.360 $32,000 Average discount factor for years 5, 10, 15, 20, 25 and 30
Periodic O&M - Years 10, 15, 20, 25, 30 575,250 $0.289 $850,000 Average discount factor for years 10, 15, 20, 25 and 30

TOTAL PRESENT WORTH ESTIMATED ALTERNATIVE COST (rounded): $16,600,000
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TABLE 4-4. ALTERNATIVE 3 ENHANCED VEGETATED COVER SYSTEM COST ESTIMATE

Site: Honeywell Wastebeds 1 - 8 171 Acres
Location: Geddes, NY 8 Construction Seasons
Phase: Feasibility Study 
Base Year: 2014

ESTIMATED ESTIMATED ESTIMATED
ITEM UNIT QUANTITY UNIT COST COST NOTES

Direct Capital Costs
General Conditions WK 250 $9,500 $2,375,000 Trailer, fuel, small tools, consumables and safety
Mobilization LS 8 $54,000 $432,000 One per construction season
Air Monitoring WK 168 $7,500 $1,260,000 Active construction periods only
Surveys WK 168 $3,000 $504,000 Active construction periods only
Irrigation WK 32 $5,000 $160,000 Germination periods only/ 4 wks per year
Environmental Easement LS 1 $30,000 $30,000
Site Management Plan LS 1 $50,000 $50,000

Site Preparation
Access Roadways LF 3,000 $20 $60,000 For currently  inaccessible areas only
Clearing and Grubbing AC 66 $3,200 $211,200 2-ft and 1-ft Vegetative cover areas
Rough Grading AC 95 $800 $76,000
Mixing Area EA 3 $32,000 $96,000 50-ft by 50-ft 

QA/QC
Materials QA/QC Testing - Topsoil EA 132 $230 $30,314 1/500 cy of imported materials
Materials QA/QC Testing - Fill and Stone EA 287 $70 $20,104 1/500 cy of imported materials
Erosion and Sediment Control LF 145,000 $2.75 $398,750 Reinforced silt fence

Structural Soil Cover - 1-ft Assume 19 acres total parking and travel lanes
Seeding AC 14.0 $13,000 $182,000 Modified old field successional with fertilizer and hydromulch
Structural Stone - 1-ft thickness CY 22,700 $30 $681,000 NYSDOT Type 3A Stone
Topsoil CY 4,550 $28 $127,400 20% by volume of 1-ft thickness
Structural Soil Mixing CY 27,250 $6 $163,500 Mechanically mix stone and topsoil by loader/excavator
Structural Soil Placement CY 22,700 $8 $181,600 Includes placement and compaction
Geogrid SY 24,000 $3.25 $78,000 Placed beneath travel areas only
Travel Lanes CY 8,000 $28 $224,000 12-inches Crusher Run gravel, Geogrid; 15-ft width; approx 4.6 acres

Vegetative Soil Cover, 2-ft Assume 27 acres total
Place Topsoil  to 6-inch depth CY 21,800 $45 $981,000 Placement by conventional equipment in 6-inch lifts
Place Imported Fill to 18-inch depth CY 65,300 $32 $2,089,600 Placement by conventional equipment in 6-inch lifts
Seeding AC 27 $13,000 $351,000 Modified old field successional with fertilizer and hydromulch

Vegetative Soil Cover, 1.5-foot Assume 10 acres total
Place Topsoil  to 6-inch depth CY 8,050 $45 $362,250 Placement by conventional equipment in 6-inch lifts
Place Imported Fill to 12-inch depth CY 16,100 $32 $515,200 Placement by conventional equipment in 6-inch lifts
Seeding AC 10 $13,000 $130,000 Modified old field successional with fertilizer and hydromulch

Vegetative Soil Cover, 1-foot Assume 39 acres total
Place Topsoil  to 6-inch depth CY 31,500 $45 $1,417,500 Placement by conventional equipment in 6-inch lifts
Place Imported Fill to 6-inch depth CY 31,500 $32 $1,008,000 Placement by conventional equipment in 6-inch lifts
Seeding AC 39 $13,000 $507,000 Modified old field successional with fertilizer and hydromulch

Vegetative Enhancement, 4-inches Assume 76 acres total
Hydromulch installation CY 40,900 $42 $1,717,800 Mulch/Seed placement by blown-in methods
Seeding AC 76 $3,000 $228,000 Raw seed cost only; installed with solid media. 

SUBTOTAL (rounded): $16,650,000

COST ESTIMATE SUMMARY



Honeywell
Wastebeds 1 through 8 Site

OU-1 Feasibility Study

O'Brien Gere
I:\Honeywell.1163\45176.Wb-1-8-Site-Wid\Docs\Reports\FS\Tables\2014 Soil-Fill Material FS\September Submittal to DEC\Tables 4-2 to 4-6_Cost Est_September 2014 FINAL.xlsx\Alt 3_Enhanced Veg Cvr 9/15/2014

Page 2 of 2

TABLE 4-4. ALTERNATIVE 3 ENHANCED VEGETATED COVER SYSTEM COST ESTIMATE

Site: Honeywell Wastebeds 1 - 8 171 Acres
Location: Geddes, NY 8 Construction Seasons
Phase: Feasibility Study 
Base Year: 2014

ESTIMATED ESTIMATED ESTIMATED
ITEM UNIT QUANTITY UNIT COST COST NOTES

COST ESTIMATE SUMMARY

TOTAL DIRECT CAPITAL COST (rounded): $16,650,000

ENGINEERING/MANAGMENT, CONSTRUCTION OVERSIGHT, OBG OH&P $3,163,500 6%, 8%, and 5% respectively

CONTINGENCY (15%) $2,497,500 Scope Contingency

Annual Operation and Maintenance Costs
Annual

Cover inspection - vegetated covers MH 128 $120 $15,360 Assumes 2 scientists/engineers, 4 days, 8 hours/day; Twice annually
Reporting EA 1 $10,000 $10,000

Years 1-5
Vegetation maintenance AC 16.6 $3,000 $49,800 Spot seeding; 10% of all areas annually
Soil Cover maintenance and incidental repairs AC 76 $225 $17,100 Topsoil repair, 5 cy per acre annually
Vegetative enhancement maintenance/repair AC 0.8 $25,600 $19,456 Reinstallation over eroded areas; 4-inches of hydromulch over 1% enhanced areas annually
Structural cover maintenance/repair AC 14.0 $1,100 $15,400 Spot stone fill  10 cy per acre annually; regrade/reseed 10% annually
Structural cover travel lane repair AC 0.10 $4,600 $460 Resurface (1-inch crushed stone) and regrade travel lanes; 10% annually

Years 6-30
Cover inspection - veg. covers and Int. IRM MH 224 $120 $26,880 Assumes 2 scientists/engineers, 7 days, 8 hours/day; Twice annually
Vegetation Maintenance AC 1.7 $3,000 $4,980 Spot seeding; 1% of all areas annually
Soil Cover maintenance and incidental repairs AC 76 $225 $17,100 Topsoil repair, 5 cy per acre annually
Vegetative enhancement maintenance/repair AC 0.8 $25,600 $19,456 Reinstallation over eroded areas; 4-inches of hydromulch over 1% enhanced areas annually
Structural Cover maintenance/repair AC 14.0 $1,100 $15,400 Spot stone fill  10 cy per acre annually; regrade/reseed 10% annually
Structural Cover travel lane repair AC 0.10 $4,600 $460 Resurface (1-inch crushed stone) and regrade travel lanes; 10% annually
Spot Repair of Integrated IRM covers SF 31,365 $0.12 $3,764 5% of cover annually; years 1-5 carried in 2010 FFS 

Years 5, 10, 15, 20, 25, 30
Five Year Review EA 1 $15,000 $15,000
Maintenance of Integrated IRM paths SY 57,525 $10 $575,250 Place and grade 6-inch resurface; 20% of Total Area; commencing Yr 10

Present Worth Analysis Years (1-30) Discount Factor Present Worth ($)
Cost Type Cost Df=7 (rounded)

Capital Cost - Year 0 22,310,000 $0.799 $17,820,000 Phased construction.  Assumed over 8 construction seasons; average discount years 0-7
Annual O&M - Years 1-5 127,576 $0.820 $520,000 Average discount factor for years 1-5
Annual O&M - Years 6-30 98,040 $0.332 $810,000 Average discount factor for years 6-30
Periodic O&M - Years 5, 10, 15, 20, 25, 30 15,000 $0.360 $32,000 Average discount factor for years 5, 10, 15, 20, 25 and 30
Periodic O&M - Years 10, 15, 20, 25, 30 575,250 $0.289 $850,000 Average discount factor for years 10, 15, 20, 25 and 30

TOTAL PRESENT WORTH ESTIMATED ALTERNATIVE COST (rounded): $20,000,000
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TABLE 4-5. ALTERNATIVE 4A FULL EXCAVATION, TREATMENT AND OFF-SITE DISPOSAL COST ESTIMATE

Site: Honeywell Wastebeds 1 - 8 338 Acres
Location: Geddes, NY 31 Construction Seasons
Phase: Feasibility Study 
Base Year: 2014

ESTIMATED ESTIMATED ESTIMATED
ITEM UNIT QUANTITY UNIT COST COST NOTES

Direct Capital Costs
General Conditions WK 1,239 $192,000 $237,977,028 Trailer, fuel, small tools, consumables and safety
Mobilization EA 31 $425,000 $13,169,302
Air Monitoring WK 1,239 $7,500 $9,295,978
Surveys WK 1,239 $3,000 $3,718,391
Irrigation WK 1,239 $5,000 $6,197,318

Site Preparation
690/695 Detour LS 1 $12,500,000 $12,500,000 Construct Detour Ramp to/from highways and signage
Clear and Grub AC 100 $3,200 $320,000 clearing, grubbing; inc. chipping of trees
Dewatering DA 6,197 $250 $1,549,330 dewatering pumps and frac tank equalization
Haul Road CY 149,074 $27 $4,025,000 24-inch thick gravel
Staging Area CY 11,100 $27 $299,700 50-ft by 50-ft 
Sheeting SF 399,000 $40 $15,960,000 20 to 50-ft depths, including grout

QA/QC
Materials QA/QC Testing - Topsoil EA 90 $230 $20,700 1/500 cy of imported materials
Materials QA/QC Testing - Fill and Stone EA 3,626 $70 $253,820 1/500 cy of imported materials
Turbidity Curtain LF 10,500 $4 $42,000 outboard of sheeting
Erosion and Sediment Control LF 21,700 $3 $59,675 Reinforced silt fence

Excavation
690/695 Interchange Demolition CY 70,000 $10 $700,000
Excavation of Soil/Fill Material CY 25,805,000 $6.25 $161,281,250 removal by conventional excavation; 10-ft layers
Ex situ treatment TON 2,040,000 $170 $346,800,000 thermal treatment at site of disposal; prior to disposal; 1.2 ton per cy
Stabilization CY 4,185,000 $3.50 $14,647,500 grout addition; addition of grout increases stabilized material volume by 20% for disposal

Transportation
On-site Hauling to Treatment CY 1,700,000 $7 $11,900,000 18 cy per truck; average 3-mile round trip from excavation area
Transport by Truck CY 26,642,000 $40 $1,065,680,000 400 mile round trip
C&D Hauling by Truck CY 70,000 $10 $700,000 400 mile round trip

Disposal
Non-Hazardous Waste Disposal TN 31,970,400 $75 $2,397,780,000 1.2 tons per cy; landfill
C&D Waste Disposal TN 105,000 $35 $3,675,000 1.5 tons per cy; landfill

Restoration
Aquatic Substrate - Clay Loam CY 1,073,000 $32 $34,336,000 restore to El. 362.5, Wastebeds 1-8 and shoreline areas
Upland Site Fill CY 740,000 $32 $23,680,000 restore to El. 379.5, Wastebeds 7/8
Upland Topsoil CY 45,000 $45 $2,025,000 restore to El. 380, Wastebeds 7/8
Inland Salt Marsh Vegetation Restoration AC 282 $40,000 $11,280,000 installation of live plugs/stakes
Supplemental Marsh Seeding AC 282 $6,000 $1,692,000 seeding
Hydroseeding AC 55 $6,000 $330,900
Replace I-690/695; at grade portions LM 18 $8,840,000 $154,700,000 along existing alignment
Replace Overpass/Interchange LS 1 $41,600,000 $41,600,000 along existing alignment

SUBTOTAL (rounded): $4,578,000,000

COST ESTIMATE SUMMARY
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TABLE 4-5. ALTERNATIVE 4A FULL EXCAVATION, TREATMENT AND OFF-SITE DISPOSAL COST ESTIMATE

Site: Honeywell Wastebeds 1 - 8 338 Acres
Location: Geddes, NY 31 Construction Seasons
Phase: Feasibility Study 
Base Year: 2014

ESTIMATED ESTIMATED ESTIMATED
ITEM UNIT QUANTITY UNIT COST COST NOTES

COST ESTIMATE SUMMARY

TOTAL DIRECT CAPITAL COST (rounded): $4,578,000,000

ENGINEERING/MANAGMENT, CONSTRUCTION OVERSIGHT, OBG OH&P $869,820,000 6%, 8%, and 5% respectively

CONTINGENCY (15%) $686,700,000 Scope Contingency

TOTAL  CAPITAL COST (rounded): $6,135,000,000

Integrated IRM Operation and Maintenance Costs (During Remedy Construction)
Years 6-15

Cover inspection - Int. IRM MH 96 $120 $26,880 24 hrs x 2 Persons per 6 Months
Spot Repair of Integrated IRM covers SF 31,365 $0.12 $3,764 5% of cover annually; years 1-5 carried in 2010 FFS 

Years 10 and 15
Maintenance of Integrated IRM paths SY 57,525 $10 $575,250 Place and grade 6-inch resurface; 20% of Total Area; commencing Yr 10

Post-Remedy Operation and Maintenance Costs
Annual

Cover inspection MH 256 $120 $30,720 Assumes 2 scientists/engineers, 8 days, 8 hours/day, semi-annual inspections
Years 1-5

Salt Marsh Vegetation Maintenance AC 28.2 $40,000 $1,128,000 Targeting plant replacement 10% annually
Salt Marsh Seeding Maintenance AC 28.2 $6,000 $169,200 Repair of 10% of areas annually
Soil maintenance and incidental repairs AC 6 $225 $1,241 Topsoil repair, 5 cy per acre annually
Upland Seeding Maintenance AC 6 $6,000 $33,090 Repair of 10% of areas annually

Years 6-30
Salt Marsh Vegetation Maintenance AC 2.8 $40,000 $112,800 Targeting plant replacement 1% annually
Salt Marsh Seeding Maintenance AC 2.8 $3,000 $8,460 Spot seeding; 1% of all areas annually
Soil maintenance and incidental repairs AC 6 $225 $1,241 Topsoil repair, 5 cy per acre annually
Upland Seeding Maintenance AC 6 $3,000 $16,545 Spot seeding; 1% of all areas annually

Years 5, 10, 15, 20, 25, 30
Five Year Review EA 1 $15,000 $15,000

Present Worth Analysis Years (1-30) Discount Factor Present Worth ($)
Cost Type Cost Df=7 (rounded)

Capital Cost - Year 0 6,135,000,000 1 $6,135,000,000
Int. IRM Annual O&M - Years 6-15 30,644 0.501 $15,000 average discount factor for years 6-15
Int. IRM Periodic O&M - Years 10, 15 575,250 0.435 $250,000 average discount factor for years 10 and 15
Remedy Annual O&M - Years 1-5 1,362,251 $0.820 $5,590,000 average discount factor for years 1-5
Remedy Annual O&M - Years 6-30 169,766 $0.332 $1,410,000 average discount factor for years 6-30
Remedy Periodic Costs - Years 5, 10, 15, 20, 15, 30 15,000 $0.360 $5,000 average discount factor for years 5, 10, 15, 20, 15, 30

TOTAL PRESENT WORTH ESTIMATED ALTERNATIVE COST (rounded): $6,142,000,000
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TABLE 4-6. ALTERNATIVE 4B PARTIAL EXCAVATION, TREATMENT AND OFF-SITE DISPOSAL COST ESTIMATE

Site: Honeywell Wastebeds 1 - 8 288 Acres
Location: Geddes, NY 27 Construction Seasons
Phase: Feasibility Study 
Base Year: 2014

ESTIMATED ESTIMATED ESTIMATED
ITEM UNIT QUANTITY UNIT COST COST NOTES

Direct Capital Costs
General Conditions WK 1,080 $192,000 $207,325,676 Trailer, fuel, small tools, consumables and safety
Mobilization EA 27 $425,000 $11,473,101
Air Monitoring WK 1,080 $7,500 $8,098,659
Surveys WK 1,080 $3,000 $3,239,464
Irrigation WK 1,080 $5,000 $5,399,106

Site Preparation
Clear and Grub AC 100 $3,200 $320,000 clearing, grubbing; inc. chipping of trees
Dewatering DA 5,399 $250 $1,349,777 dewatering pumps and frac tank equalization
Haul Road CY 149,074 $27 $4,025,000 24-inch thick gravel
Staging Area CY 11,100 $27 $299,700 50-ft by 50-ft 
Sheeting SF 399,000 $40 $15,960,000 20 to 50-ft depths, including grout

QA/QC
Materials QA/QC Testing - Topsoil EA 56 $230 $12,880 1/500 cy of imported materials
Materials QA/QC Testing EA 2,816 $70 $197,120 1/500 cy of imported materials
Turbidity Curtain LF 10,500 $4 $42,000 outboard of sheeting
Erosion and Sediment Control LF 21,700 $3 $59,675 Reinforced silt fence

Excavation
Excavation of Soil/Fill Material CY 22,725,000 $6.25 $142,031,250 removal by conventional excavation; 10-ft layers
Ex situ treatment TON 2,040,000 $170 $346,800,000 thermal treatment at site of disposal; prior to disposal; 1.2 ton per cy
Stabilization CY 3,439,000 $3.50 $12,036,500 grout addition; assume addition of grout increases stabilized material volume by 20% 

Transportation
On-site Hauling to Treatment CY 1,700,000 $7 $11,900,000 18 cy per truck; average 3-mile round trip from excavation area
Transport by Truck CY 23,400,000 $80 $1,872,000,000 800 mile round trip
C&D Hauling by Truck CY 70,000 $10 $700,000

Disposal
Beneficial Reuse TN 28,080,000 $40 $1,123,200,000 allotment as fee for beneficial reuse

Restoration
Aquatic Substrate - Clay Loam CY 1,048,000 $32 $33,536,000 restore to El. 362.5, Wastebeds 1-8 and shoreline areas
Upland Site Fill CY 360,000 $32 $11,520,000 restore to El. 379.5, Wastebeds 7/8
Upland Topsoil CY 28,000 $45 $1,260,000 restore to El. 380, Wastebeds 7/8
Inland Salt Marsh Vegetation Restoration AC 245 $40,000 $9,800,000 installation of live plugs/stakes
Supplemental Marsh Seeding AC 245 $6,000 $1,470,000 seeding
Hydroseeding AC 43 $6,000 $258,000 basic cover grasses 

SUBTOTAL (rounded): $3,824,000,000

COST ESTIMATE SUMMARY
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TABLE 4-6. ALTERNATIVE 4B PARTIAL EXCAVATION, TREATMENT AND OFF-SITE DISPOSAL COST ESTIMATE

Site: Honeywell Wastebeds 1 - 8 288 Acres
Location: Geddes, NY 27 Construction Seasons
Phase: Feasibility Study 
Base Year: 2014

ESTIMATED ESTIMATED ESTIMATED
ITEM UNIT QUANTITY UNIT COST COST NOTES

COST ESTIMATE SUMMARY

TOTAL DIRECT CAPITAL COST (rounded): $3,824,000,000

ENGINEERING/MANAGMENT, CONSTRUCTION OVERSIGHT, OBG OH&P $726,560,000 6%, 8%, and 5% respectively

CONTINGENCY (15%) $573,600,000 Scope Contingency

TOTAL  CAPITAL COST (rounded): $5,124,000,000

Integrated IRM Operation and Maintenance Costs (During Remedy Construction)
Years 6-15

Cover inspection - Int. IRM MH 96 $120 $26,880 24 hrs x 2 Persons per 6 Months
Spot Repair of Integrated IRM covers SF 31,365 $0.12 $3,764 5% of cover annually; years 1-5 carried in 2010 FFS 

Years 10 and 15
Maintenance of Integrated IRM paths SY 57,525 $10 $575,250 Place and grade 6-inch resurface; 20% of Total Area; commencing Yr 10

Post-Remedy Operation and Maintenance Costs
Annual

Cover inspection MH 256 $120 $30,720 Assumes 2 scientists/engineers, 8 days, 8 hours/day, semi-annual inspections
Years 1-5

Salt Marsh Vegetation Maintenance AC 24.5 $40,000 $980,000 Targeting plant replacement 10% annually
Salt Marsh Seeding Maintenance AC 24.5 $6,000 $147,000 Repair of 10% of areas annually
Soil maintenance and incidental repairs AC 4 $225 $968 Topsoil repair, 5 cy per acre annually
Upland Seeding Maintenance AC 4 $3,000 $12,900 Repair of 10% of areas annually

Years 6-30
Salt Marsh Vegetation Maintenance AC 2.5 $40,000 $98,000 Targeting plant replacement 1% annually
Salt Marsh Seeding Maintenance AC 2.5 $6,000 $14,700 Spot seeding; 1% of all areas annually
Soil maintenance and incidental repairs AC 4 $225 $968 Topsoil repair, 5 cy per acre annually
Upland Seeding Maintenance AC 4 $3,000 $12,900 Spot seeding; 1% of all areas annually

Years 5, 10, 15, 20, 25, 30
Five Year Review EA 1 $15,000 $15,000

Present Worth Analysis Years (1-30) Discount Factor Present Worth ($)
Cost Type Cost Df=7 (rounded)

Capital Cost - Year 0 5,124,000,000 1 $5,124,000,000
Int. IRM Annual O&M - Years 6-15 30,644 0.468 $14,000 average discount factor for years 6-15
Int. IRM Periodic O&M - Years 10, 15 575,250 0.407 $234,000 average discount factor for years 10 and 15
Remedy Annual O&M - Years 1-5 1,171,588 $0.820 $4,800,000 average discount factor for years 1-5
Remedy Annual O&M - Years 6-30 157,288 $0.332 $1,310,000 average discount factor for years 6-30
Remedy Periodic Costs - Years 5, 10, 15, 20, 15, 30 15,000 $0.360 $5,000 average discount factor for years 5, 10, 15, 20, 15, 30

TOTAL PRESENT WORTH ESTIMATED ALTERNATIVE COST (rounded): $5,130,000,000



REVISED FINAL FEASIBILITY STUDY REPORT – WASTEBEDS 1 THROUGH 8, OPERABLE UNIT 1  

 360° Engineering and Project Delivery Solutions  

 

Figures 

 

 

 



FIGURE 1-1

ADAPTED FROM: SYRACUSE WEST, NY USGS QUADRANGLE.

HONEYWELL
WASTEBEDS 1 - 8

OU-1 FEASIBILITY STUDY
WASTEBEDS 1-8

GEDDES, NEW YORK

SITE LOCATION
0 2,000 4,000 6,000 8,0001,000

Feet

1:24,000

QUADRANGLE LOCATION

This document was developed in color.  Reproduction in B/W may not represent the data as intended.

¥
SEPTEMBER 2014
1163.45176

I:\
H

on
ey

w
el

l.1
16

3\
45

17
6.

W
b-

1-
8-

Si
te

-W
id

\D
oc

s\
D

W
G

\M
X

D
\F

S
 2

01
4\

SI
TE

_L
O

C
.m

xd
PL

O
TD

A
TE

: 0
9/

15
/1

4 
9:

08
:4

6 
AM

 s
ta

nt
os

a



A

B

SYW-10

DITCH A

SMU-4

SMU-3

SMU-2

O N O N D A G A  L A K E

NINEMILE CREEK

NMC REACH
A-B

UPPER REACH
OF DITCH A

MIDDLE REACH
OF DITCH A

CRUCIBLE
PARKING

AREA

LOWER REACH
OF DITCH A

LAKEVIEW
POINT

PROPERTY OF ONONDAGA COUNTY

PROPERTY OF THE PEOPLE OF THE STATE OF NEW YORK

5

4

1

6

3

2

7

8

SITE PLAN

¥

HONEYWELL
INTERNATIONAL INC.

OU-1 FEASIBILITY STUDY
WASTEBEDS 1- 8

GEDDES, NEW YORK

FIGURE 1-2

SEPTEMBER 2014
1163.45176

0 800 1,600400

Feet

This document was developed in color.  Reproduction in B/W may not represent the data as intended.

LEGEND
ONONDAGA COUNTY WEST SHORE TRAIL

ONONDAGA LAKE SEDIMENT MANAGEMENT
UNIT BOUNDARY

DELINEATED WETLANDS

PARKING LOT

WASTEBEDS 1-8 PROPERTY BOUNDARY
(PEOPLE OF THE STATE OF NY AND
ONONDAGA COUNTY)

APPROXIMATE WASTEBED BOUNDARY

WASTEBEDS 1-8 SITE

BIOSOLIDS AREA

FORMER NINEMILE CREEK
CHANNEL

USGS TOPO MAP 1898

THOMSEN ASSOCIATES

ALLIED DRAWING 1937

SMU-2

I:\
H

on
ey

w
el

l.1
16

3\
45

17
6.

W
b-

1-
8-

Si
te

-W
id

\D
oc

s\
D

W
G

\M
X

D
\F

S
 2

01
4\

S
ite

_P
la

n.
m

xd
PL

O
TD

A
TE

: 0
9/

15
/1

4 
9:

12
:2

1 
A

M
 s

ta
nt

os
a



NINEMILE CREEK

DITCH A

DITCH B

DITCH E

DITCH D

DITCH C

CRUCIBLE
LANDFILL

O N O N D A G A  L A K E

I-690 WI-690 E

STATE FAIR BLVD.

DITCH A

ONONDAGA COUNTY WEST SHORE TRAIL

OL-A
IRM-D

IRM-D

FS-A

FS-D

FS-C

FS-C

FS-E

FS-C

FIGURE 1-3 PROVIDES ILLUSTRATION
OF AREAS IN TABLE 1-1.

IRM-A

IRM-B

IRM-C

FS-D

NMC-A

FS-A

FS-B

¥

HONEYWELL
INTERNATIONAL INC.

OU-1 FEASIBILITY STUDY
WASTEBEDS 1- 8

GEDDES, NEW YORK

FIGURE 1-3
I:\

H
on

ey
w

el
l.1

16
3\

45
17

6.
W

b-
1-

8-
Si

te
-W

id
\D

oc
s\

D
W

G
\M

X
D

\F
S

 2
01

4\
FS

 2
01

4 
R

ev
\IR

M
_M

ed
ia

.m
xd

PL
O

TD
A

TE
: 0

9/
15

/1
4 

9:
02

:0
2 

A
M

 s
ta

nt
os

a

0 700 1,400350

Feet

This document was developed in color.  Reproduction in B/W may not represent the data as intended.

IRM AND FS
SITE MEDIA

LEGEND
OL REMEDY

NMC OU-2 REMEDY

OU-2 FS AREA

INTEGRATED IRM FOOTPRINT

PROPOSED OU-1 FS FOOTPRINT
AREA

PROPOSED NO FURTHER ACTION
AREAS (EXISTING FILL) TO BE
CONFIRMED AS PART OF OU-1 FS
DESIGN

INTEGRATED IRM FOOTPRINT /
PROPOSED OU-1 FS FOOTPRINT

WASTEBEDS 1-8 SITE

SEPTEMBER 2014
1163.45176



!(

STAGING
AREA - A

!(

STAGING
AREA - B

!(

NINEMILE CREEK AND
ONONDAGA LAKE SUPPORT

AND STAGING AREA

INTERSTATE

ROUTE 695

!(

CLEAN BACKFILL
STAGING

ONONDAGA COUNTY WEST SHORE TRAIL

!(

STAGING
AREA - C

!(

WETLAND C

!(

WETLAND B

!(

CONNECTED
WETLAND

!(

WETLAND A

¥

HONEYWELL
INTERNATIONAL INC.

OU-1 FEASIBILITY STUDY
WASTEBEDS 1- 8

GEDDES, NEW YORK

FIGURE 1-4
I:\

H
on

ey
w

el
l.1

16
3\

45
17

6.
W

b-
1-

8-
Si

te
-W

id
\D

oc
s\

D
W

G
\M

X
D

\F
S

 2
01

4\
FS

 2
01

4 
R

ev
\O

ve
ra

ll_
P

la
n.

m
xd

PL
O

TD
A

TE
: 0

9/
15

/1
4 

9:
05

:2
4 

A
M

 s
ta

nt
os

a

0 700 1,400350

Feet

This document was developed in color.  Reproduction in B/W may not represent the data as intended.

INTEGRATED IRM
COMPONENTS

LEGEND
SEEP COLLECTION TRENCH

GROUNDWATER COLLECTION
TRENCH

DITCH A IRM

ACCESS PATHWAYS

REVETMENT

SEEP APRON
VEGETATIVE COVER / RESTORED
AREA / SHORELINE
STABILIZATION / WET SWALE

MITIGATION WETLAND

BIOSOLIDS AREA

WASTEBEDS 1-8 SITE

SEPTEMBER 2014
1163.45176



!<

!<

!<

!<

!<

!<

!<

!<

!<

!<

!<

!<

A

A

A

A

AAA

A

AAA

AAA

AAAA

AA

$ $

$

$

$

A

!<

!<

!<

AA

AAA

AAA

AAAA

AAA

AAA

AAA

AAA

AA

A

AA

A

A
A

A

A

A

A

A

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$$

$

$

$

$

$

$

$ $

$

$

$

$

$

$

$

$

$

$

$$

$

$

$

$

$

AAAA

A

AA

A

A

A

A

AAA

AAAA

A

!<

!<

!<

!<

!<

A

AA

$

A

A

A

A

A

A

A

AAAAAA

AAAAA

AAAAA

DITCH A

DITCH B

DITCH E

DITCH D

DITCH C

PONDED AREA

CRUCIBLE
LANDFILL

I-690 WI-690 E

STATE FAIR BLVD.

DITCH A

Ninemile Creek

I-690 WI-690 E

STATE FAIR BLVD.

DITCH A

£¤695

O N O N D A G A  L A K E

B

B'

C'

C

A

A'
D'

D

GWS-20

GWS-19

GWS-18

GWS-17

GWS-16

GWS-15

GWS-14

GWS-13

GWS-12

GWS-11

GWS-10
GWS-09

GWS-08

GWS-07

GWS-06

GWS-05

GWS-04

GWS-03

GWS-02

GWS-01

WB18-SB-44

WB18-SB-43

WB18-SB-42

WB18-SB-41

WB18-SB-40

WB18-SB-39

WB18-SB-38

WB18-SB-37

WB18-SB-36

WB18-SB-35

WB18-SB-34

WB18-SB-33

WB18-SB-32

WB18-SB-26

WB18-SB-25

WB18-SB-23

WB18-SB-22

WB18-SB-21

WB18-SB-20

WB18-SB-18

WB18-SB-15

WB18-SB-14

WB18-SB-12

WB18-SB-11

WB18-SB-10

WB18-SB-08

WB18-SB-07

WB18-SB-06

WB18-SB-05

WB18-SB-04

WB18-SB-03

WB18-SB-02

WA-MW-100D/BR

WB18-MW-17S/I/D

WB18-MW-15S

WB18-MW-14S/I/D

WB18-MW-13S/I/D
WB18-MW-10S/I/D

WB18-MW-07S/I/D

WB18-MW-01S/I/D

WB18-MW-04S/I/G/D/BR

WB18-MW-05S/I/D

WB18-MW-08S/I/D

WB18-MW-06S/I/D

WB18-MW-02S/I/D

WB18-SB-31NM

WB18-SB-30NM

WB18-SB-16BR
WB18-SB-13BR

WB18-SB-09BR

WB18-SB-19BR

WB18-MW-20BR

WB18-MW-19BR2

WB18-SB-17

WB18-SB-01

WB18-TW-04

WB18-MW-18S/I/G/D WB18-MW-16S/I/D

WB18-MW-12S

WB18-MW-11I

WB18-MW-09S/I/D

WB18-MW-03S/I/D

WB18-TW-03G
/OW-01S/OW-02S

WB18-TW-02S/OW-03S/OW-04S

WB18-TW-03G/OW-6G

WB18-OW-07D

WB18-OW-05G

WB18-SB-46BR

WB18-SB-29NM

WB18-SB-28NM
WB18-SB-27NM

WB18-SB-50

WB18-MW-21S/I/D

WB18-MW-06BR

WB18-MW-23I

WB18-SB-48

WB18-SB-47

WB18-MW-03BR

WB18-SB-49

WB18-MW-14BR

WB18-MW-13BR2
WB18-MW-09BR

WB18-MW-22S/I/D

WB18-SB-51

CROSS SECTION
LOCATIONS

HONEYWELL
INTERNATIONAL INC.

OU-1 FEASIBILITY STUDY
WASTEBEDS 1 - 8

GEDDES, NEW YORK

0 700 1,400350

Feet

This document was developed in color.  Reproduction in B/W may not represent the data as intended.

LEGEND
CROSS SECTION LOCATION

SAMPLE LOCATIONS

A MONITORING WELL

$ SOIL BORING

!< GROUNDWATER SCREENING

A CRUCIBLE WELLS

FIGURE 2-1

¥

SEPTEMBER 2014
1163.45176

I:\
H

on
ey

w
el

l.1
16

3\
45

17
6.

W
b-

1-
8-

Si
te

-W
id

\D
oc

s\
D

W
G

\M
X

D
\F

S
 2

01
4\

W
B

18
_X

S
EC

_L
O

C
.m

xd
PL

O
TD

A
TE

: 0
9/

15
/1

4 
9:

18
:5

6 
A

M
 s

ta
nt

os
a



240

220

A

E
LE

VA
TI

O
N

 IN
 F

E
E

T 
A

B
O

V
E

 (M
S

L)

380

360

340

320

300

280

260

420

400

240

220

A'

E
LE

VATIO
N

 IN
 FE

E
T A

B
O

V
E

 (M
S

L)

380

360

340

320

300

280

260

420

400

W EW
B

18
-M

W
-0

5 
S

/I/
D

W
B

18
-G

W
S

-1
1

W
B

18
-M

W
-0

4 
S

/I/
G

/D
/B

R

W
B

18
-G

W
S

-1
0

W
B

18
-G

W
S

-0
9

W
B

18
-G

W
S

-0
8

W
B

18
-G

W
S

-0
7

W
B

18
-G

W
S

-0
6

W
B

18
-G

W
S

-0
5

W
B

18
-M

W
-0

2 
S

/I/
D

W
B

18
-G

W
S

-0
4

W
B

18
-G

W
S

-0
3

W
B

18
-G

W
S

-0
2

W
B

18
-M

W
-0

9 
S

/I/
D

/B
R

W
B

18
-M

W
-0

3 
S

/I/
D

/B
R

W
B

18
-M

W
-0

1 
S

/I/
D

W
A

-M
W

-1
00

 D
/B

R

140 140

500 1000 1500 2000 2500 3000 3500 4000 4500 5000 5500 6000 6500 7000 7500 8000 8500 9000 95000 10000 10500 11000

200

180

160

200

180

160

W
B

18
-M

W
-1

3B
R

W
B

18
-S

B
-2

7N
M

W
B

18
-S

B
-1

7

W
B

18
-S

B
-2

9N
M

W
B

18
-S

B
-1

5

W
B

18
-S

B
-1

3B
R

W
B

18
-S

B
-1

2

W
B

18
-S

B
-4

2

W
B

18
-S

B
-1

1

W
B

18
-S

B
-1

0

W
B

18
-S

B
-0

9B
R

W
B

18
-S

B
-0

6

W
B

18
-M

W
-2

0B
R

W
B

18
-S

B
-0

5

W
B

18
-S

B
-0

4

W
B

18
-M

W
-1

9B
R

2

W
B

18
-S

B
-0

2

W
B

18
-S

B
-0

1

SOLVAY WASTE SOLVAY WASTE

SOLVAY WASTE SOLVAY WASTE

MARL

MARL

MARL MARL MARL

SAND &
GRAVEL

SAND &
GRAVEL

FINE/
MEDIUM 
SAND

SAND &
GRAVEL

TILL

TILLTILL

TILL

TILL

SAND &
GRAVEL

FINE/
MEDIUM 
SAND

FINE/
MEDIUM 
SAND

FINE/
MEDIUM 
SAND

SILT &
CLAY

SILT &
CLAY

SAND &
GRAVEL

FINE SAND 
& SILT

FINE SAND 
& SILT

FINE SAND 
& SILT

FINE SAND 
& SILT

SILT & CLAY

SILT & CLAYSILT & CLAY

SILT & CLAY

SILT & CLAY

NMC SAND 
& GRAVEL

TILL

BEDROCK

BEDROCK

BEDROCK

BEDROCK

BEDROCK

DITCH A

SAND &
GRAVEL

100BR

100D

09S

09I

SOIL / FILL SOIL / FILL

SOIL / FILL
SOIL / FILL

HONEYWELL
INTERNATIONAL INC.

OU-1 FEASIBILITY STUDY
WASTEBEDS 1- 8

GEDDES, NEW YORK

FIGURE 2-2

SEPTEMBER 2014
1163.45176

0 1,000 2,000500

Feet

This document was developed in color.  Reproduction in B/W may not represent the data as intended.

GEOLOGIC CROSS
SECTION

A-A'
HORIZONTAL SCALE

VERTICAL EXAGGERATION = 10x

LEGEND
MONITORING WELL

SOIL BORING

GROUNDWATER SCREENING

NINEMILE CREEK

SHALLOW/INTERMEDIATE/DEEP/
BEDROCK

SCREENED INTERVAL

MW

SB

GWS

NM

S/I/D/BR

NOTE: WELL CLUSTERS SHOWN
AS ONE LOCATION WITH MULTIPLE 
SCREENS.E

LE
VA

TI
O

N
 IN

 F
E

E
T 

A
B

O
V

E
 (M

S
L)

I:\
H

on
ey

w
el

l.1
16

3\
45

17
6.

W
b-

1-
8-

Si
te

-W
id

\D
oc

s\
D

W
G

\M
X

D
\F

S
 2

01
4\

W
B

18
_X

S
EC

_A
A

'.m
xd

PL
O

TD
A

TE
: 0

9/
15

/1
4 

9:
23

:4
4 

A
M

 s
ta

nt
os

a



240

220

B

E
LE

VA
TI

O
N

 IN
 F

E
E

T 
A

B
O

V
E

 (M
S

L)

380

360

340

320

300

280

260

440

420

400

240

220

B'

E
LE

VATIO
N

 IN
 FE

E
T A

B
O

V
E

 (M
S

L)

380

360

340

320

300

280

260

440

420

400

500

SOLVAY WASTE

1000 1500 2000 2500 3000

W
B

18
-M

W
-0

8 
S

/I/
D

W
B

18
-M

W
-0

6 
S

/I/
D

/B
R

D
W

-1
01

W
B

18
-M

W
-0

2 
S

/I/
D

S N

MARL/PEAT

MARL/PEAT
MARL

ONONDAGA

FINE 
SAND AND 

SILT

FINE 
TO MEDIUM

SAND

FINE TO MEDIUM SAND

SAND
AND GRAVEL SAND AND GRAVEL

SILT AND
CLAY

TILL

0

LAKE

FINE 
SAND AND 

SILT

W
B

18
-S

B
-4

3

W
B

18
-M

W
-2

1 
S

/I/
D

BEDROCK

SOIL / FILL

FIGURE 2-3

0 1,000 2,000500

Feet

This document was developed in color.  Reproduction in B/W may not represent the data as intended.

HONEYWELL
INTERNATIONAL INC.

OU-1 FEASIBILITY STUDY
WASTEBEDS 1- 8

GEDDES, NEW YORK

GEOLOGIC CROSS
SECTION

B-B'
HORIZONTAL SCALE

VERTICAL EXAGGERATION = 10x

SEPTEMBER 2014
1163.45176

SAND AND GRAVEL

FINE TO MEDIUM SAND

LEGEND
MONITORING WELL

SOIL BORING

GROUNDWATER SCREENING

NINEMILE CREEK

SHALLOW/INTERMEDIATE/DEEP/
BEDROCK

SCREENED INTERVAL

MW

SB

GWS

NM

S/I/D/BR

NOTE: WELL CLUSTERS SHOWN
AS ONE LOCATION WITH MULTIPLE 
SCREENS.

E
LE

VA
TI

O
N

 IN
 F

E
E

T 
A

B
O

V
E

 (M
S

L)

I:\
H

on
ey

w
el

l.1
16

3\
45

17
6.

W
b-

1-
8-

Si
te

-W
id

\D
oc

s\
D

W
G

\M
X

D
\F

S
 2

01
4\

W
B

18
_X

S
EC

_B
B

'.m
xd

PL
O

TD
A

TE
: 0

9/
15

/1
4 

9:
20

:3
9 

A
M

 s
ta

nt
os

a



240

220

C

E
LE

VA
TI

O
N

 IN
 F

E
E

T 
A

B
O

V
E

 (M
S

L)

380

360

340

320

300

280

260

440

420

400

240

220

C'

E
LE

VATIO
N

 IN
 FE

E
T A

B
O

V
E

 (M
S

L)

380

360

340

320

300

280

260

440

420

400

500 1000 1500 2000 2500 3000

W
B

18
-M

W
-1

1I

S N

SOLVAY WASTE

ONONDAGA

MARL/PEAT

MARL

SILT AND CLAY

FINE
SAND AND

SILT

SILT AND
CLAY

SAND AND GRAVEL

FINE TO
MEDIUM SANDBEDROCK/TILL

D
W

-1
03

C
M

-2
01

W
B

18
-M

W
-0

3 
S

/I/
D

/B
R

N
IN

E
M

IL
E

 C
R

E
E

K

LAKE

0

SILT AND CLAY

W
B

18
-S

B
-2

2

TILL

BEDROCK

200200

SOIL / FILL

APPROXIMATE
CRUCIBLE LANDFILL

HONEYWELL
INTERNATIONAL INC.

OU-1 FEASIBILITY STUDY
WASTEBEDS 1- 8

GEDDES, NEW YORK

FIGURE 2-4
I:\

H
on

ey
w

el
l.1

16
3\

45
17

6.
W

b-
1-

8-
Si

te
-W

id
\D

oc
s\

D
W

G
\M

X
D

\F
S

 2
01

4\
W

B
18

_X
S

EC
_C

C
'.m

xd
PL

O
TD

A
TE

: 0
9/

15
/1

4 
9:

23
:1

1 
A

M
 s

ta
nt

os
a

0 1,000 2,000500

Feet

This document was developed in color.  Reproduction in B/W may not represent the data as intended.

GEOLOGIC CROSS
SECTION

C-C'

LEGEND

SEPTEMBER 2014
1163.45176

MONITORING WELL

SOIL BORING

GROUNDWATER SCREENING

NINEMILE CREEK

SHALLOW/INTERMEDIATE/DEEP/
BEDROCK

SCREENED INTERVAL

MW

SB

GWS

NM

S/I/D/BR

NOTE: WELL CLUSTERS SHOWN
AS ONE LOCATION WITH MULTIPLE 
SCREENS.

HORIZONTAL SCALE

VERTICAL EXAGGERATION = 10x



350 700 1050 1400 1750 2100

NORTH

D'

SOUTH

D

2450 2800 3150 3500 3850 4200 4550 4900 9100

340

320

300

280

260

240

220

200

EL
E

VA
TI

O
N

 (F
T 

AB
O

V
E

 M
S

L)

360

380

400

420

440

340

320

300

280

260

240

220

200

360

380

400

420

440

5250 5600 5950 6300 6650 7000 7350 7700 8050 8400 87500

SOLVAY WASTE

SOLVAY WASTE

SOLVAY WASTE

SOLVAY WASTE

SOLVAY WASTE

FILL

FILL

FILL

FILL

FILL

SILT & CLAY

SILT & CLAY

MARL
MARL

SAND

SAND

SAND
SAND

SAND

SAND & GRAVEL

TILL

BEDROCK

BEDROCK

TILL
BEDROCK/TILL

TILL TILLTILL

F/M SAND

MARLMARL

MARLMARL

STAINED WASTE STAINED WASTE

STAINED WASTE
STAINED WASTE

SILT/SAND

MARL

MARL
MARL

SILT

PEAT

BEDROCK BEDROCK

PEATPEAT

PEAT

PEAT

SOLVAY WASTE

SOLVAY WASTE

MARL/PEAT

W
B

18
-S

B-
19

B
R

 (0
')

W
B

18
-M

W
-1

00
BR

W
B

18
-S

B-
26

W
B

18
-S

B-
32

W
B

18
-M

W
-1

0D

W
B

18
-S

B-
33

W
B

18
-S

B-
34

W
B

18
-M

W
-2

2D
 (4

90
')

W
B

18
-M

W
-7

D
 (3

0'
)

W
B

18
-S

B-
36

 (2
10

')

W
B

18
-S

B-
37

 (1
05

')

W
B

18
-M

W
-0

6B
R

 (1
75

')

W
B

18
-S

B-
40

 (1
40

')

W
B

18
-M

W
-2

3I
 (1

40
')

W
B

18
-M

W
-1

8D
 (4

20
')

W
B

18
-M

W
-1

6D
 (7

0'
)

W
B

18
-S

B-
46

B
R

 (4
90

')

W
B

18
-M

W
-1

5S
 (4

90
')

W
B

18
-M

W
-5

D
 (7

0'
)

ELE
VATIO

N
 (FT AB

O
V

E
 M

S
L)

SILT & CLAY

SAND & GRAVEL

SOIL / FILL

SOIL / FILL

SOIL / FILL SOIL / FILL

SOIL / FILL

SOIL / FILL

SOIL / FILL
SOIL / FILL SOIL / FILL

SOIL / FILL
SOIL / FILL

0 1,000 2,000500

Feet

This document was developed in color.  Reproduction in B/W may not represent the data as intended.

HONEYWELL
INTERNATIONAL INC.

OU-1 FEASIBILITY STUDY
WASTEBEDS 1 - 8

GEDDES, NEW YORK

GEOLOGIC CROSS
SECTION

D-D'

HORIZONTAL SCALE

LEGEND

MONITORING WELL

SOIL BORING

GROUNDWATER SCREENING

SCREENED INTERVAL

MW

SB

GWS

VERTICAL EXAGGERATION = 10x

FIGURE 2-5

SEPTEMBER 2014
1163.45176

I:\
H

on
ey

w
el

l.1
16

3\
45

17
6.

W
b-

1-
8-

Si
te

-W
id

\D
oc

s\
D

W
G

\M
X

D
\F

S
 2

01
4\

W
B

18
_X

S
EC

_D
D

'.m
xd

PL
O

TD
A

TE
: 0

9/
15

/1
4 

9:
22

:2
9 

A
M

 s
ta

nt
os

a



SS-02D

BT-SS-22
BT-SS-09
BT-SS-21

BT-SS-11

BT-SS-12

BT-SS-13

BT-SS-14

SS-35

SS-34

SS-33

SS-32

SS-31

SS-30

SS-28

SS-27

SS-26

SS-25

SS-24

SS-23

SS-22

SS-21

SS-20

SS-19

SS-18
SS-17

SS-16

SS-15 SS-14

SS-13

SS-12

SS-11

SS-10

SS-09

SS-08

SS-07

SS-06
SS-05

SS-04

SS-03

SS-01

SS-20D

SS-20C SS-20B

SS-19C
SS-19B

SS-02C
SS-02B

SS-29

SS-20A
SS-19D SS-19A

SS-02A

SB-178

SB-175

SB-174

SB-172

SB-165

SS-60

SS-59

I-690 WI-690 E

CRUCIBLE
LANDFILL

SB-125

SB-133

SB-132
SB-126

SB-128
SB-129

SB-130

SB-131

SB-127

SB-124

SB-134

SB-135

SS-36

SS-37

SS-38

SS-40

SS-41

SS-42

SS-43

SS-44

SS-45

SS-46

SS-47

SS-48SS-49

SS-50

SS-51

SS-52

SS-53

SS-54

SS-56
SS-57

SS-58

SS-55

SS-39

6

3

2

1

7

8

5

4

¥

HONEYWELL
INTERNATIONAL INC.

OU-1 FEASIBILITY STUDY
WASTEBEDS 1- 8

GEDDES, NEW YORK

FIGURE 2-6
I:\

H
on

ey
w

el
l.1

16
3\

45
17

6.
W

b-
1-

8-
Si

te
-W

id
\D

oc
s\

D
W

G
\M

X
D

\F
S

 2
01

4\
FS

 2
01

4 
R

ev
\S

S
_E

co
_C

om
m

_R
es

_E
xc

ee
d.

m
xd

PL
O

TD
A

TE
: 0

9/
12

/1
4 

9:
03

:0
5 

A
M

 s
ta

nt
os

a

0 700 1,400350

Feet

This document was developed in color.  Reproduction in B/W may not represent the data as intended.

SURFACE SOIL DATA
COMPARED TO

COMMERCIAL, ECOLOGICAL, 
AND RESTRICTED

RESIDENTIAL SCOs

SEPTEMBER 2014
1163.45176

LEGEND
SCO TYPE

Commercial

Eco

Res

)Î SURFACE SOIL DATA BELOW SCREENING CRITERIA

)Î RI CHROMIUM SURFACE SOIL

AREAS ADDRESSED AS PART OF INTEGRATED IRM

PARKING LOT AREA

BIOSOLIDS AREA FOOTPRINT

APPROXIMATE WASTEBED BOUNDARY

WASTEBEDS 1-8 SITE

NOTE:
PART 375 PROTECTION OF ECOLOGICAL RESOURCES IN AREAS WITHIN
THE PARKING LOT ARE NOT PROVIDED, AS THESE AREAS ARE 
NOT SUBJECT TO ECOLOGICAL HABITAT CRITERIA.

RESULT EXCEEDING
RESTRICTED RESIDENTIAL SCOs

RESULT EXCEEDING COMMERCIAL SCOs

RESULT EXCEEDING ECOLOGICAL SCOs
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ALTERNATIVE 2 -
VEGETATED COVER

SYSTEM

LEGEND
NO FURTHER ACTION AREAS
(EXISTING FILL) TO BE CONFIRMED
AS PART OF OU-1 FS DESIGN² (118 ac)

ALTERNATIVE 2 FOOTPRINT (171 ac)

AREAS ADDRESSED AS PART OF
INTEGRATED IRM (71 ac)

STAGING AREAS ADDRESSED AS PART
OF INTEGRATED IRM AND OU-1 FS

EXISTING VEGETATION ENHANCEMENT

BIOSOLIDS AREA FOOTPRINT

APPROXIMATE WASTEBED BOUNDARY

WASTEBEDS 1-8 SITE

TYPE OF COVER¹,²

! ! !

! ! !

! ! !
1' VEGETATED SOIL COVER¹,²

1' VEGETATED STRUCTURAL FILL¹,²

1.5' VEGETATED SOIL COVER¹,²

2' VEGETATED SOIL COVER¹,²

VEGETATION ENHANCEMENT¹,²

SEPTEMBER 2014
1163.45176

¹ ASSUMED AREAS FOR REASONABLY ANTICIPATED LAND USE ARE SUBJECT TO CHANGE. ACTUAL SITE USE AT THE 
   TIME OF THE DESIGN/CONSTRUCTION OF THE REMEDY WILL BE REFLECTED ACCORDINGLY.

² THE EXTENT OF COVERS WILL BE REVISITED DURING THE DESIGN PHASE, AT WHICH TIME SITE USE AND CORRESPONDING
   SURFACE CONCENTRATIONS WILL BE REVISED FOR CONSISTENCY.  SIMILARLY THE THICKNESS OF COVERS THAT HAVE BEEN
   ASSUMED WILL BE REVISITED DURING DESIGN SUCH THAT FACTORS INCLUDING LAND USE CAN BE CONSIDERED WHERE APPROPRIATE.

! ! ! !
! ! ! !

! ! ! !

 (ac) (%)
 Ecological SCO Exceedances 2' Vegetated Soil  Cover 20 12%

Ecological SCO Exceedances (over 6" 
IRM Restoration)

1.5' Vegetated Cover 10 6%

Passive Recreational Use with 
Commercial SCO Exceedances

1' Vegetated Soil  Cover 5 3%

Passive Recreational Use with 
Commercial SCO Exceedances

1' Vegetated Structural Fil l 19 11%

Active or Passive Recreational Use 
Below SCOs Vegetation Enhancement 117 68%

171

Type of Use Type of Cover
Area Assumed for 
FS Cost Estimation 

Purposes

Total Area:
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ALTERNATIVE 3 -
ENHANCED VEGETATED

COVER SYSTEM

LEGEND
NO FURTHER ACTION AREAS
(EXISTING FILL) TO BE CONFIRMED
AS PART OF OU-1 FS DESIGN² (118 ac)

ALTERNATIVE 2 FOOTPRINT (171 ac)

AREAS RESTORED AS PART OF
INTEGRATED IRM (71 ac)

STAGING AREAS ADDRESSED AS PART
OF INTEGRATED IRM AND OU-1 FS

EXISTING VEGETATION ENHANCEMENT

BIOSOLIDS AREA FOOTPRINT

APPROXIMATE WASTEBED BOUNDARY

WASTEBEDS 1-8 SITE

TYPE OF COVER¹,²

! ! !

! ! ! 1' VEGETATED SOIL COVER¹,²

1' VEGETATED STRUCTURAL FILL¹,²

1.5' VEGETATED SOIL COVER¹,²

2' VEGETATED SOIL COVER¹,²

VEGETATION ENHANCEMENT¹,²

SEPTEMBER 2014
1163.45176

¹ ASSUMED AREAS FOR REASONABLY ANTICIPATED LAND USE ARE SUBJECT TO CHANGE. ACTUAL SITE USE AT THE 
   TIME OF THE DESIGN/CONSTRUCTION OF THE REMEDY WILL BE REFLECTED ACCORDINGLY.

² THE EXTENT OF COVERS WILL BE REVISITED DURING THE DESIGN PHASE, AT WHICH TIME SITE USE AND CORRESPONDING
   SURFACE CONCENTRATIONS WILL BE REVISED FOR CONSISTENCY.  SIMILARLY THE THICKNESS OF COVERS THAT HAVE BEEN
   ASSUMED WILL BE REVISITED DURING DESIGN SUCH THAT FACTORS INCLUDING LAND USE CAN BE CONSIDERED WHERE APPROPRIATE.

! ! ! !

! ! ! !
! ! ! !

 (ac) (%)
Active Recreational Use Below SCOs 2' Vegetated Soil  Cover 7 4%

 Ecological SCO Exceedances 2' Vegetated Soil  Cover 20 12%
Ecological SCO Exceedances (over 6" 

IRM Restoration)
1.5' Vegetated Cover 10 6%

Passive Recreational Use with 
Commercial SCO Exceedances

1' Vegetated Soil  Cover 5 3%

Passive Recreational Use with 
Commercial SCO Exceedances

1' Vegetated Structural Fil l 19 11%

Passive Recreational Use Below SCOs 1' Vegetated Soil  Cover 34 20%
Steep Slopes/Heavily Wooded Area of 
Limited Recreational Use Below SCOs Vegetation Enhancement 76 44%

Total Area: 171

Type of Use Type of Cover
Area Assumed for 
FS Cost Estimation 

Purposes
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Table A1 - VOC

9/15/2014
Page 1 of 12

Field Sample ID WB18-041113A-03 WB18-041113A-05 WB18-061413-03 WB18-022114-03 WB18-030314A-01
Location SAA-1-1000CYA SAA-1-1000CYB SAA-2-1000CY SAA-3-1000CY SAA-4-1000CY

NYSDEC NYSDEC NYSDEC Sample Date 4/11/2013 4/11/2013 6/14/2013 2/21/2014 3/3/2014
Part 375.6 Part 375.6 Part 375.6 Sample Depth Staging Area A Staging Area A Staging Area A Staging Area A Staging Area A

Restricted Use Protection Restricted Use Restricted Use Sample Purpose Regular sample Regular sample Regular sample Regular sample Regular sample
Parameter Name of Ecological Resources Restricted Residential Commercial Units
1,1,1-TRICHLOROETHANE NC 100000 500000 µg/kg 14U 20U 8.4U 9.8U 17U
1,1,2,2-TETRACHLOROETHANE NC NC NC µg/kg 14U 20U 8.4U 9.8U 17U
1,1,2-Trichloro-1,2,2-Trifluoroethane NC NC NC µg/kg 14U 20U 8.4U 9.8U 17U
1,1,2-TRICHLOROETHANE NC NC NC µg/kg 14U 20U 8.4U 9.8U 17U
1,1-DICHLOROETHANE NC 26000 240000 µg/kg 14U 20U 8.4U 9.8U 17U
1,1-DICHLOROETHENE NC 100000 500000 µg/kg 14U 20U 8.4U 9.8U 17U
1,2,3-TRICHLOROBENZENE NC NC NC µg/kg 14U 20U 8.4U 9.8U 17U
1,2,4-TRICHLOROBENZENE NC NC NC µg/kg 14U 20U 8.4U 9.8U 17U
1,2-DIBROMO-3-CHLOROPROPANE NC NC NC µg/kg 28U 40U 17U 20U 33U
1,2-DIBROMOETHANE NC NC NC µg/kg 2.8U 4.0U 1.7U 2.0U 3.3U
1,2-DICHLOROBENZENE NC 100000 500000 µg/kg 14U 20U 8.4U 9.8U 17U
1,2-DICHLOROETHANE 10000 3100 30000 µg/kg 2.8U 4.0U 1.7U 2.0U 3.3U
1,2-DICHLOROPROPANE NC NC NC µg/kg 14U 20U 8.4U 9.8U 17U
1,3-DICHLOROBENZENE NC 49000 280000 µg/kg 14U 20U 8.4U 9.8U 17U
1,4-DICHLOROBENZENE 20000 13000 130000 µg/kg 14U 20U 8.4U 9.8U 17U
1,4-DIOXANE 100 13000 130000 µg/kg 340U 500U 210U 250U 410U
2-BUTANONE 100000 100000 500000 µg/kg 28U 40U 17U 20U 33.7
2-HEXANONE NC NC NC µg/kg 14U 20U 8.4U 9.8U 17U
4-METHYL-2-PENTANONE NC NC NC µg/kg 14U 20U 8.4U 9.8U 17U
ACETONE 2200 100000 500000 µg/kg 28U 40U 17U 36.6 208
BENZENE 70000 4800 44000 µg/kg 2.8U 4.0U 1.7U 2.0U 10.3
BROMOCHLOROMETHANE NC NC NC µg/kg 14U 20U 8.4U 9.8U 17U
BROMODICHLOROMETHANE NC NC NC µg/kg 14U 20U 8.4U 9.8U 17U
BROMOFORM NC NC NC µg/kg 14U 20U 8.4U 9.8U 17U
BROMOMETHANE NC NC NC µg/kg 14U 20U 8.4U 9.8U 17U
CARBON DISULFIDE NC NC NC µg/kg 14U 20U 1.7J 9.8U 3.7J
CARBON TETRACHLORIDE NC 2400 22000 µg/kg 14U 20U 8.4U 9.8U 17U
CHLOROBENZENE 40000 100000 500000 µg/kg 14U 20U 8.4U 9.8U 17U
CHLOROETHANE NC NC NC µg/kg 14U 20U 8.4U 9.8U 17U
CHLOROFORM 12000 49000 350000 µg/kg 14U 20U 8.4U 9.8U 17U
CHLOROMETHANE NC NC NC µg/kg 14U 20U 8.4U 9.8U 17U
CIS-1,2-DICHLOROETHENE NC 100000 500000 µg/kg 14U 20U 8.4U 9.8U 17U
CIS-1,3-DICHLOROPROPENE NC NC NC µg/kg 14U 20U 8.4U 9.8U 17U
CYCLOHEXANE NC NC NC µg/kg 14U 20U 8.4U 9.8U 17U
Dibromochloromethane NC NC NC µg/kg 14U 20U 8.4U 9.8U 17U
DICHLORODIFLUOROMETHANE NC NC NC µg/kg 14U 20U 8.4U 9.8U 17U
ETHYLBENZENE NC 41000 390000 µg/kg 0.99J 4.0U 1.7U 2.0U 3.3U
ISOPROPYLBENZENE NC NC NC µg/kg 14U 20U 8.4U 9.8U 17U
METHYL ACETATE NC NC NC µg/kg 14U 20U 8.4U 9.8U 17U
Notes:
U - Not detected; J - estimated value; B - analyte detected in associated laboratory blank; No Cleanup Objective.
[ ] - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for the Protection of Ecological Resources.
* - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for Restricted Residential.
Bold - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for Commercial Use.
METHYL TERT-BUTYL ETHER NC 100000 500000 µg/kg 2.8U 4.0U 1.7U 2.0U 3.3U

Table A-1
Honeywell

Wastebeds 1 through 8 Feasibility Study
Integrated IRM Waste Characterization Data

Method 8260 Volatile Organic Compound Data
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Table A1 - VOC

9/15/2014
Page 2 of 12

Field Sample ID WB18-041113A-03 WB18-041113A-05 WB18-061413-03 WB18-022114-03 WB18-030314A-01
Location SAA-1-1000CYA SAA-1-1000CYB SAA-2-1000CY SAA-3-1000CY SAA-4-1000CY

NYSDEC NYSDEC NYSDEC Sample Date 4/11/2013 4/11/2013 6/14/2013 2/21/2014 3/3/2014
Part 375.6 Part 375.6 Part 375.6 Sample Depth Staging Area A Staging Area A Staging Area A Staging Area A Staging Area A

Restricted Use Protection Restricted Use Restricted Use Sample Purpose Regular sample Regular sample Regular sample Regular sample Regular sample
Parameter Name of Ecological Resources Restricted Residential Commercial Units

Table A-1
Honeywell

Wastebeds 1 through 8 Feasibility Study
Integrated IRM Waste Characterization Data

Method 8260 Volatile Organic Compound Data

METHYLCYCLOHEXANE NC NC NC µg/kg 14U 20U 8.4U 9.8U 5.1J
METHYLENE CHLORIDE 12000 100000 500000 µg/kg 5.6J 20U 8.4U 9.8U 17U
O-XYLENE NC NC NC µg/kg 1.8J 4.0U 1.7U 2.0U 0.72J
STYRENE NC NC NC µg/kg 14U 20U 8.4U 9.8U 17U
TETRACHLOROETHENE 2000 19000 150000 µg/kg 14U 20U 8.4U 9.8U 17U
TOLUENE 36000 100000 500000 µg/kg 2.8U 4.0U 1.7U 2.0U 2.0J
TRANS-1,2-DICHLOROETHENE NC 100000 500000 µg/kg 14U 20U 8.4U 9.8U 17U
TRANS-1,3-DICHLOROPROPENE NC NC NC µg/kg 14U 20U 8.4U 9.8U 17U
TRICHLOROETHENE 2000 21000 200000 µg/kg 14U 20U 8.4U 9.8U 17U
TRICHLOROFLUOROMETHANE NC NC NC µg/kg 14U 20U 8.4U 9.8U 17U
VINYL CHLORIDE NC 900 13000 µg/kg 14U 20U 8.4U 9.8U 17U
XYLENES, M & P NC NC NC µg/kg 4.6 2.5J 1.7U 2.0U 3.3U
XYLENES, TOTAL 260 100000 500000 µg/kg 6.4 2.5J 1.7U 2.0U 2.1J
Notes:
U - Not detected; J - estimated value; B - analyte detected in associated laboratory blank; No Cleanup Objective.
[ ] - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for the Protection of Ecological Resources.
* - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for Restricted Residential.
Bold - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for Commercial Use.
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Field Sample ID WB18-040114-01 WB18-032713A-01 WB18-032713A-03 WB18-032713A-05 WB18-042613A-03
Location SAA-5-1000CY SAB-1-1000CYA SAB-1-1000CYB SAB-2-1000CY SAB-3-1000CY

NYSDEC NYSDEC NYSDEC Sample Date 4/1/2014 3/27/2013 3/27/2013 3/27/2013 4/26/2013
Part 375.6 Part 375.6 Part 375.6 Sample Depth Staging Area A Staging Area B Staging Area B Staging Area B Staging Area B

Restricted Use Protection Restricted Use Restricted Use Sample Purpose Regular sample Regular sample Regular sample Regular sample Regular sample
Parameter Name of Ecological Resources Restricted Residential Commercial Units
1,1,1-TRICHLOROETHANE NC 100000 500000 µg/kg 6.8U 5.9U 6.7U 9.3U 7.9U
1,1,2,2-TETRACHLOROETHANE NC NC NC µg/kg 6.8U 5.9U 6.7U 9.3U 7.9U
1,1,2-Trichloro-1,2,2-Trifluoroethane NC NC NC µg/kg 6.8U 5.9U 6.7U 9.3U 7.9U
1,1,2-TRICHLOROETHANE NC NC NC µg/kg 6.8U 5.9U 6.7U 9.3U 7.9U
1,1-DICHLOROETHANE NC 26000 240000 µg/kg 6.8U 5.9U 6.7U 9.3U 7.9U
1,1-DICHLOROETHENE NC 100000 500000 µg/kg 6.8U 5.9U 6.7U 9.3U 7.9U
1,2,3-TRICHLOROBENZENE NC NC NC µg/kg 6.8U 5.9U 6.7U 9.3U 7.9U
1,2,4-TRICHLOROBENZENE NC NC NC µg/kg 6.8U 5.9U 6.7U 9.3U 7.9U
1,2-DIBROMO-3-CHLOROPROPANE NC NC NC µg/kg 14U 12U 13U 19U 16U
1,2-DIBROMOETHANE NC NC NC µg/kg 1.4U 1.2U 1.3U 1.9U 1.6U
1,2-DICHLOROBENZENE NC 100000 500000 µg/kg 6.8U 5.9U 6.7U 9.3U 7.9U
1,2-DICHLOROETHANE 10000 3100 30000 µg/kg 1.4U 1.2U 1.3U 1.9U 1.6U
1,2-DICHLOROPROPANE NC NC NC µg/kg 6.8U 5.9U 6.7U 9.3U 7.9U
1,3-DICHLOROBENZENE NC 49000 280000 µg/kg 6.8U 5.9U 6.7U 9.3U 7.9U
1,4-DICHLOROBENZENE 20000 13000 130000 µg/kg 6.8U 5.9U 6.7U 9.3U 7.9U
1,4-DIOXANE 100 13000 130000 µg/kg 170U 150U 170U 230U 200U
2-BUTANONE 100000 100000 500000 µg/kg 14U 12U 13U 19U 41.2
2-HEXANONE NC NC NC µg/kg 6.8U 5.9U 6.7U 9.3U 3.0J
4-METHYL-2-PENTANONE NC NC NC µg/kg 6.8U 5.9U 6.7U 9.3U 7.9U
ACETONE 2200 100000 500000 µg/kg 43.7 19.8 85.9 105 294
BENZENE 70000 4800 44000 µg/kg 1.4U 1.1J 0.79J 1.9U 1.6U
BROMOCHLOROMETHANE NC NC NC µg/kg 6.8U 5.9U 6.7U 9.3U 7.9U
BROMODICHLOROMETHANE NC NC NC µg/kg 6.8U 5.9U 6.7U 9.3U 7.9U
BROMOFORM NC NC NC µg/kg 6.8U 5.9U 6.7U 9.3U 7.9U
BROMOMETHANE NC NC NC µg/kg 6.8U 5.9U 6.7U 9.3U 7.9U
CARBON DISULFIDE NC NC NC µg/kg 14.4 0.58J 1.6J 1.2J 1.3J
CARBON TETRACHLORIDE NC 2400 22000 µg/kg 6.8U 5.9U 6.7U 9.3U 7.9U
CHLOROBENZENE 40000 100000 500000 µg/kg 0.30J 5.9U 6.7U 9.3U 7.9U
CHLOROETHANE NC NC NC µg/kg 6.8U 5.9U 6.7U 9.3U 7.9U
CHLOROFORM 12000 49000 350000 µg/kg 6.8U 5.9U 6.7U 9.3U 7.9U
CHLOROMETHANE NC NC NC µg/kg 6.8U 5.9U 6.7U 9.3U 7.9U
CIS-1,2-DICHLOROETHENE NC 100000 500000 µg/kg 6.8U 5.9U 6.7U 9.3U 7.9U
CIS-1,3-DICHLOROPROPENE NC NC NC µg/kg 6.8U 5.9U 6.7U 9.3U 7.9U
CYCLOHEXANE NC NC NC µg/kg 6.8U 5.9U 6.7U 9.3U 7.9U
Dibromochloromethane NC NC NC µg/kg 6.8U 5.9U 6.7U 9.3U 7.9U
DICHLORODIFLUOROMETHANE NC NC NC µg/kg 6.8U 5.9U 6.7U 9.3U 7.9U
ETHYLBENZENE NC 41000 390000 µg/kg 1.4U 1.2U 0.39J 1.9U 1.6U
ISOPROPYLBENZENE NC NC NC µg/kg 6.8U 5.9U 6.7U 9.3U 7.9U
METHYL ACETATE NC NC NC µg/kg 6.8U 5.9U 6.7U 9.3U 7.9U
Notes:
U - Not detected; J - estimated value; B - analyte detected in associated laboratory blank; No Cleanup Objective.
[ ] - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for the Protection of Ecological Resources.
* - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for Restricted Residential.
Bold - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for Commercial Use.
METHYL TERT-BUTYL ETHER NC 100000 500000 µg/kg 1.4U 1.2U 1.3U 1.9U 1.6U

Table A-1
Honeywell

Wastebeds 1 through 8 Feasibility Study
Integrated IRM Waste Characterization Data

Method 8260 Volatile Organic Compound Data
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Field Sample ID WB18-040114-01 WB18-032713A-01 WB18-032713A-03 WB18-032713A-05 WB18-042613A-03
Location SAA-5-1000CY SAB-1-1000CYA SAB-1-1000CYB SAB-2-1000CY SAB-3-1000CY

NYSDEC NYSDEC NYSDEC Sample Date 4/1/2014 3/27/2013 3/27/2013 3/27/2013 4/26/2013
Part 375.6 Part 375.6 Part 375.6 Sample Depth Staging Area A Staging Area B Staging Area B Staging Area B Staging Area B

Restricted Use Protection Restricted Use Restricted Use Sample Purpose Regular sample Regular sample Regular sample Regular sample Regular sample
Parameter Name of Ecological Resources Restricted Residential Commercial Units

Table A-1
Honeywell

Wastebeds 1 through 8 Feasibility Study
Integrated IRM Waste Characterization Data

Method 8260 Volatile Organic Compound Data

METHYLCYCLOHEXANE NC NC NC µg/kg 0.48J 5.9U 6.7U 9.3U 7.9U
METHYLENE CHLORIDE 12000 100000 500000 µg/kg 6.6J 5.9U 1.7J 9.3U 7.9
O-XYLENE NC NC NC µg/kg 0.35J 1.2U 0.74J 1.9U 0.49J
STYRENE NC NC NC µg/kg 6.8U 5.9U 6.7U 9.3U 7.9U
TETRACHLOROETHENE 2000 19000 150000 µg/kg 6.8U 5.9U 0.32J 9.3U 7.9U
TOLUENE 36000 100000 500000 µg/kg 0.38J 1.2U 0.58J 0.60J 1.0J
TRANS-1,2-DICHLOROETHENE NC 100000 500000 µg/kg 6.8U 5.9U 6.7U 9.3U 7.9U
TRANS-1,3-DICHLOROPROPENE NC NC NC µg/kg 6.8U 5.9U 6.7U 9.3U 7.9U
TRICHLOROETHENE 2000 21000 200000 µg/kg 6.8U 5.9U 6.7U 9.3U 7.9U
TRICHLOROFLUOROMETHANE NC NC NC µg/kg 6.8U 5.9U 6.7U 9.3U 7.9U
VINYL CHLORIDE NC 900 13000 µg/kg 6.8U 5.9U 6.7U 9.3U 7.9U
XYLENES, M & P NC NC NC µg/kg 1.4U 1.2U 1.6 1.9U 1.0J
XYLENES, TOTAL 260 100000 500000 µg/kg 0.81J 1.2U 2.3 1.9U 1.5J
Notes:
U - Not detected; J - estimated value; B - analyte detected in associated laboratory blank; No Cleanup Objective.
[ ] - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for the Protection of Ecological Resources.
* - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for Restricted Residential.
Bold - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for Commercial Use.
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Field Sample ID WB18-042613A-05 WB18-091113-01 WB18-091113-03 WB18-040813A-03 WB18-050913A-01
Location SAB-4-1000CY SAB-6-1000CY SAB-7-1000CY DA-1-1000CY DA-2-1000CY

NYSDEC NYSDEC NYSDEC Sample Date 4/26/2013 9/11/2013 9/11/2013 4/8/2013 5/9/2013
Part 375.6 Part 375.6 Part 375.6 Sample Depth Staging Area B Staging Area B Staging Area B Staging Area C Staging Area C

Restricted Use Protection Restricted Use Restricted Use Sample Purpose Regular sample Regular sample Regular sample Regular sample Regular sample
Parameter Name of Ecological Resources Restricted Residential Commercial Units
1,1,1-TRICHLOROETHANE NC 100000 500000 µg/kg 11U 6.7U 5.4U 7.0U 7.0U
1,1,2,2-TETRACHLOROETHANE NC NC NC µg/kg 11U 6.7U 5.4U 7.0U 7.0U
1,1,2-Trichloro-1,2,2-Trifluoroethane NC NC NC µg/kg 11U 6.7U 5.4U 7.0U 7.0U
1,1,2-TRICHLOROETHANE NC NC NC µg/kg 11U 6.7U 5.4U 7.0U 7.0U
1,1-DICHLOROETHANE NC 26000 240000 µg/kg 11U 6.7U 5.4U 7.0U 7.0U
1,1-DICHLOROETHENE NC 100000 500000 µg/kg 11U 6.7U 5.4U 7.0U 7.0U
1,2,3-TRICHLOROBENZENE NC NC NC µg/kg 11U 6.7U 5.4U 7.0U 7.0U
1,2,4-TRICHLOROBENZENE NC NC NC µg/kg 11U 6.7U 5.4U 7.0U 7.0U
1,2-DIBROMO-3-CHLOROPROPANE NC NC NC µg/kg 21U 13U 11U 14U 14U
1,2-DIBROMOETHANE NC NC NC µg/kg 2.1U 1.3U 1.1U 1.4U 1.4U
1,2-DICHLOROBENZENE NC 100000 500000 µg/kg 11U 6.7U 5.4U 7.0U 7.0U
1,2-DICHLOROETHANE 10000 3100 30000 µg/kg 2.1U 1.3U 1.1U 1.4U 1.4U
1,2-DICHLOROPROPANE NC NC NC µg/kg 11U 6.7U 5.4U 7.0U 7.0U
1,3-DICHLOROBENZENE NC 49000 280000 µg/kg 11U 6.7U 5.4U 7.0U 7.0U
1,4-DICHLOROBENZENE 20000 13000 130000 µg/kg 11U 6.7U 5.4U 7.0U 7.0U
1,4-DIOXANE 100 13000 130000 µg/kg 260U 170U 140U 180U 170U
2-BUTANONE 100000 100000 500000 µg/kg 14.1J 13U 11U 14.3 14U
2-HEXANONE NC NC NC µg/kg 11U 6.7U 5.4U 7.0U 7.0U
4-METHYL-2-PENTANONE NC NC NC µg/kg 11U 6.7U 5.4U 7.0U 7.0U
ACETONE 2200 100000 500000 µg/kg 301 19.4 11U 64 29.4
BENZENE 70000 4800 44000 µg/kg 2.1U 1.3U 1.1U 1.3J 1.4U
BROMOCHLOROMETHANE NC NC NC µg/kg 11U 6.7U 5.4U 7.0U 7.0U
BROMODICHLOROMETHANE NC NC NC µg/kg 11U 6.7U 5.4U 7.0U 7.0U
BROMOFORM NC NC NC µg/kg 11U 6.7U 5.4U 7.0U 7.0U
BROMOMETHANE NC NC NC µg/kg 11U 6.7U 5.4U 7.0U 7.0U
CARBON DISULFIDE NC NC NC µg/kg 11U 6.7U 5.4U 0.29J 7.0U
CARBON TETRACHLORIDE NC 2400 22000 µg/kg 11U 6.7U 5.4U 7.0U 7.0U
CHLOROBENZENE 40000 100000 500000 µg/kg 11U 6.7U 5.4U 7.0U 7.0U
CHLOROETHANE NC NC NC µg/kg 11U 6.7U 5.4U 7.0U 7.0U
CHLOROFORM 12000 49000 350000 µg/kg 11U 6.7U 5.4U 7.0U 7.0U
CHLOROMETHANE NC NC NC µg/kg 11U 6.7U 5.4U 7.0U 7.0U
CIS-1,2-DICHLOROETHENE NC 100000 500000 µg/kg 11U 6.7U 5.4U 7.0U 7.0U
CIS-1,3-DICHLOROPROPENE NC NC NC µg/kg 11U 6.7U 5.4U 7.0U 7.0U
CYCLOHEXANE NC NC NC µg/kg 11U 6.7U 5.4U 7.0U 7.0U
Dibromochloromethane NC NC NC µg/kg 11U 6.7U 5.4U 7.0U 7.0U
DICHLORODIFLUOROMETHANE NC NC NC µg/kg 11U 6.7U 5.4U 7.0U 7.0U
ETHYLBENZENE NC 41000 390000 µg/kg 2.1U 1.3U 1.1U 0.60J 1.4U
ISOPROPYLBENZENE NC NC NC µg/kg 0.87J 6.7U 5.4U 7.0U 0.37J
METHYL ACETATE NC NC NC µg/kg 11U 6.7U 5.4U 7.0U 7.0U
Notes:
U - Not detected; J - estimated value; B - analyte detected in associated laboratory blank; No Cleanup Objective.
[ ] - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for the Protection of Ecological Resources.
* - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for Restricted Residential.
Bold - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for Commercial Use.
METHYL TERT-BUTYL ETHER NC 100000 500000 µg/kg 2.1U 1.3U 1.1U 1.4U 1.4U

Table A-1
Honeywell

Wastebeds 1 through 8 Feasibility Study
Integrated IRM Waste Characterization Data

Method 8260 Volatile Organic Compound Data
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Field Sample ID WB18-042613A-05 WB18-091113-01 WB18-091113-03 WB18-040813A-03 WB18-050913A-01
Location SAB-4-1000CY SAB-6-1000CY SAB-7-1000CY DA-1-1000CY DA-2-1000CY

NYSDEC NYSDEC NYSDEC Sample Date 4/26/2013 9/11/2013 9/11/2013 4/8/2013 5/9/2013
Part 375.6 Part 375.6 Part 375.6 Sample Depth Staging Area B Staging Area B Staging Area B Staging Area C Staging Area C

Restricted Use Protection Restricted Use Restricted Use Sample Purpose Regular sample Regular sample Regular sample Regular sample Regular sample
Parameter Name of Ecological Resources Restricted Residential Commercial Units

Table A-1
Honeywell

Wastebeds 1 through 8 Feasibility Study
Integrated IRM Waste Characterization Data

Method 8260 Volatile Organic Compound Data

METHYLCYCLOHEXANE NC NC NC µg/kg 11U 6.7U 5.4U 7.0U 7.0U
METHYLENE CHLORIDE 12000 100000 500000 µg/kg 10.1J 6.7U 5.4U 3.1J 8.6
O-XYLENE NC NC NC µg/kg 2.1U 1.3U 1.1U 1.0J 0.36J
STYRENE NC NC NC µg/kg 11U 6.7U 5.4U 7.0U 7.0U
TETRACHLOROETHENE 2000 19000 150000 µg/kg 11U 6.7U 5.4U 7.0U 7.0U
TOLUENE 36000 100000 500000 µg/kg 2.1U 1.3U 1.1U 1.3J 0.50J
TRANS-1,2-DICHLOROETHENE NC 100000 500000 µg/kg 11U 6.7U 5.4U 7.0U 7.0U
TRANS-1,3-DICHLOROPROPENE NC NC NC µg/kg 11U 6.7U 5.4U 7.0U 7.0U
TRICHLOROETHENE 2000 21000 200000 µg/kg 11U 6.7U 5.4U 7.0U 7.0U
TRICHLOROFLUOROMETHANE NC NC NC µg/kg 11U 6.7U 5.4U 7.0U 7.0U
VINYL CHLORIDE NC 900 13000 µg/kg 11U 6.7U 5.4U 7.0U 7.0U
XYLENES, M & P NC NC NC µg/kg 0.58J 1.3U 1.1U 2.4 0.93J
XYLENES, TOTAL 260 100000 500000 µg/kg 0.58J 1.3U 1.1U 3.4 1.3J
Notes:
U - Not detected; J - estimated value; B - analyte detected in associated laboratory blank; No Cleanup Objective.
[ ] - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for the Protection of Ecological Resources.
* - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for Restricted Residential.
Bold - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for Commercial Use.
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Field Sample ID WB18-053013A-01 WB18-060413-01 WB18-032113-01 WB18-032113-03 WB18-040813A-01
Location DA-Add Material-01 DA-PILE-5900 ESFM-0.5-1000CY ESFM-1-1000CY ESFM-2-1000CY

NYSDEC NYSDEC NYSDEC Sample Date 5/30/2013 6/4/2013 3/21/2013 3/21/2013 4/8/2013
Part 375.6 Part 375.6 Part 375.6 Sample Depth Staging Area C Staging Area C Staging Area C Staging Area C Staging Area C

Restricted Use Protection Restricted Use Restricted Use Sample Purpose Regular sample Regular sample Regular sample Regular sample Regular sample
Parameter Name of Ecological Resources Restricted Residential Commercial Units
1,1,1-TRICHLOROETHANE NC 100000 500000 µg/kg 12U 7.3U 11U 9.8U 12U
1,1,2,2-TETRACHLOROETHANE NC NC NC µg/kg 12U 7.3U 11U 9.8U 12U
1,1,2-Trichloro-1,2,2-Trifluoroethane NC NC NC µg/kg 12U 7.3U 11U 9.8U 12U
1,1,2-TRICHLOROETHANE NC NC NC µg/kg 12U 7.3U 11U 9.8U 12U
1,1-DICHLOROETHANE NC 26000 240000 µg/kg 12U 7.3U 11U 9.8U 12U
1,1-DICHLOROETHENE NC 100000 500000 µg/kg 12U 7.3U 11U 9.8U 12U
1,2,3-TRICHLOROBENZENE NC NC NC µg/kg 12U 7.3U 11U 9.8U 12U
1,2,4-TRICHLOROBENZENE NC NC NC µg/kg 12U 7.3U 11U 9.8U 12U
1,2-DIBROMO-3-CHLOROPROPANE NC NC NC µg/kg 24U 15U 22U 20U 24U
1,2-DIBROMOETHANE NC NC NC µg/kg 2.4U 1.5U 2.2U 2.0U 2.4U
1,2-DICHLOROBENZENE NC 100000 500000 µg/kg 12U 7.3U 11U 9.8U 12U
1,2-DICHLOROETHANE 10000 3100 30000 µg/kg 2.4U 1.5U 2.2U 2.0U 2.4U
1,2-DICHLOROPROPANE NC NC NC µg/kg 12U 7.3U 11U 9.8U 12U
1,3-DICHLOROBENZENE NC 49000 280000 µg/kg 12U 7.3U 11U 9.8U 12U
1,4-DICHLOROBENZENE 20000 13000 130000 µg/kg 12U 7.3U 11U 9.8U 12U
1,4-DIOXANE 100 13000 130000 µg/kg 310U 180U 270U 240U 300U
2-BUTANONE 100000 100000 500000 µg/kg 24U 109 22U 20U 140
2-HEXANONE NC NC NC µg/kg 12U 3.6J 11U 9.8U 11.2J
4-METHYL-2-PENTANONE NC NC NC µg/kg 12U 2.9J 11U 9.8U 8.9J
ACETONE 2200 100000 500000 µg/kg 78.2 1110 76.2 800 1050J
BENZENE 70000 4800 44000 µg/kg 29.3 12.5 1.2J 193 25.1
BROMOCHLOROMETHANE NC NC NC µg/kg 12U 7.3U 11U 9.8U 12U
BROMODICHLOROMETHANE NC NC NC µg/kg 12U 7.3U 11U 9.8U 12U
BROMOFORM NC NC NC µg/kg 12U 7.3U 11U 9.8U 12U
BROMOMETHANE NC NC NC µg/kg 12U 7.3U 11U 9.8U 12U
CARBON DISULFIDE NC NC NC µg/kg 1.1J 7.3U 11U 1.2J 4.1J
CARBON TETRACHLORIDE NC 2400 22000 µg/kg 12U 7.3U 11U 9.8U 12U
CHLOROBENZENE 40000 100000 500000 µg/kg 12U 7.3U 11U 9.8U 12U
CHLOROETHANE NC NC NC µg/kg 12U 7.3U 11U 9.8U 12U
CHLOROFORM 12000 49000 350000 µg/kg 12U 7.3U 11U 9.8U 12U
CHLOROMETHANE NC NC NC µg/kg 12U 7.3U 11U 9.8U 12U
CIS-1,2-DICHLOROETHENE NC 100000 500000 µg/kg 12U 7.3U 11U 9.8U 12U
CIS-1,3-DICHLOROPROPENE NC NC NC µg/kg 12U 7.3U 11U 9.8U 12U
CYCLOHEXANE NC NC NC µg/kg 12U 7.3U 11U 9.8U 12U
Dibromochloromethane NC NC NC µg/kg 12U 7.3U 11U 9.8U 12U
DICHLORODIFLUOROMETHANE NC NC NC µg/kg 12U 7.3U 11U 9.8U 12U
ETHYLBENZENE NC 41000 390000 µg/kg 2.4U 1.1J 2.2U 2.4 1.1J
ISOPROPYLBENZENE NC NC NC µg/kg 12U 0.48J 11U 9.8U 12U
METHYL ACETATE NC NC NC µg/kg 12U 7.3U 11U 9.8U 12U
Notes:
U - Not detected; J - estimated value; B - analyte detected in associated laboratory blank; No Cleanup Objective.
[ ] - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for the Protection of Ecological Resources.
* - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for Restricted Residential.
Bold - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for Commercial Use.
METHYL TERT-BUTYL ETHER NC 100000 500000 µg/kg 2.4U 1.5U 2.2U 2.0U 2.4U

Table A-1
Honeywell

Wastebeds 1 through 8 Feasibility Study
Integrated IRM Waste Characterization Data

Method 8260 Volatile Organic Compound Data
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Field Sample ID WB18-053013A-01 WB18-060413-01 WB18-032113-01 WB18-032113-03 WB18-040813A-01
Location DA-Add Material-01 DA-PILE-5900 ESFM-0.5-1000CY ESFM-1-1000CY ESFM-2-1000CY

NYSDEC NYSDEC NYSDEC Sample Date 5/30/2013 6/4/2013 3/21/2013 3/21/2013 4/8/2013
Part 375.6 Part 375.6 Part 375.6 Sample Depth Staging Area C Staging Area C Staging Area C Staging Area C Staging Area C

Restricted Use Protection Restricted Use Restricted Use Sample Purpose Regular sample Regular sample Regular sample Regular sample Regular sample
Parameter Name of Ecological Resources Restricted Residential Commercial Units

Table A-1
Honeywell

Wastebeds 1 through 8 Feasibility Study
Integrated IRM Waste Characterization Data

Method 8260 Volatile Organic Compound Data

METHYLCYCLOHEXANE NC NC NC µg/kg 12U 7.3U 11U 9.8U 12U
METHYLENE CHLORIDE 12000 100000 500000 µg/kg 12U 7.3U 11U 2.7J 12U
O-XYLENE NC NC NC µg/kg 2.4U 3.7 0.75J 12.5 4.6
STYRENE NC NC NC µg/kg 12U 7.3U 11U 1.1J 12U
TETRACHLOROETHENE 2000 19000 150000 µg/kg 12U 7.3U 11U 9.8U 12U
TOLUENE 36000 100000 500000 µg/kg 1.6J 2 2.4 367 16.9
TRANS-1,2-DICHLOROETHENE NC 100000 500000 µg/kg 12U 7.3U 11U 9.8U 12U
TRANS-1,3-DICHLOROPROPENE NC NC NC µg/kg 12U 7.3U 11U 9.8U 12U
TRICHLOROETHENE 2000 21000 200000 µg/kg 12U 7.3U 11U 9.8U 12U
TRICHLOROFLUOROMETHANE NC NC NC µg/kg 12U 7.3U 11U 9.8U 12U
VINYL CHLORIDE NC 900 13000 µg/kg 12U 7.3U 11U 9.8U 12U
XYLENES, M & P NC NC NC µg/kg 2.4U 11.5 2.1J 32.2 14.3
XYLENES, TOTAL 260 100000 500000 µg/kg 2.4U 15.2 2.8 44.7 18.9
Notes:
U - Not detected; J - estimated value; B - analyte detected in associated laboratory blank; No Cleanup Objective.
[ ] - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for the Protection of Ecological Resources.
* - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for Restricted Residential.
Bold - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for Commercial Use.
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Field Sample ID WB18-041113A-01 WB18-042613A-01 WB18-050913A-03 WB18-011514-01 WB18-062613-01
Location ESFM-3-1000CY ESFM-4-1000CY ESFM-5-1000CY SAC-1-1000CY LSWR-01-1000CY

NYSDEC NYSDEC NYSDEC Sample Date 4/11/2013 4/26/2013 5/9/2013 1/15/2014 6/26/2013
Part 375.6 Part 375.6 Part 375.6 Sample Depth Staging Area C Staging Area C Staging Area C Staging Area C Staging Area C

Restricted Use Protection Restricted Use Restricted Use Sample Purpose Regular sample Regular sample Regular sample Regular sample Regular sample
Parameter Name of Ecological Resources Restricted Residential Commercial Units
1,1,1-TRICHLOROETHANE NC 100000 500000 µg/kg 15U 830U 780U 9.3U 7.8U
1,1,2,2-TETRACHLOROETHANE NC NC NC µg/kg 15U 830U 780U 9.3U 7.8U
1,1,2-Trichloro-1,2,2-Trifluoroethane NC NC NC µg/kg 15U 830U 780U 9.3U 7.8U
1,1,2-TRICHLOROETHANE NC NC NC µg/kg 15U 830U 780U 9.3U 7.8U
1,1-DICHLOROETHANE NC 26000 240000 µg/kg 15U 830U 780U 9.3U 7.8U
1,1-DICHLOROETHENE NC 100000 500000 µg/kg 15U 830U 780U 9.3U 7.8U
1,2,3-TRICHLOROBENZENE NC NC NC µg/kg 15U 830U 780U 9.3U 7.8U
1,2,4-TRICHLOROBENZENE NC NC NC µg/kg 15U 830U 780U 9.3U 7.8U
1,2-DIBROMO-3-CHLOROPROPANE NC NC NC µg/kg 31U 1700U 1600U 19U 16U
1,2-DIBROMOETHANE NC NC NC µg/kg 3.1U 170U 160U 1.9U 1.6U
1,2-DICHLOROBENZENE NC 100000 500000 µg/kg 15U 830U 780U 9.3U 7.8U
1,2-DICHLOROETHANE 10000 3100 30000 µg/kg 3.1U 170U 160U 1.9U 1.6U
1,2-DICHLOROPROPANE NC NC NC µg/kg 15U 830U 780U 9.3U 7.8U
1,3-DICHLOROBENZENE NC 49000 280000 µg/kg 15U 830U 780U 9.3U 7.8U
1,4-DICHLOROBENZENE 20000 13000 130000 µg/kg 15U 830U 780U 9.3U 7.8U
1,4-DIOXANE 100 13000 130000 µg/kg 380U 21000U 19000U 230U 190U
2-BUTANONE 100000 100000 500000 µg/kg 54.6 1700U 1600U 19U 16U
2-HEXANONE NC NC NC µg/kg 15U 830U 780U 9.3U 7.8U
4-METHYL-2-PENTANONE NC NC NC µg/kg 15U 830U 780U 9.3U 7.8U
ACETONE 2200 100000 500000 µg/kg 434 950J 2160 49.4 16U
BENZENE 70000 4800 44000 µg/kg 5.4 170U 160U 1.9U 1.6U
BROMOCHLOROMETHANE NC NC NC µg/kg 15U 830U 780U 9.3U 7.8U
BROMODICHLOROMETHANE NC NC NC µg/kg 15U 830U 780U 9.3U 7.8U
BROMOFORM NC NC NC µg/kg 15U 830U 780U 9.3U 7.8U
BROMOMETHANE NC NC NC µg/kg 15U 830U 780U 9.3U 7.8U
CARBON DISULFIDE NC NC NC µg/kg 2.4J 830U 780U 9.3U 4.8J
CARBON TETRACHLORIDE NC 2400 22000 µg/kg 15U 830U 780U 9.3U 7.8U
CHLOROBENZENE 40000 100000 500000 µg/kg 15U 830U 780U 9.3U 7.8U
CHLOROETHANE NC NC NC µg/kg 15U 830U 780U 9.3U 7.8U
CHLOROFORM 12000 49000 350000 µg/kg 15U 830U 780U 9.3U 7.8U
CHLOROMETHANE NC NC NC µg/kg 15U 830U 780U 9.3U 7.8U
CIS-1,2-DICHLOROETHENE NC 100000 500000 µg/kg 15U 830U 780U 9.3U 7.8U
CIS-1,3-DICHLOROPROPENE NC NC NC µg/kg 15U 830U 780U 9.3U 7.8U
CYCLOHEXANE NC NC NC µg/kg 15U 830U 780U 9.3U 7.8U
Dibromochloromethane NC NC NC µg/kg 15U 830U 780U 9.3U 7.8U
DICHLORODIFLUOROMETHANE NC NC NC µg/kg 15U 830U 780U 9.3U 7.8U
ETHYLBENZENE NC 41000 390000 µg/kg 3.7 252 140J 1.9U 1.6U
ISOPROPYLBENZENE NC NC NC µg/kg 15U 1290 1020 1.9J 7.8U
METHYL ACETATE NC NC NC µg/kg 15U 830U 780U 9.3U 7.8U
Notes:
U - Not detected; J - estimated value; B - analyte detected in associated laboratory blank; No Cleanup Objective.
[ ] - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for the Protection of Ecological Resources.
* - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for Restricted Residential.
Bold - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for Commercial Use.
METHYL TERT-BUTYL ETHER NC 100000 500000 µg/kg 3.1U 170U 160U 1.9U 1.6U

Table A-1
Honeywell

Wastebeds 1 through 8 Feasibility Study
Integrated IRM Waste Characterization Data

Method 8260 Volatile Organic Compound Data
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Field Sample ID WB18-041113A-01 WB18-042613A-01 WB18-050913A-03 WB18-011514-01 WB18-062613-01
Location ESFM-3-1000CY ESFM-4-1000CY ESFM-5-1000CY SAC-1-1000CY LSWR-01-1000CY

NYSDEC NYSDEC NYSDEC Sample Date 4/11/2013 4/26/2013 5/9/2013 1/15/2014 6/26/2013
Part 375.6 Part 375.6 Part 375.6 Sample Depth Staging Area C Staging Area C Staging Area C Staging Area C Staging Area C

Restricted Use Protection Restricted Use Restricted Use Sample Purpose Regular sample Regular sample Regular sample Regular sample Regular sample
Parameter Name of Ecological Resources Restricted Residential Commercial Units

Table A-1
Honeywell

Wastebeds 1 through 8 Feasibility Study
Integrated IRM Waste Characterization Data

Method 8260 Volatile Organic Compound Data

METHYLCYCLOHEXANE NC NC NC µg/kg 15U 128J 149J 9.3U 7.8U
METHYLENE CHLORIDE 12000 100000 500000 µg/kg 15U 830U 780U 9.3U 7.8U
O-XYLENE NC NC NC µg/kg 21.3 1280 618 1.6J 11.5
STYRENE NC NC NC µg/kg 15U 830U 780U 9.3U 7.8U
TETRACHLOROETHENE 2000 19000 150000 µg/kg 15U 830U 780U 9.3U 7.8U
TOLUENE 36000 100000 500000 µg/kg 45.6 74.0J 51.3J 1.9U 1.6U
TRANS-1,2-DICHLOROETHENE NC 100000 500000 µg/kg 15U 830U 780U 9.3U 7.8U
TRANS-1,3-DICHLOROPROPENE NC NC NC µg/kg 15U 830U 780U 9.3U 7.8U
TRICHLOROETHENE 2000 21000 200000 µg/kg 15U 830U 780U 9.3U 7.8U
TRICHLOROFLUOROMETHANE NC NC NC µg/kg 15U 830U 780U 9.3U 7.8U
VINYL CHLORIDE NC 900 13000 µg/kg 15U 830U 780U 9.3U 7.8U
XYLENES, M & P NC NC NC µg/kg 72.7 4410 2450 4.7 0.36J
XYLENES, TOTAL 260 100000 500000 µg/kg 93.9 [5690] [3070] 6.3 11.9
Notes:
U - Not detected; J - estimated value; B - analyte detected in associated laboratory blank; No Cleanup Objective.
[ ] - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for the Protection of Ecological Resources.
* - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for Restricted Residential.
Bold - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for Commercial Use.
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Field Sample ID WB18-062613-03 WB18-073013-01 WB18-073013-03
Location LSWR-02-1000CY LSWR-03-1000CY LSWR-04-1000CY

NYSDEC NYSDEC NYSDEC Sample Date 6/26/2013 7/30/2013 7/30/2013
Part 375.6 Part 375.6 Part 375.6 Sample Depth Staging Area C Staging Area C Staging Area C

Restricted Use Protection Restricted Use Restricted Use Sample Purpose Regular sample Regular sample Regular sample
Parameter Name of Ecological Resources Restricted Residential Commercial Units
1,1,1-TRICHLOROETHANE NC 100000 500000 µg/kg 580U 5600U 1400U
1,1,2,2-TETRACHLOROETHANE NC NC NC µg/kg 580U 5600U 1400U
1,1,2-Trichloro-1,2,2-Trifluoroethane NC NC NC µg/kg 580U 5600U 1400U
1,1,2-TRICHLOROETHANE NC NC NC µg/kg 580U 5600U 1400U
1,1-DICHLOROETHANE NC 26000 240000 µg/kg 580U 5600U 1400U
1,1-DICHLOROETHENE NC 100000 500000 µg/kg 580U 5600U 1400U
1,2,3-TRICHLOROBENZENE NC NC NC µg/kg 580U 5600U 1400U
1,2,4-TRICHLOROBENZENE NC NC NC µg/kg 580U 5600U 1400U
1,2-DIBROMO-3-CHLOROPROPANE NC NC NC µg/kg 1200U 11000U 2800U
1,2-DIBROMOETHANE NC NC NC µg/kg 120U 1100U 280U
1,2-DICHLOROBENZENE NC 100000 500000 µg/kg 580U 5600U 1400U
1,2-DICHLOROETHANE 10000 3100 30000 µg/kg 120U 1100U 280U
1,2-DICHLOROPROPANE NC NC NC µg/kg 580U 5600U 1400U
1,3-DICHLOROBENZENE NC 49000 280000 µg/kg 580U 5600U 1400U
1,4-DICHLOROBENZENE 20000 13000 130000 µg/kg 580U 5600U 1400U
1,4-DIOXANE 100 13000 130000 µg/kg 14000U 140000U 35000U
2-BUTANONE 100000 100000 500000 µg/kg 1200U 11000U 2800U
2-HEXANONE NC NC NC µg/kg 580U 5600U 1400U
4-METHYL-2-PENTANONE NC NC NC µg/kg 580U 5600U 1400U
ACETONE 2200 100000 500000 µg/kg 1200U 11000U 2800U
BENZENE 70000 4800 44000 µg/kg [13400] 1100U 280U
BROMOCHLOROMETHANE NC NC NC µg/kg 580U 5600U 1400U
BROMODICHLOROMETHANE NC NC NC µg/kg 580U 5600U 1400U
BROMOFORM NC NC NC µg/kg 580U 5600U 1400U
BROMOMETHANE NC NC NC µg/kg 580U 5600U 1400U
CARBON DISULFIDE NC NC NC µg/kg 580U 5600U 1400U
CARBON TETRACHLORIDE NC 2400 22000 µg/kg 580U 5600U 1400U
CHLOROBENZENE 40000 100000 500000 µg/kg 580U 5600U 1400U
CHLOROETHANE NC NC NC µg/kg 580U 5600U 1400U
CHLOROFORM 12000 49000 350000 µg/kg 580U 5600U 1400U
CHLOROMETHANE NC NC NC µg/kg 580U 5600U 1400U
CIS-1,2-DICHLOROETHENE NC 100000 500000 µg/kg 580U 5600U 1400U
CIS-1,3-DICHLOROPROPENE NC NC NC µg/kg 580U 5600U 1400U
CYCLOHEXANE NC NC NC µg/kg 580U 5600U 1400U
Dibromochloromethane NC NC NC µg/kg 580U 5600U 1400U
DICHLORODIFLUOROMETHANE NC NC NC µg/kg 580U 5600U 1400U
ETHYLBENZENE NC 41000 390000 µg/kg 183 1100U 81.2J
ISOPROPYLBENZENE NC NC NC µg/kg 580U 360J 54.1J
METHYL ACETATE NC NC NC µg/kg 580U 5600U 1400U
Notes:
U - Not detected; J - estimated value; B - analyte detected in associated laboratory blank; No Cleanup Objective.
[ ] - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for the Protection of Ecological Resources.
* - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for Restricted Residential.
Bold - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for Commercial Use.
METHYL TERT-BUTYL ETHER NC 100000 500000 µg/kg 120U 1100U 280U

Table A-1
Honeywell
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Integrated IRM Waste Characterization Data

Method 8260 Volatile Organic Compound Data
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Field Sample ID WB18-062613-03 WB18-073013-01 WB18-073013-03
Location LSWR-02-1000CY LSWR-03-1000CY LSWR-04-1000CY

NYSDEC NYSDEC NYSDEC Sample Date 6/26/2013 7/30/2013 7/30/2013
Part 375.6 Part 375.6 Part 375.6 Sample Depth Staging Area C Staging Area C Staging Area C

Restricted Use Protection Restricted Use Restricted Use Sample Purpose Regular sample Regular sample Regular sample
Parameter Name of Ecological Resources Restricted Residential Commercial Units

Table A-1
Honeywell

Wastebeds 1 through 8 Feasibility Study
Integrated IRM Waste Characterization Data

Method 8260 Volatile Organic Compound Data

METHYLCYCLOHEXANE NC NC NC µg/kg 580U 5600U 1400U
METHYLENE CHLORIDE 12000 100000 500000 µg/kg 580U 5600U 1400U
O-XYLENE NC NC NC µg/kg 1020 976J 451
STYRENE NC NC NC µg/kg 580U 5600U 1400U
TETRACHLOROETHENE 2000 19000 150000 µg/kg 580U 5600U 1400U
TOLUENE 36000 100000 500000 µg/kg 11100 1100U 205J
TRANS-1,2-DICHLOROETHENE NC 100000 500000 µg/kg 580U 5600U 1400U
TRANS-1,3-DICHLOROPROPENE NC NC NC µg/kg 580U 5600U 1400U
TRICHLOROETHENE 2000 21000 200000 µg/kg 580U 5600U 1400U
TRICHLOROFLUOROMETHANE NC NC NC µg/kg 580U 5600U 1400U
VINYL CHLORIDE NC 900 13000 µg/kg 580U 5600U 1400U
XYLENES, M & P NC NC NC µg/kg 2070 3170 1680
XYLENES, TOTAL 260 100000 500000 µg/kg [3100] [4140] [2130]
Notes:
U - Not detected; J - estimated value; B - analyte detected in associated laboratory blank; No Cleanup Objective.
[ ] - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for the Protection of Ecological Resources.
* - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for Restricted Residential.
Bold - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for Commercial Use.
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Field Sample ID WB18-041113A-04 WB18-041113A-06 WB18-061413-04 WB18-022114-04 WB18-030314A-02
Location SAA-1-1000CYA SAA-1-1000CYB SAA-2-1000CY SAA-3-1000CY SAA-4-1000CY

NYSDEC NYSDEC NYSDEC Sample Date 4/11/2013 4/11/2013 6/14/2013 2/21/2014 3/3/2014
Part 375.6 Part 375.6 Part 375.6 Sample Depth Staging Area A Staging Area A Staging Area A Staging Area A Staging Area A

Restricted Use Protection Restricted Use Restricted Use Sample Purpose Regular sample Regular sample Regular sample Regular sample Regular sample
Parameter Name of Ecological Resources Restricted Residential Commercial Units
1,1'-BIPHENYL NC NC NC µg/kg 120U 190U 100U 120U 210U
1,2,4,5-TETRACHLOROBENZENE NC NC NC µg/kg 310U 490U 250U 290U 520U
2,2'-OXYBIS(1-CHLOROPROPANE) NC NC NC µg/kg 120U 190U 100U 120U 210U
2,3,4,6-TETRACHLOROPHENOL NC NC NC µg/kg 310U 490U 250U 290U 520U
2,4,5-TRICHLOROPHENOL NC NC NC µg/kg 310U 490U 250U 290U 520U
2,4,6-TRICHLOROPHENOL NC NC NC µg/kg 310U 490U 250U 290U 520U
2,4-DICHLOROPHENOL NC NC NC µg/kg 310U 490U 250U 290U 520U
2,4-DIMETHYLPHENOL NC NC NC µg/kg 310U 490U 250U 290U 520U
2,4-DINITROPHENOL NC NC NC µg/kg 1200U 1900U 1000U 1200U 2100U
2,4-DINITROTOLUENE NC NC NC µg/kg 120U 190U 100U 58U 100U
2,6-DINITROTOLUENE NC NC NC µg/kg 120U 190U 100U 58U 100U
2-CHLORONAPHTHALENE NC NC NC µg/kg 120U 190U 100U 120U 210U
2-CHLOROPHENOL NC NC NC µg/kg 310U 490U 250U 120U 210U
2-METHYLNAPHTHALENE NC NC NC µg/kg 120U 190U 100U 120U 210U
2-METHYLPHENOL NC 100000 500000 µg/kg 120U 190U 100U 120U 200J
2-NITROANILINE NC NC NC µg/kg 310U 490U 250U 290U 520U
2-NITROPHENOL NC NC NC µg/kg 310U 490U 250U 290U 520U
3&4-METHYLPHENOL NC NC NC µg/kg 120U 190U 100U 120U 1200
3,3'-DICHLOROBENZIDINE NC NC NC µg/kg 310U 490U 250U 120U 210U
3-NITROANILINE NC NC NC µg/kg 310U 490U 250U 290U 520U
4,6-DINITRO-2-METHYLPHENOL NC NC NC µg/kg 1200U 1900U 1000U 1200U 2100U
4-BROMOPHENYL PHENYL ETHER NC NC NC µg/kg 120U 190U 100U 120U 210U
4-CHLORO-3-METHYLPHENOL NC NC NC µg/kg 310U 490U 250U 290U 520U
4-CHLOROANILINE NC NC NC µg/kg 310U 490U 250U 290U 520U
4-CHLOROPHENYL PHENYL ETHER NC NC NC µg/kg 120U 190U 100U 120U 210U
4-NITROANILINE NC NC NC µg/kg 310U 490U 250U 290U 520U
4-NITROPHENOL NC NC NC µg/kg 610U 970U 510U 580U 1000U
ACENAPHTHENE 20000 100000 500000 µg/kg 61U 97U 51U 58U 100U
ACENAPHTHYLENE NC 100000 500000 µg/kg 61U 97U 51U 58U 100U
ACETOPHENONE NC NC NC µg/kg NA NA 250U 290U 520U
ANTHRACENE NC 100000 500000 µg/kg 61U 97U 20.4J 58U 100U
ATRAZINE NC NC NC µg/kg 310U 490U 250U 120U 210U
BENZALDEHYDE NC NC NC µg/kg 310U 490U 250U 290U 520U
BENZO(A)ANTHRACENE NC 1000 5600 µg/kg 61U 97U 56.7 28.9J 100U
BENZO(A)PYRENE 2600 1000 1000 µg/kg 61U 97U 45.9J 23.5J 100U
BENZO(B)FLUORANTHENE NC 1000 5600 µg/kg 61U 97U 56.2 28.6J 100U
BENZO(G,H,I)PERYLENE NC 100000 500000 µg/kg 61U 97U 30.4J 58U 100U
BENZO(K)FLUORANTHENE NC 3900 56000 µg/kg 61U 97U 27.0J 58U 100U
BIS(2-CHLOROETHOXY)METHANE NC NC NC µg/kg 120U 190U 100U 120U 210U
Notes:
U - Not detected; J - estimated value; B - analyte detected in associated laboratory blankl; NC - no cleanup objective.
[ ] - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for the Protection of Ecological Resources.
* - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for Restricted Residential.
Bold - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for Commercial Use.

Table A-2
Honeywell

Wastebeds 1 through 8 Feasibility Study
Integrated IRM Waste Characterization Data

Method 8270 Semivolatile Organic Compound Data
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Field Sample ID WB18-041113A-04 WB18-041113A-06 WB18-061413-04 WB18-022114-04 WB18-030314A-02
Location SAA-1-1000CYA SAA-1-1000CYB SAA-2-1000CY SAA-3-1000CY SAA-4-1000CY

NYSDEC NYSDEC NYSDEC Sample Date 4/11/2013 4/11/2013 6/14/2013 2/21/2014 3/3/2014
Part 375.6 Part 375.6 Part 375.6 Sample Depth Staging Area A Staging Area A Staging Area A Staging Area A Staging Area A

Restricted Use Protection Restricted Use Restricted Use Sample Purpose Regular sample Regular sample Regular sample Regular sample Regular sample
Parameter Name of Ecological Resources Restricted Residential Commercial Units

Table A-2
Honeywell

Wastebeds 1 through 8 Feasibility Study
Integrated IRM Waste Characterization Data

Method 8270 Semivolatile Organic Compound Data

BIS(2-CHLOROETHYL)ETHER NC NC NC µg/kg 120U 190U 100U 120U 210U
BIS(2-ETHYLHEXYL)PHTHALATE NC NC NC µg/kg 120U 190U 100U 161 210U
BUTYLBENZYL PHTHALATE NC NC NC µg/kg 120U 190U 100U 120U 210U
CAPROLACTAM NC NC NC µg/kg 120U 190U 100U 120U 210U
CARBAZOLE NC NC NC µg/kg 120U 190U 100U 120U 210U
CHRYSENE NC 3900 56000 µg/kg 61U 97U 61.5 25.6J 100U
DI-N-BUTYL PHTHALATE NC NC NC µg/kg 120U 190U 100U 120U 210U
DI-N-OCTYL PHTHALATE NC NC NC µg/kg 120U 190U 100U 120U 210U
DIBENZO(A,H)ANTHRACENE NC 330 560 µg/kg 61U 97U 51U 58U 100U
DIBENZOFURAN NC 59000 350000 µg/kg 120U 190U 100U 120U 210U
DIETHYL PHTHALATE NC NC NC µg/kg 120U 190U 100U 120U 210U
DIMETHYL PHTHALATE NC NC NC µg/kg 120U 190U 100U 120U 210U
FLUORANTHENE NC 100000 500000 µg/kg 27.7J 97U 119 49.4J 100U
FLUORENE 30000 100000 500000 µg/kg 61U 97U 51U 58U 100U
HEXACHLOROBENZENE NC 1200 6000 µg/kg 120U 190U 100U 120U 210U
HEXACHLOROBUTADIENE NC NC NC µg/kg 61U 97U 51U 58U 100U
HEXACHLOROCYCLOPENTADIENE NC NC NC µg/kg 610U 970U 510U 580U 1000U
HEXACHLOROETHANE NC NC NC µg/kg 310U 490U 250U 290U 520U
INDENO(1,2,3-CD)PYRENE NC 500 5600 µg/kg 61U 97U 29.4J 58U 100U
ISOPHORONE NC NC NC µg/kg 120U 190U 100U 120U 210U
N-NITROSO-DI-N-PROPYLAMINE NC NC NC µg/kg 120U 190U 100U 120U 210U
N-NITROSODIPHENYLAMINE NC NC NC µg/kg 310U 490U 250U 290U 520U
NAPHTHALENE NC 100000 500000 µg/kg 61U 97U 51U 58U 100U
NITROBENZENE NC NC NC µg/kg 120U 190U 100U 120U 210U
PENTACHLOROPHENOL 800 6700 6700 µg/kg 610U 970U 510U 580U 1000U
PHENANTHRENE NC 100000 500000 µg/kg 61U 97U 108 58U 100U
PHENOL 30000 100000 500000 µg/kg 120U 190U 100U 120U 760
PYRENE NC 100000 500000 µg/kg 26.1J 97U 126 47.9J 100U
Notes:
U - Not detected; J - estimated value; B - analyte detected in associated laboratory blank; NC - no cleanup objective.
[ ] - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for the Protection of Ecological Resources.
* - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for Restricted Residential.
Bold - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for Commercial Use.
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Field Sample ID WB18-040114-02 WB18-032713A-02 WB18-032713A-04 WB18-032713A-06 WB18-042613A-04
Location SAA-5-1000CY SAB-1-1000CYA SAB-1-1000CYB SAB-2-1000CY SAB-3-1000CY

NYSDEC NYSDEC NYSDEC Sample Date 4/1/2014 3/27/2013 3/27/2013 3/27/2013 4/26/2013
Part 375.6 Part 375.6 Part 375.6 Sample Depth Staging Area A Staging Area A Staging Area A Staging Area A Staging Area A

Restricted Use Protection Restricted Use Restricted Use Sample Purpose Regular sample Regular sample Regular sample Regular sample Regular sample
Parameter Name of Ecological Resources Restricted Residential Commercial Units
1,1'-BIPHENYL NC NC NC µg/kg 83U 80U 87U 91U 87U
1,2,4,5-TETRACHLOROBENZENE NC NC NC µg/kg 210U 200U 220U 230U 220U
2,2'-OXYBIS(1-CHLOROPROPANE) NC NC NC µg/kg 83U 80U 87U 91U 87U
2,3,4,6-TETRACHLOROPHENOL NC NC NC µg/kg 210U 200U 220U 230U 220U
2,4,5-TRICHLOROPHENOL NC NC NC µg/kg 210U 200U 220U 230U 220U
2,4,6-TRICHLOROPHENOL NC NC NC µg/kg 210U 200U 220U 230U 220U
2,4-DICHLOROPHENOL NC NC NC µg/kg 210U 200U 220U 230U 220U
2,4-DIMETHYLPHENOL NC NC NC µg/kg 210U 200U 220U 230U 220U
2,4-DINITROPHENOL NC NC NC µg/kg 830U 800U 870U 910U 870U
2,4-DINITROTOLUENE NC NC NC µg/kg 42U 80U 87U 91U 87U
2,6-DINITROTOLUENE NC NC NC µg/kg 42U 80U 87U 91U 87U
2-CHLORONAPHTHALENE NC NC NC µg/kg 83U 80U 87U 91U 87U
2-CHLOROPHENOL NC NC NC µg/kg 83U 200U 220U 230U 220U
2-METHYLNAPHTHALENE NC NC NC µg/kg 83U 80U 87U 91U 87U
2-METHYLPHENOL NC 100000 500000 µg/kg 83U 80U 87U 91U 67.8J
2-NITROANILINE NC NC NC µg/kg 210U 200U 220U 230U 220U
2-NITROPHENOL NC NC NC µg/kg 210U 200U 220U 230U 220U
3&4-METHYLPHENOL NC NC NC µg/kg 83U 80U 87U 276 353
3,3'-DICHLOROBENZIDINE NC NC NC µg/kg 83U 200U 220U 230U 220U
3-NITROANILINE NC NC NC µg/kg 210U 200U 220U 230U 220U
4,6-DINITRO-2-METHYLPHENOL NC NC NC µg/kg 830U 800U 870U 910U 870U
4-BROMOPHENYL PHENYL ETHER NC NC NC µg/kg 83U 80U 87U 91U 87U
4-CHLORO-3-METHYLPHENOL NC NC NC µg/kg 210U 200U 220U 230U 220U
4-CHLOROANILINE NC NC NC µg/kg 210U 200U 220U 230U 220U
4-CHLOROPHENYL PHENYL ETHER NC NC NC µg/kg 83U 80U 87U 91U 87U
4-NITROANILINE NC NC NC µg/kg 210U 200U 220U 230U 220U
4-NITROPHENOL NC NC NC µg/kg 420U 400U 430U 450U 430U
ACENAPHTHENE 20000 100000 500000 µg/kg 42U 40U 43U 45U 43U
ACENAPHTHYLENE NC 100000 500000 µg/kg 42U 40U 43U 45U 43U
ACETOPHENONE NC NC NC µg/kg NA NA NA NA 220U
ANTHRACENE NC 100000 500000 µg/kg 42U 40U 43U 45U 43U
ATRAZINE NC NC NC µg/kg 83U 200U 220U 230U 220U
BENZALDEHYDE NC NC NC µg/kg 210U 200U 220U 230U 220U
BENZO(A)ANTHRACENE NC 1000 5600 µg/kg 42U 22.4J 43U 26.9J 43U
BENZO(A)PYRENE 2600 1000 1000 µg/kg 42U 40U 43U 45U 43U
BENZO(B)FLUORANTHENE NC 1000 5600 µg/kg 42U 40U 43U 45U 43U
BENZO(G,H,I)PERYLENE NC 100000 500000 µg/kg 42U 40U 43U 45U 43U
BENZO(K)FLUORANTHENE NC 3900 56000 µg/kg 42U 40U 43U 45U 43U
BIS(2-CHLOROETHOXY)METHANE NC NC NC µg/kg 83U 80U 87U 91U 87U
Notes:
U - Not detected; J - estimated value; B - analyte detected in associated laboratory blankl; NC - no cleanup objective.
[ ] - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for the Protection of Ecological Resources.
* - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for Restricted Residential.
Bold - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for Commercial Use.

Table A-2
Honeywell

Wastebeds 1 through 8 Feasibility Study
Integrated IRM Waste Characterization Data

Method 8270 Semivolatile Organic Compound Data
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Field Sample ID WB18-040114-02 WB18-032713A-02 WB18-032713A-04 WB18-032713A-06 WB18-042613A-04
Location SAA-5-1000CY SAB-1-1000CYA SAB-1-1000CYB SAB-2-1000CY SAB-3-1000CY

NYSDEC NYSDEC NYSDEC Sample Date 4/1/2014 3/27/2013 3/27/2013 3/27/2013 4/26/2013
Part 375.6 Part 375.6 Part 375.6 Sample Depth Staging Area A Staging Area A Staging Area A Staging Area A Staging Area A

Restricted Use Protection Restricted Use Restricted Use Sample Purpose Regular sample Regular sample Regular sample Regular sample Regular sample
Parameter Name of Ecological Resources Restricted Residential Commercial Units

Table A-2
Honeywell

Wastebeds 1 through 8 Feasibility Study
Integrated IRM Waste Characterization Data

Method 8270 Semivolatile Organic Compound Data

BIS(2-CHLOROETHYL)ETHER NC NC NC µg/kg 83U 80U 87U 91U 87U
BIS(2-ETHYLHEXYL)PHTHALATE NC NC NC µg/kg 83U 80U 87U 91U 87U
BUTYLBENZYL PHTHALATE NC NC NC µg/kg 83U 80U 87U 91U 87U
CAPROLACTAM NC NC NC µg/kg 83U 80U 87U 91U 87U
CARBAZOLE NC NC NC µg/kg 83U 80U 87U 91U 87U
CHRYSENE NC 3900 56000 µg/kg 42U 23.3J 43U 25.6J 43U
DI-N-BUTYL PHTHALATE NC NC NC µg/kg 83U 80U 87U 91U 87U
DI-N-OCTYL PHTHALATE NC NC NC µg/kg 83U 80U 87U 91U 87U
DIBENZO(A,H)ANTHRACENE NC 330 560 µg/kg 42U 40U 43U 45U 43U
DIBENZOFURAN NC 59000 350000 µg/kg 83U 80U 87U 91U 87U
DIETHYL PHTHALATE NC NC NC µg/kg 83U 80U 87U 91U 87U
DIMETHYL PHTHALATE NC NC NC µg/kg 83U 80U 87U 91U 87U
FLUORANTHENE NC 100000 500000 µg/kg 42U 31.4J 43U 43.1J 43U
FLUORENE 30000 100000 500000 µg/kg 42U 40U 43U 45U 43U
HEXACHLOROBENZENE NC 1200 6000 µg/kg 83U 80U 87U 91U 87U
HEXACHLOROBUTADIENE NC NC NC µg/kg 42U 40U 43U 45U 43U
HEXACHLOROCYCLOPENTADIENE NC NC NC µg/kg 420U 400U 430U 450U 430U
HEXACHLOROETHANE NC NC NC µg/kg 210U 200U 220U 230U 220U
INDENO(1,2,3-CD)PYRENE NC 500 5600 µg/kg 42U 40U 43U 45U 43U
ISOPHORONE NC NC NC µg/kg 83U 80U 87U 91U 87U
N-NITROSO-DI-N-PROPYLAMINE NC NC NC µg/kg 83U 80U 87U 91U 87U
N-NITROSODIPHENYLAMINE NC NC NC µg/kg 210U 200U 220U 230U 220U
NAPHTHALENE NC 100000 500000 µg/kg 42U 40U 43U 20.6J 21.0J
NITROBENZENE NC NC NC µg/kg 83U 80U 87U 91U 87U
PENTACHLOROPHENOL 800 6700 6700 µg/kg 420U 400U 430U 450U 430U
PHENANTHRENE NC 100000 500000 µg/kg 42U 24.9J 43U 48.2 43U
PHENOL 30000 100000 500000 µg/kg 83U 80U 87U 91U 87U
PYRENE NC 100000 500000 µg/kg 42U 29.8J 43U 36.8J 43U
Notes:
U - Not detected; J - estimated value; B - analyte detected in associated laboratory blank; NC - no cleanup objective.
[ ] - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for the Protection of Ecological Resources.
* - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for Restricted Residential.
Bold - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for Commercial Use.
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Field Sample ID WB18-042613A-06 WB18-061413-02 WB18-091113-02 WB18-091113-04 WB18-011514-02
Location SAB-4-1000CY SAB-5-1000CY SAB-6-1000CY SAB-7-1000CY SAC-1-1000CY

NYSDEC NYSDEC NYSDEC Sample Date 4/26/2013 6/14/2013 9/11/2013 9/11/2013 1/15/2014
Part 375.6 Part 375.6 Part 375.6 Sample Depth Staging Area A Staging Area A Staging Area A Staging Area A Staging Area C

Restricted Use Protection Restricted Use Restricted Use Sample Purpose Regular sample Regular sample Regular sample Regular sample Regular sample
Parameter Name of Ecological Resources Restricted Residential Commercial Units
1,1'-BIPHENYL NC NC NC µg/kg 110U 240U 78U 91U 55.7J
1,2,4,5-TETRACHLOROBENZENE NC NC NC µg/kg 280U 590U 200U 230U 350U
2,2'-OXYBIS(1-CHLOROPROPANE) NC NC NC µg/kg 110U 240U 78U 91U 140U
2,3,4,6-TETRACHLOROPHENOL NC NC NC µg/kg 280U 590U 200U 230U 350U
2,4,5-TRICHLOROPHENOL NC NC NC µg/kg 280U 590U 200U 230U 350U
2,4,6-TRICHLOROPHENOL NC NC NC µg/kg 280U 590U 200U 230U 350U
2,4-DICHLOROPHENOL NC NC NC µg/kg 280U 590U 200U 230U 350U
2,4-DIMETHYLPHENOL NC NC NC µg/kg 280U 590U 200U 230U 350U
2,4-DINITROPHENOL NC NC NC µg/kg 1100U 2400U 780U 910U 1400U
2,4-DINITROTOLUENE NC NC NC µg/kg 110U 240U 78U 91U 70U
2,6-DINITROTOLUENE NC NC NC µg/kg 110U 240U 78U 91U 70U
2-CHLORONAPHTHALENE NC NC NC µg/kg 110U 240U 78U 91U 140U
2-CHLOROPHENOL NC NC NC µg/kg 280U 590U 200U 230U 140U
2-METHYLNAPHTHALENE NC NC NC µg/kg 110U 240U 78U 91U 290
2-METHYLPHENOL NC 100000 500000 µg/kg 110U 240U 78U 91U 140U
2-NITROANILINE NC NC NC µg/kg 280U 590U 200U 230U 350U
2-NITROPHENOL NC NC NC µg/kg 280U 590U 200U 230U 350U
3&4-METHYLPHENOL NC NC NC µg/kg 110U 240U 78U 91U 140U
3,3'-DICHLOROBENZIDINE NC NC NC µg/kg 280U 590U 200U 230U 140U
3-NITROANILINE NC NC NC µg/kg 280U 590U 200U 230U 350U
4,6-DINITRO-2-METHYLPHENOL NC NC NC µg/kg 1100U 2400U 780U 910U 1400U
4-BROMOPHENYL PHENYL ETHER NC NC NC µg/kg 110U 240U 78U 91U 140U
4-CHLORO-3-METHYLPHENOL NC NC NC µg/kg 280U 590U 200U 230U 350U
4-CHLOROANILINE NC NC NC µg/kg 280U 590U 200U 230U 350U
4-CHLOROPHENYL PHENYL ETHER NC NC NC µg/kg 110U 240U 78U 91U 140U
4-NITROANILINE NC NC NC µg/kg 280U 590U 200U 230U 350U
4-NITROPHENOL NC NC NC µg/kg 560U 1200U 390U 460U 700U
ACENAPHTHENE 20000 100000 500000 µg/kg 56U 120U 39U 46U 70U
ACENAPHTHYLENE NC 100000 500000 µg/kg 56U 120U 39U 46U 70U
ACETOPHENONE NC NC NC µg/kg 280U 590U 200U 230U 160J
ANTHRACENE NC 100000 500000 µg/kg 56U 120U 39U 46U 70U
ATRAZINE NC NC NC µg/kg 280U 590U 200U 230U 140U
BENZALDEHYDE NC NC NC µg/kg 280U 590U 200U 230U 350U
BENZO(A)ANTHRACENE NC 1000 5600 µg/kg 35.2J 120U 39U 46U 52.7J
BENZO(A)PYRENE 2600 1000 1000 µg/kg 25.6J 120U 39U 46U 70U
BENZO(B)FLUORANTHENE NC 1000 5600 µg/kg 32.5J 120U 39U 46U 70U
BENZO(G,H,I)PERYLENE NC 100000 500000 µg/kg 56U 120U 39U 46U 70U
BENZO(K)FLUORANTHENE NC 3900 56000 µg/kg 56U 120U 39U 46U 70U
BIS(2-CHLOROETHOXY)METHANE NC NC NC µg/kg 110U 240U 78U 91U 140U
Notes:
U - Not detected; J - estimated value; B - analyte detected in associated laboratory blankl; NC - no cleanup objective.
[ ] - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for the Protection of Ecological Resources.
* - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for Restricted Residential.
Bold - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for Commercial Use.

Table A-2
Honeywell

Wastebeds 1 through 8 Feasibility Study
Integrated IRM Waste Characterization Data

Method 8270 Semivolatile Organic Compound Data



I:\Honeywell.1163\45176.Wb-1-8-Site-Wid\Docs\Reports\FS\Appendices\September Submittal to DEC\WB18_FS_WC.xls
Table A2 SVOC Page 6 of 12 O'Brien & Gere

Field Sample ID WB18-042613A-06 WB18-061413-02 WB18-091113-02 WB18-091113-04 WB18-011514-02
Location SAB-4-1000CY SAB-5-1000CY SAB-6-1000CY SAB-7-1000CY SAC-1-1000CY

NYSDEC NYSDEC NYSDEC Sample Date 4/26/2013 6/14/2013 9/11/2013 9/11/2013 1/15/2014
Part 375.6 Part 375.6 Part 375.6 Sample Depth Staging Area A Staging Area A Staging Area A Staging Area A Staging Area C

Restricted Use Protection Restricted Use Restricted Use Sample Purpose Regular sample Regular sample Regular sample Regular sample Regular sample
Parameter Name of Ecological Resources Restricted Residential Commercial Units

Table A-2
Honeywell

Wastebeds 1 through 8 Feasibility Study
Integrated IRM Waste Characterization Data

Method 8270 Semivolatile Organic Compound Data

BIS(2-CHLOROETHYL)ETHER NC NC NC µg/kg 110U 240U 78U 91U 140U
BIS(2-ETHYLHEXYL)PHTHALATE NC NC NC µg/kg 110U 240U 78U 91U 140U
BUTYLBENZYL PHTHALATE NC NC NC µg/kg 110U 240U 78U 91U 140U
CAPROLACTAM NC NC NC µg/kg 110U 240U 78U 91U 140U
CARBAZOLE NC NC NC µg/kg 110U 240U 78U 91U 140U
CHRYSENE NC 3900 56000 µg/kg 30.2J 120U 39U 46U 65.3J
DI-N-BUTYL PHTHALATE NC NC NC µg/kg 110U 240U 78U 91U 140U
DI-N-OCTYL PHTHALATE NC NC NC µg/kg 110U 240U 78U 91U 140U
DIBENZO(A,H)ANTHRACENE NC 330 560 µg/kg 56U 120U 39U 46U 70U
DIBENZOFURAN NC 59000 350000 µg/kg 110U 240U 78U 91U 140U
DIETHYL PHTHALATE NC NC NC µg/kg 110U 240U 78U 91U 140U
DIMETHYL PHTHALATE NC NC NC µg/kg 110U 240U 78U 91U 140U
FLUORANTHENE NC 100000 500000 µg/kg 71.2 120U 39U 46U 122
FLUORENE 30000 100000 500000 µg/kg 56U 120U 39U 46U 1020
HEXACHLOROBENZENE NC 1200 6000 µg/kg 110U 240U 78U 91U 140U
HEXACHLOROBUTADIENE NC NC NC µg/kg 56U 120U 39U 46U 70U
HEXACHLOROCYCLOPENTADIENE NC NC NC µg/kg 560U 1200U 390U 460U 700U
HEXACHLOROETHANE NC NC NC µg/kg 280U 590U 200U 230U 350U
INDENO(1,2,3-CD)PYRENE NC 500 5600 µg/kg 56U 120U 39U 46U 70U
ISOPHORONE NC NC NC µg/kg 110U 240U 78U 91U 140U
N-NITROSO-DI-N-PROPYLAMINE NC NC NC µg/kg 110U 240U 78U 91U 140U
N-NITROSODIPHENYLAMINE NC NC NC µg/kg 280U 590U 200U 230U 350U
NAPHTHALENE NC 100000 500000 µg/kg 56U 120U 39U 46U 1030
NITROBENZENE NC NC NC µg/kg 110U 240U 78U 91U 140U
PENTACHLOROPHENOL 800 6700 6700 µg/kg 560U 1200U 390U 460U 700U
PHENANTHRENE NC 100000 500000 µg/kg 70.5 120U 39U 46U 366
PHENOL 30000 100000 500000 µg/kg 110U 240U 78U 91U 140U
PYRENE NC 100000 500000 µg/kg 56.3 52.1J 39U 46U 78.1
Notes:
U - Not detected; J - estimated value; B - analyte detected in associated laboratory blank; NC - no cleanup objective.
[ ] - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for the Protection of Ecological Resources.
* - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for Restricted Residential.
Bold - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for Commercial Use.
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Field Sample ID WB18-040813A-04 WB18-050913A-02 WB18-053013A-02 WB18-060413-02 WB18-032113-04
Location DA-1-1000CY DA-2-1000CY DA-Add Material-01 DA-PILE-5900 ESFM-1-1000CY

NYSDEC NYSDEC NYSDEC Sample Date 4/8/2013 5/9/2013 5/30/2013 6/4/2013 3/21/2013
Part 375.6 Part 375.6 Part 375.6 Sample Depth Staging Area C Staging Area C Staging Area C Staging Area C Staging Area C

Restricted Use Protection Restricted Use Restricted Use Sample Purpose Regular sample Regular sample Regular sample Regular sample Regular sample
Parameter Name of Ecological Resources Restricted Residential Commercial Units
1,1'-BIPHENYL NC NC NC µg/kg 96U 86U 130U 29.0J 91U
1,2,4,5-TETRACHLOROBENZENE NC NC NC µg/kg 240U 210U 330U 220U 230U
2,2'-OXYBIS(1-CHLOROPROPANE) NC NC NC µg/kg 96U 86U 130U 86U 91U
2,3,4,6-TETRACHLOROPHENOL NC NC NC µg/kg 240U 210U 330U 220U 230U
2,4,5-TRICHLOROPHENOL NC NC NC µg/kg 240U 210U 330U 220U 230U
2,4,6-TRICHLOROPHENOL NC NC NC µg/kg 240U 210U 330U 220U 230U
2,4-DICHLOROPHENOL NC NC NC µg/kg 240U 210U 330U 220U 230U
2,4-DIMETHYLPHENOL NC NC NC µg/kg 240U 210U 330U 220U 230U
2,4-DINITROPHENOL NC NC NC µg/kg 960U 860U 1300U 860U 910U
2,4-DINITROTOLUENE NC NC NC µg/kg 96U 86U 130U 86U 91U
2,6-DINITROTOLUENE NC NC NC µg/kg 96U 86U 130U 86U 91U
2-CHLORONAPHTHALENE NC NC NC µg/kg 96U 86U 130U 86U 91U
2-CHLOROPHENOL NC NC NC µg/kg 240U 210U 330U 220U 230U
2-METHYLNAPHTHALENE NC NC NC µg/kg 96U 44.5J 74.4J 116 91U
2-METHYLPHENOL NC 100000 500000 µg/kg 96U 86U 130U 86U 91U
2-NITROANILINE NC NC NC µg/kg 240U 210U 330U 220U 230U
2-NITROPHENOL NC NC NC µg/kg 240U 210U 330U 220U 230U
3&4-METHYLPHENOL NC NC NC µg/kg 96U 86U 431 711 91U
3,3'-DICHLOROBENZIDINE NC NC NC µg/kg 240U 210U 330U 220U 230U
3-NITROANILINE NC NC NC µg/kg 240U 210U 330U 220U 230U
4,6-DINITRO-2-METHYLPHENOL NC NC NC µg/kg 960U 860U 1300U 860U 910U
4-BROMOPHENYL PHENYL ETHER NC NC NC µg/kg 96U 86U 130U 86U 91U
4-CHLORO-3-METHYLPHENOL NC NC NC µg/kg 240U 210U 330U 220U 230U
4-CHLOROANILINE NC NC NC µg/kg 294 60.1J 330U 72.6J 401
4-CHLOROPHENYL PHENYL ETHER NC NC NC µg/kg 96U 86U 130U 86U 91U
4-NITROANILINE NC NC NC µg/kg 240U 210U 330U 220U 230U
4-NITROPHENOL NC NC NC µg/kg 480U 430U 660U 430U 450U
ACENAPHTHENE 20000 100000 500000 µg/kg 33.6J 37.7J 59.2J 231 45U
ACENAPHTHYLENE NC 100000 500000 µg/kg 98.6 40.8J 126 361 45U
ACETOPHENONE NC NC NC µg/kg NA 210U 49.7J 49.3J NA
ANTHRACENE NC 100000 500000 µg/kg 163 107 273 607 58.8
ATRAZINE NC NC NC µg/kg 240U 210U 330U 220U 230U
BENZALDEHYDE NC NC NC µg/kg 240U 210U 67.7J 67.7J 230U
BENZO(A)ANTHRACENE NC 1000 5600 µg/kg 625 330 827 878 174
BENZO(A)PYRENE 2600 1000 1000 µg/kg 710 327 1060* 885 179
BENZO(B)FLUORANTHENE NC 1000 5600 µg/kg 672 426 1980* 962 168
BENZO(G,H,I)PERYLENE NC 100000 500000 µg/kg 504 255 1060 664 162
BENZO(K)FLUORANTHENE NC 3900 56000 µg/kg 514 166 659 363 153
BIS(2-CHLOROETHOXY)METHANE NC NC NC µg/kg 96U 86U 130U 86U 91U
Notes:
U - Not detected; J - estimated value; B - analyte detected in associated laboratory blankl; NC - no cleanup objective.
[ ] - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for the Protection of Ecological Resources.
* - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for Restricted Residential.
Bold - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for Commercial Use.

Table A-2
Honeywell

Wastebeds 1 through 8 Feasibility Study
Integrated IRM Waste Characterization Data

Method 8270 Semivolatile Organic Compound Data
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Field Sample ID WB18-040813A-04 WB18-050913A-02 WB18-053013A-02 WB18-060413-02 WB18-032113-04
Location DA-1-1000CY DA-2-1000CY DA-Add Material-01 DA-PILE-5900 ESFM-1-1000CY

NYSDEC NYSDEC NYSDEC Sample Date 4/8/2013 5/9/2013 5/30/2013 6/4/2013 3/21/2013
Part 375.6 Part 375.6 Part 375.6 Sample Depth Staging Area C Staging Area C Staging Area C Staging Area C Staging Area C

Restricted Use Protection Restricted Use Restricted Use Sample Purpose Regular sample Regular sample Regular sample Regular sample Regular sample
Parameter Name of Ecological Resources Restricted Residential Commercial Units

Table A-2
Honeywell

Wastebeds 1 through 8 Feasibility Study
Integrated IRM Waste Characterization Data

Method 8270 Semivolatile Organic Compound Data

BIS(2-CHLOROETHYL)ETHER NC NC NC µg/kg 96U 86U 130U 86U 91U
BIS(2-ETHYLHEXYL)PHTHALATE NC NC NC µg/kg 93.8J 129 4110 477 91U
BUTYLBENZYL PHTHALATE NC NC NC µg/kg 96U 86U 129J 524 91U
CAPROLACTAM NC NC NC µg/kg 96U 86U 130U 86U 91U
CARBAZOLE NC NC NC µg/kg 54.0J 56.7J 127J 87.8 91U
CHRYSENE NC 3900 56000 µg/kg 678 399 1310 997 198
DI-N-BUTYL PHTHALATE NC NC NC µg/kg 96U 86U 130U 84.3J 91U
DI-N-OCTYL PHTHALATE NC NC NC µg/kg 96U 86U 233 86U 91U
DIBENZO(A,H)ANTHRACENE NC 330 560 µg/kg 152 66.8 275 175 45U
DIBENZOFURAN NC 59000 350000 µg/kg 21.3J 21.2J 58.0J 138 91U
DIETHYL PHTHALATE NC NC NC µg/kg 96U 86U 130U 86U 91U
DIMETHYL PHTHALATE NC NC NC µg/kg 96U 86U 130U 86U 91U
FLUORANTHENE NC 100000 500000 µg/kg 932 685 2180 1920 254
FLUORENE 30000 100000 500000 µg/kg 40.5J 37.0J 91.7 272 45U
HEXACHLOROBENZENE NC 1200 6000 µg/kg 24.4J 86U 130U 238 91U
HEXACHLOROBUTADIENE NC NC NC µg/kg 48U 43U 66U 43U 45U
HEXACHLOROCYCLOPENTADIENE NC NC NC µg/kg 480U 430U 660U 430U 450U
HEXACHLOROETHANE NC NC NC µg/kg 240U 210U 330U 220U 230U
INDENO(1,2,3-CD)PYRENE NC 500 5600 µg/kg 555* 226 1150* 676* 141
ISOPHORONE NC NC NC µg/kg 96U 86U 130U 86U 91U
N-NITROSO-DI-N-PROPYLAMINE NC NC NC µg/kg 96U 86U 130U 86U 91U
N-NITROSODIPHENYLAMINE NC NC NC µg/kg 240U 210U 330U 220U 230U
NAPHTHALENE NC 100000 500000 µg/kg 25.9J 251 58.3J 429 152
NITROBENZENE NC NC NC µg/kg 96U 86U 130U 86U 91U
PENTACHLOROPHENOL 800 6700 6700 µg/kg 480U 430U 660U 430U 450U
PHENANTHRENE NC 100000 500000 µg/kg 337 434 810 1430 202
PHENOL 30000 100000 500000 µg/kg 96U 86U 130U 216 91U
PYRENE NC 100000 500000 µg/kg 785 673 1600 1690 509
Notes:
U - Not detected; J - estimated value; B - analyte detected in associated laboratory blank; NC - no cleanup objective.
[ ] - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for the Protection of Ecological Resources.
* - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for Restricted Residential.
Bold - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for Commercial Use.
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Field Sample ID WB18-040813A-02 WB18-041113A-02 WB18-042613A-02 WB18-050913A-04 WB18-062613-02
Location ESFM-2-1000CY ESFM-3-1000CY ESFM-4-1000CY ESFM-5-1000CY LSWR-01-1000CY

NYSDEC NYSDEC NYSDEC Sample Date 4/8/2013 4/11/2013 4/26/2013 5/9/2013 6/26/2013
Part 375.6 Part 375.6 Part 375.6 Sample Depth Staging Area C Staging Area C Staging Area C Staging Area C Staging Area C

Restricted Use Protection Restricted Use Restricted Use Sample Purpose Regular sample Regular sample Regular sample Regular sample Regular sample
Parameter Name of Ecological Resources Restricted Residential Commercial Units
1,1'-BIPHENYL NC NC NC µg/kg 38.1J 35.6J 1980 1550 120U
1,2,4,5-TETRACHLOROBENZENE NC NC NC µg/kg 270U 410U 320U 320U 300U
2,2'-OXYBIS(1-CHLOROPROPANE) NC NC NC µg/kg 110U 160U 130U 130U 120U
2,3,4,6-TETRACHLOROPHENOL NC NC NC µg/kg 270U 410U 320U 320U 300U
2,4,5-TRICHLOROPHENOL NC NC NC µg/kg 270U 410U 320U 320U 300U
2,4,6-TRICHLOROPHENOL NC NC NC µg/kg 270U 410U 320U 320U 300U
2,4-DICHLOROPHENOL NC NC NC µg/kg 270U 410U 320U 320U 300U
2,4-DIMETHYLPHENOL NC NC NC µg/kg 270U 410U 320U 320U 300U
2,4-DINITROPHENOL NC NC NC µg/kg 1100U 1600U 1300U 1300U 1200U
2,4-DINITROTOLUENE NC NC NC µg/kg 110U 160U 130U 130U 120U
2,6-DINITROTOLUENE NC NC NC µg/kg 110U 160U 130U 130U 120U
2-CHLORONAPHTHALENE NC NC NC µg/kg 110U 160U 130U 130U 120U
2-CHLOROPHENOL NC NC NC µg/kg 270U 410U 320U 320U 300U
2-METHYLNAPHTHALENE NC NC NC µg/kg 164 256 14000 17200 120U
2-METHYLPHENOL NC 100000 500000 µg/kg 110U 160U 130U 130U 82.2J
2-NITROANILINE NC NC NC µg/kg 270U 410U 320U 320U 300U
2-NITROPHENOL NC NC NC µg/kg 270U 410U 320U 320U 300U
3&4-METHYLPHENOL NC NC NC µg/kg 110U 160U 130U 130U 684
3,3'-DICHLOROBENZIDINE NC NC NC µg/kg 270U 410U 320U 320U 300U
3-NITROANILINE NC NC NC µg/kg 270U 410U 320U 320U 300U
4,6-DINITRO-2-METHYLPHENOL NC NC NC µg/kg 1100U 1600U 1300U 1300U 1200U
4-BROMOPHENYL PHENYL ETHER NC NC NC µg/kg 110U 160U 130U 130U 120U
4-CHLORO-3-METHYLPHENOL NC NC NC µg/kg 270U 410U 320U 320U 300U
4-CHLOROANILINE NC NC NC µg/kg 270U 1150 320U 320U 300U
4-CHLOROPHENYL PHENYL ETHER NC NC NC µg/kg 110U 160U 130U 130U 120U
4-NITROANILINE NC NC NC µg/kg 270U 410U 320U 320U 300U
4-NITROPHENOL NC NC NC µg/kg 540U 820U 650U 640U 600U
ACENAPHTHENE 20000 100000 500000 µg/kg 344 82U 65U 64U 60U
ACENAPHTHYLENE NC 100000 500000 µg/kg 44.8J 58.4J 65U 64U 60U
ACETOPHENONE NC NC NC µg/kg NA NA 367 293J 300U
ANTHRACENE NC 100000 500000 µg/kg 564 80.3J 89.9 64U 60U
ATRAZINE NC NC NC µg/kg 270U 410U 320U 320U 300U
BENZALDEHYDE NC NC NC µg/kg 182J 410U 320U 320U 300U
BENZO(A)ANTHRACENE NC 1000 5600 µg/kg [1120]* 208 138 150 24.5J
BENZO(A)PYRENE 2600 1000 1000 µg/kg 870 223 73.2 79.4 60U
BENZO(B)FLUORANTHENE NC 1000 5600 µg/kg 886 225 146 137 60U
BENZO(G,H,I)PERYLENE NC 100000 500000 µg/kg 501 221 72.1 71.8 60U
BENZO(K)FLUORANTHENE NC 3900 56000 µg/kg 676 203 42.1J 50.3J 60U
BIS(2-CHLOROETHOXY)METHANE NC NC NC µg/kg 110U 160U 130U 130U 120U
Notes:
U - Not detected; J - estimated value; B - analyte detected in associated laboratory blankl; NC - no cleanup objective.
[ ] - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for the Protection of Ecological Resources.
* - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for Restricted Residential.
Bold - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for Commercial Use.

Table A-2
Honeywell

Wastebeds 1 through 8 Feasibility Study
Integrated IRM Waste Characterization Data

Method 8270 Semivolatile Organic Compound Data
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Field Sample ID WB18-040813A-02 WB18-041113A-02 WB18-042613A-02 WB18-050913A-04 WB18-062613-02
Location ESFM-2-1000CY ESFM-3-1000CY ESFM-4-1000CY ESFM-5-1000CY LSWR-01-1000CY

NYSDEC NYSDEC NYSDEC Sample Date 4/8/2013 4/11/2013 4/26/2013 5/9/2013 6/26/2013
Part 375.6 Part 375.6 Part 375.6 Sample Depth Staging Area C Staging Area C Staging Area C Staging Area C Staging Area C

Restricted Use Protection Restricted Use Restricted Use Sample Purpose Regular sample Regular sample Regular sample Regular sample Regular sample
Parameter Name of Ecological Resources Restricted Residential Commercial Units

Table A-2
Honeywell

Wastebeds 1 through 8 Feasibility Study
Integrated IRM Waste Characterization Data

Method 8270 Semivolatile Organic Compound Data

BIS(2-CHLOROETHYL)ETHER NC NC NC µg/kg 110U 160U 130U 130U 120U
BIS(2-ETHYLHEXYL)PHTHALATE NC NC NC µg/kg 132 268 130U 130U 120U
BUTYLBENZYL PHTHALATE NC NC NC µg/kg 110U 160U 130U 130U 120U
CAPROLACTAM NC NC NC µg/kg 110U 160U 130U 130U 120U
CARBAZOLE NC NC NC µg/kg 328 160U 130U 130U 120U
CHRYSENE NC 3900 56000 µg/kg 1100 214 160 165 60U
DI-N-BUTYL PHTHALATE NC NC NC µg/kg 110U 160U 130U 130U 120U
DI-N-OCTYL PHTHALATE NC NC NC µg/kg 110U 160U 130U 130U 120U
DIBENZO(A,H)ANTHRACENE NC 330 560 µg/kg 159 49.2J 65U 64U 60U
DIBENZOFURAN NC 59000 350000 µg/kg 188 41.2J 2280 1580 120U
DIETHYL PHTHALATE NC NC NC µg/kg 110U 160U 130U 130U 120U
DIMETHYL PHTHALATE NC NC NC µg/kg 110U 160U 130U 130U 120U
FLUORANTHENE NC 100000 500000 µg/kg 2420 347 589 470 43.4J
FLUORENE 30000 100000 500000 µg/kg 506 82U 65U 64U 60U
HEXACHLOROBENZENE NC 1200 6000 µg/kg 39.5J 267 77.8J 105J 120U
HEXACHLOROBUTADIENE NC NC NC µg/kg 54U 82U 65U 64U 60U
HEXACHLOROCYCLOPENTADIENE NC NC NC µg/kg 540U 820U 650U 640U 600U
HEXACHLOROETHANE NC NC NC µg/kg 270U 410U 320U 320U 300U
INDENO(1,2,3-CD)PYRENE NC 500 5600 µg/kg 620* 165 67 62.5J 60U
ISOPHORONE NC NC NC µg/kg 110U 160U 130U 130U 120U
N-NITROSO-DI-N-PROPYLAMINE NC NC NC µg/kg 110U 160U 130U 130U 120U
N-NITROSODIPHENYLAMINE NC NC NC µg/kg 270U 410U 320U 320U 300U
NAPHTHALENE NC 100000 500000 µg/kg 566 906 176000* 125000* 548
NITROBENZENE NC NC NC µg/kg 110U 160U 130U 130U 120U
PENTACHLOROPHENOL 800 6700 6700 µg/kg 540U 820U 650U 640U 600U
PHENANTHRENE NC 100000 500000 µg/kg 2130 249 2560 2240 35.4J
PHENOL 30000 100000 500000 µg/kg 110U 160U 130U 130U 487
PYRENE NC 100000 500000 µg/kg 1820 288 265 346 38.3J
Notes:
U - Not detected; J - estimated value; B - analyte detected in associated laboratory blank; NC - no cleanup objective.
[ ] - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for the Protection of Ecological Resources.
* - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for Restricted Residential.
Bold - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for Commercial Use.
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Field Sample ID WB18-062613-04 WB18-073013-02 WB18-073013-04
Location LSWR-02-1000CY LSWR-03-1000CY LSWR-04-1000CY

NYSDEC NYSDEC NYSDEC Sample Date 6/26/2013 7/30/2013 7/30/2013
Part 375.6 Part 375.6 Part 375.6 Sample Depth Staging Area C Staging Area C Staging Area C

Restricted Use Protection Restricted Use Restricted Use Sample Purpose Regular sample Regular sample Regular sample
Parameter Name of Ecological Resources Restricted Residential Commercial Units
1,1'-BIPHENYL NC NC NC µg/kg 45.4J 75.6J 37.7J
1,2,4,5-TETRACHLOROBENZENE NC NC NC µg/kg 320U 230U 380U
2,2'-OXYBIS(1-CHLOROPROPANE) NC NC NC µg/kg 130U 91U 150U
2,3,4,6-TETRACHLOROPHENOL NC NC NC µg/kg 320U 230U 380U
2,4,5-TRICHLOROPHENOL NC NC NC µg/kg 320U 230U 380U
2,4,6-TRICHLOROPHENOL NC NC NC µg/kg 320U 230U 380U
2,4-DICHLOROPHENOL NC NC NC µg/kg 320U 230U 380U
2,4-DIMETHYLPHENOL NC NC NC µg/kg 320U 230U 380U
2,4-DINITROPHENOL NC NC NC µg/kg 1300U 910U 1500U
2,4-DINITROTOLUENE NC NC NC µg/kg 130U 91U 150U
2,6-DINITROTOLUENE NC NC NC µg/kg 130U 91U 150U
2-CHLORONAPHTHALENE NC NC NC µg/kg 130U 91U 150U
2-CHLOROPHENOL NC NC NC µg/kg 320U 230U 380U
2-METHYLNAPHTHALENE NC NC NC µg/kg 299 593 373
2-METHYLPHENOL NC 100000 500000 µg/kg 97.5J 91U 150U
2-NITROANILINE NC NC NC µg/kg 320U 230U 380U
2-NITROPHENOL NC NC NC µg/kg 320U 230U 380U
3&4-METHYLPHENOL NC NC NC µg/kg 1080 91U 150U
3,3'-DICHLOROBENZIDINE NC NC NC µg/kg 320U 230U 380U
3-NITROANILINE NC NC NC µg/kg 320U 230U 380U
4,6-DINITRO-2-METHYLPHENOL NC NC NC µg/kg 1300U 910U 1500U
4-BROMOPHENYL PHENYL ETHER NC NC NC µg/kg 130U 91U 150U
4-CHLORO-3-METHYLPHENOL NC NC NC µg/kg 320U 230U 380U
4-CHLOROANILINE NC NC NC µg/kg 320U 230U 380U
4-CHLOROPHENYL PHENYL ETHER NC NC NC µg/kg 130U 91U 150U
4-NITROANILINE NC NC NC µg/kg 320U 230U 380U
4-NITROPHENOL NC NC NC µg/kg 640U 450U 750U
ACENAPHTHENE 20000 100000 500000 µg/kg 64U 45U 75U
ACENAPHTHYLENE NC 100000 500000 µg/kg 64U 45U 75U
ACETOPHENONE NC NC NC µg/kg 320U NA NA
ANTHRACENE NC 100000 500000 µg/kg 28.0J 45U 53.9J
ATRAZINE NC NC NC µg/kg 320U 230U 380U
BENZALDEHYDE NC NC NC µg/kg 320U 230U 380U
BENZO(A)ANTHRACENE NC 1000 5600 µg/kg 38.8J 45U 64.4J
BENZO(A)PYRENE 2600 1000 1000 µg/kg 64U 45U 75U
BENZO(B)FLUORANTHENE NC 1000 5600 µg/kg 32.8J 45U 63.5J
BENZO(G,H,I)PERYLENE NC 100000 500000 µg/kg 64U 45U 75U
BENZO(K)FLUORANTHENE NC 3900 56000 µg/kg 64U 45U 75U
BIS(2-CHLOROETHOXY)METHANE NC NC NC µg/kg 130U 91U 150U
Notes:
U - Not detected; J - estimated value; B - analyte detected in associated laboratory blankl; NC - no cleanup objective.
[ ] - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for the Protection of Ecological Resources.
* - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for Restricted Residential.
Bold - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for Commercial Use.

Table A-2
Honeywell

Wastebeds 1 through 8 Feasibility Study
Integrated IRM Waste Characterization Data

Method 8270 Semivolatile Organic Compound Data
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Field Sample ID WB18-062613-04 WB18-073013-02 WB18-073013-04
Location LSWR-02-1000CY LSWR-03-1000CY LSWR-04-1000CY

NYSDEC NYSDEC NYSDEC Sample Date 6/26/2013 7/30/2013 7/30/2013
Part 375.6 Part 375.6 Part 375.6 Sample Depth Staging Area C Staging Area C Staging Area C

Restricted Use Protection Restricted Use Restricted Use Sample Purpose Regular sample Regular sample Regular sample
Parameter Name of Ecological Resources Restricted Residential Commercial Units

Table A-2
Honeywell

Wastebeds 1 through 8 Feasibility Study
Integrated IRM Waste Characterization Data

Method 8270 Semivolatile Organic Compound Data

BIS(2-CHLOROETHYL)ETHER NC NC NC µg/kg 130U 91U 150U
BIS(2-ETHYLHEXYL)PHTHALATE NC NC NC µg/kg 130U 91U 150U
BUTYLBENZYL PHTHALATE NC NC NC µg/kg 130U 91U 150U
CAPROLACTAM NC NC NC µg/kg 130U 91U 150U
CARBAZOLE NC NC NC µg/kg 130U 91U 150U
CHRYSENE NC 3900 56000 µg/kg 33.8J 34.2J 66.4J
DI-N-BUTYL PHTHALATE NC NC NC µg/kg 130U 91U 150U
DI-N-OCTYL PHTHALATE NC NC NC µg/kg 130U 91U 150U
DIBENZO(A,H)ANTHRACENE NC 330 560 µg/kg 64U 45U 75U
DIBENZOFURAN NC 59000 350000 µg/kg 65.2J 50.8J 51.8J
DIETHYL PHTHALATE NC NC NC µg/kg 130U 91U 150U
DIMETHYL PHTHALATE NC NC NC µg/kg 130U 91U 150U
FLUORANTHENE NC 100000 500000 µg/kg 93.8 66.4 172
FLUORENE 30000 100000 500000 µg/kg 64U 45U 75U
HEXACHLOROBENZENE NC 1200 6000 µg/kg 130U 91U 150U
HEXACHLOROBUTADIENE NC NC NC µg/kg 64U 45U 75U
HEXACHLOROCYCLOPENTADIENE NC NC NC µg/kg 640U 450U 750U
HEXACHLOROETHANE NC NC NC µg/kg 320U 230U 380U
INDENO(1,2,3-CD)PYRENE NC 500 5600 µg/kg 64U 45U 75U
ISOPHORONE NC NC NC µg/kg 130U 91U 150U
N-NITROSO-DI-N-PROPYLAMINE NC NC NC µg/kg 130U 91U 150U
N-NITROSODIPHENYLAMINE NC NC NC µg/kg 320U 230U 380U
NAPHTHALENE NC 100000 500000 µg/kg 1770 4200 8860
NITROBENZENE NC NC NC µg/kg 130U 91U 150U
PENTACHLOROPHENOL 800 6700 6700 µg/kg 640U 450U 750U
PHENANTHRENE NC 100000 500000 µg/kg 156 93.9 253
PHENOL 30000 100000 500000 µg/kg 866 91U 138J
PYRENE NC 100000 500000 µg/kg 82.3 57 131
Notes:
U - Not detected; J - estimated value; B - analyte detected in associated laboratory blank; NC - no cleanup objective.
[ ] - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for the Protection of Ecological Resources.
* - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for Restricted Residential.
Bold - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for Commercial Use.
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Field Sample ID WB18-041113A-04 WB18-041113A-06 WB18-061413-04 WB18-022114-04 WB18-030314A-02
Location SAA-1-1000CYA SAA-1-1000CYB SAA-2-1000CY SAA-3-1000CY SAA-4-1000CY

NYSDEC NYSDEC NYSDEC Sample Date 4/11/2013 4/11/2013 6/14/2013 2/21/2014 3/3/2014
Part 375.6 Part 375.6 Part 375.6 Subsite Area Staging Area A Staging Area A Staging Area A Staging Area A Staging Area A

Restricted Use Protection Restricted Use Restricted Use Sample Purpose Regular sample Regular sample Regular sample Regular sample Regular sample
Parameter Name of Ecological Resources Restricted Residential Commercial Units
ALUMINUM NC NC NC mg/kg 5190 6550 4290 4280 5430
ANTIMONY NC NC NC mg/kg 1.2B 1.1B 1.3B 0.64B 0.79B
ARSENIC 13 16 16 mg/kg 4.3 7.2 3.7 5.3 6.4B
BARIUM 433 400 400 mg/kg 76.3 112 67.5 188 [2220 ]*
CADMIUM 4 4.3 9.3 mg/kg 0.14B 0.23B 0.35B 1.0U 0.24B
CALCIUM NC NC NC mg/kg 282000 205000 248000 115000 260000
CHROMIUM 41 180 1500 mg/kg 7.9 8.9 6.6 6.2 9
COBALT NC NC NC mg/kg 2.8B 3.4B 2.5B 2.6B 4.0B
COPPER 50 270 270 mg/kg 12.5 12.3 8.1 3.8B 10.6
IRON NC NC NC mg/kg 6320 6730 4980 4740 5350
LEAD 63 400 1000 mg/kg 3.3B 4.3B 5 6.8 5.1B
MAGNESIUM NC NC NC mg/kg 18000 35300 14700 14900 27300
MANGANESE 1600 2000 10000 mg/kg 405 426 360 266 392
MERCURY 0.18 0.81 2.8 mg/kg 0.056B 0.073B 0.085 0.1 [0.40]
NICKEL 30 310 310 mg/kg 7.3B 9.7B 7 5.8B 8.1B
POTASSIUM NC NC NC mg/kg 611B 109B 669B 490B 389B
SELENIUM 3.9 180 1500 mg/kg 4.1U 5.8U 3.2 4.1U 3.8B
SILVER 2 180 1500 mg/kg 1.0U 1.4U 4.0U 0.56B 1.1B
SODIUM NC NC NC mg/kg 1490B 1360B 1510B 1030B 10800
THALLIUM NC NC NC mg/kg 0.85B 1.0B 8.0U 0.87B 5.0U
VANADIUM NC NC NC mg/kg 9.3B 12.0B 7.6B 7.4B 7.8
ZINC 109 10000 10000 mg/kg 14.8 18.3 18.9 6.9 14
Notes:
U - Not detected; J - estimated value; B - analyte detected in associated laboratory blankl; NC - no cleanup objective.
[ ] - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for the Protection of Ecological Resources.
* - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for Restricted Residential.
Bold - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for Commercial Use.

Table A-3
Honeywell

Wastebeds 1 through 8 Feasibility Study
Integrated IRM Waste Characterization Data

Method 6010/7471 Metals
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Field Sample ID WB18-040114-02 WB18-032713A-02 WB18-032713A-04 WB18-032713A-06 WB18-042613A-04
Location SAA-5-1000CY SAB-1-1000CYA SAB-1-1000CYB SAB-2-1000CY SAB-3-1000CY

NYSDEC NYSDEC NYSDEC Sample Date 4/1/2014 3/27/2013 3/27/2013 3/27/2013 4/26/2013
Part 375.6 Part 375.6 Part 375.6 Subsite Area Staging Area A Staging Area B Staging Area B Staging Area B Staging Area B

Restricted Use Protection Restricted Use Restricted Use Sample Purpose Regular sample Regular sample Regular sample Regular sample Regular sample
Parameter Name of Ecological Resources Restricted Residential Commercial Units
ALUMINUM NC NC NC mg/kg 2580 7150 10800 5510 7570
ANTIMONY NC NC NC mg/kg 2.5U 2.0U 0.16B 2.0U 3.0U
ARSENIC 13 16 16 mg/kg 1.9B 3.1 2.6 3.1 2.1B
BARIUM 433 400 400 mg/kg 32 24.4 48.3 47.1 84.6
CADMIUM 4 4.3 9.3 mg/kg 0.19B 0.51U 0.20B 0.061B 0.23B
CALCIUM NC NC NC mg/kg 83600 109000 26500 80200 178000
CHROMIUM 41 180 1500 mg/kg 4.2 27.4 21.9 [57.3] 11.2
COBALT NC NC NC mg/kg 2.3B 3.9B 6.5 6.9 3.6B
COPPER 50 270 270 mg/kg 5.5 11.8 13.4 9 13.4
IRON NC NC NC mg/kg 4540 8300 16200 7850 8180
LEAD 63 400 1000 mg/kg 4.4 12.5 8.1 7.7 5.3B
MAGNESIUM NC NC NC mg/kg 7620 20700 12100 12700 7410
MANGANESE 1600 2000 10000 mg/kg 154 284 309 261 280
MERCURY 0.18 0.81 2.8 mg/kg 0.026B 0.046 0.051 0.13 0.055
NICKEL 30 310 310 mg/kg 6.4 12.6 28.1 [35.2] 11.8
POTASSIUM NC NC NC mg/kg 455B 1980 2450 1180 2310
SELENIUM 3.9 180 1500 mg/kg [7.0] 1.7B 1.9U 0.34B 2.4B
SILVER 2 180 1500 mg/kg 0.17B 0.14B 0.15B 0.37B 0.76U
SODIUM NC NC NC mg/kg 1080B 1310 869B 887B 1900
THALLIUM NC NC NC mg/kg 0.46B 0.30B 0.94U 0.31B 7.6U
VANADIUM NC NC NC mg/kg 5.1B 13.5 16.3 9.7 13.4
ZINC 109 10000 10000 mg/kg 13.1 19.4 43.7 19.2 24.3
Notes:
U - Not detected; J - estimated value; B - analyte detected in associated laboratory blankl; NC - no cleanup objective.
[ ] - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for the Protection of Ecological Resources.
* - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for Restricted Residential.
Bold - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for Commercial Use.

Table A-3
Honeywell

Wastebeds 1 through 8 Feasibility Study
Integrated IRM Waste Characterization Data

Method 6010/7471 Metals
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Field Sample ID WB18-042613A-06 WB18-061413-02 WB18-091113-02 WB18-091113-04 WB18-040813A-04
Location SAB-4-1000CY SAB-5-1000CY SAB-6-1000CY SAB-7-1000CY DA-1-1000CY

NYSDEC NYSDEC NYSDEC Sample Date 4/26/2013 6/14/2013 9/11/2013 9/11/2013 4/8/2013
Part 375.6 Part 375.6 Part 375.6 Subsite Area Staging Area B Staging Area B Staging Area B Staging Area B Staging Area C

Restricted Use Protection Restricted Use Restricted Use Sample Purpose Regular sample Regular sample Regular sample Regular sample Regular sample
Parameter Name of Ecological Resources Restricted Residential Commercial Units
ALUMINUM NC NC NC mg/kg 6730 5530 5680 4790 11400
ANTIMONY NC NC NC mg/kg 3.7U 0.77B 0.37B 0.27B 0.73B
ARSENIC 13 16 16 mg/kg 5 7.1 2.2B 2.8 7.7
BARIUM 433 400 400 mg/kg 58.5 33.4B 62.5 25.9 128
CADMIUM 4 4.3 9.3 mg/kg 0.24B 0.32B 0.64U 0.50U [12.6]*
CALCIUM NC NC NC mg/kg 241000 194000 90700 62000 70200
CHROMIUM 41 180 1500 mg/kg 11.2 7.5 6.7 5 [182]*
COBALT NC NC NC mg/kg 3.4B 2.8B 4.1B 2.6B 10
COPPER 50 270 270 mg/kg 11 7 9.8 5.4 [148]
IRON NC NC NC mg/kg 6240 5050 11200 8660 16500
LEAD 63 400 1000 mg/kg 7.2B 7.3 4.2 3.9 [201]
MAGNESIUM NC NC NC mg/kg 14100 20500 10100 7020 11200
MANGANESE 1600 2000 10000 mg/kg 335 302 476 222 552
MERCURY 0.18 0.81 2.8 mg/kg 0.071 0.074 0.039U 0.012B [0.30]
NICKEL 30 310 310 mg/kg 10.2 8 9.1 5.9 [47.9]
POTASSIUM NC NC NC mg/kg 1070B 265B 1120B 767B 2430
SELENIUM 3.9 180 1500 mg/kg 2.6B 2.7B 2.6U 2.0U 2.9U
SILVER 2 180 1500 mg/kg 0.93U 2.5U 0.64U 0.50U [6.1]
SODIUM NC NC NC mg/kg 1090B 1230B 526B 456B 609B
THALLIUM NC NC NC mg/kg 9.3U 5.0U 0.91B 0.62B 0.32B
VANADIUM NC NC NC mg/kg 11.7 10.6 10.8 8.4 26.9
ZINC 109 10000 10000 mg/kg 22.3 16.3 27.3 23 [576]
Notes:
U - Not detected; J - estimated value; B - analyte detected in associated laboratory blankl; NC - no cleanup objective.
[ ] - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for the Protection of Ecological Resources.
* - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for Restricted Residential.
Bold - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for Commercial Use.

Table A-3
Honeywell

Wastebeds 1 through 8 Feasibility Study
Integrated IRM Waste Characterization Data

Method 6010/7471 Metals
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Field Sample ID WB18-050913A-02 WB18-053013A-02 WB18-060413-02 WB18-032113-02 WB18-032113-04
Location DA-2-1000CY DA-Add Material-01 DA-PILE-5900 ESFM-0.5-1000CY ESFM-1-1000CY

NYSDEC NYSDEC NYSDEC Sample Date 5/9/2013 5/30/2013 6/4/2013 3/21/2013 3/21/2013
Part 375.6 Part 375.6 Part 375.6 Subsite Area Staging Area C Staging Area C Staging Area C Staging Area C Staging Area C

Restricted Use Protection Restricted Use Restricted Use Sample Purpose Regular sample Regular sample Regular sample Regular sample Regular sample
Parameter Name of Ecological Resources Restricted Residential Commercial Units
ALUMINUM NC NC NC mg/kg 9180 11000 5780 5270 6020
ANTIMONY NC NC NC mg/kg 1.1B 4.2U 0.62B 9.8U 10U
ARSENIC 13 16 16 mg/kg 4.1 9.3 7.4 6.7 7.9
BARIUM 433 400 400 mg/kg 104 168 204 375 346
CADMIUM 4 4.3 9.3 mg/kg 2.5 3 [19.5] [4.4]* [14.3 ]*
CALCIUM NC NC NC mg/kg 173000 156000 191000 241000 146000
CHROMIUM 41 180 1500 mg/kg [54.1] [192]* [791]* [44.8] [145]
COBALT NC NC NC mg/kg 6.0B 15.5 31.2 3.6B 4.7B
COPPER 50 270 270 mg/kg 45.6 [236] [243] 46.5 [154]
IRON NC NC NC mg/kg 12400 37000 15800 5750 7730
LEAD 63 400 1000 mg/kg 56.9 [261] [195] 46.7 [168]
MAGNESIUM NC NC NC mg/kg 17600 22300 18700 13200 17900
MANGANESE 1600 2000 10000 mg/kg 688 956 779 201 294
MERCURY 0.18 0.81 2.8 mg/kg [0.24] [2.1]* [1.0]* [0.57] [1.2]*
NICKEL 30 310 310 mg/kg 22.9 [82.2] [370 ]* 18.8 [34.3]
POTASSIUM NC NC NC mg/kg 2320 2460 1490 647B 828B
SELENIUM 3.9 180 1500 mg/kg 0.61B 2.6B 0.81B 3.5B 1.5B
SILVER 2 180 1500 mg/kg 2.2U [2.1] [7.6] [8.1] [9.3]
SODIUM NC NC NC mg/kg 887B 4690 1040B 1360 1070
THALLIUM NC NC NC mg/kg 0.33B 2.1U 0.44B 0.98U 1.0U
VANADIUM NC NC NC mg/kg 17.9 52.3 43.6 11.8 15.4
ZINC 109 10000 10000 mg/kg [183] [806] [745] [143] [522]
Notes:
U - Not detected; J - estimated value; B - analyte detected in associated laboratory blankl; NC - no cleanup objective.
[ ] - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for the Protection of Ecological Resources.
* - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for Restricted Residential.
Bold - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for Commercial Use.

Table A-3
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Field Sample ID WB18-040813A-02 WB18-041113A-02 WB18-042613A-02 WB18-050913A-04 WB18-011514-02
Location ESFM-2-1000CY ESFM-3-1000CY ESFM-4-1000CY ESFM-5-1000CY SAC-1-1000CY

NYSDEC NYSDEC NYSDEC Sample Date 4/8/2013 4/11/2013 4/26/2013 5/9/2013 1/15/2014
Part 375.6 Part 375.6 Part 375.6 Subsite Area Staging Area C Staging Area C Staging Area C Staging Area C Staging Area C

Restricted Use Protection Restricted Use Restricted Use Sample Purpose Regular sample Regular sample Regular sample Regular sample Regular sample
Parameter Name of Ecological Resources Restricted Residential Commercial Units
ALUMINUM NC NC NC mg/kg 6950 7300 5630 3790 6040
ANTIMONY NC NC NC mg/kg 0.77B 1.4B 4.5U 1.9B 4.5U
ARSENIC 13 16 16 mg/kg 10.3 [21.1 ]* [14.9] [15.5] 8.6
BARIUM 433 400 400 mg/kg 140 323 55.9 56.5 50.4
CADMIUM 4 4.3 9.3 mg/kg [11.1 ]* [27.5 ]* [6.3]* [4.6]* 0.70B
CALCIUM NC NC NC mg/kg 191000 186000  389000 237000
CHROMIUM 41 180 1500 mg/kg [120] [329]* [59.5] [57.2] 17.5
COBALT NC NC NC mg/kg 4.1B 5.4B 2.9B 3.0B 2.7B
COPPER 50 270 270 mg/kg [120] [297 ]* [65.4] [58.5] 20.6
IRON NC NC NC mg/kg 7860 10800 5570 4800 5520
LEAD 63 400 1000 mg/kg [116] [260] 53.8 45.6 13
MAGNESIUM NC NC NC mg/kg 11600 18200 17000 11900 25700
MANGANESE 1600 2000 10000 mg/kg 198 341 204 169 246
MERCURY 0.18 0.81 2.8 mg/kg [1.2]* [1.4]* [0.30] [0.22] 0.1
NICKEL 30 310 310 mg/kg 26.3 [49.6] 14.5 15.5 11.3
POTASSIUM NC NC NC mg/kg 986B 790B 400B 209B 217B
SELENIUM 3.9 180 1500 mg/kg 3.6U 5.8U 2.3B 0.82B 0.98B
SILVER 2 180 1500 mg/kg [4.7] [12.3] 1.9 5.4U [2.3]
SODIUM NC NC NC mg/kg 1120B 1460B 2100B 1880B 1300B
THALLIUM NC NC NC mg/kg 0.88B 1.4B 0.89B 1.4B 2.3U
VANADIUM NC NC NC mg/kg 15.1 15.3 10.4B 8.7B 9.8B
ZINC 109 10000 10000 mg/kg [504] [1110] [179] [188] 45.3
Notes:
U - Not detected; J - estimated value; B - analyte detected in associated laboratory blankl; NC - no cleanup objective.
[ ] - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for the Protection of Ecological Resources.
* - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for Restricted Residential.
Bold - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for Commercial Use.
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Field Sample ID WB18-062613-02 WB18-062613-04 WB18-073013-02 WB18-073013-04
Location LSWR-01-1000CY LSWR-02-1000CY LSWR-03-1000CY LSWR-04-1000CY

NYSDEC NYSDEC NYSDEC Sample Date 6/26/2013 6/26/2013 7/30/2013 7/30/2013
Part 375.6 Part 375.6 Part 375.6 Subsite Area Staging Area C Staging Area C Staging Area C Staging Area C

Restricted Use Protection Restricted Use Restricted Use Sample Purpose Regular sample Regular sample Regular sample Regular sample
Parameter Name of Ecological Resources Restricted Residential Commercial Units
ALUMINUM NC NC NC mg/kg 3090 3920 2800 6930
ANTIMONY NC NC NC mg/kg 0.66B 0.67B 6.4U 10U
ARSENIC 13 16 16 mg/kg 2.0B 3.0B 6.1 [15.3]
BARIUM 433 400 400 mg/kg 164 311 79.6 432*
CADMIUM 4 4.3 9.3 mg/kg 0.15B 0.14B 0.44B 0.77B
CALCIUM NC NC NC mg/kg 219000 271000 216000 308000
CHROMIUM 41 180 1500 mg/kg 6.9 7.2 3.9 10.4
COBALT NC NC NC mg/kg 2.1B 2.5B 1.7B 3.6B
COPPER 50 270 270 mg/kg 7.5 10 8.4 17.5
IRON NC NC NC mg/kg 4770 4320 3260 8670
LEAD 63 400 1000 mg/kg 2.1B 3.2B 3.8 8.7
MAGNESIUM NC NC NC mg/kg 8020 10500 6550 30600
MANGANESE 1600 2000 10000 mg/kg 222 269 145 390
MERCURY 0.18 0.81 2.8 mg/kg 0.1 0.059U 0.028B 0.042B
NICKEL 30 310 310 mg/kg 5.2B 6.0B 4.5B 12.1
POTASSIUM NC NC NC mg/kg 652B 767B 593B 820B
SELENIUM 3.9 180 1500 mg/kg 3.9U 20U 3.2U 5.2U
SILVER 2 180 1500 mg/kg 0.97U 0.42B 1.8 [2.7]
SODIUM NC NC NC mg/kg 3300 6240 1030B 2910
THALLIUM NC NC NC mg/kg 9.7U 9.9U 3.2U 5.2U
VANADIUM NC NC NC mg/kg 5.2B 6.3B 4.5B 10.6B
ZINC 109 10000 10000 mg/kg 13.8B 19.8B 10.2 27.1
Notes:
U - Not detected; J - estimated value; B - analyte detected in associated laboratory blankl; NC - no cleanup objective.
[ ] - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for the Protection of Ecological Resources.
* - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for Restricted Residential.
Bold - Exceeds NYSDEC Part 375.6 Restricted Use Soil Cleanup Objectives for Commercial Use.

Table A-3
Honeywell

Wastebeds 1 through 8 Feasibility Study
Integrated IRM Waste Characterization Data

Method 6010/7471 Metals



REVISED FINAL FEASIBILITY STUDY REPORT – WASTEBEDS 1 THROUGH 8, OPERABLE UNIT 1  

 360° Engineering and Project Delivery Solutions  

 

Appendix B  

Remedial Alternative Cost 
Estimate Assumptions 

 

 

 

 



WB 1-8 SITE-WIDE FS | FS COST ALTERNATIVES ESTIMATE BASIS 
 

 
More than Engineering Solutions 

I:\Honeywell.1163\45176.Wb-1-8-Site-Wid\Docs\Reports\FS\Appendices\September Submittal to DEC\AppB_FS Cost Estimate Basis Sept 2014.docx 

COST ASSUMPTIONS – ALL ALTERNATIVES 

Assumptions: 

 Considered Capital Improvement project  

 Direct Construction Unit costs are composed of the following :   

» Base Costs (materials, equipment, labor) 

» Sales tax on materials and equipment costs (8%) 

» Markup on Import Materials (2.5%), Materials (3.5%), Subcontractors (4%), Equipment (5%) and Labor 
(10%) 

 Indirect Costs: 

» Engineering (6%) 

» Construction Management (8%) 

» PM/ESDC (5%) 

» Scope Contingency (15%) 
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ALTERNATIVE 1 – NO ACTION 

 No Capital Cost 

 No Integrated Interim Remedial Measure (IRM) Operation, Monitoring and Maintenance (OM&M) 
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ALTERNATIVE 2 – VEGETATED COVER SYSTEM  

Type of Use Type of Cover
Area Assumed for FS 

Cost Estimation 
Purposes (Acre)

Assumed Percentage 
of Area for FS Cost 

Estimation Purposes

 Ecological SCO Exceedances 2' Vegetated Soil Cover 20 12%
Ecological SCO Exceedances (over 

6" IRM Restoration)
1.5' Vegetated Scover 10 6%

Passive Recreational Use with 
Commercial SCO Exceedances

1' Vegetated Soil Cover 5 3%

Passive Recreational Use Below 
SCOs

1' Vegetated Soil Cover 3 2%

Passive Recreational Use with 
Commercial SCO Exceedances

1' Vegetated Structural Fill 19 11%

Active or Passive Recreational Use 
Below SCOs

Vegetation Enhancement 114 66%

Total Area 171
TABLE B1. VEGETATED COVER SYSTEM ACREAGES  

Table B1 is based on Figure 3-1 “Alternative 2 – Vegetated Cover System” which depicts the representative cover 
areas assumed for purposes of alternative cost estimating.  Final cover types, areas and locations would be 
selected as part of the design process.  

01-GENERAL CONDITIONS 

 The following items are included in General Conditions: 

» Mobilization/Demobilization 

» Small Tools and Consumables 

» Trailer, Power 

» Fuel  

» Safety and Field Supervision 

» Surveys/Layouts 

» Irrigation 

02-SITE PREPARATION 

 Clearing and Grubbing  

Cover Type
Clearing and 

Grubbing (Acre) Basis
2' Soil  Cover 20 Entire Area
1.5' Soil  Cover 0 Entire Area
1' Soil  Cover 8 Entire Area
1' Structural Fil l  Cover 0 None Needed
Vegetative Enhancement 0 None Needed

Total: 28 acres  
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      TABLE B2. ALTERNATIVE 2 CLEARING AND GRUBBING 

 Rough Grading 

Cover Type
Rough Grading 

(Acre) Basis
2' Soil  Cover 20 Entire Area
1.5' Soil  Cover 10 Entire Area
1' Soil  Cover 8 Entire Area
1' Structural Fil l  Cover 19 Entire Area
Vegetative Enhancement 0 None Needed

Total: 57 acres       
TABLE B3. ALTERNATIVE 2 ROUGH GRADING 

 Construction Access Path 

Assumptions:  

» Access paths only for areas greater than 250 ft from existing permanent access paths   

» Proposed access paths generally along Ninemile Creek (NMC), northwestern edge of the Crucible Landfill 
area and the Northern Shoreline 

» Abandoned in place following construction (no maintenance) 

» Paths are compacted fill material, 1 ft thick by 15 ft wide, underlain by geogrid 

Cover Type
Temporary 

Access Paths (LF) Basis
2' Soil  Cover 0 None Needed; Clearing/Grading provides access
1.5' Soil  Cover 0 None Needed; Clearing/Grading provides access
1' Soil  Cover 0 None Needed; existing paths/trails sufficient
1' Structural Soil  Cover 0 None Needed
Vegetative Enhancement 3,000

Total: 3,000 linear feet (LF)
Geogrid 5,000 square yards

Site fill 1,667 cubic yards (cy)  
Table B4. Alternative 2 Temporary Construction Access Path 

 Mixing Area – For blending of Structural Soil on site.  

Assumptions: 

» Three areas at 50-ft by 50-ft.  Gravel pad contained by jersey barriers 

» Mixing to be accomplished by excavator/front end loader 

03- QA/QC 

 Testing 

» Materials testing at 1 sample per 500 cy  

» Topsoil Analysis: pH (ASTM D4972), % Organics (ASTM D2974), Sieve with Hydrometer (ASTM D422) 
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» Types A, E, F: Sieve (ASTM D422), Laboratory Compaction Modified Effort (ASTM D1557)  

 Erosion and Sediment Control 

» Reinforced Silt Fence around site placed at the boundary of the following areas, as measured by GIS: 
parking lots, amphitheater/Crucible landfill area, biosolids area, bike trail, and sloped/inaccessible areas   

» Assumed quantity = 145,000 LF 

04 – STRUCTURAL SOIL COVER 

 Total Cover Area = 19 acres 

Assumptions 

» Diagonal Parking at 60-degree parking angle (parking width = 20 ft) on either side of travel lane 

» Travel lanes 15 ft wide with 20 ft wide end-travel lanes 

» Travel Lanes to be 1 ft crushed stone underlain with geogrid 

» Parking areas to be Type A stone fill placed to 1 ft thickness; amended with 20% topsoil by volume 

» Vegetation on parking area only (not travel lanes)   

Line Item Quanitity

Total Structural Soil  cover (acres) 19.0
Travel Lanes (LF); 12 @ 1,000 LF + 2 @ 700 LF + 2 @ 500 LF 14,400
Travel Lanes (acres) 5.0

Geogrid (square yards) 24,000
Site Fill - Type F (cy) - 1 ft thickness 8,000

Parking (acres) 14.0
Type A Fill (NYSDOT) (cy) - 1 ft thickness 22,653
Topsoil (cy) - 20% by volume @ 1 ft thickness 4,531
Seeding (acres) 14.0

 

TABLE B6: STRUCTURAL SOIL COVER; PARKING AND TRAVEL LANES 

 

05 VEGETATIVE SOIL COVER – 1 FT, 1.5 FT AND 2 FT THICKNESS 

» Installed by conventional equipment placement 

» Comprises 6-inches topsoil underlain by clean fill as the balance of the thickness. Topsoil thickness to be 
selected during design.  

» Hydroseeding over entire area 

06 VEGETATIVE ENHANCEMENT – 4-INCHES THICKNESS 

» Install 4-inches processed compost mulch and seed mix using pneumatic application methods 

» Subcontract cost quote per Ground Effects, Inc., November 2013 and D&S Landscaping, January 2014  
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ALTERNATIVE 3– ENHANCED VEGETATIVE COVER SYSTEM  

Type of Use Type of Cover
Area Assumed for FS 

Cost Estimation 
Purposes (Acre)

Assumed Percentage 
of Area for FS Cost 

Estimation Purposes
Active Recreational Use Below 

SCOs
2' Vegetated Soil Cover 7 4%

Ecological SCO Exceedances 2' Vegetated Soil Cover 20 12%
Ecological SCO Exceedances (over 

6" IRM Restoration)
1.5' Vegetated Cover 10 6%

Passive Recreational Use with 
Commercial SCO Exceedances

1' Vegetated Soil Cover 5 3%

Passive Recreational Use with 
Commercial SCO Exceedances 1' Vegetated Structural Fill 19 11%

Passive Recreational Use Below 
SCOs

1' Vegetated Soil Cover 34 20%

Steep Slopes/Heavily Wooded 
Area of Limited Recreational Use 

Below SCOs
Vegetation Enhancement 76 44%

Total Area 171

TABLE B7. VEGETATED COVER SYSTEM ACREAGES  

Table B7 is based on Figure 3-2 “Alternative 3 – Enhanced Vegetated Cover System” which depicts the 
representative cover areas assumed for purposes of alternative cost estimating.  Final cover types, areas and 
locations would be selected as part of the design process.  

01-GENERAL CONDITIONS 

 The following are Lump Sum: 

» Mobilization/Demobilization 

» Small Tools and Consumables 

» Trailer, Power 

» Fuel  

» Safety and Field Supervision 

» Surveys/layouts 

» Irrigation 

02-SITE PREPARATION 

 Clearing and Grubbing  
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Cover type
Clearing and 

Grubbing (Acre) Basis
2' Soil  Cover 27 Entire Area
1.5' Soil  Cover 0 Entire Area
1' Soil  Cover 39 Entire Area
1' Structural Soil  Cover 0 None Needed
Vegetative Enhancement 0 None Needed

Total: 66 acres  

      TABLE B8. ALTERNATIVE 3 CLEARING AND GRUBBING 

 Rough Grading 

Cover Type
Rough Grading 

(Acre) Basis
2' Soil  Area 27 Entire Area
1.5' Soil  Area 10 Entire Area
1' Soil  Area 39 Entire Area
1' Structrual Soil  Area 19 Entire Area
Vegetative Enhancement 0 None Needed

Total: 95 acres       
TABLE B9.  ALTERNATIVE 3 ROUGH GRADING 

 Construction Access Paths 

Assumptions:  

» Access paths only for areas greater than 250 ft from existing permanent access paths  

» Proposed access paths generally along NMC, northwestern edge of the Crucible Landfill area and the 
Northern Shoreline 

» Abandoned in place following construction (no maintenance) 

» Paths are compacted fill material, 1 ft thick by 15 ft wide, underlain by geogrid 

Cover Type
Temporary 

Access Paths (LF) Basis
2' Soil  Cover 0 None Needed; Clearing/Grading provides access
1.5' Soil  Cover 0 None Needed; Clearing/Grading provides access
1' Soil  Cover 0 None Needed; existing paths/trails sufficient
1' Structural Soil  Cover 0 None Needed
Vegetative Enhancement 3000

Total: 3,000 linear feet
Geogrid 5,000 square yards

Site fill 1,667 cubic yards  
TABLE B10. ALTERNATIVE 3 TEMPORARY CONSTRUCTION ACCESS PATHS 
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 Mixing Area – For blending of Structural Soil on site 

Assumptions: 

» Three areas at 50-ft by 50-ft.  Gravel pad contained by jersey barriers 

» Mixing to be accomplished by excavator and/or front end loader 

03- QA/QC 

 Testing 

» Materials testing at 1 sample per 500 cy  

» Topsoil Analysis: pH (ASTM D4972), % Organics (ASTM D2974), Sieve with Hydrometer (ASTM D422) 

» Types A, E, F: Sieve (ASTM D422), Laboratory Compaction Modified Effort (ASTM D1557)  

 Erosion and Sediment Control 

» Reinforced Silt Fence around site placed at the boundary of the following areas, as measured by GIS: 
parking lots, amphitheater/Crucible landfill area, biosolids area, bike trail, and sloped/inaccessible areas   

» Assumed quantity = 145,000 LF 

04 – STRUCTURAL SOIL COVER 

 Total Cover Area = 19 acres 

Assumptions 

» Diagonal Parking at 60-degree parking angle (parking width = 20 ft) on either side of travel lane 

» Travel lanes 15 ft wide with 20 ft wide end-travel lanes 

» Travel Lanes to be 1 ft crushed stone underlain with geogrid 

» Parking areas to be Type A stone fill placed to 1 ft thickness; amended with 20% topsoil by volume 

» Vegetation on parking area only (not travel lanes)   

Line Item Quanitity

Total Structural Soil  cover (acres) 19.0
Travel Lanes (LF); 12 @ 1,000 LF + 2 @ 700 LF + 2 @ 500 LF 14400
Travel Lanes (acres) 5.0

Geogrid (square yards) 24000
Site Fill - Type F (Cubic yards) - 1ft thickness 8000

Parking (acres) 14.0
Type A Fill (NYSDOT) (cubic yards) - 1-ft thickness 22653
Topsoil (cubic yards) - 20% by volume @ 1-ft thickness 4531
Seeding (acres) 14.0

 
TABLE B11: STRUCTURAL SOIL COVER; PARKING AND TRAVEL LANE AREAS 
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05 VEGETATIVE SOIL COVER – 1 FT, 1.5 FT AND 2 FT THICKNESS 

» Installed by conventional equipment placement 

» Comprises 6-inches topsoil underlain by clean fill as the balance of the thickness. Thickness of topsoil to 
be selected during design.  

» Hydroseeding over entire area 

06 VEGETATIVE ENHANCEMENT – 4-INCHES THICKNESS 

» Install 4-inches processed compost mulch and seed mix using pneumatic application methods 

» Subcontract cost quote per Ground Effects, Inc., November 2013 and D&S Landscaping, January 2014  
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ALTERNATIVE 4A– FULL EXCAVATION OF SOIL/FILL MATERIAL TREATMENT AND OFF-SITE DISPOSAL 

 Full excavation of Site soil/fill; including removal of I-690/NY-695 

 Collection and management of construction water during excavation 

 Off-site transportation and disposal 

 Restoration of lakeshore as aquatic areas, upland as vegetated cover, and replacement of highways 

TABLE B12: SCHEDULE OF ESTIMATED SOIL/FILL VOLUMES FOR FULL EXCAVATION OF SOIL/FILL 

Table B12 documents the assumed areas and depths of fill for complete excavation of site soil/fill.  

01-GENERAL CONDITIONS  

 The following items are included in General Conditions: 

» Mobilization/Demobilization 

» Small Tools and Consumables 

» Trailer, Power 

» Fuel  

» Safety and Field Supervision 

» Surveys/Layouts 

» Air Monitoring 

» Irrigation 

» Durations based on assumption of approximately 895,000 cy  removed/placed annually based on 10 
months per year, 22 work days per month average, multiple shifts 

02- SITE PREPARATION 

The following are included as Site Preparation Items: 

» Detour of I-690/NYS-695 to surface streets such as State Fair Boulevard 
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» Clearing and Grubbing over approximately 30% of the excavation area 

» Dewatering during excavation 

» Internal haul roads installed as necessary as site elevations are reduced due to excavation 

» Sheeting along lakeshore and Ninemile Creek for water handling 

03- QA/AC 

 Testing 

» Materials testing at 1 sample per 500 cy  

» Topsoil Analysis: pH (ASTM D4972), % Organics (ASTM D2974), Sieve with Hydrometer (ASTM D422) 

» Types A, E, F: Sieve (ASTM D422), Laboratory Compaction Modified Effort (ASTM D1557)  

 Turbidity Curtain 

» Placed outboard of sheeting 

 Erosion and Sediment Control 

» Reinforced Silt Fence around site placed at the upland site boundary   

04- EXCAVATION 

 Removal of I-690/NY-695 

› 18  linear miles of 2 lane highway with shoulder at grade and elevated 2 lane highway with barriers 

 Excavation of soil/fill material to the area/depths noted in Table B12 

 On-site Ex situ treatment, such as thermal, prior to disposal; approximately 1.7 million cy (2.0 tons) assumed 

 Stabilization of material for trucking as necessary; approximately 15% of total volume of wastebeds assumed 
resulting in 20% bulking 

05-TRANSPORTATION 

» Transportation by truck within 200 miles (400 miles round trip) 

06-DISPOSAL 

» Non-hazardous waste disposal for soil/fill material and/or beneficial reuse (1.2 ton per cy) 

» C&D disposal for highway debris (1.5 ton per cy) 

07-RESTORATION 

» Reconstruction of I-690/NY-695 along existing alignment 

» Backfill to Elevation 362.5 ft above mean sea level (AMSL) outboard of highways and restore with  aquatic 
plantings 

› Clay loam substrate installed by conventional equipment placement (in the dry) 

» Backfill to Elevation 380 ft AMSL inboard of highways and restore with grass 

› Installed by conventional equipment placement 

› Comprises 6-inches topsoil underlain by clean fill as the balance of the thickness. Thickness of topsoil 
to be selected during design.  

› Hydroseeding over entire area 
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ALTERNATIVE 4B– PARTIAL EXCAVATION OF SOIL/FILL MATERIAL 

 Excavation of site soil/fill accessible with I- 690/NY-695 in-place 

 Collection and management of storm water during excavation 

 Off-site Transportation and Disposal 

 Restoration of lakeshore as aquatic areas and upland as vegetated cover.  

Full Depth Area 
(acres)

Slope Area (acres) Average Ground 
Surface Elevation 

(ft amsl)

Excavation 
Elevation (ft amsl)

Excavation Volume

Wastebed 1 37.13 423.54 361.33 3,726,570
Wastebed 2 18.78 3.44 437.16 362.33 2,889,348
Wastebed 3 17.20 3.17 430.17 361.04 2,449,370
Wastebed 4 43.72 0.74 426.85 362.59 4,647,659
Wastebed 5 62.29 411.42 359.81 5,186,523
Wastebed 6 31.85 395.43 356.58 1,996,294
Wastebed 7 11.04 2.03 394.2 364.7 621,996
Wastebed 8 8.81 1.69 402.3 377.8 414,912
Ditch A 1.71 400.63 373.83 73,936
Ninemile Creek Shoreline 9.75 376.93 361.03 250,107
Eastern Lakeshore 5.13 368.27 359.69 71,012
Northern Lakeshore 29.22 364.36 355.94 396,932
TOTAL AREA 277 11 rounded 22,720,000  

TABLE B13: SCHEDULE OF ESTIMATED SOIL/FILL VOLUMES FOR PARTIAL EXCAVATION OF SOIL/FILL 

Table B13 documents the assumed areas and depths of fill for complete excavation of site soils/fill.  

01-GENERAL CONDITIONS  

 The following items are included in General Conditions: 

» Mobilization/Demobilization 

» Small Tools and Consumables 

» Trailer, Power 

» Fuel  

» Safety and Field Supervision 

» Surveys/Layouts 

» Air Monitoring 

» Irrigation 

» Durations based on assumption of approximately 895,000 cy  removed/placed annually based on 10 
months per year, 22 work days per month average, multiple shifts 

02- SITE PREPARATION 

The following are included as Site Preparation Items: 

» Clearing and Grubbing over approximately 30% of the excavation area 

» Dewatering during excavation 
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» Internal haul roads installed as necessary as site elevations are reduced due to excavation 

» Sheeting along lakeshore and Ninemile Creek for water handling 

03- QA/AC 

 Testing 

» Materials testing at 1 sample per 500 cy  

» Topsoil Analysis: pH (ASTM D4972), % Organics (ASTM D2974), Sieve with Hydrometer (ASTM D422) 

» Types A, E, F: Sieve (ASTM D422), Laboratory Compaction Modified Effort (ASTM D1557)  

 Turbidity Curtain 

» Placed outboard of sheeting 

 Erosion and Sediment Control 

» Reinforced Silt Fence around site placed at the upland site boundary   

04- EXCAVATION 

» Sloping at 1:2 from roadway inboard of I-690 and outboard of NY-695; area between I-690 and NY-695 to 
remain 

» Excavation of soil/fill material beyond sloped areas to areas/depths noted in Table B13 

» On-site ex situ treatment, such as thermal, prior to disposal; approximately 1.7 million cy (2.0 tons) 
assumed 

» Stabilization of material for trucking as necessary; approximately 15% of total volume of wastebeds 
assumed resulting in 20% bulking 

05-TRANSPORTATION 

» Transportation by truck within 400 miles (800 miles round trip) 

06-DISPOSAL 

» Disposal as beneficial reuse (1.2 ton per cy) 

07-RESTORATION 

» Installed by conventional equipment placement 

» Backfill sloped areas to 1:3 

» Backfill to 362.5 ft AMSL outboard of highways and restore with aquatic plantings 

› Clay loam substrate installed by conventional equipment placement (in the dry) 

» Backfill to 380 ft AMSL inboard of highways and restore with grass 

› Comprises 6-inches topsoil underlain by clean fill as the balance of the thickness. Thickness of topsoil 
to be selected during design.  

› Hydroseeding over entire area 
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Exhibit B 

Ninemile Creek OU-2 Site 
Areas, Remedial Approach  
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